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ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel (415) 981-2811, Fax (415)981-0801

December 17,1998

U.S. Environmental Protection Agency TDD#: 09-9706-0014
75 Hawthorne Street P AN#: 0204-SGAP-XX
San Francisco, CA 94105

Attention: Karen Nelson, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the November 1998 reporting period which covers November 1, 1998
through November 28, 1998. This report is a consolidated monthly report containing the monthly
invoice, and the contract mandated financial and technical monthly reports. Detailed reports of
hours and dollars expended versus TDD authorized spending levels has been (and will continue to
be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of November 1998, the U.S. Environmental Protection Agency (EPA) Region 9
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks, as well as project work on 73 open Technical Directive Documents (TDDs). The
START maintained on-call readiness and full coverage of the regional spill phone. There was one
response call-out during this reporting period from the San Francisco office. Two San Francisco START
members mobilized to the Wilder Ranch State Park site where California State officials had unearthed
piles of DDT and metal contaminated soils. The START provided excavation area confirmation
sampling, field XRF screening in the area, and performed air monitoring for fugitive contaminated soils
during the assessment. Details can be found in the specific site summary.

Work continued on a number of removal sites in California. At the Pemeco site in Maywood, the
START continued the collection of air monitoring data and quarterly air sampling data associated with
the operational soil vapor extraction system. In Marin County at Gambonini Mercury Mine, the START
continued various project tasks which included on-site visits to monitor slope stabilization construction
activities. On November 12,13, and 16, START provided 24-hour OSHA/HAZWOPER health and
safety training to 18 members of the California Conservation Corps (CCC). The CCC has since been re-
vegetating the Gambonini site and restoring stream channel by the following methods: incorporating
compost into the soil, hand seeding, installing straw waddles, punching straw, and installing bush mats.
Work resumed at the DC Metals site where START began planning for a soil gas investigation in
December. Review and comment on agency- and Potentially Responsible Party (PRP)-generated
documents, continued field oversight, and split sample collection activities were provided by the START
for the Charnock methyl tert butyl ether (MBTE) site in Santa Monica. At the South Lake Tahoe MTBE
site, START conducted reviews of pertinent documents regarding PRPs in the South Lake Tahoe area,
and arranged for the scanning and reproduction of Lahotran Regional Water Quality Control Board
(RWQCB) documents onto a CD ROM for distribution to technical assets. At the Pomona Plating site,
START received and submitted comments to EPA regarding the PRP consultant's subsurface sampling
analytical results report. The START was on-site to monitor liquid waste removal and cleaning of
interior vats and to inspect the site after the cleaning was finished. The START continued the review of
weekly progress reports from the PRP's consultant. For the Tracy Tire Fire site, START delivered a
formal sampling plan to EPA as previous sampling was conducted under emergency response sampling
plans. In Palm Desert, California at Enfield Chemical, on-site activities for this reporting period included
a drive-by of the project site and the cleanup contractor's facility and later an emergency response at the
cleanup contractor's facility. The START remained in contact with EPA and local lead agency oversight
authorities for cleanup updates. Final report preparation continued on the Syntium Corporation.

Regional removal site activities continued this month in Arizona. The START continued to review
weekly reports by the RP contractor and kept in telephone contact with both EPA and the RP contractor
regarding treatment progress at the Yavapai site. START also wrote a memo describing the RP
contractor's final sampling methodology and commented on its statistical validity. For the Byers Bomb
site in New River, the START began developing a Table Top Exercise to identify State and Local
agencies, equipment and services necessary to support site removal activities. Per EPA's request a
statistician has been contacted at REAC for statistical soil sampling point information to re-sample the
pre-incinerations soil samples. The START received the remaining analytical laboratory test method
results from the CRIT site in Parker and completed the data validation process. Finally, work continued
in preparation for the December removal effort at the Minerec Mining and Chemical Company in Tucson
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by providing health and safety monitoring and administrative support.

Preparedness and training activities proceeded this month as the START further developed the Truckee
River Geographic Response Plan. START attended the Truckee River Geographic Response Plan
Meeting in Truckee, California to report progress on the Interstate Participating Agreement and
equipment funding and to present the draft Truckee River Field Operations Guide. During this reporting
period, the START also attended the Full Scale Terrorism exercise sponsored by the Hazmat
Coordinating Committee on behalf of the FOSC as observers. START met with Contra Costa County
Health representatives regarding issues and schedules for the full scale exercise which is tentatively
scheduled for June of 1999. At the annual OSC Readiness Training Program in San Diego, START
assisted the EPA with computer and technical support. Specific START activities included presentations
and staffing of a computer lab in support of the Practical Applications Software class and coordinating a
display and demonstration of a cone penetrometer testing rig and a Geoprobe for conference attendees in
support of the Groundwater for OSC's class. INVISIBLE MENACE, a Weapons of Mass-
Destruction/Mass Casualty Full Scale Exercise Package, was prepared for the Anti-Terrorism training to
be held in Sacramento during the next reporting period. Work also continued in preparation for the
Tribal Risk Assessment Conference which will take place in December. A folder of materials to be
handed out at the conference was created and registration of attendees and conference agenda were
finalized. Although no workshops were held during November, work on the Computer Assisted
Management of Emergency Operations (CAMEO) TDD involved compilation of a database of all
registered class participants to date and a map indicating locations of past training sessions per EPA
request. A new TDD was opened to discuss elements with EPA regarding the Masonic Mill Mescate
site, however, START is waiting for the Hoopa Tribe to submit a work plan before work can continue.
Another TDD was initiated to evaluate the current database used for the Continuing Challenge
workshops and to design a system to meet the needs anticipated in 1999.

Work on a number of Site Assessment Program projects was also conducted this month. For the Downey
site discovery project, the START continued with the filtering and processing of the source database
acquired in the last reporting period. Sites have been qualitatively ranked and these data have been
merged with the existing database. At the Brownsfields sites, START met with EPA, RWQCB, and
City of East Palo Alto representatives to discuss the site investigation strategy for the Cooley Landing
investigation and conducted a site reconnaissance. For the City of Ukiah investigation, START
conducted a site visit and regulatory file review. START began to collect background information for
the Giss Parkway-City of Yuma site until the EPA asked START to temporarily stop work on this site.
The City of Yuma needs to decide whether to request work through the EPA targeted site assessment
program or to apply for a EPA Brownfields grant. During the month, the START performed domestic
groundwater sampling in Orland in association with Orland Cleaners. Finally, due to the non-
responsiveness of the potentially responsible parties, the EPA has decided to open a new TDD in regard
to the Leona Heights sulfer mine. Uncontained tailings materials in the Oakland Hills has led to the
development of acid mine drainage which may cause potential exposure to residents located immediately
adjacent to the abandoned mine. START visited the RWQCB and performed an extensive file review.

The START continued work on Federal Facility Reviews, Hazard Ranking System and National
Priorities List (NPL) packages, Hazard Ranking System (HRS) screening memoranda, and the California
Environmental Protection Agency Department of Toxic Substances Control (Cal-EPA DTSC) document
review.

Most of START'S work at the McFarland site this month focused on preparing for the future soil
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sampling effort. START will suspend some of its field preparation activities until the EPA addresses the
petitioners' comments, refines the sampling objectives, and sets a tentative sampling start date. START
will continue administrative support activities so that once the EPA resolves these issues, sampling
activities may commence in as timely a manner as possible. In preparation for the sampling effort,
START accomplished the following activities: (1) oversaw and aided the geophysical survey of
McFarland Park and Browning Road Park by the field sub-contractor, Sage Earth Sciences, and visited
other sampling sites with the EPA Task Monitor [TM] to address access concerns; (2) created a SCRIBE
database, using the version of the program that was revised by ERT programmers to meet the specific
needs of the McFarland Soil Investigation [note: SCRIBE is a field-oriented data management system
that generates sample labels and chain-of-custody forms, and streamlines sample tracking for large
environmental sampling projects]; (3) continued the purchase and organization of field supplies;
(4) generated 96 "boring playbooks" that will be used by the sampling crews to record necessary
information and to track soil samples for each boring planned; (5) began making edits to the field
sampling plan based on the external reviewers' suggestions that were approved by the EPA Task Monitor
[TM]; and (6) met and corresponded with the TM on a regular basis to coordinate and schedule field
sampling activities. ODC costs listed in the weekly project reports are for billings of reproduction costs,
analytical laboratory performance evaluations, and temporary word processing help.

Other general technical assistance activity this month included: developing the TALES database and the
electronic deliverables database system; collecting the information necessary to update erroneous data in
the Lab Pack database; and, researching useful Internet web sites which facilitate on-going START
projects, which will be linked with the ERO's web site. Lastly, a new TDD was opened for work in
Reno, Nevada. At the Nevada Oil site, START assisted EPA in an evaluation of three oil recycling sites.

The remainder of the START contract activities this reporting period involved overall program and
office management activities including equipment maintenance, work plans, health and safety plans and
program quality assurance.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during November 1, 1998 through November 28, 1998:

EPA Task Monitor: Philip Armstrong

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB-FFR
PAN#: 0165-LBSA-XX SITE ASSESSMENT
STATUS: INTERIM BERKELEY, CALIFORNIA

Work Progress: The only charges incurred this month were for additional copying and shipping copies of the
reference documents.
Schedule: Completion of the NPL Prioritization Memo and Transmittal Letter is on hold pending direction from the
EPA Task Monitor.
Pending Issues: None.

TDD#: 09-9708-0008 PENA BLANCA WATERSHED
PAN#: 0220-PBFS-XX SITE ASSESSMENT
STATUS: OPEN NOGALES, ARIZONA

Work Progress: START Project Manager received comments on the draft Federal Facility Review (FFR) from the
EPA Task Monitor. The Task Monitor has asked that START review a site-related document and incorporate any
pertinent information into the report prior to submitting the final report. The START will wait to receive this
document (expected to be completed in three or four months) and subsequently finalize the FFR.
Schedule: Waiting to receive site-related document; expected in three or four months.
Pending Issues: It is unknown whether information in the new site-related document will affect START'S evaluation
and conclusions in the FFR.

TDD#: 09-9708-0010 MANSFIELD CANYON MINES SITE
PAN#: 0222-MCFS-XX SITE ASSESSMENT
STATUS: INTERIM NOGALES, ARIZONA

Work Progress: Charges incurred during this reporting period were for ODC costs (postage and delivery).
Schedule: None.
Pending Issues: None.

TDD#: 09-9806-0011 DUNCAN MILL SITE
PAN#: 0328-DMSF-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: E&E Project Manager obtained the file and has begun the Federal Facility PA review.
Schedule: E&E Project Manager and EPA Task Monitor will have a scoping session during the next reporting
period.
Pending Issues: None.

TDD#: 09-9806-0012 RICKEY MILL SITE
PAN#: 0329-RMFS-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: Upon receipt of information on annual precipitation from the Task Monitor, START continued
preparation of the Federal Facility Review report which included graphics, maps and other deliverables.
Schedule: Continue preparation of the FFR report. This TDD expires on December 31, 1998.
Pending Issues: Extension on TDD completion date may be necessary to complete the project.
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EPA Task Monitor: Dana Barton

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX CONTINGENCY PLANNING
STATUS: INTERIM TRUCKEE, CALIFORNIA

Work Progress: On Tuesday, November 10, 1998, the START attended the Truckee River Geographic Response
Plan Meeting in Truckee, California. The purpose of the meeting was to report progress on the Interstate
Participating Agreement and equipment funding and to present the draft Truckee River Field Operations Guide.
Schedule: The next large group meeting is scheduled for Tuesday, March 2, 1999 at the Truckee Dormer PUD.
The Final Truckee River Plan is due on June 30,1999.
Pending Issues: None.

TDD#: 09-9804-0004 MCMINN STATE SUPERFUND SITE
PAN#: 0303-MMST-XX SITE ASSESSMENT
STATUS: OPEN SANTA ROSA, CALIFORNIA

Work Progress: The START sampled approximately 60 domestic wells within the McMinn site. Validated data has
not yet been received from EPA's quality assurance office. Once received the START will write a report which will
be included as an appendix to a site report being written by the Regional Water Quality Control Board. Each
sample was analyzed by EPA's regional lab for VOC's and MTBE. The START is presently compiling data tables
and manipulating GPS information for inclusion in the final report.
Schedule: Due to tardiness in receipt of data, the TDD will be amended to reflect a later due date and will include
subcontracting hours for data validation.
Pending Issues: Receipt of validated data and development of final report.
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EPA Task Monitor: Mark Calhoon

TDD#: 09-9606-0001 McFARLAND - COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START initiated arrangements for reserving space for the
upcoming Open House.
Schedule: During the next reporting period, the START expects to undertake additional tasks in preparation for the
Open House, including a fact sheet, posters, handouts, and facility arrangements.
Pending Issues: None.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START worked with the laboratories on data issues, including identification of unknown
compounds. The Data Manager continued input of sample location information and data Into the McFarland
database.
Schedule: A GPS survey needs to be scheduled and may be done concurrent with the soil sampling phase of the
project. Additional sampling will be performed in December.
Pending Issues: None.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Work on analytical quality assurance issues regarding soil sampling continued. Selected analytical
service providers and submitted Performance Evaluation (PE) samples. Completed a delivered consent request
report to the EPA START Project Officer.
Schedule: Contracting of the analytical service providers in November pending completion of PE study. Work is
proceeding on schedule with soil sampling to begin in December.
Pending Issues: Coordination with EPA on the SOWs and laboratory performance evaluation for soil sample
analysis is in progress.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During the month of November 1998, the START produced analyte posters and fact sheets for the
soil sampling community meeting. START also imported the electronic re-sampling results from the labs into the
database and sent data to be validated.
Schedule: As of November 28, 1998, 74.40% of the LOE hours and 73.41% of the dollars have been used.
Pending Issues: Need to decide if we want to complete the web interface for producing reports from the database.
Also, awaiting validated data from EPA to import into the database.

TDD#: 09-9610-0012 McFARLAND - SOIL
PAN#: 0100-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: In November, START (1) oversaw and aided the geophysical survey of McFarland Park and
Browning Road Park by the field sub-contractor, Sage Earth Sciences, and visited other sampling sites with the EPA
Task Monitor [TM] to address access concerns; (2) created a SCRIBE database, using the version of the program
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that was revised by ERT programmers to meet the specific needs of the McFarland Soil Investigation [note:
SCRIBE is a field-oriented data management system that generates sample labels and chain-of-custody forms, and
stream-lines sample tracking for large environmental sampling projects]; (3) continued the purchase and
organization of field supplies; (4) generated 96 "boring playbooks" that will be used by the sampling crews to
record necessary information and to track soil samples for each boring planned; (5) began making edits to the field
sampling plan based on the external reviewers' suggestions that were approved by the EPA Task Monitor [TM]; and
(6) met and corresponded with the TM on a regular basis to coordinate and schedule field sampling activities. ODC
costs listed in the weekly project reports are for billings of reproduction costs, analytical laboratory performance
evaluations, and temporary word processing help.
Schedule: START will suspend some of its field preparation activities (e.g., editing the FSP and boring playbooks,
updating the SCRIBE database, and developing a field schedule) until the EPA addresses the petitioners' comments,
refines the sampling objectives, and sets a tentative sampling start date. START will continue administrative
support activities so that once the EPA resolves these issues, sampling activities may commence in as timely a
manner as possible.
Pending Issues: The establishment of refined sampling objectives and a definitive sampling start date.

TDD#: 09-9610-0013 McFARLAND - AIR
PAN#: 0101-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During the month of November 1998, charges incurred were for ODCs (postage and delivery).
Schedule: None.
Pending Issues: None.
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Task Monitor: Carolyn Douglas

TDD#: 09-9708-0002 CRAFTON-REDLANDS AREA a.k.a. LOCKHEED PROPULSION
PAN#: 0214-CRSA-XX HRS/NPL PACKAGE
STATUS: OPEN SALINAS, CALIFORNIA

Work Progress: The START produced an HRS Package for the Crafton Redlands site. It is currently in review at the
EPA.
Schedule: The EPA comments on the package will be addressed when they are received by the START.
Pending Issues: None.

TDD#: 09-9708-0005 ALARK HARD CHROME
PAN#: 0217-AHSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM RIVERSIDE, CALIFORNIA

Work Progress: The only charges incurred in November are for copying charges.
Schedule: The START is waiting to receive quality assurance comments from EPA.
Pending Issues: None.

TDD#: 09-9708-0006 OMEGA CHEMICAL CO. a.k.a. OMEGA SERVICES
PAN#: 0218-OCSA-XX HRS/NPL PACKAGE
STATUS: INTERIM WHITTIER, CALIFORNIA

Work Progress: The work on this TDD is complete. Charges billed to this TDD during the last reporting period
were from services rendered while working on this TDD.
Schedule: None.
Pending Issues: None.

TDD#: 09-9712-0008 LEVIATHAN MINE
PAN#: 0259-LMSS-XX HRS/NPL PACKAGE
STATUS: INTERIM MARKLEEVTLLE, CALIFORNIA

Work Progress: A revised HRS package was submitted the first week in November. Charges included the maps
purchased for inclusion with the package references.
Schedule: The START is awaiting confirmation from EPA that this project is complete.
Pending Issues: None.

TDD#: 09-9801-0010 ECOLOGICAL ASSESSMENT TRAINING
PAN#: 0274-EATN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START continued work on preparation for the training.
Schedule: Pending on date of class.
Pending Issues: Schedule of new class.

TDD#: 09-9805-0007 CHINA LAKE NAVAL WEAPONS STATION
PAN#: 0312-CLSS-XX HRS/NPL PACKAGE
STATUS: OPEN CHINA LAKE, CALIFORNIA

Work Progress: The START submitted the draft HRS package to EPA on November 24, 1998.
Schedule: The START is waiting to receive quality assurance comments from EPA.
Pending Issues: None.
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TDD#: 09-9808-0011 TRIBAL RISK ASSESSMENT CONFERENCE
PAN#: 0345-TRTN-XX TRAINING
STATUS: OPEN LAS VEGAS, NEVADA

Work Progress: Created a folder of materials to be handed out at the conference. Coordinated registration and
helped set up agenda of presenters for the conference. Sent out confirmation letters for those who registered.
Schedule: Conference scheduled for December 8-11,1998 in Las Vegas, Nevada.
Pending Issues: None.
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EPA Task Monitor: TomDunkelman

TDD#: 09-9706-0003 PEMACO REMOVAL SITE
PAN#: 0193-PERS-XX REMOVAL SUPPORT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: In this reporting period, the START visited the site to continue the monthly collection of air
monitoring data associated with the operational soil vapor extraction system.
Schedule: This site is currently on schedule. Management of this site has been transferred to the Remedial Division
of EPA. Currently, the START is expected to continue intermittent site work which is anticipated to extend through
March 1999, until further notice.
Pending Issues: The START has been requested to extend the TDD for 3 months. Rosemarie Carraway, the
Remedial Division's site manager, has requested that START be available to meet with her and provide information
about the site.

TDD#: 09-9802-0013 GAMBONINI MERCURY MINE
PAN#: 0287-GMRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN PETALUMA, CALIFORNIA

Work Progress: START continued on-site visits to monitor slope stabilization construction activities. On
November 12, 13, and 16, START provided for 24-hour OSHA/HAZWOPER health and safety training to 18
members of the California Conservation Corps (CCC). The CCC has since been re-vegelating the site and restoring
stream channel by the following methods: incorporating compost into the soil, hand seeding, installing straw
waddles, punching straw, and installing bush mats.
Schedule: The project is on schedule.
Pending Issues: None.
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EPA Task Monitor: Loren Henning

TDD#: 09-9706-0012 SAN GABRIEL VALLEY-PUENTE VALLEY
PAN#: 0202-SGTL-XX ENFORCEMENT GENERAL
STATUS: OPEN CITY OF INDUSTRY, CALIFORNIA

Work Progress: During this reporting period, ODC costs incurred were for computer usage.
Schedule: Complete work on revisions of remaining findings of fact. Remaining revisions of findings of fact should
be completed by the next reporting period. Meet with Task Monitor to discuss future work on the TDD.
Pending Issues: Awaiting the remaining nine findings of fact.
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EPA Task Monitor: Jeff Inglis

TDD#: 09-9610-0003 CAMEO TRAINING PROGRAM
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, no CAMEO training workshops were held. LOE hours charged
involved compilation of a database of all registered class participants to date and a map indicating locations of past
training sessions per EPA request. The START has been in contact with Gerry Chastain regarding possible PR
work for Cameo training classes.
Schedule: No future training classes have been scheduled.
Pending Issues: The START was asked to print certificates for class participants. This task has been completed,
and certificates have been delivered to EPA, as requested.

TDD#: 09-9808-0002 MASONITE MILL MESCATE
PAN#: 0336-MMTN-XX TRAINING
STATUS: OPEN HOOPA, CALIFORNIA

Work Progress: START met with Task Monitor to discuss TDD elements.
Schedule: None.
Pending Issues: Waiting for Hoopa Tribe to submit work plan.
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EPA Task Monitor: Jeri Johnson

TDD#: 09-9801-0004 SAN FRANCISCO RTVER MINE TAILINGS
PAN#: 0268-SFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM CLIFTON, ARIZONA

Work Progress: The final report and other deliverables, including maps, and graphics, HRS scoresheets and
rationale were delivered to the Task Monitor in mid-October.
Schedule: Awaiting comments from the Task Monitor, the TDD expired on November 30,1998.
Pending Issues: None.

TDD#: 09-9801-0005 MISSION LINEN
PAN#: 0269-MLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During the month of November, the START began preparing the PA/SI report. In addition, the
START continued to provide project management and coordination efforts.
Schedule: The START will continue to prepare the PA/SI report and provide project management coordination.
Pending Issues: Upon receipt of the analytical results, complete data package will be forwarded to EPA for data
validation.

TDD#: 09-9806-0006 NOGALES WASH
PAN#: 0323-NWSI-XX SITE INSPECTIONS
STATUS: OPEN NOGALES, ARIZONA

Work Progress: The START is currently in the process of reviewing available records regarding the Nogales Wash
site.
Schedule: A summary will be compiled and reported to EPA in December.
Pending Issues: Summary of reports reviewed to EPA.

2-10



EPA Task Monitor: Kathryn D. Lawrence

TDD#: 09-9601-0014 YAVAPAI/STONE CONTAINER SITE
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START continued reviewing weekly reports by the RP contractor, and kept in telephone
contact with the RP contractor to monitor the on-site treatment process. The START wrote a memo to the OSC
describing the RP contractor's final sampling methodology and commented on its statistical validity.
Schedule: As of the end of November, the on-site bio-treatment cells were no longer being tilled and watered due to
the low temperatures in Prescott. Active bio-cell maintenance will recommence in the spring of 1998. The START
will visit the site again in the spring when the first lift of soils have been adequately bioremediated. The on-site
treatment of waste contaminated soils will continue during the spring, summer and fall months for the next two to
three years.
Pending Issues: The RP contractor still hopes to treat two more lifts of contaminated soil in 1998, although the
current (first) lift is not yet finished. The most appropriate final cell sampling methodology still needs to be
determined. The EPA ERT's REAC technical support contractor continues to study the micro organisms responsible
for the degradation of the wood treatment preservative wastes found in site soils. Some of ERT's results and
conclusions are still pending.

TDD#: 09-9710-0010 R&D FOR RESPONSE RELATED INTERNET RE SOURCES
PAN#: 0247-RDTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START has researched a number of useful Internet web sites which facilitate on-going START
projects. This list has been put into a database which resides in Lotus Notes. Sites include EPA, ERO, ERT, many
health and safety sites, research facilities, and libraries. A link with the ERO's web site is currently being designed.
Schedule: On-going.
Pending Issues: None.

TDD#: 09-9806-0003 NFPIPCB ASSESSMENT
PAN#: 0320-NFRS-XX REMOVAL SUPPORT (PRP STATE)
STATUS: INTERIM NAVAJO, NEW MEXICO

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
project closeout, postage, and delivery fees.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9806-0004 Y2K EVALUATION
PAN#: 0321-YETG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: In November, ODCs were for travel expenses incurred from previous reporting periods.
Schedule: Y2K upgrade of the Spectrace XRF is scheduled for when the instrument is sent for source replacement.
Pending Issues: None.

TDD#: 09-9810-0003 SPECTRACE WORKSHOP
PAN#: 0357-SWTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, all hours charged were for preparation of the training workshop.
Schedule: The training is tentatively scheduled for February 1999.
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Pending Issues: None.

TDD#: 09-9810-0005 COMPUTER AND TECHNICAL SUPPORT FOR OSC
PAN#: 0359-CTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN DIEGO, CALIFORNIA

Work Progress: In November, START assisted the EPA with computer and technical support at the annual OSC
Readiness Training Program. The conference was held in San Diego, California on November 16-20,1998.
Specific START activities included presentations and staffing of a computer lab in support of the Practical
Applications Software class and coordinating a display and demonstration of a cone penetrometer testing rig and a
Geoprobe for conference attendees in support of the Groundwater for OSC's class.
Schedule: Completion of final report.
Pending Issues: None.

TDD#: 09-9811-0005 CONTINUING CHALLENGE REGISTRATION DATABASE
PAN#: 0364-CTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: Work began on evaluating current registration database.
Schedule: As of November 28, 1998,4.17% of the LOE hours and 1.94% of the dollars have been used.
Pending Issues: Need to design a system to meet the needs anticipated in 1999.
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EPA Task Monitor: William E. Lewis

TDD#: 09-9709-0005 BYERS BOMB SITE
PAN#: 0236-BBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN NEW RIVER, ARIZONA

Work Progress: The START is developing a Table Top Exercise to identify State and Local agencies, equipment
and services necessary to support site removal activities. Per EPA's request a statistician has been contacted at
REAC for statistical soil sampling point information to re-sample the pre-incinerations soil samples.
Schedule: The Table Top Exercise is tentatively scheduled for the end of January 1999. On-site removal activities
are tentatively scheduled for either February or March 1999.
Pending Issues: None.

TDD#: 09-9804-0001 POMONA PLATING
PAN#: 0300-PPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM POMONA, CALIFORNIA

Work Progress: In this period, two labor hours were deleted from this closed TDD. The hours were originally
intended for the open and active Pomona Plating PRP oversight TDD# 099806-010. The error has been corrected
through the submission of an employee time card amendment.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9806-0008 MCMINN/WEST AVENUE SITE
PAN#: 0325-MMSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SANTA ROSA, CALIFORNIA

Work Progress: The TDD is currently in interim status and an AOC has been written. ODC costs were for outside
services.
Schedule: None.
Pending Issues: None.

TDD#: 09-9806-0010 POMONA PLATING
PAN#: 0327-PPRS-XX REMOVAL SUPPORT
STATUS: OPEN POMONA, CALIFORNIA

Work Progress: In this reporting period, the START received and submitted comments to EPA regarding the PRP
consultant's subsurface sampling analytical results report. The START was on-site to monitor liquid waste removal
and cleaning of interior vats and to inspect the site after the cleaning was finished. The START continued the
review of weekly progress reports from the PRP's consultant.
Schedule: The site is currently on schedule.
Pending Issues: Several interior vats were not cleaned sufficiently by pressure washing. EPA is awaiting the PRP's
decision regarding the unclean vats.
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TDD#: 09-9811-0002 NEVADA OIL SITES
PAN#: 0361-NSTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN NORTHERN NEVADA, NEVADA

Work Progress: A site safety plan was completed and one START member flew to Reno, Nevada to assist the TM
hi evaluation of three oil recycling sites. Two sites were abandoned and one was hi operation. All field activities
are complete and a trip report is pending.
Schedule: A trip report will be delivered to the TM by December 31,1998.
Pending Issues: None.
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EPA Task Monitor: Steve Linder

TDD#: 09-9705-0003 ARCADIA MTBE SITE
PAN#: 0180-AMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, the START reviewed documents, prepared responses, and attended
meetings/conference calls in support of this project.
Schedule: START'S level of effort will continue as above.
Pending Issues: None.

TDD#: 09-9705-0004 CHARNOCK MTBE SITE
PAN#: 0181-CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, the START reviewed and prepared comments regarding regulatory agency
documents and PRP- generated documents. The START conducted field oversight, and collected and arranged for
analysis of split samples of groundwater at individual PRP investigation sites. In addition, START attended
meetings and teleconferences regarding the Charnock MTBE issue, conducted validations of data generated from
the analysis of split samples, provided pilot treatment system engineering support, and provided continued technical
support on a variety of issues related to the PRP investigation.
Schedule: Field work will continue for investigations conducted at individual PRP sites in the vicinity of the
Charnock well field, as well as for the area-wide investigation. The START will continue to conduct field oversight
and split sampling. Document reviews, generation of document comments, data validations, and attendance at
meetings will continue.
Pending Issues: None.

TDD#: 09-9809-0006 SOUTH LAKE TAHOE MTBE
PAN#: 0352-SLTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SOUTH LAKE TAHOE, CALIFORNIA

Work Progress: In this reporting period, the START conducted reviews of pertinent documents regarding PRPs hi
the South Lake Tahoe area, and arranged for the scanning and reproduction of Lahotran RWQCB documents onto a
CD ROM for distribution to technical assets.
Schedule: Inter-office review of file documents, and provision of technical assistance on modeling issues are
expected to occur hi future reporting periods.
Pending Issues: None.
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EPA Task Monitor: Rachel Loftin

TDD#: 09-9705-0013 DTSC DOCUMENT REVIEWS #1
PAN#: 0191-DTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BERKELEY/GLENDALE, CALIFORNIA

Work Progress: START began reviews of six new PA reports.
Schedule: The START is planning to complete four to five reviews in December.
Pending Issues: None.

TDD#: 09-9805-0008 DTSC PA WITH SAMPLING TRAINING
PAN#: 0313-DTTN-XX TRAINING
STATUS: OPEN BERKELEY/GLENDALE, CALIFORNIA

Work Progress: The START met with EPA to discuss the scope of the DTSC training.
Schedule: Training dates are scheduled for December 17,1998 and sometime during the second week hi January of
1999.
Pending Issues: None.
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EPA Task Monitor: Robert Mandel

TDD#: 09-9611-0016 DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START began planning for a soil gas investigation kt December. Work on a sampling plan
began and supplies were ordered.
Schedule:. Soil gas sampling is scheduled for December 16-18,1998.
Pending Issues: None.

TDD#: 09-9808-0004 GREY EAGLE MINE
PAN#: 0338-GESF-XX REMOVAL ASSESSMENT
STATUS: INTERIM HAPPY CAMP, CALIFORNIA

Work Progress: Charges during this reporting period were previously incurred costs (postage and delivery). The
TDD is interim closed.
Schedule: Not applicable.
Pending Issues: No work is scheduled under this TDD. All removal work or project activity will be performed under
TDD # 09-9809-0004.

TDD#: 09-9803-0003 CONTRA COSTA EXERCISE
PAN#: 0349-CCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN MARTINEZ, CALIFORNIA

Work Progress: Hours charged during this reporting period were for START members to meet with the TM and
Contra Costa County Health representatives for initial planning of a full scale exercise.
Schedule: The START will support the county's efforts in designing a tabletop and full scale exercises for June of
1999. A planning meeting will be held in December with other involved agencies.
Pending Issues: None.

TDD#: 09-9809-0004 GREY EAGLE MINE
PAN#: 0350-GERS-XX REMOVAL SUPPORT
STATUS: OPEN HAPPY CAMP, CALIFORNIA

Work Progress: In this reporting period, the START has been on-call to provide geological assistance to the Task
Monitor. The START has begun preparation of the final report.
Schedule: The START will continue preparation of the final report.
Pending Issues: None.
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EPA Task Monitor: Richard Martyn

TDD#: 09-9710-0011 ENVTROPUR/PRC WEST, INC. (PATTERSON)
PAN#: 0248-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PATTERSON, CALIFORNIA

Work Progress: The START conducted PRP oversight of assessment and cleanup activities occurring on site.
Schedule: The START will await further direction from the OSC regarding future work at this site.
Pending Issues: None.

TDD#: 09-9802-0004 HAZMAT COORDINATING COMM (LA CO.)
PAN#: 0278-HCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: During this reporting period, the START attended the Full Scale Terrorism exercise sponsored by
the Hazmat Coordinating Committee on behalf of the FOSC as observers.
Schedule: Not Applicable.
Pending Issues: Final report preparation in mid-December 1998.

TDD#: 09-9807-0002 ONESOURCE CHEMICAL
PAN#: 0333-OCSR-XX EXPANDED SITE INSPECTION/REMEDIAL INVESTIGATION
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs and project closeout procedures (ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9807-0003 ENFIELD CHEMICAL
PAN#: 0334-ECRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PALM DESERT, CALIFORNIA

Work Progress: On-site activities for this reporting period included a drive-by of the project site and the cleanup
contractor's facility and later an emergency response at the cleanup contractor's facility. The START remained in
contact with the Task Monitor and local lead agency oversight authorities for cleanup updates. Final report
preparation has been initiated.
Schedule: The final START report delivery has been put on hold by the Task Monitor until the below pending issue
is resolved.
Pending Issues: Completion of the START report is dependant upon the START'S receipt of the final cleanup
report from the local lead agency.

TDD#: 09-9808-0012 MOUREN-LAURENS OIL
PAN#: 0346-MLSF-XX REMOVAL ASSESSMENT
STATUS: OPEN COMPTON, CALIFORNIA

Work Progress: In this reporting period, no site work was conducted. Charges billed are associated with START'S
continued interaction between the EPA, local County officials, and the District Attorney's office and final project
reporting. Analytical data has been received and is currently undergoing data validation review.
Schedule: No further site work is anticipated. START will continue with final project reporting and TDD closure
activities.
Pending Issues: Receipt of analytical data and final data validation review.
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TDD#: 09-9809-0007 ANTI-TERRORISM TRAINING
PAN#: 0353-ATTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: During this reporting period, START continued to prepare INVISIBLE MENACE, a Weapons of
Mass-Destruction/Mass Casualty Full Scale Exercise Package, to benefit the Sacramento Kaiser Permanente
Hospital staff.
Schedule: The exercise is scheduled for December 15,1998.
Pending Issues: Completion of the exercise design package.

TDD#: 09-9811-0004 WILDER RANCH STATE PARK
PAN#: 0363-WRRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SANTA CRUZ, CALIFORNIA

Work Progress: In this reporting period, START conducted disposal characteristic sampling on the stockpile on site,
health and safety air monitoring, and confirmation soil sampling.
Schedule: Pending results of the confirmation soil sampling, the START will either contribute to further site activity
or schedule to write a final report for the site.
Pending Issues: Confirmation sample results still pending.
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EPA Task Monitor: Matthew Mitguard

TDD#: 09-9611-0012 NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM PACINES, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
outside services.
Schedule: None.
Pending Issues: None.

TDD#: 09-9803-0005 ORLAND CLEANERS
PAN#: 0293-OCST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN ORLAND, CALIFORNIA

Work Progress: During the month of November, the START conducted domestic groundwater sampling hi Orland
hi association with Orland Cleaners.
Schedule: The START will meet with EPA on December 15th to discuss preliminary findings and how to proceed.
Pending Issues: None.

TDD#: 09-9805-0002 DOWNEY SITE DISCOVERY PROJECT
PAN#: 0307-DSST-XX SITE SCREENING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: hi this reporting period, the START continued with the filtering and processing of the source
database acquired in the last reporting period. Sites have been qualitatively ranked and these data have been merged
with the existing database.
Schedule: GIS analysis of the data will be undertaken to produce a draft map of the area, including affected wells
and variably ranked potential sources.
Pending Issues: A meeting between the TM and START is required to discuss the final deliverables; the TDD will
need to be amended for more hours.

TDD#: 09-9810-0002 SITE ASSESSMENT HRS TRAINING COURSE
PAN#: 0356-SSTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: This TDD is complete. Costs incurred this period are for project closeout.
Schedule: Not applicable.
Pending Issues: Not applicable.
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EPA Task Monitor: Tom Mix

TDD#: 09-9711 -0001 CITY OF YUMA, ARIZONA - W. RIVERFRONT DEVELOPMENT
PAN#: 0250-CYST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START submitted the final report to EPA. Hours charged during this reporting period were for
ODCs (computer usage).
Schedule: This task is complete.
Pending Issues: None.

TDD#: 09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBURG
PAN#: 0266-MSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN MT. SHASTA, CALIFORNIA

Work Progress: Charges incurred during this reporting period were for ODCs (outside services).
Schedule: None.
Pending Issues: None.

TDD#: 09-9805-0011 CITY OF STOCKTON
PAN#: 0316-CSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM STOCKTON, CALIFORNIA

Work Progress: The labor hours charged for the month of November 1998 were for Field Sampling Plan
preparation.
Schedule: The field work will not be conducted, but the sampling plan will be completed as a draft.
Pending Issues: Completion of sampling plan in December 1998.

TDD#: 09-9809-0008 COOLEY LANDING BROWNSFIELD INVESTIGATION
PAN#: 0354-CLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN EAST PALO ALTO, CALIFORNIA

Work Progress: START project manager and EPA Task Monitor met with RWQCB and City of East Palo Alto
representatives to discuss the site investigation strategy. A site reconnaissance was conducted by START.
Schedule: During the next reporting period, START will prepare a Field Sampling Plan Addendum for the site.
Pending Issues: None.

TDD#: 09-9810-0001 CITY OF UKIAH BROWNSFIELD INVESTIGATION
PAN#: 0355-CUST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN UKIAH, CALIFORNIA

Work Progress: Charges during the month of November 1998 were for a site visit and regulatory file review.
Schedule: Awaiting the go-ahead by the MTA to continue the site assessment.
Pending Issues: A property foreclosure may be underway.

TDD#: 09-9811-0001 GISS PARKWAY BROWNSFIELD- CITY OF YUMA
PAN#: 0360-GPST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN YUMA, ARIZONA

Work Progress: START project manager began to collect background information on this site until the EPA Task
Monitor asked START to temporarily stop work on this site. The City of Yuma needs to decide whether to request
work through the EPA targeted site assessment program or to apply for a EPA Brownfields grant.
Schedule: None.
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Pending Issues: START will not work on this site until the funding issue is resolved.
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EPA Task Monitor: Karen Nelson

TDD#: 09-9601-0001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region DC Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office hi San Francisco. In November 1998, the START
processed 534 spill reports. The START has continued working with ISSI on the C.A. O.E.S. Hazardous Materials
Spill Reports electronic datalink.
Schedule: The EPA Region DC Spill Phone is an on-going project. The START is responsible for the Spill Phone
during business hours. No significant changes have occurred hi the last reporting period nor are they anticipated
next month.
Pending Issues: Continued access control issues for the mail-in OES/EPA/E&E database. All other computer link
problems have been resolved.

TDD#: 09-9601-0002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the Long
Beach and San Francisco offices. Two START members are always on-call hi each office. There was one response
call-out during this reporting period from the San Francisco office. Two San Francisco START members mobilized
to the Wilder Ranch State Park site where California State officials had unearthed piles of DDT and metal
contaminated soils. The START provided excavation area confirmation sampling, field XRF screening hi the area,
and performed air monitoring for fugitive contaminated soils during the assessment. Details can be found hi the
specific site summary.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: None.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator (RSC) continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams, auditing and
approving invoices, and updating computerized medical records, 2) tracking employees training status, setting up
and administering required training courses, and updating computerized training records, 3) reviewing and
approving site safety plans and updates for all new and continuing sites.
Schedule: Training for new employees will be completed over the next two months.
Pending Issues: None.

TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to maintain the
START Lotus Notes server. The START has recently received a CD burner to help provide backup and
deliverables of documents to the EPA. Work has begun on protocols for the delivery of reports hi a digital format.
Schedule: The START will continue to provide the above described services on an on-going basis.
Pending Issues: None.
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TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: LOE charges incurred are for database management and other administrative issues.
Schedule: START continues to complete cost summary information as requested by EPA.
Pending Issues: None.

TDD#: 09-9706-0014 ON-GOING START PROGRAM SUPPORT
PAN#: 0204-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD hours
this month for overall program and office management activities, which included: project staffing, required contract
reporting, invoice development, accounting reconciliations, TDD administration, health and safety oversight,
subcontract administration, capital inventory maintenance, overall program and deliverable QA/QC, technical
training, C.O.I, determinations, and personnel/team development. Additional program support activities hi
November included: interviewing and hiring for a dedicated vacancy in San Francisco, a non-dedicated design
engineer in the Long Beach office, and several other non-dedicated vacancies due to turnover and contract growth;
the Program Manager made a one day visit to the Long Beach satellite office to meet new employees, check on
equipment and computer resources as well as technical operations with E&E and subcontractor staff; the Program
Manager and several contract Team Leaders participated in two 'performance' meetings with EPA contract officers
and Task Monitors to get feedback on EPA satisfaction and specific contractor performance; development of new
internal team improvement and quality assurance programs; streamlinhig contract deliverable peer review and
technical editing procedures.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, and hour and dollar
ceilings specified in the TDD. The TDD will expire at the end of December, therefore an amendment to extend the
TDD will be necessary before that time.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel (including the
CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract options, contract funding,
invoice questions and resolutions, general operations, subcontracting, and responses to (a significant increase in)
audits and subpoenas.

TDD#: 09-9706-0015 START EQUIPMENT MANAGEMENT
PAN#: 0205-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Vehicle maintenance was performed on both GSA and EPA owned vehicles. Charges to this TDD
include vehicle rental, parking spaces, computer rental, and expendables. Mandatory yearly maintenance was
required on some of the response equipment. In house inventory was completed during this period.
Schedule: A complete equipment evaluation/maintenance needs to be performed.
Pending Issues: None.

TDD#: 09-9712-0007 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0258-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Work on program issues involving Quality Assurance Plans, Sampling Plans, Standard Operations
procedures, documentation formats and analytical services was performed. The START assisted US EPA hi various
investigations regarding analytical quality assurance as requested. Initiated the yearly analytical subcontracted
process for analytical services to support the START.
Schedule: Will continue to coordinate activities with the EPA quality assurance office and the ERO office QA
specialist.
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Pending Issues: Need to revise the Emergency Response Office's Quality Assurance Project Plan to address new
EPA guidance and requirements. Need to revise the START Generic Quality Assurance Project Plan to address new
EPA guidance and requirements.

TDD#: 09-9810-0004 QUALITY ASSURANCE AUDIT OF DODSON BROTHERS
PAN#: 0358-QATL-XX ENFORCEMENT -GENERAL
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Completed the written answers to QA programs audit questions regarding the START support of
ERO projects.
Schedule: Will provide additional documentation and answer additional questions pending a scheduled meeting
with QA program.
Pending Issues: None.
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EPA Task Monitor: Nancy Riveland-Har

TDD#: 09-9612-0011 QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX SITE ASSESSMENT
STATUS: OPEN PHOENK, ARIZONA

Work Progress: Resubmitted final report for EPA review.
Schedule: Completion of the final report and a final community meeting will be conducted in early 1999.
Pending Issues: EPA approval of final report and scheduling of community meeting.
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EPA Task Monitor: Vicki Rosen

TDD#: 09-9612-0002 QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this period, the START met with EPA to discuss plans for a community meeting and
performed routine administrative tasks.
Schedule: A community meeting is planned soon. The START will produce additional materials needed for the
community meeting, including fact sheets, slides, and handouts.
Pending Issues: None.
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EPA Task Monitor: Daniel Shane

TDD#: 09-9706-0011 FRESNO DRUM SITE REMOVAL #2
PAN#: 0201-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: There were no charges for this TDD for the month of November 1998. ODCs were for
subcontractor service, outside services, and computer usage.
Schedule: The completion date will be amended to January 29,1999 to allow some minor revisions to the report as
requested by the OSC.
Pending Issues: None.

TDD#: 09-9801-0001 ALCO PACIFIC
PAN#: 0265-APRS-XX REMOVAL SUPPORT
STATUS: INTERIM GARDENA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
TDD deliverable submission and closeout postage and delivery fees.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9809-0001 MINEREC MINING & CHEMICAL COMPANY
PAN#: 0347-MMRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TUCSON, ARIZONA

Work in Progress: During the month of November, charges reflect work done to support the removal effort by
providing health and safety monitoring and administrative support. Charges also reflect work done to prepare for
the continuation of the removal effort hi December.
Schedule: Final removal work to recommence December 14, 1998.
Pending Issues: None.
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EPA Task Monitor: Brad Shipley

TDD#: 09-9601-0010 DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL SUPPORT
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: LOE charges were for writing the trip report and TDD administration. ODCs were for computer
usage. Data from the last sampling event in June of 1998 has been validated. The next sampling quarterly sampling
event is expected to occur hi December due to scheduling problems in November. An EPA approved laboratory has
been secured by the START to conduct the groundwater analysis.
Schedule: Mobilize to site hi December with OSC for quarterly sampling event.
Pending Issues: None.

TDD#: 09-9806-0001 KINGSBURY CREEK MINE LAB
PAN#: 0318-KCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM TRINITY, CALIFORNIA

Work Progress: This project is complete. Charges incurred during this reporting period were for outside services.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Steve Simanonok

TDD#: 09-9802-0008 NORTH FORK MULL SITE
PAN#: 0282-NFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN NORTH FORK, CALIFORNIA

Work Progress: ODCs during this reporting period were for outside services. The START was unable to begin
tentatively scheduled work on a Phase 3 sampling plan because the TDD amendment was not received until
November 25.
Schedule: The START is scheduled to begin work on a sampling plan for Phase 3 work.
Pending Issues: None.
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EPA Task Monitor: Daniel B. Suter

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA INFO. MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START worked on entering in previous sites into the database. The Project Managers of each
site have been working on entering information regarding present and former sites.
Schedule: START will continue to work on the development of the database and work toward the development of
CD-ROM deliverables this month.
Pending Issues: None.

TDD#: 09-9702-0001 LAB-PACK RESEARCH NEW TECHNOLOGY
PAN#: 0149-LPTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: In this reporting period, START has begun the process of collecting the information necessary to
update erroneous data in the chem database.
Schedule: The database is scheduled to be updated when all of information is collected.
Pending Issues: None.

TDD#: 09-9709-0006 LEVIATHAN MINE REMOVAL
PAN#: 0237-KMRS-XX REMOVAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: Work began on writing of final report.
Schedule: None.
Pending Issues: None.

TDD#: 09-9801-0006 SYNTRUMCORP.
PAN#: 0270-SCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: During this reporting period, the START continued to prepare the final removal report and
associated deliverables.
Schedule: Report completion is projected for late January 1999.
Pending Issues: Assistance to ERRS in disposal of radioactive waste.

TDD#: 09-9809-0002 CRIT PARKER PESTICIDES
PAN#: 0348-CPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PARKER, ARIZONA

Work Progress: In this reporting period, the START received remaining analytical laboratory test method results
and completed the data validation process. The final report is underway. TDD closure will follow completion of
the report.
Schedule: This site is currently on schedule. TDD is scheduled to end on December 18, 1998.
Pending Issues: None.

TDD#: 09-9811-0003 LEONA HEIGHTS SULFER MINE
PAN#: 0362-LHSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: Due to the non-responsiveness of the potentially responsible parties, the EPA has decided to open a
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new TDD in regard to this abandoned sulfer mine. Uncontained tailings materials hi the Oakland Hills has led to
the development of acid mine drainage which may cause potential exposure to residents located immediately
adjacent to the abandoned mine. The project manager has visited the Regional Water Quality Control Board and
performed an extensive file review.
Schedule: Pending.
Pending Issues: None.
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EPA Task Monitor: Christopher C. Weden

TDD#: 09-9803-0009 WEST CAP TUCSON AIRPORT PROJECT
PAN#: 0297-WCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN TUCSON, ARIZONA

Work Progress: Data received from the lab is currently being validated. The START will incorporate validated data
into the final letter report which is currently being written.
Schedule: Submit final report to OSC and RPM by December 31,1998.
Pending Issues: Receipt of data validation package from Ninyo & Moore and final report preparation.

TDD#: 09-9805-0006 CONTINUING CHALLENGE HAZMAT WORKSHOP
PAN#: 0311-CCTN-XX TRAINING
STATUS: INTERIM SACRAMENTO, CALIFORNIA

Work Progress: ODCs were for outside services. This TDD has been closed with an interim AOC.
Schedule: No further work is planned for this TDD.
Pending Issues: None.

TDD#: 09-9807-0001 CAPPELL ROAD ILLEGAL DUMP SITE
PAN#: 0332-CRRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: INTERIM WEITCHPEC, CALIFORNIA

Work Progress: This project has been AOC'd. All expenses during this reporting period were for ODCs (clearing
the system).
Schedule: None.
Pending Issues: Not Applicable.
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EPA Task Monitor: Dorm Zuroski

TDD#: 09-9808-0005 TRACY TIRE FIRE
PAN#: 0339-TTRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRACY, CALIFORNIA

Work Progress: The START evaluated and produced tables summarizing analytical results generated during the
groundwater sampling event. The START has delivered a formal QASP to the OSC as previous sampling was
conducted under emergency response sampling plans.
Schedule: The START will be collecting further groundwater samples along with the collection of soil sampling
from the pit once the fire has died down. It is expected that the fire will bum into February.
Pending Issues: None.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9601-0001 TDD Activity Type:

TDD Title: EPA Region 9 Spill Phone

Site Name: EPA REGION IX SPILL PHONE

Site Location:

City: SAN FRANCISCO

CERCLIS ID:

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T1

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 358,577.50

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts 3,289.50

Analytical .00

Equipment Usage 2,178.00 •

SGA

SubHandling Charge

TOTAL $364,045.00

START Site General Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

7,240.00

Total Dollars
Spent:

198,825.07

14,032.24

227.71

.00

3,259.25

.00

.00

3,067.35

63.23

$219,474.85

San Francisco

Labor Hours
Spent

337.00

449.25

4,492.50

90.00

377.00

6.00

43.50

5,795.25

Balance:

159,752.43

-14,032.24

-227.71

.00

30.25

.00

2,178.00

$144,570.15

State:

Balance

-337.00

-449.25

-4,492.50

-90.00

-377.00

-6.00

-43.50

1,444.75

Estimated
Dollars

Required:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

$364,045.00

12/15/1998

02/28/1999

02/28/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

7,240.00

Dollars per
LOE hour
delivered:

36.70

2.59

.04

.00

.60

.00

.00

.57

.01

$40.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date:

Site Name: EPA REGION IX SPILL PHONE Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

02/28/1999

02/28/1999

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

549.25

41.50

24.00

1.00

130.50

746.25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-549.25 .00

-41.50 .00

-24.00 .00

-1.00 .00

-130.50 .00

-746.25 7,240.00

TOTAL Direct Labor $24,093.92 $32.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9601-0002 TDD Activity Type:

TDD Title: On-Call Response Call Out

START Site General Project

Site Name: ON-CALL RESPONSE CALL OUT

Site Location:

City: SAN FRANCISCO

CERCLIS ID:

Project Manager: CASTRO-WEHR,

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 200,149.86

Other Direct Costs 1 5,730.00

Travel 3,025.00

Equipment .00

Subcontracts 1 3, 1 58.00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $232,062.86

County:

SSID : 00

FRANK

Budgeted
Labor Hours

.00

.00

.00

.00

.00

4,619.00

Total Dollars
Spent:

147,391.83

9,523.04

1,426.10

.00

3,507.05

.00

.00

2,362.90

60.37

$164,271.29

Estimated

Labor Hours
Spent

619.32

1,668.58

2,051.29

121.66

46.00

4,506.85

Balance:

52,758.03

6,206.96

1 ,598.90

.00

9,650.95

.00

.00

$67,791,57

Report Date:

Completion Date:

Completion Date:

State:

Balance

-619.32

-1,668.58

-2,051.29

-121.66

-46.00

112.15

Estimated
Dollars

Required:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

$232,062.86

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

Dollars per
LOE hour
delivered:

32.70

2.11

.32

.00

.78

.00

.00

.52

.01

$36.45

Page 2 of 143 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9601-0002 TDD Activity Type:

TDD Title: On-Call Response Call Out

Site Name: ON-CALL RESPONSE CALL OUT

Site Location:

City: SAN FRANCISCO

CERCLIS ID:

Project Manager: CASTRO-WEHR,

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T1

TOTAL

County:

SSID : 00

FRANK

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

START Site General Project

Report Date:

Completion Date:

Estimated Completion Date:

State: CA

Labor Hours
Spent Balance

357.34 -357.34

138.74 -138.74

.00 .00

.50 -.50

5.00 -5.00

501.58 -501.58

Dollars per LOE
hour delivered:

12/15/1998

12/31/1998

12/31/1998

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

TOTAL Direct Labor $15,839.93 $31.61
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9601-0010 TDD Activity Type:

TDD Title: Del Norte Pesticides

NONE

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE

Site Location:

City: CRESENT CITY

CERCLIS ID: CAD000626176

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 33,942.00

Other Direct Costs 2,420.00

Travel 6,655.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage 3,630.00

SGA

iubHandling Charge

TOTAL $46,647.00

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 33

Budgeted
Labor Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

20,885.80

3,521.74

3,624.20

.00

420.00

.00

.00

1,573.31

6.30

$30,031.35

DEL NORTE

Labor Hours
Spent

53.00

148.50

328.50

22.00

26.00

578.00

Balance:

13,056.20

-1,101.74

3,030.80

.00

-420.00

.00

3,630.00

$16,615.65

Slate:

Balance

-53.00

-148.50

-328.50

-22.00

-26.00

172.00

Estimated
Dollars

Required:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

: 12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

36.13

6.09

6.27

.00

.73

.00

.00

2.72

.01

$51.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date:

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: CRESENT CITY

CERCLIS ID: CAD000626176

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

County: DEL NORTE

SSID: 33

State: CA

Re9jon: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

6.00

30.00

.25

36.25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-6.00 .00

-30.00 .00

-.25 .00

-36.25 750.00

TOTAL Direct Labor $2,578.72 $71.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9601-0011 TDD Activity Type:

TDD Title: Casmalia Resources

Site Name: CASMALIA RESOURCES

Site Location: NTU RD 537 SAN YSIDRO RD

City: CASAMALIA

CERCLIS ID: CAD020748125

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor. ZUROSKI, DONN

Region: 9

Subtask Description:

Data Management P1

NO SUBTASK USED P1

Data Validation P1

NO SUBTASK USED P2

NO SUBTASK USED P3

Data Management P3

Data Validation P3

NO SUBTASK USED P4

Data Management P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 268,877.30

Other Direct Costs 39,325.00

Travel 75,020.00

Equipment -00

Subcontracts 19,082.67

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $402,304.97

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 3H

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Total Dollars
Spent:

151,700.47

12,813.98

61,528.94

.00

26,100.81

.00

.00

16,811.00

476.89

$269,432.09

SANTA BARBARA

Labor Hours
Spent

17.00

898.50

17.00

1,681.00

1,932.50

191.00

1.00

33.00

2.00

5.00

49.00

4,827.00

Balance:

117,176.83

26,511.02

13,491.06

.00

-7,018.14

.00

.00

$132,872.88

State:

Balance

-17.00

-898.50

-17.00

-1,681.00

-1,932.50

-191.00

-1.00

-33.00

-2.00

-5.00

-49.00

1 ,757.00

Estimated
Dollars

Required:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

$402,304.97

12/15/1998

09/30/1998

09/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Dollars per
LOE hour
delivered:

•31 .46

2.66

12.76

.00

5.41

.00

.00

3.49

.10

$55.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date:

Site Name: CASMALIA RESOURCES Completion Date:

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date:

12/15/1998

09/30/1998

09/30/1998

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

ReSion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

T1 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

815.00

351.50

9.50

182.75

1,358.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-815.00 .00

-351.50 .00

-9.50 .00

-182.75 .00

-1,358.75 6,584.00

TOTAL Direct Labor $54,582.62 $40.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9601 -001 2 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight

Site Name: SPARKS SOLVENT/FUEL PLUME

Site Location:

City: SPARKS

CERCLIS ID: NVD986768778

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 50,500.25

Other Direct Costs 1 ,21 0.00

Travel 1,815.00

Equipment -00

Subcontracts 1,530.00

Analytical 1,000.00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $56,055.25

County:

SSID : W6

Budgeted
Labor Hours

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

31,159.73

3,117.82

5,495.46

.00

2,000.00

.00

.00

1,903.59

40.00

$43,716.60

Estimated

WASHOE

Labor Hours
Spent

256.00

470.00

19.00

27.00

772.00

Balance:

19,340.52

-1,907.82

-3,680.46

.00

-470.00

1,000.00

.00

$12,338.65

Report Date:

Completion Date:

Completion Date:

State:

Balance

-256.00

-170.00

-19.00

-27.00

228.00

Estimated
Dollars

Required:

50,500.25

1,210.00

1,815.00

.00

1 ,530.00

1,000.00

.00

$56,055.25

12/15/1998

12/31/1998

12/31/1998

NV

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

40.36

4.04

7.12

.00

2.59

.00

.00

2.47

.05

$56.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date:

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: SPARKS

CERCLIS ID: NVD986768778

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

County: WASHOE

SSID: W6

State: NV

Re9ion: 9 Budgeted

Subtask Description: ^^ Hours

NO SUBTASK USED P1 .00

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

.25

1.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-1.50 .00

-.25 .00

-1.75 1,000.00

TOTAL Direct Labor $56.24 $37.49

Page 5 of 130 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9601-0014 TDD Activity Type:

TDD Title: Yavapai/Stone Container site

Site Name: YAVAPAI PENTA POND

Site Location:

City: PRESCOTT

CERCLIS ID: AZD008398703

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID: 1U

YAVAPAI
State:

12/15/1998

12/31/1999

12/31/1999

AZ

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 54,127.00

Other Direct Costs 6,655.00

Travel 10,890.00

Equipment -00

Subcontracts -00

Analytical 11,220.00

Equipment Usage -00

SGA

SubHandling Charge

TOTAL $82,892.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,075.00

Total Dollars
Spent:

37,811.85

3,295.47

5,696.00

.00

2,953.16

.00

.00

1,976.00

45.53

$51,778.01

Labor Hours
Spent

30.00

80.00

637.50

28.00

28.00

803.50

Balance:

16,315.15

3,359.53

5,194.00

.00

-2,953.16

11,220.00

.00

$31,113.99

Balance

-30.00

-80.00

-(337.50

-28.00

-28.00

271.50

Estimated
Dollars

Required:

54,12700

6,655 00

10,89000

00

.00

11,229.00

.00

$82,901.00

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,075.00

Dollars per
LOE hour
delivered:

47.06

4.10

7.09

.00

3.68

.00

.00

2.46

.06

$64.44
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date:

Site Name: YAVAPAI PENTA POND Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1999

12/31/1999

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY'

State: AZ

Region: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

11.00

1.50

6.50

37.75

56.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-11.00 .00

-1.50 .00

-6.50 .00

-37.75 .00

-56.75 1,075.00

TOTAL Direct Labor $1,895.25 $99.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9602-0002 TDD Activity Type:

TDD Title: Gibson - Bakersfield

Site Name: GIBSON - BAKERSFIELD

Site Location:

City: Bakersfield

CERCLIS ID:

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 13,439.35

Other Direct Costs 242.00

Travel 968.00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $14,649.35

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

340.00

Total Dollars
Spent:

5,016.60

269.55

329.88

.00

.00

.00

.00

137.67

.00

$5,753.70

Kem

Labor Hours
Spent

84.00

19.00

14.00

1.50

17.00

135.50

Balance:

8,422.75

-27.55

638.12

.00

.00

.00

.00

$8,895.65

State:

Balance

-84.00

-19.00

-14.00

-1.50

-17.00

204.50

Estimated
Dollars

Required:

13,43935

242.00

968.00

.00

.00

.00

.00

$14,649.35

12/15/1998

09/30/1998

09/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

37.44

2.01

2.46

.00

.00

.00

.00

1.03

.00

$42.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination

Site Name: START HEALTH & SAFETY COORDINATION

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T1

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 215,048.36

Other Direct Costs 31 ,278.50

Travel 6,897.00

Equipment .00

Subcontracts 4,111.88

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $257,335.74

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

4,446.00

Total Dollars
Spent:

135,244.23

17,060.09

2,344.51

.00

3,488.10

.00

.00

4,156.39

65.08

$162,358.40

San Francisco

Labor Hours
Spent

318.00

2,455.00

749.00

79.00

27.50

9.00

31.00

3,668.50

Balance:

79,804.13

14,218.41

4,552.49

.00

623.78

.00

.00

$94,977.34

State:

Balance

-318.00

-2,455.00

-749.00

-79.00

-27.50

-9.00

-31.00

777.50

Estimated
Dollars

Required:

215,048.36

31 ,278.50

6,897.00

.00

4,111.88

.00

.00

$257,335.74

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

4,446.00

Dollars per
LOE hour
delivered:

37.14

4.69

.64

.00

.96

.00

.00

1.14

.02

$44.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date:

Site Name: START HEALTH & SAFETY COORDINATION Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: San Francisco

CERCLIS ID:

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

County: San Francisco

SSID: 00

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

P4 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

135.50

146.50

47.50

196.50

81.00

607.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-135.50 .00

-146.50 .00

-47.50 .00

-196.50 .00

-81.00 .00

-607.00 4,446.00

TOTAL Direct Labor $36,445.24 $69.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support

Site Name: START COMPUTER SUPPORT

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: San Francisco

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

MARTIN, PAUL

NELSON, KAREN

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

230,595.70

60,500.00

2,420.00

.00

13,290.09

.00

9,075.00

$315,880.79

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

5,445.00

Total Dollars
Spent:

96,819.19

37,919.01

366.97

.00

667.78

.00

.00

8,282.87

11.82

$144,067.64

San Francisco

Labor Hours
Spent

121.50

65.50

1,995.50

41.00

3.50

3.00

43.00

2,273.00

Balance:

133,776.51

22,580.99

2,053.03

.00

12,622.31

.00

9,075.00

$171,813.15

State:

Balance

-121.50

-65.50

-1,995.50

-41.00

-3.50

-3.00

-43.00

3,172.00

Estimated
Dollars

Required:

230,595.70

60,500.00

2,420.00

.00

13,290.00

.00

9,075.00

$315,880.70

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

5,445.00

Dollars per
LOE hour
delivered:

42.66

16.71

.16

.00

.29

.00

.00

3.65

.01

$63.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date:

Site Name: START COMPUTER SUPPORT Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: San Francisco

CERCLIS ID:

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

County: San Francisco

SSID: 00

State: CA

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

98.50

41.00

1,312.00

3.00

5.00

1,459.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-98.50 .00

-41.00 .00

-1,312.00 .00

-3.00 .00

-5.00 .00

-1,459.50 5,445.00

TOTAL Direct Labor $93,319.47 $64.07
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9605-0008 TDD Activity Type:

TDD Title: T.A.L.E.S. Database

Site Name: T.A.L.E.S. DATABASE

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 20,446.60

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage 1 ,600.00

SGA

lubHandling Charge

TOTAL $22,046.60

START Site General Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

10,352.60

520.36

.00

.00

.00

.00

.00

111.38

.00

$10,984.34

San Francisco

Labor Hours
Spent

40.00

186.00

18.00

31.00

275.00

Balance:

10,094.00

-520.36

.00

.00

.00

.00

1,600.00

$11,062.26

State:

Balance

-40.00

-186.00

-18.00

-31.00

125.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

12/15/1998

12/30/1998

12/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.65

1.89

.00

.00

.00

.00

.00

.41

.00

$39.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number. 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 12/15/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: San Francisco County: San Francisco State: CA

CERCLIS ID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

NO SUBTASK USED P1 .00 39.00 -39.00 .00

TOTAL .00

Total Dollars
Spent:

39.00

Dollars per LOE
hour delivered:

-39.00 400.00

TOTAL Direct Labor $1,165.80 $29.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9606-0001 TDD Activity Type:

TDD Title: McFarland - Community Relations

Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 265,933.40

Other Direct Costs 41,140.00

Travel 8,470.00

Equipment .00

Subcontracts 101.35

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $315,644.75

NONE

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

3,710.00

Total Dollars
Spent:

9,666.79

22,126.00

1,451.41

.00

4,461.80

.00

.00

5,050.84

73.19

$42,830.03

KERN

Labor Hours
Spent

7.00

148.00

28.00

44.00

14.00

241.00

Balance:

256,266.61

19,014.00

7,018.59

.00

-4,360.45

.00

.00

$272,814.72

State:

Balance

-7.00

-148.00

-28.00

-44.00

-14.00

3,469.00

Estimated
Dollars

Required:

265,933.40

41,140.00

8,470.00

.00

1,031.35

.00

.00

$316,574.75

: 12/15/1998

06/30/1999

06/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

3,710.00

Dollars per
LOE hour
delivered:

49.07

112.31

7.37

.00

22.65

.00

.00

25.64

.37

$217.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date:

Site Name: MCFARLAND KERN COUNTY Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

06/30/1999

06/30/1999

City: McFarland

CERCLIS ID: CA0001118603

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

County: KERN

SSID: BZ

State: CA

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

69.00

608.25

583.00

56.25

1,316.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-69.00 .00

-608.25 .00

-583.00 .00

-56.25 .00

-1,316.50 3,710.00

TOTAL Direct Labor $82,757.58 $65.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9606-0002 TDD Activity Type:

TDD Title: India Basin

Site Name: INDIA BASIN BOATYARD SITE

Site Location: 894 INNES AVENUE

City: SAN FRANCISCO

CERCLIS ID: CAD000067603

Project Manager: PALLADINO, CARL

(DONCO FACILITY)

County:

SSID : 9G

EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 13,731.94

Other Direct Costs 605.00

Travel 363.00

Equipment .00

Subcontracts -00

Analytical 5,000.00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $19,699.94

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,260.77

388.85

18.21

.00

.00

.00

.00

87.12

.00

$2,754.95

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

SAN FRANCISCO State'

Labor Hours

SP6"' Balance

11.50 -11.50

23.00 -23.00

10.00 -10.00

10.00 -10.00

54.50 195.50

Estimated
Dollars

Required:
Balance:

11,471.17 13,731.94

216.15 605.00

344.79 363.00

.00 .00

.00 .00

5,000.00 5,000.00

.00 .00

$16,944.99 $19,699.94

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

41.48

7.13

.33

.00

.00

.00

.00

1.60

.00

$50.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date:

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILITY) Completion Date:

Site Location: 894INNES AVENUE Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

20.00

.00

6.00

26.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-20.00 .00

.00 .00

-6.00 .00

-26.00 250.00

TOTAL Direct Labor $1,125.30 $43.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9607-0001

TDD Title: Region IX Cost Summary

TDD Activity Type:

Information

START Site General

Site Name: REGION IX COST SUMMARY INFORMATION

Site Location: San Francisco

City: San Francisco

CERCLIS ID:

Project Manager: CRUZ, MARIA

Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

EPA Project Monitor: NELSON, KAREN

Re9'lon: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 20,889.70

Other Direct Costs 605.00

Travel 1,452.00

Equipment -00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $22,946.70

.00

.00

.00

295.00

Total Dollars
Spent:

4,442.18

71.74

1,786.70

.00

.00

.00

.00

397.74

.00

$6,698.36

San Francisco

Labor Hours
Spent

24.00

34.00

63.00

121.00

Balance:

16,447.52

533.26

-334.70

.00

.00

.00

.00

$16,248.34

State:

Balance

-24.00

-34.00

-63.00

174.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

51.06

.82

20.54

.00

.00

.00

.00

4.57

.00

$76.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date:

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date:

Site Location: San Francisco Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: San Francisco

CERCLIS ID:

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

County: San Francisco

SSID: 00

NO SUBTASK USED P3 .00 14.00

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-14.00 .00

TOTAL .00 14.00 -14.00 295.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General

TDD Title: CAMEO Training Program

Site Name: CAMEO TRAINING PROGRAM

Site Location:

Project

Report Date:

Completion Date:

Estimated Completion Date:

City: San Francisco

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

SAPP, JUDY

INGLIS, JEFF

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

94,563.42

3,751.00

25,884.32

.00

.00

.00

11,858.00

$136,056.74

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

2,213.00

Total Dollars
Spent:

63,392.77

6,357.78

21,064.16

.00

.00

.00

.00

5,868.49

.00

$96,683.20

San Francisco

Labor Hours
Spent

606.00

1.00

1,131.50

12.00

14.00

33.00

1,797.50

Balance:

31,170.65

-2,606.78

4,820.16

.00

.00

.00

11,858.00

$39,373.54

State:

Balance

-606.00

-1.00

-1,131.50

-12.00

-14.00

-33.00

415.50

Estimated
Dollars

Required:

94,563.42

3,751.00

25,884.32

.00

.00

.00

11,858.00

$136,056.74

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,213.00

Dollars per
LOE hour
delivered:

35.54

3.56

11.81

.00

.00

.00

.00

3.29

.00

$54.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date:

Site Name: CAMEO TRAINING PROGRAM Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: San Francisco

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: INGLIS, JEFF

County: San Francisco

SSID: 00

State: CA

Re9|on: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

164.50

144.50

8.00

4.00

321.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-164.50 .00

-144.50 .00

-8.00 .00

-4.00 .00

-321.00 2,213.00

TOTAL Direct Labor $12,089.73 $38.14
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management

Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland

CERCLIS ID: CA0001 1 18603

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

tubHandling Charge

TOTAL

JAMES, JAMES

CALHOON, MARK

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

650.00

Total Dollars
Spent:

2,731.87

763.27

824.86

.00

.00

.00

.00

339.87

.00

$4,659.87

Estimated

KERN

Labor Hours
Spent

24.00

1.00

20.00

8.00

53.00

Balance:

47,667.83

5,286.73

47,575.14

.00

61,200.00

.00

2,027.96

$163,417.79

Report Date:

Completion Date:

Completion Date:

State:

Balance

-24.00

-1.00

-20.00

-8.00

597.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

12/15/1998

04/30/1999

04/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

51.54

14.40

15.56

.00

.00

.00

.00

6.41

.00

$87.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date:

Site Name: MCFARLAND KERN COUNTY Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

04/30/1999

04/30/1999

City: McFarland

CERCLIS ID: CA0001118603

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

County: KERN

SSID: BZ

State: CA

Re9ion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

-21.00

10.00

411.50

14.00

414.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

21.00 .00

-10.00 .00

-411.50 .00

-14.00 .00

-414.50 650.00

TOTAL Direct Labor $25,447.71 $63.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water

Site Name: MCFARLAND KERN COUNTY

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

MCLEOD, CYNTHIA

CALHOON, MARK

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

178,331.79

36,300.00

35,695.00

.00

17,240.60

500,000.00

2,420.00

$769,987.39

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

3,601.00

Total Dollars
Spent:

71,987.02

32,618.30

18,840.00

.00

490,275.50

.00

.00

11,011.86

7,767.83

$632,500.51

KERN

Labor Hours
Spent

129.00

1,014.25

.00

710.50

14.00

42.25

28.00

1 ,938.00

Balance:

106,344.77

3,681.70

16,855.00

.00

-473,034.90

500,000.00

2,420.00

$137,486.88

State:

Balance

-129.00

-1,014.25

.00

-710.50

-14.00

-42.25

-28.00

1,663.00

Estimated
Dollars

Required:

178,331.79

36,300.00

35,695.00

.00

17,240.60

500,000.00

2,420.00

$769,987.39

12/15/1998

06/30/1999

06/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,601.00

Dollars per
LOE hour
delivered:

37.97

17.21

9.94

.00

258.62

.00

.00

5.81

4.10

$333.64
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TDD Monthly Cost Summary < for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0006 TDD Activity Type:

TDD Title: McFarland - Drinking Water

Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T1

TOTAL

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

KERN

Labor Hours
Spent

.00

586.25

308.00

3.00

608.50

200.50

2.00

1,708.25

Dollars per LOE
hour delivered:

State: CA

Balance

.00

-586.25

-308.00

-3.00

-608.50

-200.50

-2.00

-1 ,708.25

12/15/1998

06/30/1999

06/30/1999

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,601.00

TOTAL Direct Labor $70,809.08 $46.96

Page 1S of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling

Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 30,085.25

Other Direct Costs .00

Travel .00

Equipment -00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $30,085.25

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

979.10

972.89

.00

.00

.00

.00

.00

208.21

.00

$2,160.20

KERN

Labor Hours
Spent

4.00

8.00

1.00

8.00

4.00

25.00

Balance:

29,106.15

-972.89

.00

.00

.00

.00

.00

$27,925.05

State:

Balance

-4.00

-8.00

-1.00

-8.00

-4.00

405.00

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

12/15/1998

12/30/1998

12/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

39.16

38.92

.00

.00

.00

.00

.00

8.33

.00

$86.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date:

Site Name: MCFARLAND KERN COUNTY Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/30/1998

12/30/1998

City: McFarland

CERCLIS ID: CA0001118603

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

County: KERN

SSID: BZ

State: CA

Re3ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

8.50

6.00

.00

1450

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-8.50 00

-6 00 .00

.00 .00

-14 50 430.00

TOTAL Direct Labor $617.47 $42.58
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support

Site Name: MCFARLAND KERN COUNTY

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

WONG, DIANA

CALHOON, MARK

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

480.00

Total Dollars
Spent:

4,755.59

87.94

.00

.00

449.25

.00

.00

18.82

8.98

$5,320.58

KERN

Labor Hours
Spent

3.00

129.00

.00

2.00

4.00

138.00

Balance:

24,849.21

26,767.16

.00

.00

-449.25

.00

.00

$51,139.32

State:

Balance

-3.00

-129.00

.00

-2.00

-4.00

342.00

Estimated
Dollars

Required:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

12/15/1998

02/26/1999

02/26/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered:

34.46

.64

.00

.00

3.26

.00

.00

.14

.07

$38.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date:

Site Name: MCFARLAND KERN COUNTY Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

02/26/1999

02/26/1999

City: McFarland

CERCLIS ID: CA0001118603

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

County: KERN

SSID: BZ

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

146.00

190.50

Estimated
Hours

required
Balance

-146.00 .00

-190.50 .00

TOTAL .00

Total Dollars
Spent:

336.50

Dollars per LOE
hour delivered:

-336.50 480.00

TOTAL Direct Labor $21,260.50 $63.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific

TDD Title: McFarland - Analytical Support

Site Name: MCFARLAND KERN COUNTY

Site Location:

Project

Report Date:

Completion Date:

Estimated Completion Date:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

County:

SSID : BZ

KERN
State:

12/15/1998

01/31/1999

01/31/1999

CA

EDWARDS, HOWARD

CALHOON, MARK

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

$171,402.06

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

2,190.00

Total Dollars
Spent:

60,677.32

10,877.71

2,357.61

.00

6,199.96

.00

.00

2,832.29

118.69

$83,063.58

Labor Hours
Spent

18.00

423.50

876.50

12.00

120.00

2.50

7.00

1,459.50

Balance:

86,258.94

-t,827.71

9,742.39

.00

-4,884.16

5,000.00

.00

$88,338.48

Balance

-18.00

-423.50

-876.50

-12.00

-120.00

-2.50

-7.00

730.50

Estimated
Dollars

Required:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

$171,402.06

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,190.00

Dollars per
LOE hour
delivered:

45.30

8.12

1.76

.00

4.63

.00

.00

2.11

.09

$62.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date:

Site Name: MCFARLAND KERN COUNTY Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

01/31/1999

01/31/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

46.50

146.25

390.00

66.00

5.00

653.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-46.50 .00

-146.25 .00

-390.00 .00

-66.00 .00

-5.00 .00

-653.75 2,190.00

TOTAL Direct Labor $40,234.73 $68.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-961 0-001 0 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support

Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland

CERCLIS ID: CA0001 1 1 8603

County:

SSID : BZ

Estimated

KERN

Report Date:

Completion Date:

Completion Date:

State:

12/15/1998

12/31/1998

12/31/1998

CA

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 74,560.90

Other Direct Costs .00

Travel .00

Equipment -00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $74,560.90

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

9,872.03

8,671.29

1,291.24

.00

90.63

.00

.00

2,131.96

1.36

$22,058.51

Labor Hours
Spent

2.50

45.50

148.00

21.00

6.00

223.00

Balance:

64,688.87

-8,671.29

-1,291.24

.00

-90.63

.00

.00

$52,502.39

Balance

-2.50

-45.50

-148.00

-21.00

-6.00

777.00

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

44.27

38.88

5.79

.00

.41

.00

.00

9.56

.01

$98.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date:

Site Name: MCFARLAND KERN COUNTY Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Re3ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

T2 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

66.00

423.00

23.00

3200

54400

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-66.00 .00

-423.00 .00

-23.00 .00

-32.00 .00

-544.00 1,000.00

TOTAL Direct Labor $33,985.21 $65.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil

Site Name: MCFARLAND KERN COUNTY

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: McFarland

CERCLIS ID: CA0001 1 18603

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

WOOD, MICHELLE

CALHOON, MARK

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

318,458.20

36,300.00

65,340.00

.00

44,641.32

750,000.00

33,880.00

$1,248,619.52

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

7,280.00

Total Dollars
Spent:

41 ,740.70

8,490.84

1 ,048.20

.00

.00

584.00

.00

2,041.10

.00

$53,904.84

KERN

Labor Hours
Spent

17.00

714.25

189.50

17.00

62.50

15.00

1,015.25

Balance:

276,717.50

27,809.16

64,291.80

.00

44,641.32

749,416.00

33,880.00

$1,194,714.68

State:

Balance

-17.00

-714.25

-189.50

-17.00

-62.50

-15.00

6,264.75

Estimated
Dollars

Required:

318,458.20

36,300.00

65,340.00

.00

44,641 .32

750,000.00

33,880.00

$1,248,619.52

12/15/1998

09/30/1999

09/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

7,280.00

Dollars per
LOE hour
delivered:

43.81

8.91

1.10

.00

.00

.61

.00

2.14

.00

$56.58
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date:

Site Name: MCFARLAND KERN COUNTY Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

09/30/1999

09/30/1999

City: McFarland

CERCLIS ID: CA0001118603

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

County: KERN

SSID: BZ

State: CA

Re9ion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

1,546.75

101.50

223.50

69.50

1,941 25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-1,546.75 .00

-101.50 .00

-223.50 .00

-69.50 .00

-1 ,941 .25 7,280.00

TOTAL Direct Labor $79,090.44 $42.25
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-961 0-001 3 TDD Activity Type:

TDD Title: McFarland - Air

Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland

CERCLIS ID: CA0001 1 18603

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 103,327.85

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $103,327.85

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : BZ

Budgeted
Labor Hours

.00

.00

.00

1,450.00

Total Dollars
Spent:

961.99

55.84

.47

.00

.00

.00

.00

12.04

.00

$1,030.34

KERN

Labor Hours
Spent

5.00

10.00

4.00

19.00

Balance:

102,365.86

-55.84

-.47

.00

.00

.00

.00

$102,297.51

State:

Balance

-5.00

-10.00

-4.00

1,431.00

Estimated
Dollars

Required:

103,327.85

.00

.00

.00

.00

.00

.00

$103,327.85

12/15/1998

04/30/1999

04/30/1999

CA

Estimated
Hours

required

.00

.00

.00

1,450.00

Dollars per
LOE hour
delivered:

50.63

2.94

.02

.00

.00

.00

.00

.63

.00

$54.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date:

Site Name: MCFARLAND KERN COUNTY Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

04/30/1999

04/30/1999

City: McFarland

CERCLIS ID: CA0001118603

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

County: KERN

SSID: BZ

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

30.00

23.00

Estimated
Hours

required
Balance

-30.00 .00

-23.00 .00

TOTAL .00

Total Dollars
Spent:

53.00

Dollars per LOE
hour delivered:

-53.00 1,450.00

TOTAL Direct Labor $2,633.78 $49.69
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-961 0-001 8 TDD Activity Type:

TDD Title: Enviropure West, Inc./PRC

Site Name: ENVIROPUR/PRC WEST, INC.

Site Location:

City: Signal Hill

CERCLIS ID: CA0001 562370

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 113,936.70

Other Direct Costs 7,260.00

Travel 363.00

Equipment .00

Subcontracts .00

Analytical 3,000.00

Equipment Usage .00

SGA

tubHandling Charge

TOTAL $124,559.70

(SIGNAL HILL)

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : DF

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

2,745.00

Total Dollars
Spent:

88,389.31

6,962.06

199.88

.00

132.00

.00

.00

1,532.65

1.98

$97,217.88

Los Angeles

Labor Hours
Spent

99.00

1 ,446.50

720.00

10.00

21.50

16.00

2,313.00

Balance:

25,547.39

297.94

163.12

.00

-132.00

3,000.00

.00

$27,341.82

State:

Balance

-99.00

-1,446.50

-720.00

-10.00

-21 .50

-16.00

432.00

Estimated
Dollars

Required:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

$124,559.70

12/15/1998

06/30/1998

06/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,745.00

Dollars per
LOE hour
delivered:

38.57

3.04

.09

.00

.06

.00

.00

.67

.00

$42.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, Inc./PRC Report Date:

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

06/30/1998

06/30/1998

City: Signal Hill

CERCLIS ID: CA0001562370

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: DF

State: CA

Re9ion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

107.00

1.00

1.00

10900

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-10700 .00

-1.00 .00

-1.00 .00

-109.00 2,745.00

TOTAL Direct Labor $3,896.93 $35.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-961 0-001 9 TDD Activity Type:

TDD Title: Hawaii Exercises FY '97

Site Name: HAWAII EXERCISES FY '97

Site Location:

City: Honolulu

CERCLIS ID:

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 57,300.00

Other Direct Costs 3,388.00

Travel 21,864.70

Equipment -00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

tubHandling Charge

TOTAL $82,552.70

START Site General Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

17,985.62

4,365.74

13,153.81

.00

.00

.00

.00

3,749.11

.00

$39,254.28

Oahu

Labor Hours
Spent

296.00

155.00

12.00

5.00

16.00

484.00

Balance:

39,314.38

-977.74

8,710.89

.00

.00

.00

.00

$43,298.42

State:

Balance

-296.00

-155.00

-12.00

-5.00

-16.00

486.00

Estimated
Dollars

Required:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

12/15/1998

01/30/1999

01/30/1999

HI

Estimated
Hours

required

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

37.55

9.11

27.46

.00

.00

.00

.00

7.83

.00

$81.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY '97 Report Date:

Site Name: HAWAII EXERCISES FY '97 Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

01/30/1999

01/30/1999

City: Honolulu

CERCLIS ID:

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

County: Oahu

SSID: 00

State: HI

Re9'on: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

23.50

417.00

3.00

443.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-23.50 .00

-417.00 .00

-3.00 .00

-443.50 970.00

TOTAL Direct Labor $39,665.61 $90.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-961 1 -001 2 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine

Site Name: NEW IDRIA MERCURY MINE

Site Location:

City: Idria

CERCLIS ID: CA0001 900463

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

FRANKEL, VICKI

County:

SSID : K7

MITGUARD, MATTHEW

g
Budgeted

Labor Hours

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

49,273.55

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.79

.00

.00

.00

.00

.00

.00

1,165.00

Total Dollars
Spent:

35,824.18

7,471.37

953.77

.00

6,041 .45

.00

.00

1 ,802.94

120.83

$52,214.54

Estimated

San Benito

Labor Hours
Spent

75.50

786.50

19.50

15.00

41.00

22.00

959.50

Balance:

13,449.37

-6,563.87

3,523.23

.00

932.80

6,000.00

930.49

$16,348.25

Report Date:

Completion Date:

Completion Date:

State:

Balance

-75.50

-786.50

-19.50

-15.00

-41.00

-22.00

205.50

Estimated
Dollars

Required:

49,273.05

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.29

12/15/1998

07/15/1998

07/15/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.11

Dollars per
LOE hour
delivered:

39.00

8.13

1.04

.00

6.58

.00

.00

1.96

.13

$56.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date:

Site Name: NEW IDRIA MERCURY MINE Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

07/15/1998

07/15/1998

City: Idria

CERCLIS ID: CA0001900463

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

County: San Benito

SSID: K7

State: CA

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
S')ent Balance

111.00 -111.00

147.00 -147.00

30.75 -30.75

288.75 -288.75

Dollars per LOE
hour delivered:

Estimated
Hours

required

.00

.00

.00

.11

TOTAL Direct Labor $14,111.97 $54.70
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9611-0016 TDD Activity Type:

TDD Title: DC Metals

Site Name: DC METALS

Site Location: 141 4 Third Street

City: Oakland

CERCLIS ID:

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 66,041.00

Other Direct Costs 9,438.00

Travel 1,210.00

Equipment -00

Subcontracts -00

Analytical 12,240.00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $88,929.00

County:

SSID : DJ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,581.00

Total Dollars
Spent:

39,480.85

6,319.82

685.52

.00

1 ,489.02

.00

.00

1,499.07

24.09

$49,498.37

START Site Specific Project

Estimated

Alameda

Labor Hours
Spent

37.50

758.25

252.00

14.00

17.00

1,078.75

Balance:

26,560.15

3,118.18

524.48

.00

-1,489.02

12,240.00

.00

$39,430.63

Report Date:

Completion Date:

Completion Date:

State:

Balance

-37.50

-758.25

-252.00

-14.00

-17.00

502.25

Estimated
Dollars

Required:

66,041.00

9,438.00

1,210.00

.00

.00

12,240.00

.00

$88,929.00

: 12/15/1998

03/31/1999

03/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

1,581.00

Dollars per
LOE hour
delivered:

36.60

5.86

.64

.00

1.38

.00

.00

1.39

.02

$45.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 12/15/1998

Site Name: DC METALS Completion Date: 03/31/1999

Site Location: 1414 Third Street Estimated Completion Date: 03/31/1999

City: Oakland

CERCLIS ID:

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

County: Alameda

SSID: DJ

State: CA

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

67.00

13.00

11.00

91.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-67.00 .00

-13.00 .00

-1 1 .00 .00

-91.00 1,581.00

TOTAL Direct Labor $3,633.47 $39.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9612-0001 TDD Activity Type:

TDD Title: Truckee River Hazmat Plan

START Site Specific

Site Name: TRUCKEE RIVER HAZMAT PLAN

Site Location:

City: Truckee

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

Project

Report Date:

Completion Date:

Estimated Completion Date:

CLEMENS, ROBIN

BARTON, DANA

9

P1

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

62,091.00

18,150.00

2,904.00

.00

2,042.55

.00

.00

$85,187.55

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

1 ,200.00

Total Dollars
Spent:

27,017.41

7,033.01

2,319.65

.00

4,790.13

.00

.00

2,001.36

82.21

$43,243.77

Nevada

Labor Hours
Spent

56.00

784.50

12.00

20.00

7.00

23.00

902.50

Balance:

35,073.59

11,116.99

584.35

.00

-2,747.58

.00

.00

$41,943.78

State:

Balance

-56.00

-784.50

-12.00

-20.00

-7.00

-23.00

297.50

Estimated
Dollars

Required:

62,091 .00

18,150.00

2,904.00

.00

2,042.55

.00

.00

$85,187.55

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,200.00

Dollars per
LOE hour
delivered:

30.61

7.97

2.63

.00

5.43

.00

.00

2.27

.09

$49.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date:

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion! Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: Truckee

CERCLIS ID:

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: BARTON, DANA

County: Nevada

SSID: ZZ

State: CA

Re9ion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

152.25

31.00

70.00

42.25

295.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-152.25 .00

-31 .00 .00

-70.00 .00

-42.25 .00

-29550 1,200.00

TOTAL Direct Labor $9,696.59 $38.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation

Site Name: QUALITY PRINTED CIRCUITS

Site Location:

City: Phoenix

CERCLIS ID: AZD074440470

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 77,434.90

Other Direct Costs 9,559.00

Travel 6,655.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $93,648.90

County:

SSID : DM

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,030.00

Total Dollars
Spent:

2,205.56

7,726.52

1,934.15

.00

.00

.00

.00

2,067.41

.00

$13,933.64

Estimated

Maricopa

Labor Hours
Spent

.00

10.00

19.00

4.50

16.00

49.50

Balance:

75,229.34

1,832.48

4,720.85

.00

.00

.00

.00

$79,715.26

Report Date:

Completion Date:

Completion Date:

State:

Balance

.00

-10.00

-19.00

-4.50

-16.00

980.50

Estimated
Dollars

Required:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

: 12/15/1998

01/30/1999

01/31/1999

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

1,030.00

Dollars per
LOE hour
delivered:

49.01

171.70

42.98

.00

.00

.00

.00

45.94

.00

$309.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date:

Site Name: QUALITY PRINTED CIRCUITS Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

01/30/1999

01/31/1999

City: Phoenix

CERCLIS ID: AZD074440470

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

County: Maricopa

SSID: DM

State: AZ

R09ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

16.50

407.75

336.50

5.75

766.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-16.50 .00

-407 75 .00

-336.50 .00

-5.75 .00

-766.50 1,030.00

TOTAL Direct Labor $50,002.71 $65.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-961 2-001 1 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical

Site Name: QUALITY PRINTED CIRCUITS

Site Location:

City: Phoenix

Report Date:

Completion Date:

Estimated Completion Date:

CERCLIS ID: AZD074440470

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

LICHENS, CHRIS

County:

SSID : DM

RIVELAND-HAR, NANCY

9 Budgeted
Labor Hours

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

.00

.00

.00

.00

.00

.00

3,028.00

Total Dollars
Spent:

32,007.79

35,762.60

19,282.22

.00

104,876.12

90,310.00

.00

11,779.74

1 ,664.76

$295,683.23

Maricopa

Labor Hours
Spent

180.25

652.00

16.00

67.50

8.00

34.00

957.75

Balance:

159,770.41

-11,562.60

4,917.78

.00

-99,776.12

94,690.00

6,196.99

$140,791.96

State:

Balance

-180.25

-652.00

-16.00

-67.50

-8.00

-34.00

2,070.25

Estimated
Dollars

Required:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

12/15/1998

04/30/1999

04/30/1999

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

Dollars per
LOE hour
delivered:

35.95

40.17

21.66

.00

117.81

101.44

.00

13.23

1.87

$332.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9612-001 1 TDD Activity Type:

TDD Title: Quality Printed Circuits - Technical

Site Name: QUALITY PRINTED CIRCUITS

Site Location:

City: Phoenix

CERCLIS ID: AZD074440470

Project Manager: LICHENS, CHRIS

START Site Specific Project

Report Date: 12/15/1998

Completion Date: 04/30/1999

Estimated Completion Date: 04/30/1999

County:

SSID : DM

EPA Project Monitor: RIVELAND-HAR, NANCY

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T1

NO SUBTASK USED T2

TOTAL

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

Maricopa

Labor Hours
Spent

118.00

315.25

2,223.50

223.50

88.50

27.00

2,995.75

Dollars per LOE
hour delivered:

State: AZ

Estimated
Hours

required
Balance

-118.00 .00

-315.25 .00

-2,223.50 .00

-223.50 .00

-88.50 .00

-27.00 .00

-2,995.75 3,028.00

TOTAL Direct Labor $196,326.94 $70.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General

TDD Title: Lab-Pack Research New Technology

Site Name: LAB-PACK RESEARCH

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: OWSTON, R.

NEW TECHNOLOGY

Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

SHAWN

EPA Project Monitor: SUTER, DANIEL

Re9''on: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

.00

.00

.00

.00

.00

TOTAL 320.00

Dollars
Cost Element: Budgeted:

Direct Labor 16,876.80

Other Direct Costs 423.50

Travel .00

Equipment -00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $17,300.30

Total Dollars
Spent:

8,026.21

419.68

.00

.00

123.38

.00

.00

89.83

2.47

$8,661.57

San Francisco

Labor Hours
Spent

5.50

26.00

152.50

10.00

8.00

202.00

Balance:

8,850.59

3.82

.00

.00

-123.38

.00

.00

$8,638.73

State:

Balance

-5.50

-26.00

-152.50

-10.00

-8.00

118.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

320.00

Dollars per
LOE hour
delivered:

39.73

2.08

.00

.00

.61

.00

.00

.44

.01

$42.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date:

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: San Francisco

CERCLIS ID: SSID:

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: SUTER, DANIEL

County:

00

San Francisco

NO SUBTASK USED P1 .00 60.50

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-60.50 .00

TOTAL .00 60.50 -60.50 320.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $1,976.82 $32.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9703-0008

TDD Title: Lawrence Berkeley Lab -

TDD Activity Type:

FFR

START Site Specific Project

Site Name: LAWRENCE BERKELEY LAB - FFR

Site Location: 1 Cyclotron Road

City: Berkeley

CERCLIS ID: CA4890008986

County:

SSID : 75

Estimated

Alameda

Report Date:

Completion Date:

Completion Date:

State:

12/15/1998

09/30/1998

09/30/1998

CA

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG,

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 14,640.96

Other Direct Costs 1 81 .50

Travel .00

Equipment -00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $14,822.46

PHILIP

Budgeted
Labor Hours

.00

.00

.00

.00

222.00

Total Dollars
Spent:

2,190.26

1,560.78

.00

.00

.00

.00

.00

334.01

.00

$4,085.05

Labor Hours
Spent

35.00

6.00

2.50

14.00

57.50

Balance:

12,450.70

-1,379.28

.00

.00

.00

.00

.00

$10,737.41

Balance

-35.00

-6.00

-2.50

-14.00

164.50

Estimated
Dollars

Required:

14,640.96

181.50

.00

.00

.00

.00

.00

$14,822.46

Estimated
Hours

required

.00

.00

.00

.00

222.00

Dollars per
LOE hour
delivered:

39.82

28.38

.00

.00

.00

.00

.00

6.07

.00

$74.27

Page 31 of 143 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date:

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date:

Site Location: 1 Cyclotron Road Estimated Completion Date:

12/15/1998

09/30/1998

09/30/1998

City: Berkeley

CERCLIS ID: CA4890008986 SSID:

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

County: Alameda

75

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

151.00

22.75

Balance

-151.00

-22.75

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

173.75

Dollars per LOE
hour delivered:

-173.75 222.00

TOTAL Direct Labor $11,013.66 $72.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9704-0002 TDD Activity Type:

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill

START Site Specific Project

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

Site Location: 12701 Kiefer Boulevard

City: Sacramento

CERCLIS ID: CAD980637466

Project Manager: JAMES, JAMES

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: MITGUARD, MATTHEW

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 2,400.00

Other Direct Costs 38.72

Travel -00

Equipment -00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $2,438.72

.00

33.00

Total Dollars
Spent:

250.20

62.71

.00

.00

.00

.00

.00

13.42

.00

$326.33

Sacramento

Labor Hours
Spent

8.00

8.00

Balance:

2,149.80

-23.99

.00

.00

.00

.00

.00

$2,112.39

State:

Balance

-8.00

25.00

Estimated
Dollars

Required:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

33.00

Dollars per
LOE hour
delivered:

31.28

7.84

.00

.00

.00

.00

.00

1.68

.00

$40.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date:

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL Completion Date:

Site Location: 12701 Kiefer Boulevard Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: Sacramento

CERCLIS ID: CAD980637466 SSID:

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

County: Sacramento

ZZ

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

TOTAL

Budgeted
Labor Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

22.00

3.25

25.25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-22.00 .00

-3.25 .00

-25.25 33.00

TOTAL Direct Labor $1,453.98 $66.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal

Site Name: PALAU CHEMICAL

Site Location:

City: KOROR

Report Date:

Completion Date:

Estimated Completion Date:

CERCLIS ID: TT0000464453

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

BENSON, CRAIG

MARTYN, RICHARD

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

County:

SSID : AP

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

880.00

Total Dollars
Spent:

38,155.54

2,965.45

13,429.88

.00

.00

.00

.00

3,508.55

.00

$58,059.42

PALAU

Labor Hours
Spent

23.00

142.50

593.50

8.00

14.50

12.00

793.50

Balance:

2,075.26

-545.45

5,688.12

.00

.00

.00

.00

$3,709.38

State: 1

Balance

-23.00

-142.50

-593.50

-8.00

-14.50

-12.00

86.50

Estimated
Dollars

Required:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

12/15/1998

06/30/1998

06/30/1998

T

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

880.00

Dollars per
LOE hour
delivered:

48.98

3.81

17.24

.00

.00

.00

.00

4.50

.00

$74.53
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TDD Number:

TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)

09-9704-0005

Palau Removal

PALAU CHEMICAL

Month Ending: 11/28/1998

TDD Activity Type: START Site Specific Project

Report Date: 12/15/1998

Completion Date: 06/30/1998

Estimated Completion Date: 06/30/1998

City: KOROR

CERCLIS ID: TT0000464453

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

County: PALAU

SSID: AP

State: TT

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED P2 .00

NO SUBTASK USED P3 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

3.50

32.00

35.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-3.50 .00

-32.00 .00

-35.50 880.00

TOTAL Direct Labor $2,566.24 $72.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9705-0003 TDD Activity Type:

TDD Title: Arcadia MTBE Site

Site Name: ARCADIA MTBE SITE

Site Location:

City: Santa Monica

CERCLIS ID:

Project Manager: SCHWENNESEN,

EPA Project Monitor: UNDER, STEVEN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 46,914.75

Other Direct Costs 5,461 .94

Travel 3,630.00

Equipment .00

Subcontracts 135,263.22

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $191,269.91

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

MICHAEL

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

2,705.00

Total Dollars
Spent:

30,916.14

2,823.80

267.84

.00

101,779.69

.00

.00

661.57

1,706.98

$138,156.02

Los Angeles

Labor Hours
Spent

3.00

95.00

708.25

10.00

12.50

18.00

846.75

Balance:

15,998.61

2,638.14

3,362.16

.00

33,483.53

.00

.00

$53,113.89

State:

Balance

-3.00

-95.00

-708.25

-10.00

-12.50

-18.00

1,858.25

Estimated
Dollars

Required:

46,914.75

5,461 .94

3,630.00

.00

135,263.22

.00

.00

$191,269.91

: 12/15/1998

03/31/1999

03/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,705.00

Dollars per
LOE hour
delivered:

37.06

3.38

.32

.00

122.00

.00

.00

.79

2.05

$165.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date:

Site Name: ARCADIA MTBE SITE Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

03/31/1999

03/31/1999

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED p1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

TOTAL

Budgeted
Labor Hours

.00

.00

.00

.00

.00

Labor Hours
Spent

213.00

454.50

630.50

84.25

1 ,382.25

Balance

-213.00

•454.50

-630.50

-84.25

-1 ,382.25

Estimated
Hours

required

.00

.00

.00

.00

2,705.00

Dollars per LOE
Total Dollars hour delivered:

Spent:

TOTAL Direct Labor $2,009.18 $1.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9705-0004 TDD Activity Type:

TDD Title: Charnock MTBE Site

Site Name: CHARNOCK MTBE SITE

Site Location:

City: Santa Monica County:

CERCLIS ID: SSID : ZZ

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

START Site Specific Project

Report Date: 12/15/1998

Completion Date: 03/3 1/1999

Estimated Completion Date: 03/31/1 999

, . , State: CA
Los Angeles

SCHWENNESEN, MICHAEL

LINDER, STEVEN

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

211,515.90

15,730.00

18,150.00

.00

621,969.68

40,000.00

.00

$907,365.58

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

11,030.00

Total Dollars
Spent:

106,503.30

13,277.26

2,807.83

.00

464,217.85

501.00

.00

3,260.24

7,596.53

$598,164.01

Labor Hours
Spent

23.50

666.00

1,965.50

24.00

67.50

21.00

2,767.50

Balance:

105,012.60

2,452.74

15,342.17

.00

157,751.83

39,499.00

.00

$309,201.57

Balance

-23.50

-666.00

-1,965.50

-24.00

-67.50

-21.00

8,262.50

Estimated
Dollars

Required:

211,515.90

15,730.00

18,150.00

.00

621,969.68

40,000.00

.00

$907,365.58

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

11,030.00

Dollars per
LOE hour
delivered:

39.45

4.92

1.04

.00

171.93

.19

.00

1.21

2.81

$221.54
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date:

Site Name: CHARNOCK MTBE SITE Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

03/31/1999

03/31/1999

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager SCHWENNESEN, MICHAEL

EPA Project Monitor: UNDER, STEVEN

State: CA

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

p1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1,494.25

1,104.75

2,636.00

396.50

6.50

5,638.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-1,494.25 .00

-1,104.75 .00

-2,636.00 .00

-396.50 .00

-6.50 .00

-5,638.00 11,030.00

TOTAL Direct Labor $40,524.66 $7.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9705-0007 TDD Activity Type:

TDD Title: Fort Irwin National Training Center - Fort Ir

START Site Specific Project

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

Site Location:

City: Fort Irwin

Report Date:

Completion Date:

Estimated Completion Date:

County: San Bernardino
State:

12/15/1998

01/31/1999

01/31/1999

CA

CERCLIS ID: CA521 3790038 SSID: ZZ

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

JOHNSON, KAREN

ARMSTRONG, PHILIP

9 Budgeted
Labor Hours

P2 .00

P3 .00

P4 .00

SS .00

T2 .00

TOTAL 105.00

Dollars Total Dollars
Budgeted: Spent:

7,000.00 3,085.01

.00 360.48

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

77.14

.00

$7,000.00 $3,522.63

Labor Hours
Spent

2.00

38.00

8.00

21.00

8.00

77.00

Balance:

3,914.99

-360.48

.00

.00

.00

.00

.00

$3,477.37

Balance

-2.00

-38.00

-8.00

-21.00

-8.00

28.00

Estimated
Dollars

Required:

7,000.00

.00

.00

.00

.00

.00

.00

$7,000.00

Estimated
Hours

required

.00

.00

.00

.00

.00

105.00

Dollars per
LOE hour
delivered:

55.09

6.44

.00

.00

.00

.00

.00

1.38

.00

$62.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number. 09-9705-0007 TDD Activity Type: START Site Specific Project

TDD Title: Fort Irwin National Training Center - Fort Ir Report Date:

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

01/31/1999

01/31/1999

City: Fort Irwin

CERCLIS ID: CA5213790038

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

County: San Bernardino

SSID: ZZ

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

TOTAL

Budgeted
Labor Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

22.00

14.75

36.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-22.00 .00

-14.75 .00

-36.75 105.00

TOTAL Direct Labor $2,088.08 $94.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING

Site Location: DTSC Berkeley/Glendale

City: Berkeley/Glendale

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

JAMES, JAMES

LOFTIN, RACHEL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

58,132.00

229.27

.00

.00

.00

.00

.00

$58,361.27

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,026.00

Total Dollars
Spent:

10,217.99

1,512.35

.00

.00

.00

.00

.00

323.62

.00

$12,053.96

Estimated

Report Date:

Completion Date:

Completion Date:

State:
Alameda/Los Angeles

Labor Hours
Spent

182.00

35.00

8.00

40.50

5.00

270.50

Balance:

47,914.01

-1,283.08

.00

.00

.00

.00

.00

$46,307.31

Balance

-182.00

-35.00

-8.00

-40.50

-5.00

755.50

Estimated
Dollars

Required:

58,132.00

229.27

.00

.00

.00

.00

.00

$58,361.27

12/15/1998

07/30/1999

07/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

1,026.00

Dollars per
LOE hour
delivered:

44.43

6.58

.00

.00

.00

.00

.00

1.41

.00

$52.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date:

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING Completion Date:

Site Location: DTSC Berkeley/Glendale Estimated Completion Date:

12/15/1998

07/30/1999

07/30/1999

City: Berkeley/Glendale

CERCLIS ID:

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

County: Alameda/Los Angeles

SSID: 00

State: CA

Re3ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

15.25

256.00

11250

19.75

403.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-15.25 .00

-256.00 .00

-112.50 .00

-19.75 .00

-403.50 1,026.00

TOTAL Direct Labor $21,426.94 $55.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9706-0003 TDD Activity Type:

TDD Title: Pemaco Removal Site

START Site Specific Project

Site Name: PEMECO INC.

Site Location: 5050 EAST SLAUSON AVENUE

City: MAYWOOD

CERCLIS ID: CAD980737092

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

SAPP, JUDY

DUNKELMAN, TOM

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

County:

SSID : 9K

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

2,620.00

Total Dollars
Spent:

62,362.38

11,124.33

3,853.89

.00

29,526.48

.00

.00

3,185.38

475.48

$110,527.94

Report Date:

Completion Date:

Estimated Completion Date:

LOS ANGELES

Labor Hours
Spent

554.50

548.50

5.00

567.50

6.00

22.00

16.00

1,719.50

Balance:

35,682.52

-5,074.33

4,616.11

.00

-20,605.56

40,000.00

9,680.00

$60,637.88

State:

Balance

-554.50

-548.50

-5.00

-567.50

-6.00

-22.00

-16.00

900.50

Estimated
Dollars

Required:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

: 12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,620.00

Dollars per
LOE hour
delivered:

36.74

6.55

2.27

.00

17.39

.00

.00

1.88

.28

$65.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date:

Site Name: PEMECO INC. Completion Date:

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: MAYWOOD

CERCLIS ID: CAD980737092

Project Manager: SAPP, JUDY

EPA Project Monitor: DUNKELMAN, TOM

County: LOS ANGELES

SSID: 9K

State: CA

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

264.00

175.50

39.00

350

48200

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-264.00 .00

-175.50 .00

-39.00 .00

-3.50 .00

-482.00 2,620.00

TOTAL Direct Labor $18,772.37 $39.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATION

Site Location:

City: Seattle

CERCLIS ID:

Project Manager: OWSTON, R.

EPA Project Monitor: LAWRENCE,

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

County:

SSID : 00

SHAWN

KAY

Budgeted
Labor Hours

.00

.00

.00

.00

.00

TOTAL 80.00

Dollars
Cost Element: Budgeted:

Direct Labor 3,065.64

Other Direct Costs 71 9.95

Travel 1,089.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $4,874.59

Total Dollars
Spent:

1,939.27

91.50

.00

.00

.00

.00

.00

19.59

.00

$2,050.36

Estimated

Labor Hours
Spent

11.00

2.00

26.00

6.00

12.00

57.00

Balance:

1,126.37

628.45

1,089.00

.00

.00

.00

.00

$2,824.23

Report Date:

Completion Date:

Completion Date:

State:

Balance

-11.00

-2.00

-26.00

-6.00

-12.00

23.00

Estimated
Dollars

Required:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

12/15/1998

12/31/1998

12/31/1998

WA

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.02

1.61

.00

.00

.00

.00

.00

.34

.00

$35.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date:

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATION Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City:

CERCLIS ID:

Seattle County:

SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

NO SUBTASK USED P1 .00 17.00

State: WA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-17.00 .00

TOTAL .00 17.00 -17.00 80.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $493.91 $29.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9706-001 1 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site

Site Name: FRESNO

Site Location: 733 South

City: Fresno

DRUM SITE

Hughes Avenue

CERCLIS ID: CA0001576511

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

WALTER, JOHN

SHANE, DANIEL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

24,457.52

3,206.50

9,295.22

.00

15,925.62

.00

2,662.00

$55,546.86

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : DG

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

1,078.00

Total Dollars
Spent:

9,168.97

4,674.29

1,953.42

.00

23,061.53

.00

.00

1,418.42

346.27

$40,622.90

Fresno

Labor Hours
Spent

546.50

199.50

29.50

6.00

2.00

22.50

806.00

Balance:

15,288.55

-1,467.79

7,341.80

.00

-7,135.91

.00

2,662.00

$14,923.96

State:

Balance

-546.50

-199.50

-29.50

-6.00

-2.00

-22.50

272.00

Estimated
Dollars

Required:

24,457.52

3,206.50

9,295.22

.00

15,925.62

.00

2,662.00

$55,546.86

12/15/1998

01/29/1999

01/29/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,078.00

Dollars per
LOE hour
delivered:

11.40

5.81

2.43

.00

28.68

.00

.00

1.76

.43

$50.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date:

Site Name: FRESNO DRUM SITE Completion Date:

Site Location: 733 South Hughes Avenue Estimated Completion Date:

12/15/1998

01/29/1999

01/29/1999

City: Fresno

CERCLIS ID: CA0001576511

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

County: Fresno

SSID: DG

State: CA

Re9ion: 9 Budgeted

Subtask Description: Labor Houre

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

124.75

99.50

9.00

5.75

239.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-124.75 .00

-99.50 .00

-9.00 .00

-5.75 .00

-239.00 1,078.00

TOTAL Direct Labor $5,446.32 $23.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley

Site Name: SAN GABRIEL VALLEY -

Site Location:

City: City of Industry

CERCLIS ID: CAD980818579

PUENTE VALLEY

County:

SSID : 2C

Estimated

Los Angeles

Report Date:

Completion Date:

Completion Date:

State:

: 12/15/1998

12/31/1998

12/31/1998

CA

Project Manager: COHN, HOWARD

EPA Project Monitor: HENNING, LOREN

Re9ion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 119,619.67

Other Direct Costs 1 6,468.46

Travel -00

Equipment .00

Subcontracts 1,644.75

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $137,732.88

.00

.00

.00

.00

.00

2,154.00

Total Dollars
Spent:

12,794.00

3,984.28

.00

.00

14,883.10

.00

.00

852.67

255.87

$32,769.92

Labor Hours
Spent

533.50

34.00

6.00

268.00

12.00

853.50

Balance:

106,825.67

12,484.18

.00

.00

-13,238.35

.00

.00

$104,962.96

Balance

-533.50

-34.00

-6.00

-268.00

-12.00

1,300.50

Estimated
Dollars

Required:

119,619.67

16,468.46

.00

.00

1 ,644.75

.00

.00

$137,732.88

Estimated
Hours

required

.00

.00

.00

.00

.00

2,154.00

Dollars per
LOE hour
delivered:

21.85

6.80

.00

.00

25.42

.00

.00

1.46

.44

$55.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date:

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: City of Industry

CERCLIS ID: CAD980818579

Project Manager: COHN, HOWARD

EPA Project Monitor: HENNING, LOREN

County: Los Angeles

SSID: 2C

State: CA

Re9|on: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

471.00

100

612.50

265.50

1,35000

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-471.00 .00

-1.00 .00

^512.50 .00

-265.50 .00

-1,350.00 2,154.00

TOTAL Direct Labor $72,975.75 $67.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11 /28/1998

TDD Number: 09-9706-0014 TDD Activity Type:

TDD Title: On-Going Program Support

Site Name: ON-GOING START PROGRAM SUPPORT

Site Location:

City: SAN FRANCISCO

CERCLIS ID:

County:

SSID : 00

START Site General Project

Report Date:

Completion Date:

Estimated Completion Date:

State'
SAN FRANCISCO

12/15/1998

12/31/1998

12/31/1998

CA

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED R2

Site Assessment P2

NO SUBTASK USED P3

Site Assessment P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T1

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 794,177.80

Other Direct Costs 116,160.00

Travel 6,292.00

Equipment .00

Subcontracts 13,158.00

Analytical .00

Equipment Usage 4,840.00

SGA

iubHandling Charge

TOTAL $934,627.80

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

11,590.00

Total Dollars
Spent:

519,738.71

126,984.75

21,949.04

.00

4,919.77

.00

.00

31,871.05

87.77

$705,551.09

Labor Hours
SPent Balance

265.50 -265.50

2,621.00 -2,621.00

1.00 -1.00

2,927.75 -2,927.75

57.00 -57.00

1,478.00 -1,478.00

4,792.50 -4,792.50

72.00 -72.00

1,261.75 -1,261.75

13,476.50 -1,886.50

Estimated
Dollars

Required:
Balance:

274,439.09 794,177.80

-10,824.75 116,160.00

-15,657.04 6,292.00

.00 .00

8,238.23 13,158.00

.00 .00

4,840.00 4,840.00

$229,076.71 $934,627.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

11,590.00

Dollars per
LOE hour
delivered:

59.85

14.62

2.53

.00

.57

.00

.00

3.67

.01

$81.25
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j

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number:

TDD Title:

Site Name:

Site Location:

City:

CERCLIS ID:

Project

09-9706-0014 TDD Activity Type:

On-Going Program Support

ON-GOING START PROGRAM SUPPORT

SAN FRANCISCO County:

SSID : 00

Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

Re9'on: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

T1 .00

TOTAL -00

Total Dollars
Spent:

START Site General Project

Report Date:

Completion Date:

Estimated Completion Date:

SAN FRANCISCO State: CA

Labor Hours
S«*nt Balance

452.00 -452.00

135.00 -135.00

642.25 -1342.25

5.00 -5.00

2,287.50 -2,287.50

1.50 -1.50

3,523.25 -3,523.25

Dollars per LOE
hour delivered:

12/15/1998

12/31/1998

12/31/1998

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

11,590.00

TOTAL Direct Labor $159,422.64 $129.01

Page 41 of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management

Site Name: START EQUIPMENT MANAGEMENT

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: San Francisco

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

COHN, HOWARD

NELSON, KAREN

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

200,000.00

.00

.00

.00

.00

.00

.00

$200,000.00

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

3,535.00

Total Dollars
Spent:

97,910.43

96,777.27

54,245.52

.00

8,855.60

.00

.00

32,318.86

141.57

$290,249.25

San Francisco

Labor Hours
Spent

1,235.00

1 ,330.50

466.50

16.00

179.50

11.00

38.00

3,276.50

Balance:

102,089.57

-96,777.27

-54,245.52

.00

-8,855.60

.00

.00

$-90,249.25

State:

Balance

-1,235.00

-1,330.50

-466.50

-16.00

-179.50

-11.00

-38.00

258.50

Estimated
Dollars

Required:

200,000.00

.00

.00

.00

.00

.00

.00

$200,000.00

: 12/15/1998

01/31/1999

01/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,535.00

Dollars per
LOE hour
delivered:

31.61

31.25

17.52

.00

2.86

.00

.00

10.44

.05

$93.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date:

Site Name: START EQUIPMENT MANAGEMENT Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

01/31/1999

01/31/1999

City: San Francisco

CERCLIS ID:

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

County: San Francisco

SSID: 00

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

1,196.50

400.50

27.00

300

1,627.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-1,196.50 .00

-400.50 .00

-27.00 .00

-3.00 .00

-1,627.00 3,535.00

TOTAL Direct Labor $57,493.68 $35.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion

Site Name: CRAFTON-REDLANDS AREA

Site Location: 1500 Crafton Avenue

near Riverside

City: Redlands

CERCLIS ID: CAD981 997638

(LOCKHEED PROPULSION CO.)

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 7H

San Bernadino
State:

12/15/1998

12/30/1998

12/30/1998

CA

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 19,092.00

Other Direct Costs 2,686.81

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $21,778.81

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

7,662.06

649.39

15.39

.00

.00

.00

.00

142.26

.00

$8,469.10

Labor Hours
Spent

241.50

5.00

8.00

8.50

8.00

271 .00

Balance:

11,429.94

2,037.42

-15.39

.00

.00

.00

.00

$13,309.71

Balance

-241.50

-5.00

-8.00

-8.50

-8.00

129.00

Estimated
Dollars

Required:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

29.19

2.47

.06

.00

.00

.00

.00

.54

.00

$32.26
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TDD Number:

TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

09-9708-0002 TDD Activity Type: START Site Specific Project

Crafton-Redlands Area aka Lockheed Propulsion Report Date: 12/15/1998

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.) Completion Date: 12/30/1998

1500 Crafton Avenue

near Riverside

City: Redlands

CERCLIS ID: CAD981997638

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

Estimated Completion Date: 12/30/1998

County: San Bernadino

SSID: 7H

State: CA

Re9ion: 9 Budgeted

Subtesk Description: Labor Houre

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

11.00

88.00

5.25

104.25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-11.00 .00

-88.00 .00

-5.25 .00

-104.25 400.00

TOTAL Direct Labor $6,421.90 $64.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9708-0004 TDD Activity Type:

TDD Title: Lava Cap Mine

Site Name: LAVA CAP MINE

Site Location: 14501 Lava Cap Mine Road

City: Nevada City

CERCLIS ID: CAD983618893

Project Manager: JOHNSON, KAREN

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 3Y

EPA Project Monitor: DOUGLAS, CAROLYN

Re9|on: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 15,185.32

Other Direct Costs 703.01

Travel .00

Equipment .00

Subcontracts 6,250.05

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $22,138.38

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

5,562.05

1,142.95

57.80

.00

.00

.00

.00

256.94

.00

$7,019.74

Nevada

Labor Hours
Spent

116.00

4.50

8.00

2.50

7.00

138.00

Balance:

9,623.27

-439.94

-57.80

.00

6,250.05

.00

.00

$15,118.64

State:

Balance

-116.00

-4.50

-8.00

-2.50

-7.00

262.00

Estimated
Dollars

Required:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

: 12/15/1998

09/30/1998

09/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

41.05

8.44

.43

.00

.00

.00

.00

1.90

.00

$51.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date:

Site Name: LAVA CAP MINE Completion Date:

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date:

12/15/1998

09/30/1998

09/30/1998

City: Nevada City County: Nevada

CERCLIS ID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P2 .00

P3 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

159.00

102.00

.25

261.25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-159.00 .00

-102.00 .00

-.25 .00

-261.25 400.00

TOTAL Direct Labor $16,582.68 $63.54
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9708-0005

TDD Title: Alark Hard Chrome

Site Name: ALARK HARD CHROME

Site Location: 2777 Main Street

City: RIVERSIDE

CERCLIS ID: CAD098229214

TDD Activity Type:

County:

SSID : 4Y

START Site Specific Project

Estimated

RIVERSIDE

Report Date:

Completion Date:

Completion Date:

State:

12/15/1998

10/31/1998

10/31/1998

CA

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Re9jon: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 24,400.00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $24,400.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

12,456.01

731.47

.00

.00

.00

.00

.00

156.53

.00

$13,344.01

Labor Hours
Spent

301.50

.50

6.00

6.00

314.00

Balance:

11,943.99

-731.47

.00

.00

.00

.00

.00

$11,055.99

Balance

-301 .50

-.50

-6.00

-6.00

86.00

Estimated
Dollars

Required:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

39.67

2.33

.00

.00

.00

.00

.00

.50

.00

$42.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date:

Site Name: ALARK HARD CHROME Completion Date:

Site Location: 2777 Main Street Estimated Completion Date:

12/15/1998

10/31/1998

10/31/1998

City: RIVERSIDE

CERCLIS ID: CAD098229214

County: RIVERSIDE

SSID: 4Y

State: CA

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

TOTAL

Budgeted
Labor Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

98.50

.25

98.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-98.50 .00

-.25 .00

-98.75 400.00

TOTAL Direct Labor $6,762.54 $68.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services)

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

Site Location: 12504 E. Whittier Blvd.

City: Whittier

CERCLIS ID: CAD042245001

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : BC

Los Angeles
State:

12/15/1998

09/30/1998

09/30/1998

CA

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

Re9ion: 9 Budgeted

Subtask Description: Ubor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 25,748.90

Other Direct Costs 1 ,800.48

Travel 1,815.00

Equipment 121.00

Subcontracts 3,122.32

Analytical .00

Equipment Usage 121.00

SGA

iubHandling Charge

TOTAL $32,728.70

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

15,394.70

1,371.97

.00

.00

.00

.00

.00

293.66

.00

$17,060.33

Labor Hours
Spent

14.00

373.00

6.00

12.50

10.00

415.50

Balance:

10,354.20

428.51

1,815.00

121.00

3,122.32

.00

121.00

$15,668.37

Balance

-14.00

-373.00

-6.00

-12.50

-10.00

184.50

Estimated
Dollars

Required:

25,748.90

1,800.48

1,815.00

.00

3,122.32

.00

121.00

$32,607.70

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

38.20

3.40

.00

.00

.00

.00

.00

.73

.00

$42.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date:

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES) Completion Date:

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date:

12/15/1998

09/30/1998

09/30/1998

City: Whittier

CERCLIS ID: CAD042245001

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

County: Los Angeles

SSID: BC

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P3 .00

SS .00

T2 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

129.50

16.50

2.50

148.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-129.50 .00

-16.50 .00

-2.50 .00

-148.50 600.00

TOTAL Direct Labor $9,721.48 $73.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9708-0008 TDD Activity Type:

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLIS ID: AZ0002001642

Project Manager: GENOLIO, THOMAS

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: ARMSTRONG, PHILIP

Re9|on: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 5,415.00

Other Direct Costs 631 .35

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $6,046.35

.00

.00

.00

.00

135.00

Total Dollars
Spent:

3,041.32

227.51

.00

.00

.00

.00

.00

48.69

.00

$3,317.52

Santa Cruz

Labor Hours
Spent

60.00

7.00

6.50

5.00

78.50

Balance:

2,373.68

403.84

.00

.00

.00

.00

.00

$2,728.83

State:

Balance

-60.00

-7.00

-6.50

-5.00

56.50

Estimated
Dollars

Required:

5,415.00

631 .35

.00

.00

.00

.00

.00

$6,046.35

12/15/1998

04/15/1999

04/15/1999

AZ

Estimated
Hours

required

.00

.00

.00

.00

135.00

Dollars per
LOE hour
delivered:

42.24

3.16

.00

.00

.00

.00

.00

.68

.00

$46.08
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TDD Number:

TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

09-9708-0008 TDD Activity Type: START Site Specific Project

Pena Blanca Watershed

PENA BLANCA WATERSHED

9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLIS ID: AZ0002001642 SSID:

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date:

Completion Date:

Estimated Completion Date:

12/15/1998

04/15/1999

04/15/1999

County:

ZZ

Santa Cruz State: AZ

Re9|on: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

8.00

14.50

14.50

37.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-8.00 .00

-14.50 .00

-14.50 .00

-37.00 135.00

TOTAL Direct Labor $1,990.17 $88.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9708-0009 TDD Activity Type:

TDD Title: Sabino Canyon Shooting Range

Site Name: SABINO CANYON SHOOTING

Site Location: Township13 So/Range14Ea

Section 9

City: Tucson

CERCLIS ID: AZ0002001840

Project Manager: COLEN, TIMOTHY

RANGE

County:

SSID : ZZ

EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9 Budgeted

Subtesk Description: Labor Houre

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,860.10

Other Direct Costs 1,287.55

Travel -00

Equipment -00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $5,147.65

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,144.45

244.73

.00

.00

.00

.00

.00

52.38

.00

$3,441.56

START Site Specific Project

Estimated

Pima

Labor Hours
Spent

9.00

51.00

2.00

3.00

9.00

74.00

Balance:

715.65

1 ,042.82

.00

.00

.00

.00

.00

$1,706.09

Report Date:

Completion Date:

Completion Date:

State:

Balance

-9.00

-51.00

-2.00

-3.00

-9.00

6.00

Estimated
Dollars

Required:

3,860.10

1 ,287.55

.00

.00

.00

.00

.00

$5,147.65

12/15/1998

08/31/1998

08/31/1998

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

44.29

3.45

.00

.00

.00

.00

.00

.74

.00

$48.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9708-0009 TDD Activity Type:

TDD Title: Sabino Canyon Shooting Range

Site Name: SABINO CANYON SHOOTING RANGE

Site Location: Townshipl 3 So/Range 14Ea

Section 9

City: Tucson County:

CERCLIS ID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

12/15/1998

08/31/1998

08/31/1998

Pima State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

TOTAL

Budgeted
Labor Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

6.50

1.00

7.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-6.50 .00

-1.00 .00

-7.50 80.00

TOTAL Direct Labor $483.00 $74.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9708-0010 TDD Activity Type:

TDD Title: Mansfield Canyon Mines Site

START Site Specific Project

Site Name: MANSFIELD CANYON MINES SITE

Site Location: Township21 So/Rang 1 5 Ea

Sections 6,7,8,9&10

City: Negates

CERCLIS ID: AZ0002001857

Project Manager: BOTELHO, TATIANA

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,860.10

Other Direct Costs 1 ,287.55

Travel -00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $5,147.65

.00

.00

.00

80.00

Total Dollars
Spent:

1,006.34

227.82

.00

.00

.00

.00

.00

48.75

.00

$1,282.91

Santa Cruz

Labor Hours
Spent

18.00

2.00

6.00

26.00

Balance:

2,853.76

1,059.73

.00

.00

.00

.00

.00

$3,864.74

State:

Balance

-18.00

-2.00

-6.00

54.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

12/15/1998

07/31/1998

07/31/1998

AZ

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

38.71

8.76

.00

.00

.00

.00

.00

1.88

.00

$49.34
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TDD Number:

TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

09-9708-0010 TDD Activity Type: START Site Specific Project

Mansfield Canyon Mines Site

MANSFIELD CANYON MINES SITE

Township21 So/Rang15Ea

Sections 6,7,8,9410

City: Nogales

CERCLIS ID: AZ0002001857 .SSID:

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date:

Completion Date:

Estimated Completion Date:

12/15/1998

07/31/1998

07/31/1998

County: Santa Cruz

ZZ

State: AZ

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

73.00

2.50

.75

76.25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-73.00 .00

-2.50 .00

-.75 .00

-76.25 80.00

TOTAL Direct Labor $2,776.75 $36.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site

Site Name: BYERS BOMB SITE

Site Location: near 1-17

City: New River

CERCLIS ID: AZ0002014306

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

CLEMENS, ROBIN

LEWIS, WILLIAM

9

P1

P2

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

$213,781.40

County:

SSID: 1B

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Total Dollars
Spent:

44,995.12

5,345.09

9,496.60

.00

560.18

630.00

.00

3,176.22

8.68

$64,211.89

Report Date:

Completion Date:

Estimated Completion Date:

Maricopa

Labor Hours
Spent

25.50

.00

217.00

.00

1,010.50

11.00

5.00

22.00

1,291.00

Balance:

85,796.28

-4,135.09

2,603.40

.00

-560.18

59,370.00

9,680.00

$149,569.51

State:

Balance

-25.50

.00

-217.00

.00

-1,010.50

-11.00

-5.00

-22.00

1,409.00

Estimated
Dollars

Required:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

$213,781.40

12/15/1998

06/30/1999

06/30/1999

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Dollars per
LOE hour
delivered:

34.99

4.16

7.38

•00

.44

.49

.00

2.47

.01

$49.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9709-0005 TDD Activity Type:

TDD Title: Byers Bomb Site

Site Name: BYERS BOMB SITE

Site Location: near 1-17

City: New River

CERCLIS ID: AZ0002014306

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P3

NO SUBTASK USED SS

TOTAL

County:

SSID : 1B

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

Maricopa State: AZ

Labor Hours
Spent Balance

.00 .00

82.00 -82.00

308.50 -308.50

.00 .00

20.75 -20.75

4.50 -4.50

415.75 -415.75

Dollars per LOE
hour delivered:

12/15/1998

06/30/1999

06/30/1999

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,700.00

TOTAL Direct Labor $17,548.00 $42.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9709-0006 TDD Activity Type:

TDD Title: Leviathan Mine Removal

Site Name: LEVIATHAN MINE

Site Location: 1 mile NE of Markleeville

City: Markleeville

CERCLIS ID: CAD980673685

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: SUTER, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 78,280.50

Other Direct Costs 4,840.00

Travel 12,100.00

Equipment -00

Subcontracts 9,868.50

Analytical 6,000.00

Equipment Usage 3,025.00

SGA

iubHandling Charge

TOTAL $114,114.00

County:

SSID : 1A

Budgeted
Labor Hours

.00

.00

.00

.00

.00

2,200.00

Total Dollars
Spent:

36,517.18

4,967.16

7,676.97

.00

10,177.95

.00

.00

2,705.77

155.47

$62,200.50

START Site Specific Project

Estimated

Alpine

Labor Hours
Spent

363.50

750.00

167.50

10.00

32.00

1,323.00

Balance:

41,763.32

-127.16

4,423.03

.00

-309.45

6,000.00

3,025.00

$51,913.50

Report Date:

Completion Date:

Completion Date:

State:

Balance

-363.50

-750.00

-167.50

-10.00

-32.00

877.00

Estimated
Dollars

Required:

78,280.50

4,840.00

12,100.00

.00

9,868.50

6,000.00

3,025.00

$114,114.00

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

2,200.00

Dollars per
LOE hour
delivered:

27.60

3.75

5.80

.00

7.69

.00

.00

2.05

.12

$47.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date:

Site Name: LEVIATHAN MINE Completion Date:

Site Location: 1 mile NE of Markleeville Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: Markleeville County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: SUTER, DANIEL

State: CA

ReS|on: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

137.50

7.00

23.00

.50

168.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-137.50 .00

-7.00 .00

-23.00 .00

-.50 .00

-168.00 2,200.00

TOTAL Direct Labor $6,139.88 $36.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General

TDD Title: R&D for Response Related Internet Resources

Site Name: R&D FOR RESPONSE RELATED INTERNET RESOURCES

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 16,139.80

Other Direct Costs 726.00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $16,865.80

Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

4,528.81

207.72

.00

.00

655.82

.00

.00

44.45

9.84

$5,446.64

San Francisco

Labor Hours
Spent

16.50

91.00

4.00

6.00

117.50

Balance:

11,610.99

518.28

.00

.00

-655.82

.00

.00

$11,419.16

State:

Balance

-16.50

-91.00

-4.00

-6.00

182.50

Estimated
Dollars

Required:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

12/15/1998

03/30/1999

03/30/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

38.54

1.77

.00

.00

5.58

.00

.00

.38

.08

$46.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date:

Site Name: R&D FOR RESPONSE RELATED INTERNET RESOURCES Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

03/30/1999

03/30/1999

City: San Francisco

CERCLIS ID:

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

County: San Francisco

SSID: 00

NO SUBTASK USED P1 .00 2.00

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-2.00 .00

TOTAL .00 2.00 -2.00 300.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $59.63 $29.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-971 0-001 1

TDD Title: Enviropur/PRC West, Inc.

TDD Activity Type:

(Patterson)

START Site Specific Project

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON)

Site Location: Highway 33

City: Patterson

CERCLIS ID:

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Stanislaus
State:

12/15/1998

03/31/1999

03/31/1999

CA

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 66,805.48

Other Direct Costs 4,235.00

Travel 16,940.00

Equipment -00

Subcontracts 14,290.20

Analytical 40,000.00

Equipment Usage 2,420.00

SGA

iubHandling Charge

TOTAL $144,690.68

.00

.00

.00

.00

.00

2,000.00

Total Dollars
Spent:

24,175.91

6,947.48

2,928.70

.00

18,022.95

.00

.00

2,113.54

270.36

$54,458.94

Labor Hours
Spent

408.50

260.50

70.50

6.00

16.00

761.50

Balance:

42,629.57

-2,712.48

14,011.30

.00

-3,732.75

40,000.00

2,420.00

$90,231.74

Balance

-408.50

-260.50

-70.50

-6.00

-16.00

1 ,238.50

Estimated
Dollars

Required:

66,805.48

4,235.00

16,940.00

.00

14,290.20

40,000.00

2,420.00

$144,690.68

Estimated
Hours

required

.00

.00

.00

.00

.00

2,000.00

Dollars per
LOE hour
delivered:

31.75

9.12

3.85

.00

23.67

.00

.00

2.78

.36

$71.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report: Date:

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date:

Site Location: Highway 33 Estimated Completion Date:

12/15/1998

03/31/1999

03/31/1999

City: Patterson

CERCLIS ID:

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MARTYN, RICHARD

County: Stanislaus

SSID: ZZ

State: CA

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

186.50

4.50

12.00

2.50

205.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-186.50 .00

-4.50 .00

-12.00 .00

-2.50 .00

-205.50 2,000.00

TOTAL Direct Labor $4,790.88 $23.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-971 1 -0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

Site Location: 24th Avenue

City: Yuma

CERCLIS ID:

County:

SSID : ZZ

Estimated

Yuma

Report Date:

Completion Date:

Completion Date:

State:

: 12/15/1998

10/31/1998

10/31/1998

AZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 40,326.78

Other Direct Costs 2,420.00

Travel 3,025.00

Equipment .00

Subcontracts .00

Analytical 4,700.00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $50,471.78

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

840.00

Total Dollars
Spent:

26,827.31

6,335.50

3,852.42

.00

4,542.75

.00

.00

2,180.25

68.14

$43,806.37

Labor Hours
Spent

73.00

597.00

18.00

4.00

16.50

13.50

722.00

Balance:

13,499.47

-3,915.50

-827.42

.00

-4,542.75

4,700.00

.00

$6,665.41

Balance

-73.00

-597.00

-18.00

-4.00

-16.50

-13.50

118.00

Estimated
Dollars

Required:

40,326.78

2,420.00

3,025.00

.00

.00

4,700.00

.00

$50,471.78

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

840.00

Dollars per
LOE hour
delivered:

38.03

8.98

5.46

.00

6.44

.00

.00

3.09

.10

$62.09
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report. Date:

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA Completion Date:

Site Location: 24th Avenue Estimated Completion Date:

12/15/1998

10/31/1998

10/31/1998

City: Yuma

CERCLIS ID:

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

County: Yuma

SSID: ZZ

State: AZ

Re9'on: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

40.00

4.50

89.25

24.75

158.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

•40.00 .00

-4.50 .00

-89.25 .00

-24.75 .00

-158.50 840.00

TOTAL Direct Labor $8,876.96 $64.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology

Site Name: LEVIATHAN MINE

Site Location: 1 mile NE of Markleeville

City: Markleeville

CERCLIS ID: CAD980673685

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 13,152.80

Other Direct Costs 1 ,452.00

Travel 1,815.00

Equipment -00

Subcontracts -00

Analytical -00

Equipment Usage 726.00

SGA

iubHandling Charge

TOTAL $17,145.80

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 1A

Budgeted
Labor Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

6,957.72

1,115.52

820.65

.00

.00

.00

.00

414.39

.00

$9,308.28

Alpine

Labor Hours
Spent

189.50

7.00

4.00

11.00

211.50

Balance:

6,195.08

336.48

994.35

.00

.00

.00

726.00

$7,837.52

State:

Balance

-189.50

-7.00

-4.00

-11.00

38.50

Estimated
Dollars

Required:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

12/15/1998

06/15/1998

06/15/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

32.90

5.27

3.88

.00

.00

.00

.00

1.96

.00

$44.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date:

Site Name: LEVIATHAN MINE Completion Date:

Site Location: 1 mile NE of Markleeville Estimated Completion Date:

12/15/1998

06/15/1998

06/15/1998

City: Markleeville

CERCLIS ID: CAD980673685

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

County: Alpine

SSID: 1A

NO SUBTASK USED P1 .00 34.00

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-34.00 .00

TOTAL .00 34.00 -34.00 250.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $1,167.29 $34.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9712-0003 TDD Activity Type:

TDD Title: Feather River Plan Outreach

NONE

Site Name: FEATHER RIVER CONTINGENCY PLAN

Site Location:

City: QUINCY

CERCLIS ID:

Project Manager: WOOD, MICHELLE

EPA Project Monitor: BARTON, DANA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 78,043.65

Other Direct Costs 27,225.00

Travel 3,630.00

Equipment -00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $108,898.65

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

1,945.00

Total Dollars
Spent:

23,995.06

6,755.90

1,727.59

.00

.00

.00

.00

1,815.32

.00

$34,293.87

PLUMAS

Labor Hours
Spent

2.00

132.50

299.00

2.00

70.00

11.00

516.50

Balance:

54,048.59

20,469.10

1 ,902.41

.00

.00

.00

.00

$74,604.78

State:

Balance

-2.00

-132.50

-299.00

-2.00

-70.00

-11.00

1,428.50

Estimated
Dollars

Required:

78,043.65

27,225.00

3,630.00

.00

.00

.00

.00

$108,898.65

12/15/1998

11/15/1998

11/15/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,945.00

Dollars per
LOE hour
delivered:

53.74

15.13

3.87

.00

.00

.00

.00

4.07

.00

$76.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date:

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

11/15/1998

11/15/1998

City: QUINCY

CERCLIS ID:

Project Manager: WOOD, MICHELLE

EPA Project Monitor: BARTON, DANA

County: PLUMAS

SSID: ZZ

State: CA

Re9ion: 9 Budgeted

Subtask Description: Labof Hours

NO SUBTASK USED P1 .00

NO SUBTASK USED P3 .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

548.00

17.50

565.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-548.00 .00

-17.50 .00

-565.50 1,945.00

TOTAL Direct Labor $20,289.72 $35.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal

Site Name: BAKERSFIELD CHROME & BUMPER

Site Location: 231 Sumner Street

City: Bakersfield

CERCLIS ID: CA001 709302

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 13,210.62

Other Direct Costs 2,420.00

Travel 3,630.00

Equipment .00

Subcontracts .00

Analytical 4,000.00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $23,260.62

County:

SSID : DN

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

10,979.12

1,685.16

1 ,452.76

.00

2,528.27

.00

.00

671.57

37.93

$17,354.81

Estimated

Kern

Labor Hours
Spent

177.50

9.50

121.50

4.00

5.50

6.00

324.00

Balance:

2,231.50

734.84

2,177.24

.00

-2,528.27

4,000.00

.00

$5,905.81

Report Date:

Completion Date:

Completion Date:

State:

Balance

-177.50

-9.50

-121.50

-4.00

-5.50

-6.00

26.00

Estimated
Dollars

Required:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

12/15/1998

06/30/1998

06/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

34.47

5.29

4.56

.00

7.94

.00

.00

2.11

.12

$54.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date:

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date:

Site Location: 231 Sumner Street Estimated Completion Date:

12/15/1998

06/30/1998

06/30/1998

City: Bakersfield

CERCLIS ID: CA001709302

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

County: Kem

SSID: DN

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

9.50

1.00

6.00

2.25

18.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-9.50 .00

-1.00 .00

-6.00 .00

-2.25 .00

-18.75 350.00

TOTAL Direct Labor $41.74 $2.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9712-0007 TDD Activity Type:

TDD Title: START QA Management

Site Name: START QA MANAGEMENT

Site Location:

City: San Francisco

CERCLIS ID:

START Site General Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

San Francisco
State:

12/15/1998

01/31/1999

01/31/1999

CA

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel -00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

50,084.55

5,548.54

454.35

.00

204.80

.00

.00

1,284.59

3.08

$57,579.91

Labor Hours
Spent

61.00

475.25

619.50

9.00

15.00

9.00

1,188.75

Balance:

-50,084.55

-5,548.54

-454.35

.00

-204.80

.00

.00

$-57,579.91

Balance

-61.00

-475.25

-619.50

-9.00

-15.00

-9.00

-1,188.75

Estimated
Dollars

Required:

72,831.60

2,420.00

3,630.00

.00

2,960.55

.00

.00

$81,842.15

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,570.00

Dollars per
LOE hour
delivered:

42.67

4.73

.39

.00

.17

.00

.00

1.09

.00

$49.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date:

Site Name: START QA MANAGEMENT Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

01/31/1999

01/31/1999

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS 00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

300.50

225.00

9.00

4.50

53900

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-300.50 .00

-225.00 .00

-9.00 .00

-4.50 .00

-539.00 1,570.00

TOTAL Direct Labor $20,291.00 $37.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9712-0008 TDD Activity Type:

TDD Title: Leviathan Mine

Site Name: LEVIATHAN MINE

Site Location: 1 mile NE of Markleeville

City: Markleeville

CERCLIS ID: CAD980673685

Project Manager: JOHNSON, KAREN

County:

SSID : 1A

EPA Project Monitor: DOUGLAS, CAROLYN

ReSion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 25,953.40

Other Direct Costs 384.86

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $26,338.26

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

1,324.44

1,128.57

.00

.00

.00

.00

.00

241.52

.00

$2,694.53

START Site Specific Project

Estimated

Alpine

Labor Hours
Spent

14.00

8.00

2.00

6.00

4.00

34.00

Balance:

24,628.96

-743.71

.00

.00

.00

.00

.00

$23,643.73

Report Date:

Completion Date:

Completion Date:

State:

Balance

-14.00

-8.00

-2.00

-6.00

-4.00

366.00

Estimated
Dollars

Required:

25,953.40

384.86

.00

.00

.00

.00

.00

$26,338.26

12/15/1998

10/31/1998

10/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

47.30

40.31

.00

.00

.00

.00

.00

8.63

.00

$96.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project
i

TDD Title: Leviathan Mine Report Date:

Site Name: LEVIATHAN MINE Completion Date:

Site Location: 1 mile NE of Markleeville Estimated Completion Date:

12/15/1998

10/31/1998

10/31/1998

City: Markleeville County: Alpine

CERCLIS ID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Reflion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

5.50

365.00

2.00

372.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-5.50 .00

-365.00 .00

-2.00 .00

-372.50 400.00

TOTAL Direct Labor $24,826.92 $67.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9801-0001 TDD Activity Type:

TDD Title: Alco Pacific

START Site Specific Project

Site Name: ALCO PACIFIC LEAD BATTERY SITE

Site Location: 16914 South Broadway

City: Gardena

CERCLIS ID: CAD008387250

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 38,566.80

Other Direct Costs 605.00

Travel 302.50

Equipment .00

Subcontracts 817.02

Analytical 5,000.00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $45,291.32

County:

SSID : Z8

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

910.00

Total Dollars
Spent:

29,621.15

1,737.14

111.42

.00

3,520.00

.00

.00

395.59

52.80

$35,438.10

Estimated

Los Angeles

Labor Hours
Spent

20.00

830.50

34.00

2.00

1.00

5.00

4.00

896.50

Balance:

8,945.65

-1,132.14

191.08

.00

-2,702.98

5,000.00

.00

$9,853.22

Report Date:

Completion Date:

Completion Date:

State:

Balance

-20.00

-830.50

-34.00

-2.00

-1.00

-5.00

-4.00

13.50

Estimated
Dollars

Required:

38,566.80

605.00

302.50

.00

817.02

5,000.00

.00

$45,291.32

12/15/1998

10/31/1998

10/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

910.00

Dollars per
LOE hour
delivered:

33.26

1.95

.13

.00

3.95

.00

.00

.44

.06

$39.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date:

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date:

Site Location: 16914 South Broadway Estimated Completion Date:

12/15/1998

10/31/1998

10/31/1998

City: Gardena

CERCLIS ID: CAD008387250

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

County: Los Angeles

SSID: Z8

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED SS

TOTAL

Budgeted
Labor Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

9.00

.25

9.25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-9.00 .00

-.25 .00

-9.25 910.00

TOTAL Direct Labor $385.14 $42.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9801-0002

TDD Title: City of Mt. Shasta, CA -

Site Name: CITY OF MT. SHASTA,

Site Location: Ream Avenue/Interstate

City: Mt. Shasta

CERCLIS ID:

Project Manager: PALLADINO,

TDD Activity Type:

Roseburg

CA - ROSEBURG

5

County:

SSID : ZZ

CARL

EPA Project Monitor: MIX, THOMAS

Re9jon: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

.00

.00

.00

.00

.00

.00

TOTAL 1,400.00

Dollars
Cost Element: Budgeted:

Direct Labor 77,528.00

Other Direct Costs 1 9,360.00

Travel 6,050.00

Equipment .00

Subcontracts 1,325.20

Analytical 3,500.00

Equipment Usage 3,025.00

SGA

iubHandling Charge

TOTAL $110,788.20

Total Dollars
Spent:

14,730.39

18,557.90

5,188.34

.00

4,851 .28

.00

.00

5,081.92

72.77

$48,482.60

START Site Specific Project

Estimated

Shasta

Labor Hours
Spent

36.50

152.00

146.50

4.00

36.00

19.00

394.00

Balance:

62,797.61

802.10

861.66

.00

-3,526.08

3,500.00

3,025.00

$62,305.60

Report Date:

Completion Date:

Completion Date:

State:

Balance

-36.50

-152.00

-146.50

-4.00

-36.00

-19.00

1,006.00

Estimated
Dollars

Required:

77,528.00

19,360.00

6,050.00

.00

1,325.20

3,500.00

3,025.00

$110,788.20

12/15/1998

09/30/1998

09/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1 ,400.00

Dollars per
LOE hour
delivered:

41.15

51.84

14.49

.00

13.55

.00

.00

14.20

.20

$135.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date:

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date:

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date:

12/15/1998

09/30/1998

09/30/1998

City: Mt. Shasta

CERCLIS ID:

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

County: Shasta

SSID: ZZ

State: CA

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

306.00

662.00

69.00

50.00

1,087.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-306.00 .00

-662.00 .00

-69.00 .00

-50.00 .00

-1,087.00 1,400.00

TOTAL Direct Labor $41,892.99 $40.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings

Site Name: SAN FRANCISCO RIVER MINE TAILINGS

Site Location:

City: Clifton

CERCLIS ID: AZ0000262725

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 38,099.90

Other Direct Costs 1,210.00

Travel 7,865.00

Equipment -00

Subcontracts 4,085.10

Analytical 5,000.00

Equipment Usage 968.00

SGA

iubHandling Charge

TOTAL $57,228.00

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

920.00

Total Dollars
Spent:

30,713.23

4,039.85

2,798.09

.00

13,309.75

.00

.00

1,463.26

199.64

$52,523.82

Estimated

Green lee

Labor Hours
Spent

115.50

8.50

651.50

2.00

19.50

14.00

811.00

Balance:

7,386.67

-2,829.85

5,066.91

.00

-9,224.65

5,000.00

968.00

$4,704.18

Report Date:

Completion Date:

Completion Date:

State:

Balance

-115.50

-8.50

-651.50

-2.00

-19.50

-14.00

109.00

Estimated
Dollars

Required:

38,099.90

1,210.00

7,865.00

.00

4,085.10

5,000.00

968.00

$57,228.00

12/15/1998

11/30/1998

11/30/1998

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

920.00

Dollars per
LOE hour
delivered:

38.80

5.10

3.54

.00

16.82

.00

.00

1.85

.25

$66.36
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date:

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

11/30/1998

11/30/1998

City: Clifton

CERCLIS ID: AZ0000262725

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

County: Greenlee

SSID: ZZ

State: AZ

Re9'on: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

8.50

56.50

53.00

55.50

173.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-8.50 .00

-56.50 .00

-53.00 .00

-55.50 .00

-173.50 920.00

TOTAL Direct Labor $5,084.84 $43.09
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9801-0005 TDD Activity Type:

TDD Title: Mission Linen

Site Name: MISSION LINEN

Site Location:

City: Tucson

CERCLIS ID:

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 95,464.78

Other Direct Costs 3,501 .91

Travel 8,159.04

Equipment .00

Subcontracts 33,159.04

Analytical 4,500.00

Equipment Usage 1 ,452.00

SGA

iubHandling Charge

TOTAL $146,236.77

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

1 ,604.00

Total Dollars
Spent:

15,219.51

4,444.27

4,741 .25

.00

.00

.00

.00

1,965.74

.00

$26,370.77

START Site Specific Project

Estimated

Pima

Labor Hours
Spent

304.00

106.50

30.50

4.00

22.25

14.00

481.25

Balance:

80,245.27

-942.36

3,417.79

.00

33,159.04

4,500.00

1,452.00

$119,866.00

Report Date:

Completion Date:

Completion Date:

State:

Balance

-304.00

-106.50

-30.50

-4.00

-22.25

-14.00

1,122.75

Estimated
Dollars

Required:

95,464.78

3,501.91

8,159.04

.00

33,150.00

4,500.00

1,452.00

$146,227.73

12/15/1998

12/31/1998

12/31/1998

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,604.00

Dollars per
LOE hour
delivered:

33.16

9.68

10.33

.00

.00

.00

.00

4.28

.00

$57.45
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date:

Site Name: MISSION LINEN Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: Tucson

CERCLIS ID:

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

County: Pima

SSID: ZZ

State: AZ

Re9'on: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

38.00

383.50

260.50

.50

682.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-38.00 .00

-383.50 .00

-260.50 .00

-.50 .00

-682.50 1,604.00

TOTAL Direct Labor $46,535.75 $68.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9801-0006 TDD Activity Type:

TDD Title: Syntrum Corp.

Site Name: SYNTRUM CORP.

Site Location: 13125 S. Broadway

City: Gardena

CERCLIS ID: CA0002268837

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 102,532.00

Other Direct Costs 1 0,890.00

Travel 12,100.00

Equipment .00

Subcontracts .00

Analytical 1,020.00

Equipment Usage 7,260.00

SGA

iubHandling Charge

TOTAL $133,802.00

County:

SSID : EH

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

2,050.00

Total Dollars
Spent:

41,554.41

15,291.12

7,995.48

.00

925.00

.00

.00

4,983.33

13.88

$70,763.22

START Site Specific Project

Estimated

Los Angeles

Labor Hours
Spent

47.00

928.00

112.50

4.00

26.00

8.00

1,125.50

Balance:

60,977.59

-4,401.12

4,104.52

.00

-925.00

1,020.00

7,260.00

$63,038.78

Report Date:

Completion Date:

Completion Date:

State:

Balance

-47.00

-928.00

-112.50

-4.00

-26.00

-8.00

924.50

Estimated
Dollars

Required:

102,532.00

10,890.00

12,100.00

.00

.00

1,020.00

7,260.00

$133,802.00

12/15/1998

02/28/1999

02/28/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,050.00

Dollars per
LOE hour
delivered:

37.79

13.91

7.27

.00

.84

.00

.00

4.53

.01

$64.36
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TDD Number:

TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)

09-9801-0006

Syntrum Corp.

SYNTRUM CORP.

13125 S. Broadway

Month Ending: 11/28/1998

TDD Activity Type: START Site Specific Project

Report Date: 12/15/1998

Completion Date: 02/28/1999

Estimated Completion Date: 02/28/1999

City: Gardena

CERCLIS ID: CA0002268837

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

County: Los Angeles

SSID: EH

State: CA

Re9'on: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

166.00

227.50

298.25

14.00

6.00

711.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-166.00 .00

-227.50 .00

-298.25 .00

-14.00 .00

-6.00 .00

-711.75 2,050.00

TOTAL Direct Labor $36,678.05 $52.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9801-0007 TDD Activity Type: START Site Specific Project

TDD Title: Brown & Bryant (Arvin) Subpoena

Site Name: BROWN & BRYANT - ARVIN

Site Location: 600 S. DERBY ROAD

City: ARVIN

CERCLIS ID: CAD052384021

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 18,036.90

Other Direct Costs 1,210.00

Travel -00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $19,246.90

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : H2

Budgeted
Labor Hours

.00

.00

.00

.00

.00

260.00

Total Dollars
Spent:

4,928.52

1,951.57

.00

.00

57.57

.00

.00

417.66

.86

$7,356.18

KERN

Labor Hours
Spent

1.50

3.00

95.50

4.00

10.00

114.00

Balance:

13,108.38

-741.57

.00

.00

-57.57

.00

.00

$11,890.72

State:

Balance

-1.50

-3.00

-95.50

-4.00

-10.00

146.00

Estimated
Dollars

Required:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

260.00

Dollars per
LOE hour
delivered:

43.23

17.12

.00

.00

.51

.00

.00

3.66

.01

$64.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9801 -001 0 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training

Site Name: ECOLOGICAL ASSESSMENT TRAINING

Site Location:

City: Phoenix

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

Report Date:

Completion Date:

Estimated Completion Date:

BOTELHO, TATIANA

County:

SSID : 00

DOUGLAS, CAROLYN

g
Budgeted

Labor Hours

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,66578

4,808 29

774.40

.00

.00

.00

.00

$20,248.47

.00

.00

.00

.00

.00

282.00

Total Dollars
Spent:

1,914.79

1,253.91

.00

.00

.00

.00

.00

268.32

.00

$3,437.02

Maricopa

Labor Hours
Spent

1.00

19.00

600

17.50

5.00

48.50

Balance:

12,750.99

3,554.38

774.40

.00

.00

.00

.00

$16,811.45

State:

Balance

-1.00

-19.00

-6.00

-17.50

-5.00

233.50

Estimated
Dollars

Required:

14,665.80

4,808.29

774.40

.00

.00

.00

.00

$20,248.49

12/15/1998

12/14/1998

12/14/1998

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

282.00

Dollars per
LOE hour
delivered:

61.77

40.45

.00

.00

.00

.00

.00

8.66

.00

$110.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date:

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/14/1998

12/14/1998

City: Phoenix

CERCLIS ID:

County: Maricopa

SSID: 00

State: AZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Re9jon: 9 Budgeted

Subtesk Description: Ubor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

130.50

31.00

30.75

192.25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-130.50 .00

-31.00 .00

-30.75 .00

-192.25 282.00

TOTAL Direct Labor $8,693.73 $45.22
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i

TDD Monthly Cost Summary
Month Ending:

TDD Number: 09-9802-0001 TDD Activity Type:

TDD Title: Sierra Chemical Plant

Site Name: SIERRA CHEMICAL PLANT

Site Location:

City: Mustang

CERCLIS ID:

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 16,882.08

Other Direct Costs 1 ,21 0.00

Travel 3,630.00

Equipment -00

Subcontracts .00

Analytical 1,200.00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $22,922.08

for dedicated labor)
11/28/1998

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

2,281.49

167.38

1,083.35

.00

1,304.79

.00

.00

267.69

19.57

$5,124.27

Washoe

Labor Hours
Spent

3.00

26.50

14.00

6.00

6.00

55.50

Balance:

14,600.59

1,042.62

2,546.65

.00

-1,304.79

1,200.00

.00

$17,797.81

State:

Balance

-3.00

-26.50

-14.00

-6.00

-6.00

244.50

Estimated
Dollars

Required:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

12/15/1998

07/31/1998

00/00/0000

NV

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

41.11

3.02

19.52

.00

23.51

.00

.00

4.82

.35

$92.33

Page 68 of 143 *" Confidential Business Information - Not for Release "*'



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date:

Site Name: SIERRA CHEMICAL PLANT Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

07/31/1998

00/00/0000

City: Mustang

CERCLIS ID:

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

County: Washoe

SSID: ZZ

State: NV

Region: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

38.00

38.00

5.00

81.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-38.00 .00

-38.00 .00

-5.00 .00

-81.00 300.00

TOTAL Direct Labor $3,243.27 $40.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0003 TDD Activity Type:

TDD Title: ERCC Scoping/Planning (So.

Site Name: ERCC SCOPING/PLANNING

Site Location:

City: Long Beach

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: NELSON, KAREN

Region: 9

Subtask Description:

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,490.50

Other Direct Costs 605.00

Travel 121.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $5,216.50

CA)

(SO. CA)

NONE

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

100.00

Total Dollars
Spent:

457.03

5.26

.00

.00

.00

.00

.00

1.12

.00

$463.41

Los Angeles

Labor Hours
Spent

4.00

6.00

10.00

Balance:

4,033.47

599.74

121.00

.00

.00

.00

.00

$4,753.09

State:

Balance

-4.00

-6.00

90.00

Estimated
Dollars

Required:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

45.70

.53

.00

.00

.00

.00

.00

.11

.00

$46.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0004 TDD Activity Type:

TDD Title: HAZMAT Coordinating Comm LA County

Site Name: HAZMAT COORDINATING

Site Location:

City: Los Angeles

CERCLIS ID:

Project Manager: WISE, ROBERT

COMM. LA CO.

County:

SSID : 00

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element Budgeted:

Direct Labor 3,599.50

Other Direct Costs 242.00

Travel 121.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $3,962.50

.00

.00

.00

80.00

Total Dollars
Spent:

1,066.64

30.65

.00

.00

.00

.00

.00

6.57

.00

$1,103.86

NONE

Report Date:

Completion Date:

Estimated Completion Date:

, A , State:
Los Angeles

Labor Hours
Spent Balance

22.50 -22.50

.50 -.50

6.00 -6.00

29.00 51.00

Estimated
Dollars

Required:
Balance:

2,532.86 3,599.50

211.35 242.00

121.00 121.00

.00 .00

.00 .00

.00 .00

.00 .00

$2,858.64 $3,962.50

12/15/1998

12/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

00

.00

80.00

Dollars per
LOE hour
delivered:

36.78

1.06

.00

.00

.00

.00

.00

.23

.00

$38.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date:

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

00/00/0000

City: Los Angeles

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: 00

NO SUBTASK USED P2 .00 13.50

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-13.50 .00

TOTAL .00 13.50 -13.50 80.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $571.46 $42.33
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9802-0005 TDD Activity Type:

TDD Title: Tuolumne Tribal Meth Lab

Site Name: TUOLUMNE RESERVATION

Site Location: behind 1 9660 Mi-Wuk

City: Tuolumne

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 2,715.32

Other Direct Costs .00

Travel 363.00

Equipment .00

Subcontracts .00

Analytical 1,000.00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $4,078.32

DRUG LAB

County:

SSID : EF

Budgeted
Labor Hours

.00

.00

.00

60.00

Total Dollars
Spent:

2,385.95

106.18

54.47

.00

.00

.00

.00

34.38

.00

$2,580.98

START Site Specific Project

Report Date

Completion Date:

Estimated Completion Date:

_ , State:
Tuolumne

Labor Hours

SP*"1 Balance

55.50 -55.50

2.00 -2.00

2.00 -2.00

59.50 .50

Estimated
Dollars

Required:
Balance:

329.37 2,715.32

-106.18 .00

308.53 363.00

.00 .00

.00 .00

1 ,000.00 1 ,000.00

.00 .00

$1,497.34 $4,078.32

: 12/15/1998

06/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

40.10

1.78

.92

.00

.00

.00

.00

.58

.00

$43.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date:

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date:

Site Location: behind 19660 Mi-Wuk Estimated Completion Date:

12/15/1998

06/30/1998

00/00/0000

City: Tuolumne

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

County: Tuolumne

SSID: EF

NO SUBTASK USED P2 .00 .50

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

.00

TOTAL .00 .50 -.50 60.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $21.38 $42.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0006 TDD Activity Type:

TDD Title: Estero Bay Tank Farm

Site Name: ESTERO BAY TANK FARM

Site Location: Hwy 1 , 4000 Morro Bay

City: Morro Bay

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 6,018.53

Other Direct Costs 605.00

Travel 1,210.00

Equipment -00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $7,833.53

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

119.00

Total Dollars
Spent:

3,570.59

640.59

200.97

.00

.00

.00

.00

180.10

.00

$4,592.25

START Site Specific Project

Report Date:

Completion Date:

Estimated Completion Date:

State:
San Luis Obispo

Labor Hours
SPent Balance

1.00 -1.00

103.00 -103.00

4.00 -4.00

1 .00 -1 .00

3.00 -3.00

112.00 7.00

Estimated
Dollars

Required:
Balance:

2,447.94 6,018.53

-35.59 605.00

1,009.03 1,210.00

.00 .00

.00 .00

.00 .00

.00 .00

$3,241.28 $7,833.53

12/15/1998

06/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

119.00

Dollars per
LOE hour
delivered:

32.17

5.77

1.81

.00

.00

.00

.00

1.62

.00

$41.37
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date:

Site Name: ESTERO BAY TANK FARM Completion Date:

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date:

12/15/1998

06/30/1998

00/00/0000

City: Morro Bay

CERCLIS ID:

Project Manager: ESTEY.AMY

EPA Project Monitor: SHANE, DANIEL

County: San Luis Obispo

SSID: ZZ

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

NO SUBTASK USED P3 .00 8.00 -8.00 .00

TOTAL .00 8.00 -8.00 119.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $605.02 $75.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site

Site Name: NORTH

Site Location:

FORK MILL SITE

Report Date:

Completion Date:

Estimated Completion Date:

City: North Fork

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

MCLEOD, CYNTHIA

SIMANONOK, STEVE

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

83,578.00

16,940.00

8,330.85

.00

9,761 .40

20,400.00

1,210.00

$140,220.25

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

165.30

Total Dollars
Spent:

24,720.42

7,420.05

2,851.03

.00

19,720.00

.00

.00

2,198.07

295.80

$57,205.37

Madera

Labor Hours
Spent

99.00

454.50

111.50

4.00

11.00

680.00

Balance:

58,857.58

9,519.95

5,479.82

.00

-9,958.60

20,400.00

1,210.00

$83,014.88

State:

Balance

-99.00

-454.50

-111.50

-4.00

-1 1 .00

-514.70

Estimated
Dollars

Required:

83,578.00

16,940.00

8,330.85

.00

9,761.40

20,400.00

1,210.00

$140,220.25

12/15/1998

05/31/1999

05/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

1,653.00

Dollars per
LOE hour
delivered:

36.35

10.91

4.19

.00

29.00

.00

.00

3.23

.44

$84.13
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date:

Site Name: NORTH FORK MILL SITE Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

05/31/1999

05/31/1999

City: North Fork

CERCLIS ID:

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

County: Madera

SSID: ZZ

State: CA

Re9jon: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

42.00

3.00

33.50

9.00

87.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-42.00 .00

-3.00 .00

-33.50 .00

-9.00 .00

-87.50 1,653.00

TOTAL Direct Labor $4,134.25 $52.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-001 2 TDD Activity Type:

TDD Title: Aurora Canyon Millsite

Site Name: AURORA CANYON MILLSITE

Site Location: 1 .5 mi east of Bridgeport

City: Bridgeport

CERCLIS ID: CA51 41 1 90566

Project Manager: JOHNSON, KAREN

County:

SSID : ZZ

EPA Project Monitor: ARMSTRONG, PHILIP

Re9ion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 2,787.54

Other Direct Costs 1 4.59

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $2,802.13

.00

.00

.00

39.00

Total Dollars
Spent:

267.68

141.02

.00

.00

.00

.00

.00

30.17

.00

$438.87

Report Date:

Completion Date:

Estimated Completion Date:

State:
Mono

Labor Hours
S**ni Balance

.00 .00

2.50 -2.50

6.00 -6.00

8.50 30.50

Estimated
Dollars

Required:
Balance:

2,519.86 2,787.54

-126.43 14.59

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

$2,363.26 $2,802.13

12/15/1998

05/31/1998

05/31/1998

CA

Estimated
Hours

required

.00

.00

.00

39.00

Dollars per
LOE hour
delivered:

44.61

23.50

.00

.00

.00

.00

.00

5.03

.00

$73.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date:

Site Name: AURORA CANYON MILLSITE Completion Date:

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date:

12/15/1998

05/31/1998

05/31/1998

City: Bridgeport

CERCLIS ID: CA5141190566

County: Mono

SSID: ZZ

State: CA

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

TOTAL

Budgeted
Labor Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

31.50

2.25

33.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-31.50 .00

-2.25 .00

-33.75 39.00

TOTAL Direct Labor $2,191.85 $69.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine

Site Name: GAMBONINI MERCURY MINE

Site Location: 1403 Wilson Hill Road

City: Petaluma

CERCLIS ID:

Project Manager: WHITE, JEFFREY

EPA Project Monitor: DUNKELMAN, TOM

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 35,223.25

Other Direct Costs 3,630.00

Travel 3,630.00

Equipment .00

Subcontracts 24,890.14

Analytical 3,000.00

Equipment Usage 2,420.00

SGA

iubHandling Charge

TOTAL $72,793.39

County:

SSID : EJ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

1,015.00

Total Dollars
Spent:

27,246.67

2,642.35

628.08

.00

19,607.07

.00

.00

699.89

294.10

$51,118.16

Estimated

Sonoma

Labor Hours
Spent

78.50

148.75

.00

437.00

24.00

.50

15.00

703.75

Balance:

7,976.58

987.65

3,001.92

.00

5,283.07

3,000.00

2,420.00

$21,675.23

Report Date:

Completion Date:

Completion Date:

State:

Balance

-78.50

-148.75

.00

-437.00

-24.00

-.50

-15.00

311.25

Estimated
Dollars

Required:

35,223.25

3,630.00

3,630.00

.00

24,890.14

3,000.00

2,420.00

$72,793.39

: 12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1,015.00

Dollars per
LOE hour
delivered:

38.74

3.76

.89

.00

27.88

.00

.00

1.00

.42

$72.69
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date:

Site Name: GAMBONiNl MERCURY MINE Completion Date:

Site Location: 1403 Wilson Hill Road Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: Petaluma

CERCLIS ID: SSID;

Project Manager: WHITE, JEFFREY

EPA Project Monitor: DUNKELMAN, TOM

County: Sonoma

EJ

State: CA

Re«»ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

66.00

10.00

111.00

8.00

36.00

231.00

Dollars per LOE
hour delivered:

Balance

-66.00

-10.00

-111.00

-8.00

-36.00

-231.00

Estimated
Hours

required

.00

.00

.00

.00

.00

1,015.00

TOTAL Direct Labor $1,078.81 $4.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard

Site Name: FLORENCE RANGE - AZ ARMY

Site Location:

City: Florence

CERCLIS ID: AZ0001907518

Project Manager: COLEN, TIMOTHY

NATIONAL GUARD

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: ARMSTRONG, PHILIP

Re9ion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,348.00

Other Direct Costs 786.50

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $5,134.50

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,792.04

281.81

.00

.00

.00

.00

.00

60.31

.00

$4,134.16

Pinal

Labor Hours
Spent

6.00

66.00

6.00

5.50

2.00

85.50

Balance:

555.96

504.69

.00

.00

.00

.00

.00

$1,000.34

State:

Balance

-6.00

-66.00

-6.00

-5.50

-2.00

-5.50

Estimated
Dollars

Required:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

12/15/1998

07/31/1998

07/31/1998

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

47.40

3.52

.00

.00

.00

.00

.00

.75

.00

$51.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date:

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUARD Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

07/31/1998

07/31/1998

City: Florence County: Pinal

CERCLIS ID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

NO SUBTASK USED SS .00 6.25

State: AZ

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-6.25 .00

TOTAL 00 6.25 -6.25 80.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $271.36 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals

Site Name: LAGOON DRIVE CHEMICALS

Site Location: int. Bay Blvd & Lagoon Dr

City: Chula Vista

CERCLIS ID: CA000232871

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 37,468.30

Other Direct Costs 2,420.00

Travel 3,025.00

Equipment .00

Subcontracts .00

Analytical 10,000.00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $52,913.30

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : EK

Budgeted
Labor Hours

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

8,989.96

1,160.51

1,149.31

.00

.00

.00

.00

494.30

.00

$11,794.08

San Diego

Labor Hours
Spent

22.00

220.50

4.00

3.50

4.00

254.00

Balance:

28,478.34

1,259.49

1 ,875.69

.00

.00

10,000.00

.00

$41,119.22

State:

Balance

-22.00

-220.50

-4.00

-3.50

-4.00

606.00

Estimated
Dollars

Required:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

12/15/1998

07/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

35.89

4.63

4.59

.00

.00

.00

.00

1.97

.00

$47.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date:

Site Name: LAGOON DRIVE CHEMICALS Completion Date:

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date:

12/15/1998

07/31/1998

00/00/0000

City: Chula Vista

CERCLIS ID: CA000232871

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

County: San Diego

SSID: EK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED SS

TOTAL

Budgeted
Labor Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

60.00

.50

60.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-60.00 .00

-.50 .00

-60.50 860.00

TOTAL Direct Labor $1,778.87 $29.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda

Site Name: HRS SCREENING MEMORANDA

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: JOHNSON, KAREN

County:

SSID : 00

EPA Project Monitor: DOUGLAS, CAROLYN

Re9jon: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 35,478.40

Other Direct Costs 1 ,694.41

Travel .00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $37,172.81

.00

.00

.00

.00

500.00

Total Dollars
Spent:

8,330.29

764.25

.00

.00

.00

.00

.00

163.55

.00

$9,258.09

Estimated

San Francisco

Labor Hours
Spent

196.50

4.00

10.50

2.00

213.00

Balance:

27,148.11

930.16

.00

.00

.00

.00

.00

$27,914.72

Report Date:

Completion Date:

Completion Date:

State:

Balance

-196.50

-4.00

-10.50

-2.00

287.00

Estimated
Dollars

Required:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

12/15/1998

08/30/1999

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

41.14

3.77

.00

.00

.00

.00

.00

.81

.00

$45.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date:

Site Name: HRS SCREENING MEMORANDA Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

08/30/1999

00/00/0000

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Re9ion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

32.00

101.00

5.50

138.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-32.00 .00

-101.00 .00

-5.50 .00

-138.50 500.00

TOTAL Direct Labor $8,916.95 $67.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners

Site Name: ORLAND CLEANERS

Site Location: 726 5th Street

City: Orland

CERCLIS ID: CAD983579582

Project Manager: WONG, DIANA

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: MITGUARD, MATTHEW

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 20,440.85

Other Direct Costs 242.00

Travel 1,815.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage 23.12

SGA

iubHandling Charge

TOTAL $22,520.97

.00

.00

.00

.00

350.00

Total Dollars
Spent:

4,994.43

539.54

5.00

.00

.00

.00

.00

116.50

.00

$5,655.47

Glenn

Labor Hours
Spent

95.00

6.00

9.50

6.00

116.50

Balance:

15,446.42

-297.54

1,810.00

.00

.00

.00

23.12

$16,865.50

State:

Balance

-95.00

-6.00

-9.50

-6.00

233.50

Estimated
Dollars

Required:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

: 12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

46.68

5.04

.05

.00

.00

.00

.00

1.09

.00

$52.85
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TDD Number:

TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)

09-9803-0005

Orland Cleaners

ORLAND CLEANERS

726 5th Street

Month Ending:

TDD Activity Type:

11/28/1998

Report Date: 12/15/1998

Completion Date: 12/31/1998

Estimated Completion Date: 12/31/1998

City: Orland

CERCLIS ID: CAD983579582

Project Manager: WONG, DIANA

EPA Project Monitor: MITGUARD, MATTHEW

County: Glenn

SSID: ZZ

State: CA

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

6.50

177.00

129.00

6.75

319.25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-6.50 .00

-177.00 .00

-129.00 .00

-6.75 .00

-319.25 350.00

TOTAL Direct Labor $22,245.49 $71.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment

Site Name: WASTE DISPOSAL INC SITE

Site Location:

City: SANTA FE SPRINGS

CERCLIS ID:

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

LOS ANGELES
State:

12/15/1998

07/30/1998

00/00/0000

CA

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 11,653.00

Other Direct Costs 605.00

Travel 605.00

Equipment .00

Subcontracts -00

Analytical 10,000.00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $22,863.00

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

5,718.30

685.72

21.84

.00

10,779.59

.00

.00

151.42

161.70

$17,518.57

Labor Hours
Spent

4.00

126.00

4.00

4.00

4,00

142.00

Balance:

5,934.70

-80.72

583.16

.00

-10,779.59

10,000.00

.00

$5,344.43

Balance

-4.00

-126.00

-4.00

-4.00

-4.00

88.00

Estimated
Dollars

Required:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

41.44

4.97

.16

.00

78.11

.00

.00

1.10

1.17

$126.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment Report Date:

Site Name: WASTE DISPOSAL INC SITE Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

07/30/1998

00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Re3'on: 9 Budgeted

Subtesk Description: Labor Houre

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

26.00

9.00

2.00

6.75

43.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-26.00 .00

-9.00 .00

-2.00 .00

-6.75 .00

-43.75 230.00

TOTAL Direct Labor $385.14 $10.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILITY)

Site Location: 894 INNES AVENUE

City: SAN FRANCISCO

CERCLIS ID: CAD000067603

Project Manager:

EPA Project Monitor-

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

ENG, CHEONG

County:

SSID : 9G

WEDEN, CHRISTOPHER

9 Budgeted
Labor Hours

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,187.59

968.00

726.00

.00

1,644.75

5,000.00

.00

$24,526.34

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

9,709.39

1,772.24

117.93

.00

2,524.28

1,950.00

.00

404.53

37.87

$16,516.24

Report Date:

Completion Date:

Estimated Completion Date:

SAN FRANCISCO

Labor Hours
Spent

90.00

50.75

180.50

6.00

10.00

337.25

Balance:

6,478.20

-804.24

608.07

.00

-879.53

3,050.00

.00

$8,010.10

State:

Balance

-90.00

-50.75

-180.50

-6.00

-10.00

12.75

Estimated
Dollars

Required:

16,187.59

968.00

726.00

.00

1,644.75

5,000.00

.00

$24,526.34

12/15/1998

08/31/1998

08/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

28.79

5.25

.35

.00

7.48

5.78

.00

1.20

.11

$48.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date:

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILITY) Completion Date:

Site Location: 894 INNES AVENUE Estimated Completion Date:

12/15/1998

08/31/1998

08/31/1998

City: SAN FRANCISCO

CERCLIS ID: CAD000067603

Project Manager: ENG, CHEONG

EPA Project Monitor: WEDEN, CHRISTOPHER

County: SAN FRANCISCO

SSID: 9G

State: CA

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

59.50

67.50

1.00

10.00

3.00

141.00

Dollars per LOE
hour delivered:

Estimated
Hours

„ . required
Balance

-59.50 .00

-67.50 .00

-1.00 .00

-10.00 .00

-3.00 .00

-141.00 350.00

TOTAL Direct Labor $5,262.36 $38.13

Page 78 of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab

Site Name: PESCADERO DRUG LAB

Site Location: 9400 Cabrillo Highway

City: Pescadero

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

WALTER, JOHN

ZUROSKI, DONN

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

362.00

Total Dollars
Spent:

3,548.46

1,101.09

281.51

.00

8,512.93

2,170.00

.00

295.88

127.68

$16,037.55

Report Date:

Completion Date:

Estimated Completion Date:

San Mateo

Labor Hours
Spent

214.50

2.50

59.00

4.00

2.50

8.00

290.50

Balance:

4,784.23

713.91

-160.51

.00

-1,766.03

630.00

.00

$3,778.04

State:

Balance

-214.50

-2.50

-59.00

-4.00

-2.50

-8.00

71.50

Estimated
Dollars

Required:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

: 12/15/1998

08/07/1998

08/07/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

362.00

Dollars per
LOE hour
delivered:

12.32

3.82

.98

.00

29.56

7.53

.00

1.03

.44

$55.69
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date:

Site Name: PESCADERO DRUG LAB Completion Date:

Site Location: 9400 Cabrillo Highway Estimated Completion Date:

12/15/1998

08/07/1998

08/07/1998

City: Pescadero

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

County: San Mateo

SSID: ZZ

State: CA

Re9ion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

4825

1 00

.75

50.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-48.25 .00

-1.00 .00

-.75 .00

-50.00 362.00

TOTAL Direct Labor $1,302.77 $26.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project

Site Name: WEST CAP ARIZONIA

Site Location: 2204 E ELVIRA RD

City: TUCSON

CERCLIS ID: AZD035974807

Project Manager: FRANKEL, VICKI

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 6Y

EPA Project Monitor: WEDEN, CHRISTOPHER

Re9jon: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 35,217.00

Other Direct Costs 3,630.00

Travel 4,840.00

Equipment .00

Subcontracts .00

Analytical 10,000.00

Equipment Usage 1 ,81 5.00

SGA

iubHandling Charge

TOTAL $55,502.00

.00

.00

.00

.00

.00

710.00

Total Dollars
Spent:

19,123.38

1,124.66

7,704.89

.00

.00

.00

.00

1,889.68

.00

$29,842.61

PIMA

Labor Hours
Spent

416.00

11.50

6.00

1.00

12.00

446.50

Balance:

16,093.62

2,505.34

-2,864.89

.00

.00

10,000.00

1,815.00

$25,659.39

State:

Balance

-416.00

-11.50

-6.00

-1.00

-12.00

263.50

Estimated
Dollars

Required:

35,217.00

3,630.00

4,840.00

.00

.00

10,000.00

1,815.00

$55,502.00

12/15/1998

12/31/1998

12/31/1998

AZ

Estimated
Hours

required

.00

.00

.00

.00

.00

710.00

Dollars per
LOE hour
delivered:

42.93

2.52

17.29

.00

.00

.00

.00

4.24

.00

$66.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date:

Site Name: WEST CAP ARIZONIA Completion Date:

Site Location: 2204 E ELVIRA RD Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: TUCSON

CERCLIS ID: AZD035974807

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

County: PIMA

SSID: 6Y

State: AZ

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

92.50

60.00

3.25

155.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-92.50 .00

-60.00 .00

-3.25 .00

-155.75 710.00

TOTAL Direct Labor $7,768.70 $50.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill

Site Name: ASCON LANDFILL

Site Location:

City: Huntington Beach

CERCLIS ID:

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,052.68

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical 1,000.00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $4,052.68

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,159.24

375.49

11.77

.00

.00

.00

.00

82.88

.00

$1,629.38

Orange

Labor Hours
Spent

24.50

.50

2.00

2.00

2.00

3.00

34.00

Balance:

1 ,893.44

-375.49

-11.77

.00

.00

1,000.00

.00

$2,423.30

State:

Balance

-24.50

-.50

-2.00

-2.00

-2.00

-3.00

26.00

Estimated
Dollars

Required:

3,052.68

.00

.00

.00

.00

1 ,000.00

.00

$4,052.68

12/15/1998

06/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

36.23

11.73

.37

.00

.00

.00

.00

2.59

.00

$50.92
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TDD Number:

TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)

09-9803-0010

Ascon Landfill

ASCON LANDFILL

Month Ending:

TDD Activity Type:

11/28/1998

Report Date: 12/15/1998

Completion Date: 06/30/1998

Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

TOTAL

Budgeted
Labor Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

1.50

26.50

28.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-1.50 .00

-26.50 .00

-28.00 60.00

TOTAL Direct Labor $1,160.58 $41.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9803-001 1 TDD Activity Type:

TDD Title: Site Screening

Site Name: SITE SCREENING

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: JAMES, JAMES

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

EPA Project Monitor: MITGUARD, MATTHEW

Reaion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 44,190.45

Other Direct Costs 851 .49

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $45,041.94

.00

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

2,789.64

674.76

.00

.00

.00

.00

.00

144.37

.00

$3,608.77

San Francisco

Labor Hours
Spent

22.50

28.00

19.50

6.00

4.00

3.00

83.00

Balance:

41,400.81

176.73

.00

.00

.00

.00

.00

$41,433.17

State:

Balance

-22.50

-28.00

-19.50

-6.00

-4.00

-3.00

617.00

Estimated
Dollars

Required:

44,190.45

851 .49

.00

.00

.00

.00

.00

$45,041.94

12/15/1998

12/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

35.31

8.54

.00

.00

.00

.00

.00

1.83

.00

$45.68
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TDD Number:

TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)

09-9803-0011

Site Screening

SITE SCREENING

Month Ending:

TDD Activity Type:

11/28/1998

Report Date: 12/15/1998

Completion! Date: 12/31/1998

Estimated Completion Date: 00/00/0000

City: San Francisco

CERCLIS ID:

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

County: San Francisco

SSID: 00

State: CA

Realon: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

62.00

186.25

36.75

285.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-62.00 .00

-186.25 .00

-36.75 .00

-285.00 700.00

TOTAL Direct Labor $17,318.21 $69.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating

Site Name: POMONA PLATING

Site Location: 720 Indigo Court

City: Pomona

CERCLIS ID: CAD981975139

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 26,601.80

Other Direct Costs 2,420.00

Travel 605.00

Equipment .00

Subcontracts .00

Analytical 5,000.00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $34,626.80

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : EM

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

8,985.87

1,239.08

93.19

.00

1,837.50

.00

.00

285.08

27.56

$12,468.28

Los Angeles

Labor Hours
Spent

44.00

94.50

71.00

4.00

8.00

4.00

225.50

Balance:

17,615.93

1,180.92

511.81

.00

-1,837.50

5,000.00

.00

$22,158.52

State:

Balance

-44.00

-94.50

-71.00

-4.00

-8.00

-4.00

284.50

Estimated
Dollars

Required:

26,601.80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

: 12/15/1998

08/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

41.31

5.70

.43

.00

8.45

.00

.00

1.31

.13

$57.33
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, I

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date:

Site Name: POMONA PLATING Completion Date:

Site Location: 720 Indigo Court Estimated Completion Date:

City: Pomona County: Los Angeles State: CA

CERCLIS ID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

Re9'on: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent Balance

NO SUBTASK USED P1 .00 9.50 -9.50

NO SUBTASK USED P2 .00 30.00 -30.00

NO SUBTASK USED P3 .00 1.00 -1.00

NO SUBTASK USED SS .00 1.50 -1.50

TOTAL .00 42.00 -42.00

12/15/1998

08/30/1998

00/00/0000

Estimated
Hours

required

.00

.00

.00

.00

510.00

Dollars per LOE
Total Dollars hour delivered:

Spent:

TOTAL Direct Labor $1,244.67 $30.73

Page S3 of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating

Site Name: CORAY & SONS CHROME PLATING

Site Location: 562 Bliss Avenue

City: Pittsburg

CERCLIS ID: CA0002334639

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,229.44

Other Direct Costs 1,331.00

Travel 121.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $5,681.44

County:

SSID : EL

Budgeted
Labor Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,349.06

880.82

53.26

.00

307.03

.00

.00

199.89

4.61

$3,794.67

Report Date:

Completion Date:

Estimated Completion Date:

State:
Contra Costa

Labor Hours
SPent Balance

9.00 -9.00

54.00 -54.00

13.50 -13.50

2.00 -2.00

78.50 21.50

Estimated
Dollars

Required:
Balance:

1,880.38 4,229.44

450.18 1,331.00

67.74 121.00

.00 .00

-307.03 .00

.00 .00

.00 .00

$1,886.77 $5,681.44

12/15/1998

04/22/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

29.92

11.22

.68

.00

3.91

.00

.00

2.55

.06

$48.34

Page 87 of 143 "' Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating Report Date:

Site Name: CORAY & SONS CHROME PLATING Completion Date:

Site Location: 562 Bliss Avenue Estimated Completion Date:

12/15/1998

04/22/1998

00/00/0000

City: Pittsburg

CERCLIS ID: CA0002334639

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

SSID:

County: Contra Costa

EL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

21.50

3.00

Balance

-21.50

-3.00

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

24.50

Dollars per LOE
hour delivered:

-24.50 100.00

TOTAL Direct Labor $878.80 $35.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9804-0003 TDD Activity Type:

TDD Title: Site Screening Training - AZDEQ

Site Name: SITE SCREENING TRANING - AZDEQ

Site Location: 3033 North Central Avenue

City: Phoenix

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

County:

SSID : 00

GENOLIO, THOMAS

MITGUARD, MATTHEW

9 Budgeted
Labor Hours

P2 .00

T2 .00

TOTAL 40.00

Dollars Total Dollars
Budgeted: Spent:

2,718.41 435.50

302.50 13.01

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

2.79

.00

$3,020.91 $451.30

Report Date: 12/15/1998

Completion Date:

Estimated Completion Date:

r,. state:
Phoenix

Labor Hours

SP6"1 Balance

8.00 -8.00

4.00 -4.00

12.00 28.00

Estimated
Dollars

Required:
Balance:

2,282.91 2,718.41

289.49 302.50

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

$2,569.61 $3,020.91

08/15/1998

08/15/1998

AZ

Estimated
Hours

required

.00

.00

4000

Dollars per
LOE hour
delivered:

36.29

1.08

.00

.00

.00

.00

.00

.23

.00

$37.61
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TDD Monthly Cost Summary {for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site

Site Name: MCMINN STATE SUPERFUND SITE

Site Location: Sebastipol Road/West Ave.

City: Santa Rosa

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: BARTON, DANA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 34,614.85

Other Direct Costs 2,420.00

Travel 2,420.00

Equipment .00

Subcontracts -00

Analytical .00

' Equipment Usage 2,420.00

SGA

iubHandling Charge

TOTAL $41,874.85

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

630.00

Total Dollars
Spent:

15,268.90

1,711.53

1,325.25

.00

962.45

.00

.00

649.90

14.44

$19,932.47

Sonoma

Labor Hours
Spent

26.00

301.75

41.00

4.00

22.50

10.00

405.25

Balance:

19,345.95

708.47

1,094.75

.00

-962.45

.00

2,420.00

$21,942.38

State:

Balance

-26.00

-301.75

-41.00

-4.00

-22.50

-10.00

224.75

Estimated
Dollars

Required:

34,61485

2,420 00

2,420 00

.00

.00

.00

2,420 00

$41,874.85

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

630.00

Dollars per
LOE hour
delivered:

39.89

4.47

3.46

.00

2.51

.00

.00

1.70

.04

$52.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11 /28/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date:

Site Name: MCMINN STATE SUPERFUND SITE Completion Date:

Site Location: Sebastipol Road/West Ave. Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: Santa Rosa

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: BARTON, DANA

County: Sonoma

SSID: ZZ

State: CA

ReSion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

76.25

16.50

123.50

20.00

.25

236.50

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-76.25 .00

-16.50 .00

-123.50 .00

-20.00 .00

-.25 .00

-236.50 630.00

TOTAL Direct Labor $14,190.20 $65.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA

Site Location: 4205 N.

City: Phoenix

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

7th Ave. Ste 200

GREGORY, JOHN

INGLIS, JEFF

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

5,129.75

968.00

1,246.30

.00

.00

.00

.00

$7,344.05

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

125.00

Total Dollars
Spent:

2,708.95

1,254.46

819.97

.00

.00

.00

.00

443.95

.00

$5,227.33

Estimated

Maricopa

Labor Hours
Spent

1.00

67.00

2.00

4.00

74.00

Balance:

2,420.80

-286.46

426.33

.00

.00

.00

.00

$2,116.72

Report Date:

Completion Date:

Completion Date:

State:

Balance

-1.00

-67.00

-2.00

-4.00

51.00

Estimated
Dollars

Required:

5,129.75

968.00

1 ,246.30

.00

.00

.00

.00

. $7,344.05

12/15/1998

08/30/1998

08/30/1998

AZ

Estimated
Hours

required

.00

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

36.61

16.95

11.08

.00

.00

.00

.00

6.00

.00

$70.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona Report Date:

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA Completion Date:

Site Location: 4205 N. 7th Ave. Ste 200 Estimated Completion Date:

12/15/1998

08/30/1998

08/30/1998

City: Phoenix

CERCLIS ID:

Project Manager GREGORY, JOHN

EPA Project Monitor: INGLIS, JEFF

County: Maricopa

SSID: 00

NO SUBTASK USED P1 .00 21.00

State: AZ

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-21.00 .00

TOTAL .00 21.00 -21.00 125.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $730.49 $34.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir)

Site Name: PLUMAS

Site Location:

City: QUINCY

NATIONAL FOREST (PONDEROSA RESEVOIR)

Report Date:

Completion Date:

Estimated Completion Date:

County: PLUMAS
State:

12/15/1998

08/31/1998

00/00/0000

CA

CERCLIS ID: CA1 122307639 SSID: ZZ

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

GENOLIO, THOMAS

ARMSTRONG, PHILIP

9
Budgeted Labor Hours

Labor Hours Spent

P2 .00 54.00

P4 .00 4.00

T2 .00 2.00

TOTAL 500.00 60.00

Dollars Total Dollars
Budgeted: Spent: Balance:

29,102.40 2,352.84 26,749.56

.00 117.64 -117.64

570.41 .00 570.41

.00 .00 -00

.00 .00 .00

.00 .00 .00

.00 .00 .00

25.17

.00

$29,672.81 $2,495.65 $27,177.16

Balance

-54.00

-4.00

-2.00

440.00

Estimated
Dollars

Required:

29,10240

00

570.41

.00

.00

.00

.00

$29,672.81

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

39.21

1.96

.00

.00

.00

.00

.00

.42

.00

$41.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date:

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RESEVOIR) Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

08/31/1998

00/00/0000

City: QUINCY

CERCLIS ID: CA1122307639

County: PLUMAS

SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

TOTAL .00

Total Dollars
Spent:

12.25

Dollars per LOE
hour delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

10.25

2.00

Estimated
Hours

required
Balance

-10.25 .00

-2.00 .00

-12.25 500.00

TOTAL Direct Labor $853.45 $83.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0001 TDD Activity Type:

TDD Title: Site Screening Training - Hoopa

Site Name: SITE SCREENING TRAINING -

Site Location: 75 Hawthorne Street

City: San Francisco

CERCLIS ID:

Project Manager: JOHNSON, KAREN

EPA Project Monitor: INGLIS, JEFF

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 1,474.76

Other Direct Costs 412.15

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $1,886.91

HOOPA

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

20.00

Total Dollars
Spent:

147.38

446.73

.29

.00

.00

.00

.00

95.67

.00

$690.07

San Francisco

Labor Hours
Spent

2.00

3.00

5.00

Balance:

1,327.38

-34.58

-29

.00

.00

.00

.00

$1,196.84

State:

Balance

-2.00

-3.00

15.00

Estimated
Dollars

Required:

1 ,474.76

412.15

.00

.00

.00

.00

00

$1,886.91

12/15/1998

08/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

20.00

Dollars per
LOE hour
delivered:

49.13

148.91

.10

.00

.00

.00

.00

31.89

.00

$230.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0001 TDD Activity Type:

TDD Title: Site Screening Training - Hoopa Report Date:

Site Name: SITE SCREENING TRAINING - HOOPA Completion Date:

Site Location: 75 Hawthorne Street Estimated Completion Date:

12/15/1998

08/31/1998

00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: INGLIS, JEFF

NO SUBTASK USED P3 .00 18.00

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-18.00 .00

TOTAL .00 18.00 -18.00 20.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $1,195.12 $66.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project

Site Name: DOWNEY SITE DISCOVERY PROJECT

Site Location:

City: Los Angeles

CERCLIS ID:

Project Manager: CASTELLANA, BEN

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: MITGUARD, MATTHEW

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 31,250.44

Other Direct Costs 9,680.00

Travel 2,420.00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage 1 ,21 0.00

SGA

iubHandling Charge

TOTAL $44,560.44

.00

.00

.00

.00

.00

766.00

Total Dollars
Spent:

1,529.74

2,089.15

289.02

.00

.00

.00

.00

508.93

.00

$4,416.84

Los Angeles

Labor Hours
Spent

22.00

5.50

4.00

3.50

4.00

39.00

Balance:

29,720.70

7,590.85

2,130.98

.00

.00

.00

1,210.00

$40,143.60

State:

Balance

-22.00

-5.50

-4.00

-3.50

-4.00

727.00

Estimated
Dollars

Required:

31,250.40

9,680.00

2,420.00

.00

.00

.00

1,210.00

$44,560.40

12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

766.00

Dollars per
LOE hour
delivered:

43.09

58.85

8.14

.00

.00

.00

.00

14.34

.00

$124.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project Report Date:

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

12/31/1998

City: Los Angeles

CERCLIS ID:

County: Los Angeles

SSID: ZZ

State: CA

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MITGUARD, MATTHEW

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

T1 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

424.50

57.50

23.00

.25

505.25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-424.50 .00

-57.50 .00

-23.00 .00

-.25 .00

-505.25 766.00

TOTAL Direct Labor $18,743.86 $37.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums

Site Name: BAKER CANYON BURIED DRUMS

Site Location:

City: Orange

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

HAMRICK, ERIC

LEWIS, WILLIAM

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

12,500.80

484.00

242.00

.00

5,100.00

1,000.00

.00

$19,326.80

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

4,978.32

404.93

96.34

.00

4,235.50

.00

.00

107.28

63.53

$9,885.90

Estimated

Orange

Labor Hours
Spent

111.50

16.00

4.00

1.00

6.00

138.50

Balance:

7,522.48

79.07

145.66

.00

864.50

1,000.00

.00

$9,440.90

Report Date:

Completion Date:

Completion Date:

State:

Balance

-111.50

-16.00

-4.00

-1.00

-6.00

91.50

Estimated
Dollars

Required:

12,500.80

484.00

242.00

.00

5,100.00

1,000.00

00

$19,326.80

12/15/1998

08/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

36.21

2.94

.70

.00

30.80

.00

.00

.78

.46

$71.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums Report Date:

Site Name: BAKER CANYON BURIED DRUMS Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

08/31/1998

00/00/0000

City: Orange

CERCLIS ID:

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

County: Orange

SSID: ZZ

State: CA

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

3.00

8.50

.25

11.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-3.00 .00

-8.50 .00

-.25 .00

-11.75 230.00

TOTAL Direct Labor $478.44 $40.72

Page 90 of 130 "" Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0004 TDD Activity Type:

TDD Title: Coray & Cons Chrome Plating

Site Name: CORAY & SONS CHROME PLATING

Site Location: 562 Bliss Avenue

City: Pittsburg

CERCLIS ID: CA0002334639

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,840.66

Other Direct Costs 580.80

Travel .00

Equipment .00

Subcontracts 2,230.23

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $6,651.69

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : EL

Budgeted
Labor Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,125.06

371.87

145.42

.00

.00

.00

.00

110.71

.00

$4,753.06

Contra Costa

Labor Hours
Spent

83.00

25.00

2.00

8.00

118.00

Balance:

-284.40

208.93

-145.42

.00

2,230.23

.00

.00

$1,898.63

State:

Balance

-83.00

-25.00

-2.00

-8.00

32.00

Estimated
Dollars

Required:

3,840.66

580.80

.00

.00

2,230.23

00

00

$6,651.69

12/15/1998

06/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

34.96

3.15

1.23

.00

.00

.00

.00

.94

.00

$40.28
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Alameda Naval Air Station Report Date:

Site Name: ALAMEDA NAVAL AIR STATION Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/30/1998

12/30/1998

City: ALAMEDA

CERCLIS ID: CA2170023236

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

County: ALAMEDA

SSID: ZZ

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

15.00

.25

Estimated
Hours

required
Balance

-15.00 .00

-.25 .00

TOTAL .00

Total Dollars
Spent:

15.25 -15.25 .00

Dollars per LOE
hour delivered:

TOTAL Direct Labor $996.63 $66.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Alameda Naval Air Station

Site Name: ALAMEDA NAVAL AIR STATION

Site Location:

City: ALAMEDA County:

Report Date:

Completion Date:

Estimated Completion Date:

ALAMEDA St3te:

12/15/1998

12/30/1998

12/30/1998

CA

CERCLIS ID: CA21 70023236 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Re9'on: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel -00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $.00

.00

.00

.00

Total Dollars
Spent:

457.03

7.34

.00

.00

.00

.00

.00

1.57

.00

$465.94

Labor Hours
Spent Balance

4.00 -4.00

6.00 -6.00

10.00 -10.00

Estimated
Dollars

Required:
Balance:

-457.03 00

-7.34 00

.00 00

.00 00

00 00

.00 00

.00 00

$-465.94 $.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

45.70

.73

.00

.00

.00

.00

.00

.16

.00

$46.59
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11 /28/1998

TDD Number: 09-9805-0006 TDD Activity Type:

TDD Title: Continuing Challenge HAZMAT Workshop

Site Name: CONTINUING CHALLENGE WORKSHOP

Site Location:

Report Date:

Completion Date:

Estimated Completion Date:

City: Sacramento County:

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

SSID : 00

CASTRO-WEHR, FRANK

WEDEN, CHRISTOPHER

9 Budgeted
Labor Hours

P2 .00

P3 .00

P4 .00

SS .00

T2 .00

TOTAL 1,100.00

Dollars Total Dollars
Budgeted: Spent:

52,288.32 24,362.95

3,872.00 3,951.28

7,102.70 2,733.58

.00 .00

.00 .00

.00 .00

.00 137.14

1,430.56

.00

$63,263.02 $32,615.51

Sacramento

Labor Hours
Spent

251.00

289.50

8.00

11.50

5.00

565.00

Balance:

27,925.37

-79.28

4,369.12

.00

.00

.00

-137.14

$30,647.51

State:

Balance

-251.00

-289.50

-8.00

-1 1 .50

-5.00

535.00

Estimated
Dollars

Required:

52,288.32

3,872.00

7,102.70

.00

'.00

.00

.00

$63,263.02

12/15/1998

10/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

1,100.00

Dollars per
LOE hour
delivered:

44.02

7.14

4.94

.00

.00

.00

.25

2.58

.00

$58.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0006 TDD Activity Type:

TDD Title: Continuing Challenge HAZMAT Workshop Report Date:

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

10/30/1998

00/00/0000

City: Sacramento

CERCLIS ID:

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WEDEN, CHRISTOPHER

County: Sacramento

SSID: 00

State: CA

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

60.00

121.00

13.50

.50

195.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-60.00 .00

-121.00 .00

-13.50 .00

-.50 .00

-195.00 1,100.00

TOTAL Direct Labor $8,330.03 $42.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station

Site Name: CHINA LAKE NAVAL WEAPONS STATION

Site Location:

City: CHINA LAKE

CERCLIS ID: CA2170023152

Project Manager: JOHNSON, KAREN

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: DOUGLAS, CAROLYN

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $.00

.00

.00

.00

.00

Total Dollars
Spent:

10,232.70

1,304.42

57.80

.00

.00

.00

.00

291 .52

.00

$11,886.44

KERN

Labor Hours
Spent

251.00

4.00

3.00

258.00

Balance:

-10,232.70

-1,304.42

-57.80

.00

.00

.00

.00

$-11,886.44

State:

Balance

-251.00

-4.00

-3.00

-258.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

12/15/1998

11/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

39.66

5.06

.22

.00

.00

.00

.00

1.13

.00

$46.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station Report Date:

Site Name: CHINA LAKE NAVAL WEAPONS STATION Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

11/30/1998

00/00/0000

City:

CERCLIS ID:

CHINA LAKE

CA2170023152

County: KERN

SSID: ZZ

State: CA

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

TOTAL

Budgeted
Labor Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

34.00

5.25

39.25

Dollars per LOE
hour delivered:

Estimated
Hours

_ . required
Balance

-34.00 .00

-5.25 .00

-39.25 .00

TOTAL Direct Labor $2,461.58 $72.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0008 TDD Activity Type:

TDD Title: DTSC PA w/Sampling Training

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING

Site Location: DTSC Berkeley/Glendale

City: Berkeley/Glendale

CERCLIS ID:

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

Region: 9

Subtask Description:

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,650.00

Other Direct Costs 357.23

Travel 302.50

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $5,309.73

Report Date: 12/15/1998

Completion Date: 02/10/1999

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

62.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Alameda/Los Angeles

Labor Hours
Spent

2.00

2.00

Balance:

4,582.65

357.23

302.50

.00

.00

.00

.00

$5,242.38

State:

Balance

-2.00

60.00

Estimated
Dollars

Required:

4,650.00

357.23

302.50

.00

.00

.00

.00

$5,309.73

00/00/0000

CA

Estimated
Hours

required

.00

62.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68

Page 99 of 143 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0008 TDD Activity Type:

TDD Title: DTSC PA w/Sampling Training Report Date:

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING Completion Date:

Site Location: DTSC Berkeley/Glendale Estimated Completion Date:

12/15/1998

02/10/1999

00/00/0000

City: Berkeley/Glendale

CERCLIS ID:

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

County: Alameda/Los Angeles

SSID: 00

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

NO SUBTASK USED P3 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 62.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $66.99 $66.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0010 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento '98

Site Name: PESTICIDE TRAINING - SACRAMENTO '98

Site Location:

City: Sacramento

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 961.50

Other Direct Costs 605.00

Travel 363.00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $1,929.50

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

25.00

Total Dollars
Spent:

808.95

113.20

211.71

.00

.00

.00

.00

69.54

.00

$1,203.40

Report Date:

Completion Date:

Estimated Completion Date:

State:
Sacramento

Labor Hours
S**nt Balance

20.50 -20.50

2.00 -2.00

22.50 2.50

Estimated
Dollars

Required:
Balance:

152.55 961.50

491.80 605.00

151.29 363.00

.00 .00

.00 .00

.00 .00

.00 .00

$726.10 $1,929.50

; 12/15/1998

08/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

25.00

Dollars per
LOE hour
delivered:

35.95

5.03

9.41

.00

.00

.00

.00

3.09

.00

$53.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0010 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento '98 Report Date:

Site Name: PESTICIDE TRAINING - SACRAMENTO '98 Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

08/30/1998

00/00/0000

City: Sacramento

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

County: Sacramento

SSID: 00

NO SUBTASK USED P1 .00 2.00

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-2.00 .00

TOTAL .00 2.00 -2.00 25.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $72.56 $36.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-001 1 TDD Activity Type:

TDD Title: City of Stockton

Site Name: CITY OF STOCKTON

Site Location:

City: Stockton

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel .00

Equipment -00

Subcontracts -00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $.00

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

592.05

416.27

7.00

.00

11,760.57

.00

.00

90.56

176.41

$13,042.86

San Joaquin

Labor Hours
Spent

167.50

4.50

4.00

4.00

180.00

Balance:

-592.05

-416.27

-7.00

.00

-11,760.57

.00

.00

$-13,042.86

State:

Balance

-167.50

-4.50

-4.00

-4.00

-180.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

12/15/1998

01/29/1999

01/29/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

3.29

2.31

.04

.00

65.34

.00

.00

.50

.98

$72.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0011 TDD Activity Type:

TDD Title: City of Stockton Report Date:

Site Name: CITY OF STOCKTON Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

01/29/1999

01/29/1999

City: Stockton

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

County: San Joaquin

SSID: ZZ

State: CA

Region: 9 Budgeted

Subtesk Description: Ubor Hours

NO SUBTASK USED P1 .00

NO SUBTASK USED P3 .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent Balance

2.00 -2.00

11.00 -11.00

13.00 -13.00

Dollars per LOE
hour delivered:

Estimated
Hours

required

.00

.00

.00

TOTAL Direct Labor $731.98 $56.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf.

Site Name: PALOS VERDES SHELF.

Site Location:

City: Siera Madre/Duarte

CERCLIS ID:

Project Manager: JOHNSON, KAREN

County:

SSID : D6

EPA Project Monitor: DOUGLAS, CAROLYN

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 1,062.24

Other Direct Costs 44.77

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $1,107.01

.00

20.00

Total Dollars
Spent:

101.01

9.71

.00

.00

.00

.00

.00

2.08

.00

$112.80

Report Date:

Completion Date:

Estimated Completion Date:

State:
Los Angeles

Labor Hours
SP*nt Balance

3.00 -3.00

3.00 17.00

Estimated
Dollars

Required:
Balance:

961.23 1,062.24

35.06 44.77

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

$994.21 $1,107.01

12/15/1998

06/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

20.00

Dollars per
LOE hour
delivered:

33.67

3.24

.00

.00

.00

.00

.00

.69

.00

$37.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf. Report Date:

Site Name: PALOS VERDES SHELF. Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

06/30/1998

00/00/0000

City: Siera Madre/Duarte

CERCLIS ID:

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

County: Los Angeles

SSID: D6

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

TOTAL

Budgeted
Labor Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

15.00

.25

15.25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-15.00 .00

-.25 .00

-15.25 20.00

TOTAL Direct Labor $1,014.20 $67.61
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0001 TDD Activity Type:

TDD Title: Kingsbury Creek Mine Lab

Site Name: KINGSBURY CREEK MINE LAB

Site Location: USFS Property (5 mis of H

City: Trinity

CERCLIS ID: CA0002373736

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHIPLEY, BRAD

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 13,099.88

Other Direct Costs 605.00

Travel 3,025.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $16,729.88

County:

SSID : EN

Budgeted
Labor Hours

.00

.00

.00

.00

316.00

Total Dollars
Spent:

7,219.51

543.11

946.72

.00

.00

.00

.00

318.77

.00

$9,028.11

Report Date:

Completion Date:

Estimated Completion Date:

State:
Tnnity

Labor Hours
SPent Balance

6.50 -6.50

186.50 -186.50

2.00 -2.00

9.00 -9.00

204.00 112.00

Estimated
Dollars

Required:
Balance:

5,880.37 13,099.88

61.89 605.00

2,078.28 3,025.00

.00 .00

.00 .00

.00 .00

.00 .00

$7,701.77 $16,729.88

12/15/1998

09/01/1998

09/01/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

316.00

Dollars per
LOE hour
delivered:

35.39

2.66

4.64

.00

.00

.00

.00

1.56

.00

$44.26
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0001 TDD Activity Type:

TDD Title: Kingsbury Creek Mine Lab Report Date:

Site Name: KINGSBURY CREEK MINE LAB Completion Date:

Site Location: USFS Property (5 mis of H Estimated Completion Date:

12/15/1998

09/01/1998

09/01/1998

City: Trinity

CERCLIS ID: CA0002373736 SSID:

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHIPLEY, BRAD

County: Trinity

EN

State: CA

ReSion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

2.00

.50

8.50

11.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-2.00 .00

-.50 .00

-8.50 .00

-11.00 316.00

TOTAL Direct Labor $733.77 $66.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0002 TDD Activity Type:

TDD Title: BIA Training

Site Name: BIA ER OVERVIEW

Site Location:

City: Las Cruces

CERCLIS ID:

Project Manager: LONG, EDWARD

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,171.85

Other Direct Costs 363.00

Travel 968.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $5,502.85

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,552.25

415.31

544.94

.00

.00

.00

.00

205.49

.00

$3,717.99

Report Date

Completion Date:

Estimated Completion Date:

, „ State:
Las Cruces

Labor Hours

SP6"1 Balance

50.00 -50.00

4.00 -4.00

2.00 -2.00

5.00 -5.00

61.00 19.00

Estimated
Dollars

Required:
Balance:

1,619.60 4,171.85

-52.31 363.00

423.06 968.00

.00 .00

.00 .00

.00 .00

.00 .00

$1,784.86 $5,502.85

: 12/15/1998

09/01/1998

00/00/0000

NM

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

41.84

6.81

8.93

.00

.00

.00

.00

3.37

.00

$60.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0002 TDD Activity Type:

TDD Title: BIA Training Report Date:

Site Name: BIA ER OVERVIEW Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

09/01/1998

00/00/0000

City: Las Cruces

CERCLIS ID:

Project Manager: LONG, EDWARD

EPA Project Monitor: LAWRENCE, KAY

County: Las Cruces

SSID: 00

NO SUBTASK USED P2 .00 .50

State: NM

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-.50 .00

TOTAL .00 .50 -.50 80.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $21.38 $42.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0003 TDD Activity Type:

TDD Title: NFPI PCB Assessment

Site Name: NFPI PCB ASSESSMENT

Site Location:

City: Navajo

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

Report Date:

Completion Date:

Estimated Completion Date:

SAPP, JUDY

LAWRENCE, KAY

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

7,571.88

2,420.00

1,452.00

.00

.00

2,200.00

484.00

$14,127.88

County:

SSID: 1R

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

2,508.73

2,119.57

1,290.14

.00

150.00

.00

.00

729.68

2.25

$6,800.37

Navajo Nation

Labor Hours
Spent

50.50

1.25

11.50

2.00

4.00

2.00

71.25

Balance:

5,063.15

300.43

161.86

.00

-150.00

2,200.00

484.00

$7,327.51

State:

Balance

-50.50

-1.25

-11.50

-2.00

-4.00

-2.00

78.75

Estimated
Dollars

Required:

7,571 .88

2,420.00

1,452.00

.00

.00

2,200.00

484.00

$14,127.88

: 12/15/1998

09/30/1998

00/00/0000

NM

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

37.30

31.52

19.18

.00

2.23

.00

.00

10.85

.03

$101.12
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0003 TDD Activity Type:

TDD Title: NFPI PCB Assessment Report Date:

Site Name: NFPI PCB ASSESSMENT Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

09/30/1998

00/00/0000

City: Navajo

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: LAWRENCE, KAY

County: Navajo Nation

SSID: 1R

NO SUBTASK USED P2 .00 78.00

State: NM

Region: 9

Subtask Description:
Budgeted

Labor Hours
Labor Hours

Spent

Estimated
Hours

required
Balance

-78.00 .00

TOTAL 00 78.00 -78.00 150.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $3,256.00 $41.74

Page 100 of 130 Confidential Business Information - Not for Release '



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0004 TDD Activity Type:

TDD Title: Y2K Evaluation

Site Name: Y2K EVALUATION

Site Location:

City: San Francisco

CERCLIS ID:

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

San Francisco
State:

: 12/15/1998

12/31/1998

12/31/1998

CA

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 18,797.35

Other Direct Costs 1 ,452.00

Travel 484.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $20,733.35

Budgeted
Labor Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

3,154.86

359.00

568.77

.00

.00

.00

.00

198.54

.00

$4,281.17

Labor Hours
Spent

7.00

58.00

2.00

5.00

72.00

Balance:

15,642.49

1,093.00

-84.77

.00

.00

.00

.00

$16,452.18

Balance

-7.00

-58.00

-2.00

-5.00

328.00

Estimated
Dollars

Required:

18,797.35

1,452.00

484.00

.00

.00

.00

.00

$20,733.35

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

43.82

4.99

7.90

.00

.00

.00

.00

2.76

.00

$59.46
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TDD Number:

TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)

09-9806-0004

Y2K Evaluation

Y2K EVALUATION

Month Ending:

TDD Activity Type:

11/28/1998

Report Date: 12/15/1998

Completion Date: 12/31/1998

Estimated Completion Date: 12/31/1998

City: San Francisco

CERCLIS ID: SSID:

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

County: San Francisco

00

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

77.50

.50

Balance

-77.50

-.50

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

78.00

Dollars per LOE
hour delivered:

-78.00 400.00

TOTAL Direct Labor $2,332.07 $29.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0005 TDD Activity Type:

TDD Title: Crown Plating Assessment

Site Name: CROWN PLATINING ASSESSMENT

Site Location:

City: San Luis Obispo

CERCLIS ID:

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,260.72

Other Direct Costs 242.00

Travel 484.00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $3,986.72

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

54.00

Total Dollars
Spent:

1,271.76

96.10

430.30

.00

.00

.00

.00

112.67

.00

$1,910.83

San Luis Obispo

Labor Hours
Spent

1.00

19.50

2.00

.50

23.00

Balance:

1,988.96

145.90

53.70

.00

.00

.00

.00

$2,075.89

State:

Balance

-1.00

-19.50

-2.00

-.50

31.00

Estimated
Dollars

Required:

3,260.72

242.00

484.00

.00

.00

.00

.00

$3,986.72

: 12/15/1998

08/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

54.00

Dollars per
LOE hour
delivered:

56.52

4.27

19.12

.00

.00

.00

.00

5.01

.00

$84.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0005 TDD Activity Type:

TDD Title: Crown Plating Assessment Report Date:

Site Name: CROWN PLATINING ASSESSMENT Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

08/31/1998

00/00/0000

City: San Luis Obispo

CERCLIS ID:

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

County: San Luis Obispo

SSID: ZZ

State: CA

ReSion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

1.50

2900

.25

30.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-1.50 .00

-29.00 .00

-.25 .00

-30.75 54.00

TOTAL Direct Labor $1,303.24 $42.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0006 TDD Activity Type:

TDD Title: Nogales Wash

Site Name: NOGALES WASH

Site Location:

City: Nogales

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: JOHNSON, JERE

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 13,243.70

Other Direct Costs .00

Travel 494.55

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $13,738.25

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

400.00

Total Dollars
Spent:

2,539.57

102.92

.00

.00

.00

.00

.00

22.02

.00

$2,664.51

Report Date:

Completion Date:

Estimated Completion Date:

o i ^ state:
Santa Cruz

Labor Hours
sPent Balance

57.00 -57.00

2.00 -2.00

59.00 341.00

Estimated
Dollars

Required:
Balance:

10,704.13 13,243.70

-102.92 .00

494.55 494.55

.00 .00

.00 .00

.00 .00

.00 .00

$11,073.74 $13,738.25

12/15/1998

03/10/1999

00/00/0000

AZ

Estimated
Hours

required

.00

.00

400.00

Dollars per
LOE hour
delivered:

43.04

1.74

.00

.00

.00

.00

.00

.37

.00

$45.16
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TDD Monthly Cost Summary {for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0006 TDD Activity Type:

TDD Title: Nogales Wash Report Date:

Site Name: NOGALES WASH Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

03/10/1999

00/00/0000

City: Nogales

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: JOHNSON, JERE

County: Santa Cruz

SSID: ZZ

NO SUBTASK USED P3 .00 100

State: AZ

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-1.00 .00

TOTAL .00 1.00 -1.00 400.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $61.12 $61.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0007 TDD Activity Type:

TDD Title: SPCC Inspections

Site Name: SPCC/FRP INSPECTOR

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: CASTELLAN A, BEN

EPA Project Monitor: CALANOG, STEVE

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 1 ,748.38

Other Direct Costs 47 1 .90

Travel 48.40

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $2,268.68

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

627.65

225.11

.00

.00

.00

.00

.00

48.17

.00

$900.93

Report Date:

Completion Date:

Estimated Completion Date:

State:

Labor Hours
SPent Balance

13.00 -13.00

1 00 -1.00

2.00 -2.00

2.00 -2.00

18.00 22.00

Estimated
Dollars

Required:
Balance:

1,120.73 1,74838

246.79 471.90

48.40 48.40

.00 .00

.00 .00

.00 .00

.00 .00

$1,367.75 $2,268.68

12/15/1998

07/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

39.23

14.07

.00

.00

.00

.00

.00

3.01

.00

$56.31
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0007 TDD Activity Type:

TDD Title: SPCC Inspections Report Date:

Site Name: SPCC/FRP INSPECTOR Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

07/31/1998

00/00/0000

City:

CERCLIS ID:

San Francisco County:

SSID: 00

Project Manager: CASTELLANA, BEN

EPA Project Monitor: CALANOG, STEVE

NO SUBTASK USED P1 .00 24.00

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-24.00 .00

TOTAL .00 24.00 -24.00 40.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $870.65 $36.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0008 TDD Activity Type:

TDD Title: McMinn/West Avenue Site

Site Name: MCMINN STATE SUPERFUND SITE

Site Location: Sebastipol Road/West Ave.

City: Santa Rosa

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 9,095.24

Other Direct Costs 1 ,81 5.00

Travel 1,210.00

Equipment .00

Subcontracts .00

Analytical 7,000.00

Equipment Usage 605.00

SGA

iubHandling Charge

TOTAL $19,725.24

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

183.00

Total Dollars
Spent:

6,630.50

707.15

554.98

.00

6,563.01

.00

.00

270.13

98.45

$14,824.22

Estimated

Sonoma

Labor Hours
Spent

105.50

33.00

2.00

6.00

10.00

156.50

Balance:

2,464.74

1,107.85

655.02

.00

-6,563.01

7,000.00

605.00

$4,901.02

Report Date:

Completion Date:

Completion Date:

State:

Balance

-105.50

-33.00

-2.00

-6.00

-10.00

26.50

Estimated
Dollars

Required:

9,095.24

1,815.00

1,210.00

.00

.00

7,000.00

605.00

$19,725.24

12/15/1998

09/20/1998

09/20/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

183.00

Dollars per
LOE hour
delivered:

44.06

4.70

3.69

.00

43.61

.00

.00

1.79

.65

$98.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11 /28/1998

TDD Number: 09-9806-0008 TDD Activity Type:

TDD Title: McMinn/West Avenue Site Report Date:

Site Name: MCMINN STATE SUPERFUND SITE Completion Date:

Site Location: Sebastipol Road/West Ave. Estimated Completion Date:

12/15/1998

09/20/1998

09/20/1998

City: Santa Rosa

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: LEWIS, WILLIAM

County: Sonoma

SSID: ZZ

State: CA

Region: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

13.00

1.00

12.50

3.50

30.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-13.00 .00

-1.00 .00

-12.50 .00

-3.50 .00

-30.00 183.00

TOTAL Direct Labor $725.62 $27.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0010 TDD Activity Type:

TDD Title: Pomona Plating

Site Name: POMONA PLATING

Site Location: 720 Indigo Court

City: Pomona

CERCLIS ID: CAD981975139

Project Manager: SAPP, JUDY

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 28,391.80

Other Direct Costs 907.50

Travel 605.00

Equipment -00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $29,904.30

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : EM

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

5,762.99

628.04

27.28

.00

.00

.00

.00

140.24

.00

$6,558.55

Los Angeles

Labor Hours
Spent

20.00

5.00

81.50

2.00

1.00

4.00

113.50

Balance:

22,628.81

279.46

577.72

.00

.00

.00

.00

$23,345.75

State:

Balance

-20.00

-5.00

-81.50

-2.00

-1.00

-4.00

396.50

Estimated
Dollars

Required:

28,391.80

907.50

605.00

.00

.00

.00

.00

$29,904.30

12/15/1998

01/31/1999

01/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

51.23

5.58

.24

.00

.00

.00

.00

1.25

.00

$58.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0010 TDD Activity Type:

TDD Title: Pomona Plating Report Date:

Site Name: POMONA PLATING Completion Date:

Site Location: 720 Indigo Court Estimated Completion Date:

12/15/1998

01/31/1999

01/31/1999

City: Pomona

CERCLIS ID: CAD981975139

Project Manager: SAPP, JUDY

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles

SSID: EM

NO SUBTASK USED P2 .00 195.50

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-195.50 .00

TOTAL .00 195.50 -195.50 510.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $8,160.53 $41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-001 1 TDD Activity Type:

TDD Title: Duncan Mill Site

Site Name: DUNCAN MILL SITE

Site Location: Tonto National Forest

City:

CERCLIS ID: AZ0002378016

Project Manager: GENOLIO, THOMAS

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

EPA Project Monitor: ARMSTRONG, PHILIP

Re9ion: 9 Budgeted

Subtesk Description: Ubor Hours

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 5,479.50

Other Direct Costs 302.50

Travel .00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage 00

SGA

iubHandling Charge

TOTAL $5,782.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,875.60

223.15

.00

.00

.00

.00

.00

47.76

.00

$3,146.51

Maricopa

Labor Hours
Spent

16.00

49.00

2.00

67.00

Balance:

2,603.90

79.35

.00

.00

.00

.00

.00

$2,635.49

State:

Balance

-16.00

•49.00

-2.00

13.00

Estimated
Dollars

Required:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

: 12/15/1998

12/31/1998

00/00/0000

AZ

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

4292

333

.00

.00

.00

.00

.00

.71

.00

$46.96

Page 112 of 143 Confidential Business Information - Not for Release



TDD Number:

TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)

09-9806-0011

Duncan Mill Site

DUNCAN MILL SITE

Tonto National Forest

Month Ending:

TDD Activity Type:

11/28/1998

Report Date: 12/15/1998

Completion Date: 12/31/1998

Estimated Completion Date: 00/00/0000

City:

CERCLIS ID: AZ0002378016 SSID:

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

County: Maricopa

ZZ

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

2.00

2.00

Estimated
Hours

required
Balance

-2.00 .00

-2.00 .00

TOTAL .00

Total Dollars
Spent:

4.00

Dollars per LOE
hour delivered:

-4.00 80.00

TOTAL Direct Labor $209.42 $104.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0012 TDD Activity Type:

TDD Title: Richey Mill Site

Site Name: RICHEY MILL SITE

Site Location: Tonto National Forest

City:

CERCLIS ID: AZ0002378024

Project Manager: COLEN, TIMOTHY

County:

SSID : ZZ

Report Date:

Completion Date:

Estimated Completion Date:

State:
Gila

12/15/1998

12/31/1998

00/00/0000

AZ

EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 5,479.50

Other Direct Costs 302.50

Travel .00

Equipment 00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $5,782.00

Budgeted
Labor Hours

.00

.00

.00

80.00

Total Dollars
Spent:

825.93

72.26

.00

.00

.00

.00

.00

15.47

.00

$913.66

Labor Hours
Spent Balance

7.00 -7.00

11.00 -11.00

2.00 -2.00

20.00 60.00

Estimated
Dollars

Required:
Balance:

4,653.57 5,479.50

230.24 302.50

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

$4,868.34 $5,782.00

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

41.30

361

.00

.00

.00

.00

.00

.77

.00

$45.68
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TDD Number:

TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)

09-9806-0012

Richey Mill Site

RICHEY MILL SITE

Tonto National Forest

Month Ending:

TDD Activity Type:

11/28/1998

Report Date: 12/15/1998

Completion Date: 12/31/1998

Estimated Completion Date: 00/00/0000

City:

CERCLIS ID: AZ0002378024

County: Gila

SSID: ZZ

State: AZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Re9ion: 9 Budgeted

Subtesk Description: Labor Houre

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P3 .00

SS .00

T2 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

10.75

5.50

.50

16.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-10.75 .00

-5.50 .00

-.50 .00

-16.75 80.00

TOTAL Direct Labor $891.13 $79.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0013 TDD Activity Type:

TDD Title: R9 Annual Site Assessment Conference

Site Name: R9 ANNUAL SITE ASSESSMENT CONFERENCE

Site Location: 75 Hawthorne Street

City: San Francisco

CERCLIS ID:

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 5,152.35

Other Direct Costs 1 .84

Travel .00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $5,154.19

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

70.00

Total Dollars
Spent:

285.11

49.72

.00

.00

.00

.00

.00

10.64

.00

$345.47

San Francisco

Labor Hours
Spent

4.00

4.00

8.00

Balance:

4,867.24

-47.88

.00

.00

.00

.00

.00

$4,808.72

State:

Balance

-4.00

-4.00

62.00

Estimated
Dollars

Required:

5,152.35

1.84

.00

.00

.00

.00

.00

$5,154.19

12/15/1998

09/30/1998

09/30/1998

CA

Estimated
Hours

required

.00

.00

70.00

Dollars per
LOE hour
delivered:

35.64

6.22

.00

.00

.00

.00

.00

1.33

.00

$43.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0013 TDD Activity Type:

TDD Title: R9 Annual Site Assessment Conference Report Date:

Site Name: R9 ANNUAL SITE ASSESSMENT CONFERENCE Completion Date:

Site Location: 75 Hawthorne Street Estimated Completion Date:

12/15/1998

09/30/1998

09/30/1998

City: San Francisco

CERCLIS ID:

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region: 9

Subtask Description:

County: San Francisco

SSID: 00

Budgeted
Labor Hours

Labor Hours
Spent

State: CA

Balance

Estimated
Hours

required

NO SUBTASK USED P3 .00 38.00 -38.00 .00

TOTAL .00 38.00 -38.00 70.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $2,424.87 $63.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0014 TDD Activity Type:

TDD Title: Allied Signal Report Date: 12/15/1998

Site Name: ALLIED SIGNAL Completion Date: 12/24/1998

Site Location: 1 1 1 South 34th Street

City: Phoenix

CERCLIS ID: AZD009000050

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

Region: 9

Subtask Description:

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,210.34

Other Direct Costs 7.26

Travel .00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $3,217.60

Estimated Completion Date:

County: Maricopa

SSID : ZZ

Budgeted Labor Hours
Labor Hours Spent

.00 2.00

50.00 2.00

Total Dollars
sPent: Balance:

67.35 3,142.99

52.65 -45.39

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

11.27

.00

$131.27 $3,086.33

State:

Balance

-2.00

48.00

Estimated
Dollars

Required:

3,210.34

7.26

.00

00

00

.00

.00

$3,217.60

00/00/0000

AZ

Estimated
Hours

required

.00

50.00

Dollars per
LOE hour
delivered:

33.68

26.33

.00

.00

.00

.00

.00

5.64

.00

$65.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9806-0014 TDD Activity Type:

TDD Title: Allied Signal Report Date:

Site Name: ALLIED SIGNAL Completion Date:

Site Location: 111 South 34th Street Estimated Completion Date:

12/15/1998

12/24/1998

00/00/0000

City: Phoenix

CERCLIS ID: AZD009000050

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

County: Maricopa

SSID: ZZ

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

16.00

2.00

Estimated
Hours

required
Balance

-16.00 .00

-2.00 .00

TOTAL .00

Total Dollars
Spent:

18.00

Dollars per LOE
hour delivered:

-18.00 50.00

TOTAL Direct Labor $1,159.41 $64.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9807-0001 TDD Activity Type:

TDD Title: Cappell Road Illegal Dump

Site Name: CAPPELL ROAD ILLEGAL

Site Location: Cappell Road west of mare

City: Weitchpec

CERCLIS ID: CA0002392603

Project Manager: MARTIN, PAUL

Site

DUMP SITE

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : EQ

EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Budgeted

Subtesk Description: Labor Houre

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 18,406.78

Other Direct Costs 968.00

Travel 2,662.00

Equipment .00

Subcontracts .00

Analytical 1,500.00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $23,536.78

.00

.00

.00

.00

400.00

Total Dollars
Spent:

14,793.67

1,478.67

1,328.83

.00

.00

2,960.00

.00

600.92

.00

$21,162.09

Humboldt

Labor Hours
Spent

130.00

130.00

142.00

10.50

412.50

Balance:

3,613.11

-510.67

1,333.17

.00

.00

-1,460.00

.00

$2,374.69

State:

Balance

-130.00

-130.00

-142.00

-10.50

-12.50

Estimated
Dollars

Required:

18,406.78

968.00

2,662.00

.00

.00

1,500.00

.00

$23,536.78

: 12/15/1998

11/30/1998

11/30/1998

CA

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

35.86

3.58

3.22

.00

.00

7.18

.00

1.46

.00

$51.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9807-0001 TDD Activity Type:

TDD Title: Cappell Road Illegal Dump Site Report Date:

Site Name: CAPPELL ROAD ILLEGAL DUMP SITE Completion Date:

Site Location: Cappell Road west of mare Estimated Completion Date:

12/15/1998

11/30/1998

11/30/1998

City: Weitchpec

CERCLIS ID: CA0002392603 SSID:

Project Manager: MARTIN, PAUL

EPA Project Monitor: WEDEN, CHRISTOPHER

County:

EQ

Humboldt State: CA

Re9ion: 9 Budgeted
Subtesk Description: Labor Hours

NO SUBTASK USED P2 .00

NO SUBTASK USED SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

7.50

.50

8.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-7.50 .00

-.50 .00

-8.00 400.00

TOTAL Direct Labor $372.83 $49.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9807-0002 TDD Activity Type:

TDD Title: OneSource Chemical

Site Name: ONESOURCE CHEMICAL

Site Location:

City: Bakersfield

CERCLIS ID:

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 9,915.22

Other Direct Costs 605.00

Travel 605.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $11,125.22

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

.00

15400

Total Dollars
Spent:

2,298.26

708.17

441.00

.00

.00

.00

.00

245.95

.00

$3,693.38

Kern

Labor Hours
Spent

3.00

32.50

13.00

6.50

4.00

59.00

Balance:

7,616.96

-103.17

164.00

.00

.00

.00

.00

$7,431.84

State:

Balance

-3.00

-32.50

-13.00

-6.50

-4.00

9500

Estimated
Dollars

Required:

9,915.22

605.00

605.00

.00

.00

.00

.00

$11,125.22

: 12/15/1998

09/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

154.00

Dollars per
LOE hour
delivered:

43.78

13.49

840

.00

.00

.00

.00

4.68

.00

$70.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9807-0002 TDD Activity Type:

TDD Title: OneSource Chemical Report Date:

Site Name: ONESOURCE CHEMICAL Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

09/30/1998

00/00/0000

City: Bakersfield

CERCLIS ID:

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

County: Kern

SSID: ZZ

NO SUBTASK USED P2 .00 96.00

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-96.00 .00

TOTAL .00 96.00 -96.00 154.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $4,042.06 $42.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998 j

TDD Number: 09-9807-0003 TDD Activity Type: l

TDD Title: Enfield Chemical

Site Name: ENFIELD CHEMICAL

Site Location: 77539 Enfield Court

City: Palm Desert

CERCLIS ID: CA0002404820

Project Manager: HYATT, DAVID

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 18,348.00

Other Direct Costs 2,420.00

Travel 1,210.00

Equipment .00

Subcontracts .00

Analytical 2,040.00

Equipment Usage 00

SGA

iubHandling Charge

TOTAL $24,018.00

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ER

Budgeted
Labor Hours

.00

.00

.00

.00

.00

448.00

Total Dollars
Spent;

4,910.36

845.07

423.19

.00

.00

.00

.00

271.45

.00

$6,450.07

Riverside

Labor Hours
Spent

30.SO

66.00

22.00

5.00

4.00

127.50

i

Balance:

13,437.64

1 ,574.93

786.81

.00

.00

2,040.00

.00

$17,567.93

State:

Balance

-3050

-66.00

-22.00

-5.00

-4.00

320.50

Estimated
Dollars

Required:

18,348.00

2,420 00

1,210.00

.00

.00

2,040.00

.00

$24,018.00

12/15/1998

02/28/1999

02/28/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

448.00

Dollars per
LOE hour
delivered:

40.08

6.90

3.45

.00

.00

.00

.00

2.22

.00

$52.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9807-0003 TDD Activity Type:

TDD Title: Enfield Chemical Report Date:

Site Name: ENFIELD CHEMICAL Completion Date:

Site Location: 77539 Enfield Court Estimated Completion Date:

12/15/1998

02/28/1999

02/28/1999

City: Palm Desert

CERCLIS ID: CA0002404820

Project Manager: HYATT, DAVID

EPA Project Monitor: MARTYN, RICHARD

County: Riverside

SSID: ER

NO SUBTASK USED P2 .00 114.00

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-114.00 .00

TOTAL .00 114.00 -114.00 448.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $4,831.04 $42.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-0002 TDD Activity Type:

TDD Title: Masonite Mill Mescate

Site Name: MASONITE MILL MESCATE

Site Location:

City: Hoopa

CERCLIS ID: CAD0391 12966

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

PALLADINO, CARL

INGLIS, JEFF

9

T2

TOTAL

Dollars
Budgeted:

29,162.40

1,815.00

3,630.00

2,400.00

.00

.00

.00

$37,007.40

County:

SSID : 00

Budgeted
Labor Hours

.00

400.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Report Date:

Completion Date:

Estimated Completion Date:

Humboldt State:

Labor Hours
Spent Balance

2.00 -2.00

2.00 398.00

Estimated
Dollars

Required:
Balance:

29,095.05 29,162.40

1,815.00 1,815.00

3,630.00 3,630.00

2,400.00 2,400.00

.00 .00

.00 .00

.00 .00

$36,940.05 $37,007.40

12/15/1998

09/30/1999

00/00/0000

CA

Estimated
Hours

required

.00

400.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-0003 TDD Activity Type:

TDD Title: WasteLAN Data Management

Site Name: WASTELAN DATA MANAGEMENT

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: DECASTRO, LISA

EPA Project Monitor: TEMPLE, CELESTE

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 10,049.00

Other Direct Costs 1,210.00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $11,259.00

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

1,301.06

29.76

.00

.00

.00

.00

.00

6.37

.00

$1,337.19

Estimated

San Francisco

Labor Hours
Spent

3.00

1.50

5.00

34.00

2.00

45.50

Balance:

8,747.94

1,180.24

.00

.00

.00

.00

.00

$9,921.81

Report Date:

Completion Date:

Completion Date:

State:

Balance

-3.00

-1.50

-5.00

-34.00

-2.00

104.50

Estimated
Dollars

Required:

10,049.00

1,210.00

.00

.00

.00

.00

.00

$11,259.00

12/15/1998

03/31/1999

03/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

113.14

2.59

.00

.00

.00

.00

.00

.55

.00

$116.28

Page 120 of 143 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-0003 TDD Activity Type:

TDD Title: WasteLAN Data Management Report Date:

Site Name: WASTELAN DATA MANAGEMENT Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

03/31/1999

03/31/1999

City:

CERCLIS ID:

San Francisco County: San Francisco

SSID: 00

State: CA

Project Manager: DECASTRO, LISA

EPA Project Monitor: TEMPLE, CELESTE

Re9jon: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED P1 .00

NO SUBTASK USED P2 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

4.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-2.00 .00

-2.00 .00

-4.00 150.00

TOTAL Direct Labor $164.97 $41.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLIS ID: CAD000629923

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 9,321.00

Other Direct Costs 363.00

Travel 2,178.00

Equipment -00

Subcontracts .00

Analytical .00

Equipment Usage 3,025.00

SGA

iubHandling Charge

TOTAL $14,887.00

County:

SSID : CP

Budgeted
Labor Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

4,352.68

563.70

755.42

.00

1,155.00

.00

.00

282.30

17.32

$7,126.42

Report Date:

Completion Date:

Estimated Completion Date:

State:
Stskiyou

Labor Hours
sPent Balance

7.00 -7.00

84.50 -84.50

1.00 -1.00

4.00 -4.00

96.50 103.50

Estimated
Dollars

Required:
Balance:

4,968.32 9,321.00

-200.70 363.00

1,422.58 2,178.00

.00 .00

-1,155.00 .00

.00 .00

3,025.00 3,025.00

$7,760.58 $14,887.00

: 12/15/1998

09/02/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

45.58

5.90

7.91

.00

12.09

.00

.00

2.96

.18

$74.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp County: Siskiyou State: CA

CERCLIS ID: CAD000629923 SSID: CP

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

Report Date: 12/15/1998

Completion Date: 09/02/1998

Estimated Completion Date: 00/00/0000

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

100.00

.50

.50

101.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-100.00 .00

-.50 .00

-.50 .00

-101.00 200.00

TOTAL Direct Labor $3,653.49 $36.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-0005 TDD Activity Type:

TDD Title: Tracy Tire Fire

Site Name: TRACY TIRE FIRE

Site Location: 29425 MacArthur Drive

City: Tracy

CERCLIS ID:

Project Manager: MARTIN, PAUL

EPA Project Monitor: ZUROSKI, DONN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 30,768.80

Other Direct Costs 2,420.00

Travel 4,840.00

Equipment .00

Subcontracts 2,676.28

Analytical 20,000.00

Equipment Usage 2,420.00

SGA

iubHandling Charge

TOTAL $63,125.08

Report Date:

Completion Date:

Estimated Completion Date:

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

14,009.42

1,483.38

275.47

.00

3,541.15

.00

.00

376.37

53.11

$19,738.90

San Joaquin

Labor Hours
Spent

57.00

112.75

205.50

6.00

381.25

Balance:

16,759.38

936.62

4,564.53

.00

-864.87

20,000.00

2,420.00

$43,386.18

State:

Balance

-57.00

-112.75

-205.50

-6.00

318.75

Estimated
Dollars

Required:

30,768.80

2,420.00

4,840.00

.00

2,678.28

20,000.00

2,420.00

$63,127.08

: 12/15/1998

12/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

36.75

3.89

.72

.00

9.29

.00

.00

.99

.14

$51.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-0005 TDD Activity Type:

TDD Title: Tracy Tire Fire Report Date:

Site Name: TRACY TIRE FIRE Completion Date:

Site Location: 29425 MacArthur Drive Estimated Completion Date:

12/15/1998

12/31/1998

00/00/0000

City: Tracy

CERCLIS ID:

Project Manager: MARTIN, PAUL

EPA Project Monitor: ZUROSKI, DONN

County: San Joaquin

SSID: 72.

NO SUBTASK USED P1 .00 30.50

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-30.50 .00

TOTAL .00 30.50 -30.50 700.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $908.24 $29.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-0008 TDD Activity Type:

TDD Title: Fort Apache, the Drums

Site Name: FORT APACHE, THE DRUMS

Site Location: Fort Apache Indian Reserv

City: Whiteriver

CERCLIS ID:

Project Manager: WHITE, JEFFREY

EPA Project Monitor: ZUROSKI, DONN

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,607.44

Other Direct Costs 1 ,21 0.00

Travel 2,420.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage -00

SGA

SubHandling Charge

TOTAL $8,237.44

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

100.00

Total Dollars
Spent:

2,991.36

320.25

887.71

.00

.00

.00

.00

258.52

.00

$4,457.84

Report Date:

Completion Date:

Estimated Completion Date:

L, . State:
Navajo

Labor Hours
Spent Balance

76.50 -76.50

5.00 -5.00

81.50 18.50

Estimated
Dollars

Required:
Balance:

1,616.08 4,607.44

889.75 1,210.00

1 ,532.29 2,420.00

.00 .00

.00 .00

.00 .00

.00 .00

$3,779.60 $8,237.44

: 12/15/1998

10/15/1998

10/15/1998

AZ

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

36.70

3.93

10.89

.00

.00

.00

.00

3.17

.00

$54.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-0008 TDD Activity Type:

TDD Title: Fort Apache, the Drums Report Date:

Site Name: FORT APACHE, THE DRUMS Completion Date:

Site Location: Fort Apache Indian Reserv Estimated Completion Date:

12/15/1998

10/15/1998

10/15/1998

City: Whiteriver

CERCLIS ID:

Project Manager: WHITE, JEFFREY

EPA Project Monitor: ZUROSKI, DONN

SSID:

County: Navajo

ZZ

State: AZ

Re9ion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED P1 .00

NO SUBTASK USED P3 .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

1.00

2.00

3.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-1 .00 .00

-2.00 .00

-300 100.00

TOTAL Direct Labor $177.01 $59.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-001 1 TDD Activity Type:

TDD Title: Tribal Risk Assessment Conference

Site Name: TRIBAL RISK ASSESSMENT CONFERENCE

Site Location:

City: Las Vegas

CERCLIS ID:

Project Manager: BOTELHO, TATIANA

County:

SSID : 00

EPA Project Monitor: DOUGLAS, CAROLYN

Re9jon: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED SS

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 12,717.59

Other Direct Costs 2,420.00

Travel 3,146.00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage 2,420.00

SGA

iubHandling Charge

TOTAL $20,703.59

.00

223.00

Total Dollars
Spent:

272.40

7,595.62

.00

.00

.00

.00

.00

1,625.47

.00

$9,493.49

Report Date:

Completion Date:

Estimated Completion Date:

_. , State:
Clark

Labor Hours
SPent Balance

12.00 -12.00

12.00 211.00

Estimated
Dollars

Required:
Balance:

12,445.19 12,717.59

-5,175.62 2,420.00

3,146.00 3,146.00

.00 .00

.00 -00

.00 .00

2,420.00 2,420.00

$11,210.10 $20,703.59

12/15/1998

03/31/1999

03/31/1999

NV

Estimated
Hours

required

.00

223.00

Dollars per
LOE hour
delivered:

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-0011 TDD Activity Type:

TDD Title: Tribal Risk Assessment Conference Report Date:

Site Name: TRIBAL RISK ASSESSMENT CONFERENCE Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

03/31/1999

03/31/1999

City: Las Vegas

CERCLIS ID:

County: Clark

SSID: 00

State: NV

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

TOTAL

Budgeted
Labor Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

98.50

800

10650

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-98.50 .00

-8.00 .00

-106.50 223.00

TOTAL Direct Labor $3,958.82 $37.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-0012 TDD Activity Type:

TDD Title: Mouren-Laurens Oil

Site Name: MOUREN-LAURENS OIL

Site Location: 641 East Compton Blvd.

City: Compton

CERCLIS ID:

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 28,222.80

Other Direct Costs 1 ,452.00

Travel 1,210.00

Equipment .00

Subcontracts .00

Analytical 10,000.00

Equipment Usage -00

SGA

iubHandling Charge

TOTAL $40,884.80

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

610.00

Total Dollars
Spent:

7,170.01

749.81

.00

.00

.00

.00

.00

160.46

.00

$8,080.28

Report Date:

Completion Date:

Estimated Completion Date:

, A , state:
Los Angeles

Labor Hours
sPcnt Balance

108.50 -108.50

1.00 -1.00

56.50 -56.50

4.00 -4.00

170.00 440.00

Estimated
Dollars

Required:
Balance:

21,052.79 28,222.80

702.19 1,452.00

1,210.00 1,210.00

.00 .00

.00 .00

10,000.00 10,000.00

.00 .00

$32,804.52 $40,884.80

12/15/1998

12/31/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

610.00

Dollars per
LOE hour
delivered:

42.18

4.41

.00

.00

.00

.00

.00

.94

.00

$47.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9808-0012 TDD Activity Type:

TDD Title: Mouren-Laurens Oil Report Date:

Site Name: MOUREN-LAURENS OIL Completion Date:

Site Location: 641 East Compton Blvd. Estimated Completion Date:

12/15/1998

12/31/1998

00/00/0000

City: Compton

CERCLIS ID:

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: ZZ

State: CA

ReSion: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

SS .00

TOTAL 00

Total Dollars
Spent:

Labor Hours
Spent

11.50

76.00

5.25

92.75

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-11.50 .00

-76.00 .00

-5.25 .00

-92.75 610.00

TOTAL Direct Labor $3,257.33 $37.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0001 TDD Activity Type:

TDD Title: Minerec Mining & Chemical Company Report Date

Site Name: MINEREC MINING & CHEMICAL Completion Date:

Site Location:

City: Tucson

CERCLIS ID:

Project Manager: ENG, CHEONG

EPA Project Monitor: SHANE, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 19,188.00

Other Direct Costs 3,630.00

Travel 9,801.00

Equipment -00

Subcontracts .00

Analytical 6,120.00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $38,739.00

Estimated Completion Date:

County: Pima

SSID : EW

Budgeted Labor Hours
Labor Hours Spent

.00 322.00

.00 57.00

.00 18.00

.00 6.00

518.00 403.00

Total Dollars
SPent: Balance:

12,245.42 6,942.58

1,644.25 1,985.75

567.95 9,233.05

.00 .00

.00 .00

.00 6,120.00

.00 .00

473.43

.00

$14,931.05 $23,807.95

State:

Balance

-322.00

-57.00

-18.00

-6.00

115.00

Estimated
Dollars

Required:

19,188.00

3,630.00

9,801.00

.00

.00

6,120.00

.00

$38,739.00

12/15/1998

12/18/1998

00/00/0000

AZ

Estimated
Hours

required

.00

.00

.00

.00

518.00

Dollars per
LOE hour
delivered:

30.39

4.08

1.41

.00

.00

.00

.00

1.17

.00

$37.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0001 TDD Activity Type:

TDD Title: Minerec Mining & Chemical Company Report Date:

Site Name: MINEREC MINING & CHEMICAL Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/18/1998

00/00/0000

City: Tucson

CERCLIS ID:

Project Manager: ENG, CHEONG

EPA Project Monitor: SHANE, DANIEL

County: Pima

SSID: EW

NO SUBTASK USED P2 .00 2.50

State: AZ

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-2.50 .00

TOTAL .00 2.50 -2.50 518.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $119.27 $47.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0002 TDD Activity Type:

TDD Title: CRIT Parker Pesticides

Site Name: CRIT PARKER PESTICIDES

Site Location: Old Cotton Gin Burns Rd

Report Date:

Completion Date:

Estimated Completion Date:

12/15/1998

12/18/1998

00/00/0000

4th Avenue

City: Parker

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

SAPP, JUDY

SUTER, DANIEL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

8,256.06

2,420.00

2,420.00

.00

571.91

3,500.00

302.50

$17,470.47

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

3,897.15

730.82

190.00

.00

.00

.00

.00

197.04

.00

$5,015.01

La Paz

Labor Hours
Spent

1.50

62.50

35.00

2.00

101.00

Balance:

4,358.91

1,689.18

2,230.00

.00

571.91

3,500.00

302.50

$12,455.46

State:

Balance

-1.50

-62.50

-35.00

-2.00

99.00

Estimated
Dollars

Required:

8,256.06

2,420.00

2,420.00

.00

571.91

3,500.00

302.50

$17,470.47

AZ

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

38.59

7.24

1.88

.00

.00

.00

.00

1.95

.00

$49.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0002 TDD Activity Type:

TDD Title: CRIT Parker Pesticides

Site Name: CRIT PARKER PESTICIDES

Site Location: Old Cotton Gin Burns Rd

Report Date:

Completion Date:

Estimated Completion Date:

12/15/1998

12/18/1998

00/00/0000

4th Avenue

City: Parker

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: SUTER, DANIEL

SSID:

County:

ZZ

LaPaz State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED SS

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

87.00

.25

Estimated
Hours

required
Balance

-87.00 .00

-.25 .00

TOTAL .00

Total Dollars
Spent:

87.25

Dollars per LOE
hour delivered:

-87.25 200.00

TOTAL Direct Labor $3,629.54 $41.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0003 TDD Activity Type:

TDD Title: Contra Costa Exercise

Site Name: CONTRA COSTA EXERCISE

Site Location:

City: Martinez

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

County:

SSID : 00

Report Date:

Completion Date:

Estimated Completion Date:

Contra Costa

12/15/1998

08/01/1999

00/00/0000

CA

CASTRO-WEHR, FRANK

MANDEL, ROBERT

9

P3

T2

TOTAL

Dollars
Budgeted:

22,981.50

2,151.38

605.00

.00

.00

.00

.00

$25,737.88

Budgeted
Labor Hours

.00

.00

400.00

Total Dollars
Spent:

953.00

50.87

.00

.00

.00

.00

.00

10.89

.00

$1,014.76

Labor Hours
Spent Balance

16.00 -16.00

2.00 -2.00

18.00 382.00

Estimated
Dollars

Required:
Balance:

22,028.50 22,981.50

2,100.51 2,151.38

605.00 605.00

.00 .00

.00 .00

.00 .00

.00 .00

$24,723.12 $25,737.88

Estimated
Hours

required

.00

.00

400.00

Dollars per
LOE hour
delivered:

52.94

2.83

.00

.00

.00

.00

.00

.61

.00

$56.38

Page 128 of 143 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0003 TDD Activity Type:

TDD Title: Contra Costa Exercise Report Date:

Site Name: CONTRA COSTA EXERCISE Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

08/01/1999

00/00/0000

City: Martinez

CERCLIS ID:

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MANDEL, ROBERT

County: Contra Costa

SSID: 00

NO SUBTASK USED P2 .00 8.00

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-8.00 .00

TOTAL .00 800 -800 400.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $381.65 $47.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLIS ID: CAD000629923

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 1 1 ,750.95

Other Direct Costs 2,480.50

Travel 4,961.00

Equipment -00

Subcontracts -00

Analytical .00

Equipment Usage 1 7,545.00

SGA

iubHandling Charge

TOTAL $36,737.45

County:

SSID : CP

Budgeted
Labor Hours

.00

.00

.00

.00

.00

325.00

Total Dollars
Spent:

597.49

3,734.13

.00

.00

.00

.00

.00

799.13

.00

$5,130.75

Estimated

Siskiyou

Labor Hours
Spent

2.00

4.00

2.50

7.00

2.00

17.50

Balance:

11,153.46

-1,253.63

4,961.00

.00

.00

.00

17,545.00

$31,606.70

Report Date:

Completion Date:

Completion Date:

State:

Balance

-2.00

-4.00

-2.50

-7.00

-2.00

307.50

Estimated
Dollars

Required:

11,750.95

2,480.50

4,961 .00

.00

.00

.00

17,545.00

$36,737.45

12/15/1998

01/31/1999

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

.00

325.00

Dollars per
LOE hour
delivered:

56.90

355.63

.00

.00

.00

.00

.00

76.11

.00

$488.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp County:

CERCLIS ID: CAD000629923 SSID: CP

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MANDEL, ROBERT

Report Date:

Completion Date:

Estimated Completion Date:

12/15/1998

01/31/1999

00/00/0000

Siskiyou State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

NO SUBTASK USED P1 .00 250.50 -250.50 .00

TOTAL .00 250.50 -250.50 325.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $8,865.64 $35.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0005 TDD Activity Type:

TDD Title: Santa Clarita Green Waste Fire

Site Name: SANTA CLARITA GREEN WASTE FIRE

Site Location: Pine St./San Fernando Rd.

City: Newhall

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

HYATT, DAVID

MANDEL, ROBERT

9

P1

P3

SS

T2

TOTAL

Dollars
Budgeted:

4,254.20

363.00

363.00

.00

.00

.00

.00

$4,980.20

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

1,879.79

318.28

.00

.00

.00

.00

.00

68.11

.00

$2,266.18

Report Date:

Completion Date:

Estimated Completion Date:

Los Angeles

Labor Hours
Spent

2.00

29.00

1.50

4.00

36.50

Balance:

2,374.41

44.72

363.00

.00

.00

.00

.00

$2,714.02

State:

Balance

-2.00

-29.00

-1.50

-4.00

63.50

Estimated
Dollars

Required:

4,254.20

363.00

363.00

.00

.00

.00

.00

$4,980.20

12/15/1998

09/30/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

53.71

9.09

.00

.00

.00

.00

.00

1.95

.00

$64.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0005 TDD Activity Type:

TDD Title: Santa Clarita Green Waste Fire Report Date:

Site Name: SANTA CLARITA GREEN WASTE FIRE Completion Date:

Site Location: Pine St./San Fernando Rd. Estimated Completion Date:

12/15/1998

09/30/1998

00/00/0000

City: Newhall

CERCLIS ID:

Project Manager: HYATT, DAVID

EPA Project Monitor: MANDEL, ROBERT

County: Los Angeles

SSID: ZZ

NO SUBTASK USED P2 .00 63.00

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-6300 .00

TOTAL .00 63.00 -63.00 100.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $2,682.38 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0006 TDD Activity Type:

TDD Title: South Lake Tahoe MTBE

Site Name: SOUTH

Site Location:

LAKE TAHOE MTBE

City: South Lake Tahoe

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

County:

SSID : ZZ

Report Date:

Completion Date:

Estimated Completion Date:

El Dorado

12/15/1998

02/01/1999

00/00/0000

CA

SCHWENNESEN, MICHAEL

LINDER, STEVEN

9

P3

SS

T2

TOTAL

Dollars
Budgeted:

6,735.00

1,210.00

4,235.00

.00

24,908.40

.00

.00

$37,088.40

Budgeted
Labor Hours

.00

.00

.00

125.00

Total Dollars
Spent:

1,995.87

631.56

.00

.00

.00

.00

.00

135.16

.00

$2,762.59

Labor Hours
Spent Balance

45.75 -45.75

4.00 -4.00

4.00 -4.00

53.75 71.25

Estimated
Dollars

Required:
Balance:

4,739.13 6,735.00

578.44 1,210.00

4,235.00 4,235.00

.00 .00

24,908.40 24,908.40

.00 .00

.00 .00

$34,325.81 $37,088.40

Estimated
Hours

required

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

40.12

12.69

.00

.00

.00

.00

.00

2.72

.00

$55.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0006 TDD Activity Type:

TDD Title: South Lake Tahoe MTBE Report Date:

Site Name: SOUTH LAKE TAHOE MTBE Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

02/01/1999

00/00/0000

City: South Lake Tahoe County: El Dorado

CERCLIS ID: SSID : ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

37.25

18.75

Estimated
Hours

required
Balance

-37.25 .00

-18.75 .00

TOTAL .00

Total Dollars
Spent:

56.00

Dollars per LOE
hour delivered:

-56.00 125.00

TOTAL Direct Labor $9.44 $.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0007 TDD Activity Type:

TDD Title: Anti-Terrorism Training - Sacramento

Site Name: ANTI-TERRORISM TRAINING -SACRMENTO

Site Location: Kaiser Permanente Medical

Center

City: Sacramento

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

WISE, ROBERT

MARTYN, RICHARD

9

P1

P2

T2

TOTAL

Dollars
Budgeted:

6,070.00

605.00

2,420.00

.00

.00

.00

.00

$9,095.00

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

156.00

Total Dollars
Spent:

2,926.22

4.33

241.50

.00

.00

.00

.00

52.60

.00

$3,224.65

Estimated

Sacramento

Labor Hours
Spent

1.00

76.50

2.00

79.50

Balance:

3,143.78

600.67

2,178.50

.00

.00

.00

.00

$5,870.35

Report Date:

Completion Date:

Completion Date:

State:

Balance

-1.00

-76.50

-2.00

76.50

Estimated
Dollars

Required:

6,070.00

605.00

2,420.00

.00

.00

.00

.00

$9,095.00

: 12/15/1998

12/31/1998

12/31/1998

CA

Estimated
Hours

required

.00

.00

.00

15600

Dollars per
LOE hour
delivered:

36.81

.05

3.04

.00

.00

.00

.00

.66

.00

$40.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0008 TDD Activity Type:

TDD Title: Cooley Landing Brownsfields Investigation Report Date:

Site Name: COOLEY LANDING BROWNFIELDS INVESTIGATION Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

12/31/1998

00/00/0000

City: East Palo Alto County: San Mateo

CERCLIS ID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

NO SUBTASK USED SS .00 .50

State: CA

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-.50 .00

TOTAL .00 .50 120.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $18.88 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9809-0008 TDD Activity Type:

TDD Title: Cooley Landing Brownsfields Investigation

Site Name: COOLEY LANDING BROWNFIELDS INVESTIGATION

Site Location:

City: East Palo Alto

CERCLIS ID:

Estimated

County: San Mateo

SSID : ZZ

Report Date:

Completion Date:

Completion Date:

State:

12/15/1998

12/31/1998

00/00/0000

CA

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 6,332.08

Other Direct Costs 257.90

Travel 181.50

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $6,771.48

Budgeted Labor Hours
Labor Hours Spent

.00 88.00

.00 2.00

120.00 90.00

Total Dollars
SPent: Balance:

3,376.18 2,955.90

213.56 44.34

.00 181.50

.00 .00

.00 .00

.00 .00

.00 .00

45.70

.00

$3,635.44 $3,136.04

Balance

-88.00

-2.00

30.00

Estimated
Dollars

Required:

6,332.08

257.90

181.50

.00

.00

.00

.00

$6,771.48

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

37.51

2.37

.00

.00

.00

.00

.00

.51

.00

$40.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9810-0001 TDD Activity Type:

TDD Title: City of Ukiah Brownfields Investigation

Site Name: CITY OF

Site Location:

City: Ukiah

CERCLIS ID:

Project Manager:

EPA Project Monitor-

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

UKIAH BROWNFIELDS INVESTIGATION

County:

SSID : ZZ

WALTER, JOHN

MIX, THOMAS

Q

Budgeted
Labor Hours

P1 .00

T2 .00

TOTAL 624.00

Dollars Total Dollars
Budgeted: Spent:

29,891.76 67.35

2,371.60 183.00

2,420.00 .00

.00 .00

2,042.55 230.36

2,000.00 .00

1,210.00 .00

39.17

3.46

$39,935.91 $523.34

Report Date:

Completion Date:

Estimated Completion Date:

Mendocino

Labor Hours
Spent Balance

31.00 -31.00

2.00 -2.00

33.00 591.00

Estimated
Dollars

Required:
Balance:

29,824.41 29,891.76

2,188.60 2,371.60

2,420.00 2,420.00

.00 .00

1,812.19 2,042.55

2,000.00 2,000.00

1,210.00 1,210.00

$39,412.57 $39,935.91

12/15/1998

03/31/1999

00/00/0000

CA

Estimated
Hours

required

.00

.00

624.00

Dollars per
LOE hour
delivered:

2.04

5.55

.00

.00

6.98

.00

.00

1.19

.10

$15.86
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9810-0001 TDD Activity Type:

TDD Title: City of Ukiah Brownfields Investigation Report Date:

Site Name: CITY OF UKIAH BROWNFIELDS INVESTIGATION Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

03/31/1999

00/00/0000

City: Ukiah

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

County: Mendocino

SSID: ZZ

State: CA

Region: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED P3 .00

NO SUBTASK USED SS .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

4.00

.25

4.25

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-4.00 .00

-.25 .00

-4.25 624.00

TOTAL Direct Labor $253.91 $63.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9810-0002 TDD Activity Type:

TDD Title: Site Assesment HRS Training Course

Site Name: HRS TRAINING

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: JAMES, JAMES

Report Date

Completion Date:

Estimated Completion Date:

County:

SSID : 00

EPA Project Monitor: MITGUARD, MATTHEW

ReSjon: 9 Budgeted

Subtesk Description: Labor Hours

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 11,821.40

Other Direct Costs 47.72

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $11,869.12

.00

.00

200.00

Total Dollars
Spent:

1,778.60

.00

.00

.00

.00

.00

.00

.00

.00

$1,778.60

San Francisco

Labor Hours
Spent

38.00

2.00

40.00

Balance:

10,042 80

47.72

.00

.00

.00

.00

.00

$10,090.52

State:

Balance

-38.00

-2.00

160.00

Estimated
Dollars

Required:

11,821.40

47.72

.00

.00

.00

.00

.00

$11,869.12

: 12/15/1998

11/15/1998

00/00/0000

CA

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

44.47

.00

.00

.00

.00

.00

.00

.00

.00

$44.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9810-0002 TDD Activity Type:

TDD Title: Site Assesment HRS Training Course Report Date:

Site Name: HRS TRAINING Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

11/15/1998

00/00/0000

City: San Francisco

CERCLIS ID:

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

County: San Francisco

SSID: 00

State: CA

Re9ion: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

P3 .00

TOTAL -00

Total Dollars
Spent:

Labor Hours
Spent

108.00

36.00

4.00

148.00

Dollars per LOE
hour delivered:

Estimated
Hours

required
Balance

-108.00 .00

-36.00 .00

-4.00 .00

-148 00 200.00

TOTAL Direct Labor $6,513.72 $44.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9810-0003 TDD Activity Type:

TDD Title: Spectrace Workshop

Site Name: SPECTRACE WORKSHOP

Site Location:

City: San Francisco

CERCLIS ID:

Project Manager: ENG, CHEONG

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,776.00

Other Direct Costs 484.00

Travel 1,413.28

Equipment .00

Subcontracts 2,358.24

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $9,031.52

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

120.00

Total Dollars
Spent:

148.68

8.93

.00

.00

.00

.00

.00

1.91

.00

$159.52

Report Date:

Completion Date:

Estimated Completion Date:

_ _ . State:
San Francisco

Labor Hours
SPent Balance

3.00 -3.00

2.00 -2.00

5.00 115.00

Estimated
Dollars

Required:
Balance:

4,627.32 4,776.00

475.07 484.00

1,413.28 1,413.28

.00 .00

2,358.24 2,358.24

.00 .00

.00 .00

$8,872.00 $9,031.52

; 12/15/1998

02/28/1999

00/00/0000

CA

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

29.74

1.79

.00

.00

.00

.00

.00

.38

.00

$31.90

Page 136 of 143 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9810-0004 TDD Activity Type:

TDD Title: Quality Assurance Audit of Dodson Brothers, C

Site Name: QUALITY ASSURANCE AUDIT (SITES)

Site Location:

Report Date

Completion Date:

Estimated Completion Date:

City: San Francisco County:

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

SSID : 00

EDWARDS, HOWARD

NELSON, KAREN

g
Budgeted

Labor Hours

P3 .00

T2 .00

TOTAL 200.00

Dollars Total Dollars
Budgeted: Spent:

10,541.65 2,336.95

1,815.00 8.15

605.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

1.74

.00

$12,961.65 $2,346.84

San Francisco

Labor Hours
Spent

49.00

2.00

51.00

Balance:

8,204.70

1,806.85

605.00

.00

.00

.00

.00

$10,614.81

State:

Balance

-49.00

-2.00

149.00

Estimated
Dollars

Required:

10,541.65

1,815.00

605.00

.00

.00

.00

.00

$12,961.65

: 12/15/1998

12/07/1998

12/07/1998

CA

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

45.82

.16

.00

.00

.00

.00

.00

.03

.00

$46.02
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TDD Monthly Cost Summary (
Month Ending:

for dedicated labor)
11/28/1998

TDD Number: 09-9810-0005 TDD Activity Type:

TDD Title: Computer & Technical Support for OSC

Site Name: COMPUTER & TECHNICAL SUPPORT FOR OSC

Site Location:

City: San Diego

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

WALDER, STEVEN

LAWRENCE, KAY

9

P1

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,061.14

2,420.00

2,541.00

.00

.00

.00

.00

$14,022.14

County:

SSID : 00

Budgeted
Labor Hours

.00

.00

.00

.00

173.00

Total Dollars
Spent:

4,545.16

442.96

.00

.00

.00

.00

.00

94.80

.00

$5,082.92

Report Date

Completion Date:

Estimated Completion Date:

o „. State:
San Diego

Labor Hours
sPent Balance

66.50 -66.50

47.00 -47.00

1.00 -1.00

3.00 -3.00

11750 55.50

Estimated
Dollars

Required:
Balance:

4,515.98 9,061.14

1 ,977.04 2,420.00

2,541.00 2,541.00

.00 .00

.00 .00

.00 .00

.00 .00

$8,939.22 $14,022.14

12/15/1998

01/31/1999

01/31/1999

CA

Estimated
Hours

required

.00

.00

.00

.00

173.00

Dollars per
LOE hour
delivered:

39.01

3.80

.00

.00

.00

.00

.00

.81

.00

$43.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9810-0005 TDD Activity Type:

TDD Title: Computer & Technical Support for OSC Report Date:

Site Name: COMPUTER & TECHNICAL SUPPORT FOR OSC Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

01/31/1999

01/31/1999

City: San Diego

CERCLIS ID:

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

County: San Diego

SSID: 00

Budgeted
Labor Hours

Labor Hours
Spent

State: CA

Balance

Estimated
Hours

required

NO SUBTASK USED P2 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 173.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $42.72 $42.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-981 1-0001 TDD Activity Type:

TDD Title: Giss Parkway Brownfields - City of Yuma

Site Name: GISS PARKWAY BROWNFIELDS - CITY OF YUMA

Site Location:

City: Yuma

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

County:

SSID : ZZ

GENOLIO, THOMAS

MIX, THOMAS

9 Budgeted
Labor Hours

P2 .00

T2 .00

TOTAL 600.00

Dollars Total Dollars
Budgeted: Spent:

27,480.00 1,044.97

9,413.34 55.99

3,025.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

11.98

.00

$39,918.34 $1,112.94

Report Date

Completion Date:

Estimated Completion Date:

State:
Yuma

Labor Hours
SPent Balance

26.00 -26.00

2.00 -2.00

28.00 572.00

Estimated
Dollars

Required:
Balance:

26,435.03 27,480.00

9,357.35 9,413.34

3,025.00 3,025.00

.00 .00

.00 -00

.00 .00

.00 .00

$38,805.40 $39,918.34

: 12/15/1998

05/28/1999

00/00/0000

AZ

Estimated
Hours

required

.00

.00

600.00

Dollars per
LOE hour
delivered:

37.32

2.00

.00

.00

.00

.00

.00

.43

.00

$39.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9811-0001 TDD Activity Type:

TDD Title: Giss Parkway Brownfields - City of Yuma Report Date:

Site Name: GISS PARKWAY BROWNFIELDS - CITY OF YUMA Completion Date:

Site Location: Estimated Completion Date:

12/15/1998

05/28/1999

00/00/0000

City: Yuma

CERCLIS ID:

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

County: Yuma

SSID: ZZ

NO SUBTASK USED SS .00 .25

State: AZ

Region: 9

Subtask Description:

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

required
Balance

-.25 .00

TOTAL .00 .25 -.25 600.00

Total Dollars
Spent:

Dollars per LOE
hour delivered:

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-981 1-0002 TDD Activity Type:

TDD Title: Nevada Oil Sites

Site Name: NEVADA OIL SITES

Site Location:

City: Northern Nevada

CERCLIS ID:

Project Manager: GREGORY, JOHN

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 6,702.60

Other Direct Costs 484 00

Travel 1,210.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $8,396.60

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

170.00

Total Dollars
Spent:

730.97

52.80

.00

.00

.00

.00

.00

11.30

.00

$795.07

Report Date:

Completion Date:

Estimated Completion Date:

State:

Labor Hours

SP*"1 Balance

.50 -.50

18.00 -18.00

2.00 -2.00

20.50 149.50

Estimiated
Dollars

Required:
Balance:

5,971.63 6,702.60

431 .20 484.00

1,210.00 1,210.00

.00 .00

.00 .00

.00 .00

.00 .00

$7,601.53 $8,396.60

12/15/1998

12/31/1998

00/00/0000

NV

Estimated
Hours

required

.00

.00

.00

170.00

Dollars per
LOE hour
delivered:

35.66

2.58

.00

.00

.00

.00

.00

.55

.00

$38.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-9811-0003 TDD Activity Type:

TDD Title: Leona Heights Sulfer Mine

Site Name: LEONA HEIGHTS SULFER MINE

Site Location: end of McDonnel Avenue

near Jet of 13 & 580

City: Oakland

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SUTER, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 12,962.00

Other Direct Costs 2,420.00

Travel 605.00

Equipment .00

Subcontracts -00

Analytical 1,020.00

Equipment Usage 1 ,210.00

SGA

iubHandling Charge

TOTAL $18,217.00

County:

SSID : ZZ

Budgeted
Labor Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

264.81

30.35

.00

.00

.00

.00

.00

6.50

.00

$301.66

Report Date:

Completion Date:

Estimated Completion Date:

State:
Alameda

Labor Hours
sPent Balance

12.00 -12.00

2.00 -2.00

2.00 -2.00

2.00 -2.00

18.00 232.00

Estimated
Dollars

Required:
Balance:

12,697.19 12,962.00

2,389.65 2,420.00

605.00 605.00

.00 .00

.00 .00

1,020.00 1,020.00

1,210.00 1,210.00

$17,915.34 $18,217.00

: 12/15/1998

05/30/1999

00/00/0000

CA

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

14.71

1.69

.00

.00

.00

.00

.00

.36

.00

$16.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-98-1 1 -0004 TDD Activity Type:

TDD Title: Wilder Ranch State Park

Site Name: WILDER

Site Location:

RANCH STATE PARK

City: Santa Cruz

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

County:

SSID : ZZ

Report Date:

Completion Date:

Estimated Completion Date:

o . „ State:
Santa Cruz

12/15/1998

01/31/1999

00/00/0000

CA

OWSTON, R. SHAWN

MARTYN, RICHARD

9

P1

T2

TOTAL

Dollars
Budgeted:

13,527.00

242.00

1,210.00

.00

.00

10,200.00

605.00

$25,784.00

Budgeted
Labor Hours

.00

.00

413.00

Total Dollars
Spent:

236.57

11.16

.00

.00

.00

.00

.00

2.39

.00

$250.12

Labor Hours
SPent Balance

5.00 -5.00

3.00 -3.00

8 00 405.00

Estimated
Dollars

Required:
Balance:

13,290.43 13,527.00

230.84 242.00

1,210.00 1,210.00

.00 .00

.00 .00

10,200.00 10,200.00

605.00 605.00

$25,533.88 $25,784.00

Estimated
Hours

required

.00

.00

413.00

Dollars per
LOE hour
delivered:

29.57

1.40

.00

.00

.00

00

.00

.30

.00

$31.27
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/28/1998

TDD Number: 09-98-11-0005 TDD Activity Type:

TDD Title: Continuing Challenge Registration Database

Site Name: CONTINUING CHALLENGE

Site Location:

City: Sacramento

CERCLIS ID:

Report Date:

REGISTRATION DATABASE Completion Date:

County:

SSID : 00

Estimated Completion Date:

State:
Sacramento

: 12/15/1998

12/31/1998

00/00/0000

CA

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,388.00

Other Direct Costs 242.00

Travel 60.50

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

iubHandling Charge

TOTAL $3,690.50

Budgeted
Labor Hours

.00

48.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent Balance

2.00 -2.00

2.00 46.00

Estimated
Dollars

Required:
Balance:

3,320.65 3,388.00

242.00 242.00

60.50 60.50

.00 .00

.00 .00

.00 .00

.00 .00

$3,623.15 $3,690.50

Estimated
Hours

required

.00

48.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES
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12/9/1998

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

AA Annual Plan

XX NO SUBTASK USED

TOTAL Annual Plan

.00

.00

0.00%

0.00%

0.00%

0.00%

AP General Project Management

SA Site Assessment

XX NO SUBTASK USED

TOTAL General Project Management

.00

799.25

799.25

0.00%

2.33%

15.73%

0.00%

0.00%

0.00%

FS Federal Facility Review

XX NO SUBTASK USED

TOTAL Federal Facility Review

36.25

36.25

0.00%

0.71%

38.62%

0.00%

MD Data/Info Management Plan

XX NO SUBTASK USED

TOTAL Data/Info Management Plan

7.00

7.00

0.02%

0.14%

0.00%

0.00%

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS ,.
*

PERCENT OF

5ITE-SPECIFIC

219.00

219.00

0.07%

0.12%

0.00%

0.00%

204.50

23,751.25

23,955.75

0.08%

2.06%

13.23%

0.00%

0.00%

0.00%

458.75

458.75

0.04%

0.25%

59.62%

0.00%

487.00

487.00

0.06%

0.27%

0.00%

0.00%
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12/9/1998

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998
CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

ME Equipment Management Plan

XX NO SUBTASK USED

TOTAL Equipment Management Plan

LOE HOURS

393.00

393.00

PERCENT
OF TOTAL
LOE HOURS

0.00%

7.73%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

MH Health & Safety Plan Activities

XX NO SUBTASK USED

TOTAL Health & Safety Plan Activities

155.50

155.50

3.06%

3.06%

0.00%

0.00%

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

.00

.00

0.00%

0.00%

0.00%

0.00%

MQ Quality Management Plan Activitie

XX NO SUBTASK USED

TOTAL Quality Management Plan Activities

131.00

131.00

0.00%

2.58%

0.00%

0.00%

PA Chemical Safety Audits

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

8,753.25

8,753.25

2.23%

4.83%

0.00%

0.00%

4,167.00

4,167.00

2.30%

2.30%

0.00%

0.00%

198.00

198.00

0.11%

0.11%

0.00%

0.00%

3,354.75

3,354.75

0.91%

1.85%

0.00%

0.00%
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12/9/1998

Region: 9

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

.00

.00

0.00%

0.00%

0.00%

0.00%

PC Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL Chemical Emergency Preparedness &

.00

Preventio .00

0.00%

0.00%

0.00%

0.00%

Pi SPCC Inspections

XX NO SUBTASK USED

TOTAL SPCC Inspections

.00

.00

0.00%

0.00%

0.00%

0.00%

PP Contingency Planning

XX NO SUBTASK USED

TOTAL Contingency Planning

.00

.00

0.00%

0.00%

0.00%

0.00%

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

585.00

585.00

0.01%

0.32%

100.00%

0.00%

1,767.75

1,767.75

0.08%

0.98%

6.15%

0.00%

226.50

226.50

0.10%

0.13%

0.00%

0.00%

3,354.00

3,354.00

0.06%

1.85%

60.51%

0.00%
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12/9/1998

Region: 9

TABLE T -1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecojogy and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

RA Removal Action/lnvestigation/Monit

QO Data Validation

RO Data Management

XX NO SUBTASK USED

TOTAL Removal Action/Investigation/Monitoring

.00

.00

4.00

4.00

0.00%

0.00%

0.00%

0.08%

0.00%

0.00%

0.00%

0.00%

RO Oil Spill Response

XX NO SUBTASK USED

TOTAL Oil Spill Response

.00

.00

0.00%

0.00%

0.00%

0.00%

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

374.09

374.09

3.45%

7.36%

0.00%

0.00%

RS Removal Support (PRP/State)

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

18.00

210.00

11,470.50

11,698.50

0.01%

0.12%

0.30%

6.46%

0.15%

1.80%

92.80%

0.00%

39.50

39.50

0.02%

0.02%

100.00%

0.00%

11,171.43

11,171.43

3.40%

6.17%

0.00%

0.00%
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12/9/1998

Region: 9

TABLE T-1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11 /28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

474.00

474.00

0.00%

9.33%

43.57%

0.00%

RZ Emergency Response

XX NO SUBTASK USED

TOTAL Emergency Response

290.00

290.00

0.92%

5.71%

25.52%

0.00%

SA Preliminary Assessments

XX NO SUBTASK USED

TOTAL Preliminary Assessments

778.00

778.00

0.00%

15.31%

100.00%

0.00%

SF Removal Assessment

XX NO SUBTASK USED

TOTAL Removal Assessment

118.00

118.00

0.00%

2.32%

11.44%

0.00%

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT PERCENT OF
OF TOTAL AC™1TY

LOE HOURS HOURS
SITE-SPECIFIC

21,656.00

21,656.00

0.29% 76.63%

11.96% 0.00%

16,357.25

16,357.25

0.94% 80.80%

9.03% 0.00%

24,572.25

24,572.25

0.07% 98.00%

13.57% 0.00%

13,342.00

13,342.00

0.01% 79.98%

7.37% 0.00%
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12/9/1998

Region: 9

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

PERCENT
OF TOTAL
LOE HOURS

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

SI Site Inspections

XX NO SUBTASK USED

TOTAL Site Inspections

15.00 0.30%

15.00 0.30%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

SR Expanded Site Inspection/Remedia

XX NO SUBTASK USED

TOTAL Expanded Site Inspection/Remedial Investigatio

.00 0.00%

.00 0.00%

0.00%

0.00%

SS HRS/NPL Package

XX NO SUBTASK USED

TOTAL HRS/NPL Package

117.00 0.00%

117.00 2.30%

0.85%

0.00%

ST Site Assessment (Non-Removal)

XX NO SUBTASK USED

TOTAL Site Assessment (Non-Removal)

485.50 0.00%

485.50 9.55%

8.86%

0.00%

TA Analytical Services

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

60.00

60.00

0.03%

0.03%

0.00%

0.00%

647.50

647.50

0.36%

0.36%

100.00%

0.00%

1,071.00

1,071.00

0.01%

0.59%

37.21%

0.00%

7,076.50

7,076.50

0.04%

3.91%

60.55%

0.00%
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12/9/1998

Region: 9

TABLE T -1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

TA Analytical Services

XX NO SUBTASK USED

TOTAL Analytical Services

PERCENT
OF TOTAL
LOE HOURS

LOE HOURS

.00 0.00%

.00 0.00%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

TD Site Discovery Programs

XX NO SUBTASK USED

TOTAL Site Discovery Programs

.00 0.00%

.00 0.00%

0.00%

0.00%

TE Environmental/Ecological Evafuatio

XX NO SUBTASK USED

TOTAL Environmental/Ecological Evaluations

412.50 0.38%

412.50 8.12%

94.30%

0.00%

TF Federal Disaster Assistance

XX NO SUBTASK USED

TOTAL Federal Disaster Assistance

.00 0.00%

.00 0.00%

0.00%

0.00%

TG General Technical Support

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT PERCENT OF
OF TOTAL AC™;|TI

LOE HOURS HOURS
SITE-SPECIFIC

20.00

20.00

0.00% 95.00%

0.01% 0.00%

185.00

185.00

0.03% 69.46%

0.10% 0.00%

10,198.50

10,198.50

1.18% 99.15%

5.63% 0.00%

1,308.50

1,308.50

0.05% 100.00%

0.72% 0.00%
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12/9/1998

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

*̂m«**'

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

TG General Technical Support

XX NO SUBTASK USED

TOTAL General Technical Support

PERCENT
OF TOTAL
LOE HOURS

LOE HOURS

222.00 0.00%

222.00 4.37%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

TL Enforcement - General

XX NO SUBTASK USED

TOTAL Enforcement - General

59.00 0.00%

59.00 1.16%

32.20%

0.00%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED

TOTAL Multi-Media Surveys & Inspections

.00 0.00%

.00 0.00%

0.00%

0.00%

TN Training

XX NO SUBTASK USED

TOTAL Training

129.00 1.04%

129.00 2.54%

0.00%

0.00%

TP Public Participation Support

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

3,358.00

3,358.00

0.57%

1.85%

41.54%

0.00%

1,871.00

1,871.00

0.06%

1.03%

95.35%

0.00%

34.00

34.00

0.02%

0.02%

100.00%

0.00%

5,990.25

5,990.25

0.06%

3.31%

2.11%

0.00%
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12/9/1998

Region: 9

TABLE T - 1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecojogy and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

TP Public Participation Support

XX NO SUBTASK USED

TOTAL Public Participation Support

81.50

81.50

1.51%

1.60%

6.13%

0.00%

TR Risk Assessments (Human/Ecologi

XX NO SUBTASK USED

TOTAL Risk Assessments (Human/Ecological)

.00

.00

0.00%

0.00%

0.00%

0.00%

TX Site Screening

XX NO SUBTASK USED

TOTAL Site Screening

.00

.00

0.00%

0.00%

0.00%

0.00%

TOTAL 5,081.59 100.00%

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

2,263.00

2,263.00

0.80%

1.25%

35.61%

0.00%

.00

.00

0.00%

0.00%

0.00%

0.00%

606.75

606.75

0.15%

0.34%

0.00%

0.00%

181,053.68 100.00%
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12/10/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PERCENT OF
PERCENT OF ACTIVITY

COSTS TOTAL COSTS
(DOLLARS) COSTS SITE-SPECIFIC

CONTRACT YEAR

TOTAL
COSTS

(DOLLARS)

PERCENT OF
PERCENT ^J'YJJY
OF TOTAL COSTS

COSTS SITE-SPECIFIC

AA Annual Plan

XX NO SUBTASK USED

TOTAL Annual Plan

.00 0.00% 0.00%

.00 0.00% 0.00%

13,338.89

13,338.89

0.11%

0.11%

0.00%

0.00%

AP General Project Management

SA Site Assessment

XX NO SUBTASK USED

TOTAL General Project Management

.00 0.00% 0.00%

66,360.83 19.25% 0.00%

66,360.83 19.25% 0.00%

12,660.23

1,979,525.52

1,992,185.75

0.11%

16.96%

17.07%

0.00%

0.00%

0.00%

FS Federal Facility Review

XX NO SUBTASK USED

TOTAL Federal Facility Review

1,879.42 0.55% 34.34%

1,879.42 0.55% 0.00%

23,218.17

23,218.17

0.20%

0.20%

2.78%

0.00%

MD Data/Info Management Plan

XX NO SUBTASK USED

TOTAL Data/Info Management Plan

220.28 0.06% 0.00%

220.28 0.06% 0.00%

22,586.07

22,586.07

0.19%

0-19%

0.00%

0.00%

ME Equipment Management Plan
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12/10/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PERCENT OF
PERCENT OF ACTIVITY

COSTS TOTAL COSTS
(DOLLARS) COSTS SITE-SPECIFIC

CONTRACT YEAR
PERCENT OF

TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

ME Equipment Management Plan

XX NO SUBTASK USED

TOTAL Equipment Management Plan

20,733.18 6.02% 0.00%

20,733.18 6.02% 0.00%

594,149.49

594,149.49

5.09% 0.00%

5.09% 0.00%

MH Health & Safety Plan Activities

XX NO SUBTASK USED

TOTAL Health & Safety Plan Activities

8,315.74 2.41% 0.00%

8,315.74 2.41% 0.00%

198,803.64

198,803.64

1.70% 0.00%

1.70% 0.00%

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

.00 0.00% 0.00%

.00 0.00% 0.00%

9,216.74

9,216.74

0.08% 0.00%

0.08% 0.00%

MQ Quality Management Plan Activitie

XX NO SUBTASK USED

TOTAL Quality Management Plan Activities

7,213.49 2.09% 0.00%

7,213.49 2.09% 0.00%

148,965.52

148,965.52

1.28% 0.00%

1.28% 0.00%

PA Chemical Safety Audits
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12/10/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD
PERCENT OF

PERCENT OF ACTIVITY
COSTS TOTAL COSTS

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) COSTS SITE-SPECIFIC

CONTRACT YEAR

TOTAL
COSTS

(DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS

COSTS SITE-SPECIFIC

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

.00 0.00% 0.00%

.00 0.00% 0.00%

50,812.82

50,812.82

0.44% 0.00%

0.44% 0.00%

PC Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL Chemical Emergency Preparedness & Preventio

.00 0.00% 0.00%

.00 0.00% 0.00%

125,809.90

125,809.90

1.08% 0.00%

1.08% 0.00%

PI SPCC Inspections

XX NO SUBTASK USED

TOTAL SPCC Inspections

.00 0.00% 0.00%

.00 0.00% 0.00%

9,965.59

9,965.59

0.09% 0.00%

0.09% 0.00%

PP Contingency Planning

XX NO SUBTASK USED

TOTAL Contingency Planning

.00 0.00% 0.00%

.00 0.00% 0.00%

202,942.98

202,942.98

1.74% 0.00%

1.74% 0.00%

RA Removal Action/lnvestigation/Monit

QO Data Validation .00 0.00% 0.00% 521.08 0.00% 0.00%
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12/10/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY-

MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PERCENT OF
PERCENT OF ACTIVITY

COSTS TOTAL COSTS
(DOLLARS) COSTS SITE-SPECIFIC

CONTRACT YEAR
PERCENT OF

TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

RA Removal Action/lnvestigation/Monit

RO Data Management

XX NO SUBTASK USED

TOTAL Removal Action/Investigation/Monitoring

.00 0.00% 0.00%

184.54 0.05% 0.00%

184.54 0.05% 0.00%

7,916.67 0.07%

588,701.09 5.05%

597,138.84 5.12%

0.00%

0.00%

0.00%

RO Oil Spill Response

XX NO SUBTASK USED

TOTAL Oil Spill Response

.00 0.00% 0.00%

.00 0.00% 0.00%

1,710.91 0.01%

1,710.91 0.01%

0.00%

0.00%

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

14,242.29 4.13% 0.00%

14,242.29 4.13% 0.00%

423,679.99 3.63%

423,679.99 3.63%

0.00%

0.00%

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

32,423.01 9.41% 38.23%

32,423.01 9.41% 0.00%

1,093,024.91 9.37%

1,093,024.91 9.37%

1.13%

0.00%

RZ Emergency Response
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12/10/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD
PERCENT OF

PERCENT OF ACTIVITY
COSTS TOTAL COSTS

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) COSTS SITE-SPECIFIC

CONTRACT YEAR

TOTAL
COSTS

(DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS

COSTS SITE-SPECIFIC

RZ Emergency Response

XX NO SUBTASK USED 15,950.35

TOTAL Emergency Response 15,950.35

4.63% 44.48%

4.63% 0.00%

747,570.52

747,570.52

6.41% 0.95%

6.41% 0.00%

SA Preliminary Assessments

XX NO SUBTASK USED 34,877.70

TOTAL Preliminary Assessments 34,877.70

10.12% 00.00%

10.12% 0.00%

1,603,904.84

1,603,904.84

13.75% 2.17%

13.75% 0.00%

SF Removal Assessment

XX NO SUBTASK USED 4, 1 1 9.48

TOTAL Removal Assessment 4,119.48

1.20% 10.15%

1.20% 0.00%

709,645.40

709,645.40

6.08% 0.06%

6.08% 0.00%

SI Site Inspections

XX NO SUBTASK USED 692.12

TOTAL Site Inspections 692.12

0.20% 0.00%

0.20% 0.00%

2,725.63

2,725.63

0.02% 0.00%

0.02% 0.00%
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12/10/1998

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT *: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD
PERCENT OF

PERCENT OF ACTIVITY
COSTS TOTAL COSTS

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) COSTS SITE-SPECIFIC

CONTRACT YEAR
PERCENT OF

TOTAL PERCENT ACTIVITY
COSTS OF TOTAL -m= . COSTS

(DOLLARS) COSTS SITE-SPECIFIC

SR Expanded Site Inspection/Remedia

XX NO SUBTASK USED .00 0.00% 0.00%

TOTAL Expanded Site Inspection/Remedial Investigatio .00 0.00% 0.00%

32,918.70

32,918.70

0.28% 0.00%

0.28% 0.00%

SS HRS/NPL Package

XX NO SUBTASK USED 6,599.44 1.91% 0.75%

TOTAL HRS/NPL Package 6,599.44 1.91% 0.00%

62,797.76

62,797.76

0.54% 0.08%

0.54% 0.00%

ST Site Assessment (Non-Removal)

XX NO SUBTASK USED 35,502.16 10.30% 24.09%

TOTAL Site Assessment (Non-Removal) 35,502.16 10.30% 0.00%

414,562.86

414,562.86

3.55% 2.06%

3.55% 0.00%

TA Analytical Services

XX NO SUBTASK USED 29,900.58 8.68% 00.00%

TOTAL Analytical Services 29,900.58 8.68% 0.00%

882,971.73

882,971.73

7.57% 3.39%

7.57% 0.00%

TD Site Discovery Programs
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12/10/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PERCENTOF
PERCENT OF ACTIVITY

COSTS TOTAL COSTS
(DOLLARS) COSTS SITE-SPECIFIC

CONTRACT YEAR
PERCENT OF

TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

TD Site Discovery Programs

XX NO SUBTASK USED

TOTAL Site Discovery Programs

.00 0.00% 0.00%

.00 0.00% 0.00%

9,933.17 0.09% 0.00%

9,933.17 0.09% 0.00%

TE Environmental/Ecological Evaluatio

XX NO SUBTASK USED

TOTAL Environmental/Ecological Evaluations

40,898.21 11.87% 96.07%

40,898.21 11.87% 0.00%

753,537.31 6.46% 5.21%

753,537.31 6.46% 0.00%

TF Federal Disaster Assistance

XX NO SUBTASK USED

TOTAL Federal Disaster Assistance

.00 0.00% 0.00%

.00 0.00% 0.00%

67,412.12 0.58% 0.00%

67,412.12 0.58% 0.00%

TG General Technical Support

XX NO SUBTASK USED

TOTAL General Technical Support

10,291.60 2.99% 0.00%

10,291.60 2.99% 0.00%

196,224.32 1.68% 0.00%

196,224.32 1.68% 0.00%

TL Enforcement - General
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12/10/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD
PERCENT OF

PERCENTOF ACTIVITY
COSTS TOTAL COSTS

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) COSTS SITE-SPECIFIC

TL Enforcement - General

XX NO SUBTASK USED 2,646.19 0.77% 29.29%

TOTAL Enforcement - General 2,646.19 0.77% 0.00%

CONTRACT YEAR
PERCENT OF

TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

116,897.56 1.00% 0.66%

116,897.56 1.00% 0.00%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED .00 0.00% 0.00%

TOTAL Multi-Media Surveys & Inspections .00 0.00% 0.00%

1,837.78 0.02% 0.00%

1,837.78 0.02% 0.00%

TN Training

XX NO SUBTASK USED 6,156.33 1.79% 0.00%

TOTAL Training 6,156.33 1.79% 0.00%

333,422.89 2.86% 0.00%

333,422.89 2.86% 0.00%

TP Public Participation Support

XX NO SUBTASK USED 5,462.10 1.58% 6.18%

TOTAL Public Participation Support 5,462.10 1.58% 0.00%

189,523.96 1.62% 0.18%

189,523.96 1.62% 0.00%
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12/10/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 11/28/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PERCENTOF
COSTS TOTAL
(DOLLARS) COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

TOTAL
COSTS

(DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS

COSTS SITE-SPECIFIC

TR Risk Assessments (Human/Ecologi

XX NO SUBTASK USED

TOTAL Risk Assessments (Human/Ecological)

.00 0.00%

.00 0.00%

0.00%

0.00%

.00

.00

0.00% 0.00%

0.00% 0.00%

TX Site Screening

XX NO SUBTASK USED

TOTAL Site Screening

.00 0.00%

.00 0.00%

0.00%

0.00%

TOTAL 344,669.04 100.00%

35,464.61

35,464.61

0.30% 0.00%

0.30% 0.00%

11,668,901.37 100.00%
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12/10/1998 TABLE T-3

TDD BUDGETS
BY

SOW ACTIVITY

Page 1 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

09-9601-0001

09-9601-0002

39-9601-0003

39-9601-0004

39-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

39-9601-0009

39-9601-0010

09-9601-0011

39-9601-0012

39-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

39-9601-0017

39-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

7,151.59

7,090.70

.00

.00

.00

.00

.00

.00

.00

184.54

.00

.00

.00

2,401.53

.00

.00

.00

.00

.00

243,568.77

180,111.22

23,536.07

3,734.56

1,228.79

39,302.51

11,787.93

6,731.26

20,633.46

32,610.07

324,014.71

43,772.84

110,351.24

53,673.26

26,872.17

2,480.75

5,121.16

2,675.29

25,006.36

59.8%

59.5%

94.1%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

90.7%

73.7%

58.1%

100.0%

84.6%

74.8%

100.0%

100.0%

100.0%

100.0%

6,163.50

5,007.93

428.50

44.00

18.00

842.00

222.50

147.00

500.00

614.00

6,171.25

773.50

1,971.50

822.50

635.00

62.50

150.00

57.00

547.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

7,240.00

5,451.00

470.00

76.00

18.00

1,200.00

317.00

147.00

500.00

750.00

6,584.00

1,256.00

2,420.00

860.00

820.00

62.50

150.00

57.00

604.00

85.1%

91.9%

91.2%

57.9%

100.0%

70.2%

70.2%

100.0%

100.0%

81.9%

93.7%

61.6%

81.5%

95.6%

77.4%

100.0%

100.0%

100.0%

90.6%

02/28/1999

12/31/1998

04/30/1997

02/28/1998

03/31/1996

04/30/1997

09/30/1996

05/31/1996

04/30/1997

12/31/1998

09/30/1998

12/31/1998

03/31/1997

12/31/1998

01/31/1998

04/30/1996

06/30/1996

03/31/1996

06/29/1996

Confidential Business Information - Not for Release



12/10/1998 TABLE T -3

TDD BUDGETS
BY

SOW ACTIVITY

Page 2 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

39-9601-0020

39-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

39-9602-0007

39-9603-0001

39-9603-0002

39-9603-0003

39-9603-0004

09-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

39-9604-0004

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,837.78

6,401.54

9,216.74

5,753.70

61,059.41

889,824.91

6,961.79

3,242.29

20,328.03

22,863.31

722.49

2,802.50

2,669.51

2,376.90

428.88

1,710.91

6,284.23

9,746.90

9,255.47

100.0%

100.0%

100.0%

84.3%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

105.2%

100.0%

34.00

189.75

198.00

134.00

1,321.50

10,310.00

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

214.50

256.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

35.00

200.00

200.00

340.00

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

94.9%

99.0%

39.4%

100.0%

100.0%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

79.4%

85.5%

04/30/1996

04/15/1996

04/01/1996

09/30/1998

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/30/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

*** Confidential Business Information - Not for Release



12/10/1998 TABLE T -3

TDD BUDGETS
BY

SOW ACTIVITY

Page 3 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0002

09-9605-0003

39-9605-0004

09-9605-0005

09-9605-0006

09-9605-0007

09-9605-0008

09-9605-0009

09-9605-0010

39-9605-0011

39-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

Pesticide Training - UC Berkeley

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

8,315.74

7,388.20

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

186.62

.00

.00

.00

5,124.49

71,094.61

246,406.56

198,803.64

237,387.11

3,132.95

1,152.96

86,167.84

9,342.16

11,171.29

5,699.93

65,726.92

11,773.55

132,001.14

4,666.95

12,150.14

1,801.91

41,316.53

3,060.17

125,587.61

100.0%

100.0%

70.4%

72.3%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

49.6%

100.0%

100.0%

100.0%

36.8%

1,646.50

4,032.25

4,167.00

3,726.00

81.00

26.00

1,033.50

173.00

171.00

119.50

826.00

284.00

2,010.00

105.50

314.00

40.00

749.50

83.00

1,457.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,890.00

4,656.00

4,446.00

5,445.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

2,015.00

200.00

400.00

40.00

750.00

150.00

3,710.00

87.1%

86.6%

93.7%

68.4%

81.0%

36.1%

89.9%

49.4%

68.4%

99.6%

82.6%

67.6%

99.8%

52.8%

78.5%

100.0%

99.9%

55.3%

39.3%

09/30/1997

06/30/1997

12/31/1998

12/31/1998

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

12/31/1997

09/30/1996

12/30/1998

06/21/1996

12/31/1996

08/30/1996

06/30/1999

Confidential Business Information - Not for Release



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 4 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

39-9606-0002

09-9606-0003

09-9606-0004

09-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0001

09-9607-0002

39-9607-0003

09-9607-0004

09-9607-0005

09-9607-0006

09-9607-0007

39-9608-0001

09-9608-0003

09-9608-0004

09-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

.00

.00

.00

.00

.00

.00

.00

.00

33.66

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,880.25

3,488.82

4,377.32

26,063.41

3,737.26

4,868.78

454.00

3,260.99

7,602.10

3,860.88

4,976.50

2,833.83

5,024.26

2,221.68

5,143.33

1,207.71

2,423.31

79,761.41

5,999.61

74.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

30.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

50.0%

50.0%

100.0%

100.0%

80.50

85.00

75.00

509.00

99.50

111.00

7.50

69.00

101.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

1,369.75

115.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

510.00

80.00

60.00

185.00

100.00

240.00

1,400.00

225.00

100.6%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

33.7%

71.0%

64.4%

14.1%

91.3%

83.3%

60.0%

26.0%

26.5%

97.8%

51.1%

12/31/1998

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

12/31/1998

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/19/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

*** Confidential Business Information - Not for Release



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 5 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

09-9609-0003

09-9609-0004

09-9609-0006

09-9609-0007

09-9609-0008

09-9609-0009

39-9609-0010

09-9609-0011

39-9610-0001

09-9610-0002

39-9610-0003

39-9610-0004

39-9610-0005

39-9610-0006

39-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

39-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMECO

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

430.59

.00

-1,955.92

19,257.54

.00

.00

4,375.39

1,117.97

.00

1,546.15

17,096.20

397.31

16,891.95

86,126.97

640.89

53,740.99

3,035.24

52,890.19

15,576.72

108,772.93

2,228.37

30,107.58

703,309.59

2,777.67

26,581.08

123,298.31

56,043.72

154,158.90

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

77.1%

100.0%

17.5%

89.4%

8.5%

71.5%

67.2%

69.6%

100.0%

49.00

296.50

10.00

216.00

1,507.00

16.00

965.25

78.00

864.50

343.00

2,100.50

44.00

453.50

3,403.50

39.50

474.50

1,927.25

744.00

1,635.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

2,213.00

50.00

650.00

3,601.00

430.00

580.00

2,190.00

1,000.00

1,636.00

81.7%

98.8%

100.0%

98.2%

87.1%

33.3%

73.7%

78.0%

36.0%

83.7%

94.9%

88.0%

69.8%

94.5%

9.2%

81.8%

88.0%

74.4%

100.0%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

09/30/1997

10/30/1996

04/30/1997

01/30/1997

12/31/1998

11/15/1996

04/30/1999

06/30/1999

12/30/1998

02/26/1999

01/31/1999

12/31/1998

03/13/1998

*** Confidential Business Information - Not for Release



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 6 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

09-9610-0012

09-9610-0013

09-9610-0014

39-9610-0015

39-9610-0016

39-9610-0018

39-9610-0019

09-9610-0020

09-9610-0021

09-9611-0001

39-9611-0002

09-9611-0003

39-9611-0004

09-9611-0005

39-9611-0006

09-9611-0007

09-9611-0008

09-9611-0009

09-9611-0010

DESCRIPTION

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, lnc./PRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

USC Pesticide Training Lecture

Pesticide Training - UC Richmond '97

Pesticide Training - UC Phoenix '97

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

29,328.52

12.57

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

132,995.28

3,664.12

98,570.74

2,547.15

8,582.59

101,114.81

78,919.89

7,399.81

9,959.57

521.04

8,441.46

4,991.46

31,532.81

613.41

3,060.01

6,545.21

1,435.00

3,486.67

7,277.78

10.3%

3.3%

100.0%

100.0%

100.0%

100.0%

85.8%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

94.2%

100.0%

100.0%

100.0%

71.8%

2,824.50

72.00

1,761.50

59.50

218.50

2,400.50

919.50

150.00

201.50

14.50

145.00

98.50

762.50

18.00

30.00

152.00

22.50

73.50

114.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

7,280.00

1,450.00

1,850.00

450.00

220.00

2,745.00

1,012.00

150.00

210.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

187.50

120.00

38.8%

5.0%

95.2%

13.2%

99.3%

87.4%

90.9%

100.0%

96.0%

72.5%

96.7%

98.5%

82.0%

90.0%

100.0%

72.4%

37.5%

39.2%

95.0%

09/30/1999

04/30/1999

08/31/1997

03/31/1997

01/31/1997

06/30/1998

01/30/1999

12/31/1996

11/14/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

Confidential Business Information - Not for Release



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 7 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

39-9611-0011

39-9611-0012

39-9611-0013

39-9611-0014

09-9611-0015

09-9611-0016

39-9612-0001

09-9612-0002

39-9612-0003

09-9612-0004

39-9612-0005

39-9612-0006

39-9612-0007

39-9612-0008

39-9612-0009

09-9612-0010

09-9612-0011

09-9612-0012

39-9701-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

CERCLIS Coordination

New Idria Mercury Mine

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (OMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

.00

.00

.00

.00

.00

173.46

3,723.85

337.61

.00

.00

.00

.00

.00

.00

.00

.00

432.44

.00

.00

1,785.81

66,326.51

3,796.06

135,248.64

2,625.68

53,131.84

52,940.36

63,936.35

1,534.35

18,715.65

2,272.88

5,200.35

7,076.84

5,714.21

5,077.86

26,866.32

492,010.17

9,188.48

8,057.08

44.6%

88.3%

100.0%

100.0%

100.0%

55.7%

58.3%

63.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

91.5%

99.8%

100.0%

56.50

1,176.50

60.50

2,465.50

66.00

1,169.75

1,135.75

805.75

38.00

526.00

40.00

79.00

118.00

77.50

79.00

471.50

3,662.50

117.50

184.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

100.00

1,205.00

200.00

2,740.00

90.00

1,581.00

1,200.00

1,030.00

40.00

644.00

80.00

80.00

120.00

80.00

80.00

510.00

4,138.00

120.00

250.00

56.5%

97.6%

30.3%

90.0%

73.3%

74.0%

94.6%

78.2%

95.0%

81.7%

50.0%

98.8%

98.3%

96.9%

98.8%

92.5%

88.5%

97.9%

73.8%

02/15/1997

07/15/1998

01/31/1997

08/30/1997

06/30/1997

03/31/1999

12/31/1998

01/31/1999

01/31/1997

08/30/1997

06/01/1997

10/31/1997

08/31/1997

05/31/1997

10/31/1997

05/30/1997

04/30/1999

03/30/1997

04/15/1997

Confidential Business Information - Not for Release



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 8 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

39-9701-0002

39-9701-0003

39-9701-0004

39-9701-0005

09-9701-0006

09-9701-0007

39-9701-0008

09-9701-0009

39-9701-0010

39-9701-0011

39-9702-0001

39-9702-0002

09-9702-0003

09-9702-0004

09-9702-0005

39-9702-0006

39-9702-0007

39-9702-0008

09-9702-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Sierra Madre Mad Scientist

Sutler County Flood Response

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audit

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Site

Torres-Martinez Drug Lab Site

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

195.84

.00

.00

.00

.00

.00

.00

.00

.00

1,369.01

15,765.67

1,015.55

4,090.48

7,511.18

7,580.78

24,847.27

30,480.14

1,172.58

23,834.68

10,638.39

49,584.03

20,071.73

3,554.16

8,694.58

2,951.33

17,515.86

4,035.92

3,946.01

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

78.5%

100.0%

100.0%

55.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.1%

100.0%

40.00

287.50

18.00

93.50

178.00

159.50

531.50

436.00

32.00

351.50

262.50

567.00

386.00

80.25

143.00

83.00

278.50

99.75

89.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

40.00

290.00

19.00

250.00

250.00

250.00

860.00

438.00

150.00

365.00

320.00

682.00

404.00

250.00

200.00

150.00

370.00

100.00

100.00

100.0%

99.1%

94.7%

37.4%

71.2%

63.8%

61.8%

99.5%

21.3%

96.3%

82.0%

83.1%

95.5%

32.1%

71.5%

55.3%

75.3%

99.8%

89.5%

05/31/1997

03/31/1997

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

08/31/1997

09/30/1997

05/31/1997

12/31/1998

02/27/1998

09/30/1997

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

Confidential Business Information - Not for Release ***



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 9 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

09-9703-0002

09-9703-0003

09-9703-0005

09-9703-0006

39-9703-0007

09-9703-0008

39-9703-0009

39-9703-0010

09-9704-0001

09-9704-0002

09-9704-0003

39-9704-0005

39-9704-0006

39-9704-0007

09-9704-0008

39-9704-0009

39-9704-0010

09-9705-0001

09-9705-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

ProtoMetals Plating

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Lawrence Berkeley Lab - FFR

Moorparkk Meth Drug Lab

Sherwin-Williams

AZ Site Screening

Kiefer Road Landfill/Sacramento Co. Landfill

Dick's Auto Salvage

Palau Removal

Universal Reclamation Site

Geo Operate Corp./Unit 15 Site

Waterboard Entombment Site Inventory

Gas Cylinder Assessment Technical

Ford City Dump Site Screening

Freelove Valley Home Meth Lab

Freelove Valley Home Meth Lab

.00

.00

.00

.00

.00

40.37

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13,719.43

7,810.07

7,922.15

9,413.84

7,471.93

15,098.71

13,143.07

2,779.08

14,193.96

1,780.31

1,791.80

60,625.66

31,459.28

111,828.28

1,222.91

438.73

486.92

1,692.69

6,807.54

100.0%

100.0%

34.7%

100.0%

42.1%

89.1%

100.0%

100.0%

58.6%

67.8%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

48.7%

100.0%

90.7%

292.50

131.50

207.00

210.00

156.00

206.00

258.00

64.00

210.50

30.00

39.00

814.50

398.75

1,653.00

34.00

9.50

9.00

39.50

146.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

310.00

140.00

630.00

250.00

220.00

222.00

400.00

80.00

255.00

33.00

80.00

880.00

400.00

1,845.00

40.00

136.00

12.00

40.00

150.00

94.4%

93.9%

32.9%

84.0%

70.9%

92.8%

64.5%

80.0%

82.5%

90.9%

48.8%

92.6%

99.7%

89.6%

85.0%

7.0%

75.0%

98.8%

97.3%

12/31/1997

05/15/1997

06/20/1997

05/31/1997

11/30/1997

09/30/1998

07/31/1997

05/01/1997

10/31/1997

12/31/1998

07/30/1997

06/30/1998

12/31/1997

11/30/1997

03/30/1998

12/31/1997

06/30/1997

05/30/1997

07/30/1997

Confidential Business Information - Not for Release



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 10 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

09-9705-0003

09-9705-0004

09-9705-0005

09-9705-0006

09-9705-0007

09-9705-0008

09-9705-0009

09-9705-001 1

39-9705-0012

09-9705-0013

39-9706-0001

39-9706-0003

39-9706-0004

09-9706-0005

09-9706-0006

09-9706-0007

09-9706-0008

39-9706-0009

09-9706-0010

DESCRIPTION

Arcadia MTBE Site

Charnock MTBE Site

Safford Range - AZ Army National Guard

Douglas Range - AZ Army National Guard

Fort Irwin National Training Center - Fort Ir

Ocean Park Lead

NFPI PCB Assessment

Bay Area FRPs

Hassayampa/Lynx Creek

DTSC Document Reviews #1

Phoenix Hydrocarbons

Pemaco Removal Site

Omega Chemical

Leviathan Mine

Phytoremediation Technology Evaluation

Root Cause Analysis Training

Alco Pacific Lead Battery Site

Water Rock Greasy Drums

BIA Training

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

3,849.61

45,386.10

.00

.00

.00

.00

.00

.00

.00

1,857.28

.00

538.68

.00

.00

.00

.00

.00

.00

.00

140,165.20

638,688.67

4,209.28

4,724.92

5,610.71

8,896.92

11,718.15

7,864.60

8,147.36

33,480.90

3,181.25

129,300.31

1,042.49

4,312.81

2,544.27

5,977.06

12,808.98

3,487.73

6,153.12

67.9%

65.9%

100.0%

100.0%

75.5%

100.0%

100.0%

100.0%

92.5%

53.5%

100.0%

69.5%

100.0%

100.0%

93.4%

100.0%

58.2%

100.0%

100.0%

2,132.25

7,941.50

79.50

79.50

78.00

192.00

186.25

178.50

128.50

613.75

67.50

2,176.00

16.00

70.50

74.00

39.00

341.50

84.00

85.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

2,705.00

11,030.00

80.00

80.00

105.00

200.00

245.00

190.00

130.00

1,026.00

114.00

2,942.00

17.00

103.00

80.00

40.00

350.00

100.00

85.00

78.8% 03/31/1999

72.0% 03/31/1999

99.4% 10/31/1997

99.4% 10/31/1997

74.3% 01/31/1999

96.0% 07/31/1997

76.0% 07/31/1997

93.9% 09/30/1997

98.8% 05/31/1998

59.8% 07/30/1999

59.2% 06/30/1997

74.0% 12/31/1998

94.1% 08/31/1997

68.4% 12/15/1997

92.5% 12/31/1998

97.5% 07/01/1997

97.6% 12/31/1997

84.0% 07/31/1997

100.0% 09/30/1997

*** Confidential Business Information - Not for Release ***



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 11 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

09-9706-0011

09-9706-0012

09-9706-0013

09-9706-0014

09-9706-0015

09-9707-0001

39-9707-0002

09-9707-0003

39-9707-0004

39-9707-0005

39-9707-0006

09-9707-0007

09-9708-0001

39-9708-0002

39-9708-0003

39-9708-0004

39-9708-0005

09-9708-0006

39-9708-0007

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Fresno Drum Site

San Gabriel Valley-Puente Valley

Pemeco

On-Going Program Support

START Equipment Management

SPCC/FRP Inspection & Reporting Development

DTSC Orientation Session

Inland Oil Practical Exercise

UNOCAL-Avila Beach

Rabbit Springs Drug Lab

Eagle 1 Mill Site

HRS Training

Knoll's Lodge Mobile Home Park

Crafton-Redlands Area aka Lockheed Propulsion

Stauffer Chemical Co. Dominguez Plant

Lava Cap Mine

Alark Hard Chrome

Omega Chemical Co (aka Omega Services)

Barry M. Goldwater AFB - FFR

2,862.43

775.15

.00

58,972.63

20,733.18

.00

.00

.00

.00

.00

.00

.00

.00

2,120.31

.00

.00

31.54

72.59

.00

46,069.22

105,745.67

28,388.01

864,973.73

347,742.93

329.41

348.03

5,663.54

5,484.08

1,308.63

31,172.27

5,450.57

8,400.22

14,891.00

6,577.73

23,602.42

20,106.55

26,781.81

1,226.48

74.7%

70.5%

100.0%

86.5%

84.6%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

61.9%

100.0%

96.7%

82.4%

74.4%

100.0%

1,037.25

1,670.00

429.00

9,919.75

4,721.00

8.00

7.00

149.50

117.00

33.00

598.50

142.00

203.50

361.50

121.00

396.50

412.50

535.00

19.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,078.00

2,154.00

430.00

11,590.00

6,491.00

600.00

50.00

200.00

294.00

40.00

680.00

160.00

510.00

400.00

250.00

400.00

400.00

600.00

20.00

96.2%

77.5%

99.8%

85.6%

72.7%

1.3%

14.0%

74.8%

39.8%

82.5%

88.0%

88.8%

39.9%

90.4%

48.4%

99.1%

103.1%

89.2%

95.0%

10/30/1998

12/31/1998

02/28/1998

12/31/1998

01/31/1999

01/30/1998

09/30/1997

12/31/1997

03/31/1998

09/30/1997

12/31/1997

08/15/1997

12/31/1997

12/30/1998

01/31/1998

09/30/1998

10/31/1998

09/30/1998

09/15/1997

*** Confidential Business Information - Not for Release



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 12 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

39-9708-0008

09-9708-0009

09-9708-0010

09-9708-0011

09-9708-0012

09-9708-0013

09-9708-0014

09-9708-0015

09-9708-0017

09-9708-0018

09-9709-0001

09-9709-0002

39-9709-0003

09-9709-0004

09-9709-0005

39-9709-0006

09-9710-0001

09-9710-0002

39-9710-0003

DESCRIPTION

Pena Blanca Watershed

Sabino Canyon Shooting Range

Mansfield Canyon Mines Site

North Fork Mill Site

Sierra Madre Subpoena

Mesa Pesticides

Havasupai Canyon Drum

Charnock MTBE Meeting

Site Screening Training - Navajo nation

Duck Valley Indian Reservation II

Gila River Indian Community Tire Fire

Leviathan Mine

Apple Valley Subpoena

Syntrum Corp.

Byers Bomb Site

Leviathan Mine Removal

K&L Plating - Permain

Annual Tribal Conference

Eagle 1 Mill Site

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

641.23

.00

4.25

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,370.70

7,067.56

.00

.00

.00

5,307.69

3,924.56

4,059.66

9,124.86

240.21

21,578.22

8,823.31

5,267.93

1,144.59

17,632.19

16,770.48

4,109.80

218.19

19,463.24

81,759.89

68,340.38

77,040.36

6,287.32

13,718.42

80.4%

70.1%

72.5%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

35.7%

54.0%

100.0%

90.0%

100.0%

94.50

77.50

101.50

160.50

5.00

474.25

128.50

37.75

16.00

297.50

282.00

118.50

5.00

393.50

1,697.25

1,490.50

1,393.50

103.00

318.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

135.00

80.00

100.00

150.00

44.00

500.00

300.00

46.00

16.00

300.00

589.00

200.00

30.00

425.00

2,700.00

2,200.00

1,400.00

120.00

349.00

70.0%

96.9%

101.5%

107.0%

11.4%

94.9%

42.8%

82.1%

100.0%

99.2%

47.9%

59.3%

16.7%

92.6%

62.9%

67.8%

99.5%

85.8%

91.3%

04/15/1999

08/31/1998

07/31/1998

02/15/1998

11/30/1997

05/15/1998

12/31/1997

09/05/1997

10/15/1997

12/31/1997

03/30/1998

12/31/1997

11/30/1997

03/31/1998

12/31/1998

12/31/1998

03/30/1998

02/15/1998

04/15/1998

Confidential Business Information - Not for Release



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 13 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

39-9710-0004

39-9710-0005

39-9710-0006

09-9710-0007

39-9710-0008

39-9710-0009

39-9710-0010

09-9710-0011

09-9710-0012

39-9711-0001

09-9711-0002

09-9712-0001

39-9712-0002

39-9712-0003

39-9712-0004

39-9712-0007

39-9712-0008

39-9712-0009

39-9712-0010

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Tuolumne Reservation Drug Lab

UC Berkeley Pesticide Lecture

Knoll's Lodge Mobile Home Park

Lava Cap Mine - Removal

K&L Plating - 89th Avenue

Computer & Technical Support for OSC

R&D for Response Related Internet Resources

Enviropur/PRC West, Inc. (Patterson)

Leung Property

City of Yuma, AZ - W. Riverfront Development

LA County Fire Department Training Support

Leviathan AMD Treatment Technology

BHP Pinto Valley

Feather River Plan Outreach

Bakersfield Chrome & Bumper Removal

START QA Management

Leviathan Mine

Leona Heights Sulfer Mine

Typhoon Paka Response

.00

.00

.00

.00

.00

.00

161.14

417.97

.00

82.12

.00

.00

.00

.00

.00

7,213.49

49.43

.00

.00

4,813.97

3,016.10

2,226.04

10,756.74

46,211.95

5,459.07

5,506.27

59,249.82

5,625.67

52,383.33

856.73

10,475.57

13,237.99

54,583.59

17,396.55

77,870.91

27,521.45

621.93

14,993.09

10.8%

100.0%

100.0%

98.8%

99.3%

100.0%

29.7%

50.0%

100.0%

87.4%

100.0%

100.0%

100.0%

45.5%

100.0%

64.6%

95.6%

100.0%

100.0%

82.00

58.00

44.00

159.00

810.00

78.50

119.50

964.50

114.50

839.25

20.50

245.50

182.50

1,012.00

335.00

1,708.25

398.50

12.50

195.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

440.00

80.00

44.00

180.00

820.00

100.00

300.00

2,000.00

145.00

840.00

25.00

250.00

300.00

1,945.00

350.00

2,110.00

410.00

120.00

195.50

18.6%

72.5%

100.0%

88.3%

98.8%

78.5%

39.8%

48.2%

79.0%

99.9%

82.0%

98.2%

60.8%

52.0%

95.7%

81.0%

97.2%

10.4%

100.0%

12/31/1997

01/31/1998

04/30/1998

12/31/1997

03/30/1998

12/31/1997

03/30/1999

03/31/1999

04/30/1998

10/31/1998

12/15/1997

06/15/1998

03/10/1998

11/15/1998

06/30/1998

01/31/1999

10/31/1998

05/29/1998

03/30/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY
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START Region: 9 MONTH ENDING: 11/28/1998

TDD#

39-9712-0011

09-9712-0012

09-9712-0013

09-9801-0001

09-9801-0002

09-9801-0003

39-9801-0004

39-9801-0005

09-9801-0006

09-9801-0007

09-9801-0008

09-9801-0009

09-9801-0010

09-9802-0001

09-9802-0002

09-9802-0003

09-9802-0004

09-9802-0005

09-9802-0006

DESCRIPTION

GAO Survey

START 1998 Annual Workplan

K&L Anodizing

Alco Pacific

City of Mt. Shasta, CA - Roseburg

Oceanic ACP Worst-Case Scenarios

San Francisco River Mine Tailings

Mission Linen

Syntrum Corp.

Brown & Bryant (An/in) Subpoena

Lakewood Oil Spill

One Camelback/Phoenix Hydrocarbon

Ecological Assessment Training

Sierra Chemical Plant

Cal-Trans/Lake Merrit

ERCC Scoping/Planning (So. CA)

HAZMAT Coordinating Comm LA County

Tuolumne Tribal Meth Lab

Estero Bay Tank Farm

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

180.04

42.93

.00

317.57

8,108.54

2,033.73

.00

.00

.00

445.64

.00

.00

.00

602.02

.00

.00

14,537.63

6,262.05

1,740.39

35,823.24

90,375.59

1,255.35

57,608.66

72,906.52

107,441.27

7,356.18

786.63

1,738.05

12,130.75

8,367.54

1,940.45

463.41

1,675.32

2,602.36

5,197.27

100.0%

100.0%

100.0%

70.5%

97.2%

100.0%

92.3%

46.9%

75.6%

35.0%

100.0%

100.0%

55.5%

34.0%

71.2%

8.0%

44.4%

100.0%

61.1%

279.50

101.00

49.00

899.50

1,395.00

19.50

909.50

1,141.00

1,797.25

114.00

21.00

33.75

223.25

136.50

70.50

10.00

42.50

60.00

119.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

280.00

120.00

100.00

910.00

1,400.00

20.00

920.00

1,604.00

2,050.00

260.00

20.00

40.00

282.00

300.00

73.00

100.00

55.00

60.00

119.00

99.8%

84.2%

49.0%

98.8%

99.6%

97.5%

98.9%

71.1%

87.7%

43.8%

105.0%

84.4%

79.2%

45.5%

96.6%

10.0%

77.3%

100.0%

100.0%

02/27/1998

01/15/1998

04/01/1998

10/31/1998

09/30/1998

03/02/1998

11/30/1998

12/31/1998

02/28/1999

12/31/1998

02/15/1998

03/13/1998

12/14/1998

07/31/1998

03/01/1998

12/31/1998

12/31/1998

06/30/1998

06/30/1998

Confidential Business Information - Not for Release



12/10/1998 TABLE T -3

TDD BUDGETS
BY

SOW ACTIVITY

Page 15 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

09-9802-0007

09-9802-0008

09-9802-0009

09-9802-0010

09-9802-0011

09-9802-0012

09-9802-0013

09-9802-0014

39-9803-0001

09-9803-0002

09-9803-0003

39-9803-0004

09-9803-0005

09-9803-0006

09-9803-0007

09-9803-0008

09-9803-0009

09-9803-0010

09-9803-0011

DESCRIPTION

8-Hour Radiation Training

North Fork Mill Site

San Jon Barranca Oil spill

Lancaster Rad Munitions

Mendocino National Forest -Eel River Sump

Aurora Canyon Millsite

Gambonini Mercury Mine

Florence Range - AZ Army National Guard

Lagoon Drive Chemicals

Magnus Oil Spill

HRS Screening Memoranda

Cruz Ranch Subpoena

Orland Cleaners

Waste Disposal, Inc. - Tank Assessment

India Basin Removal Support

Pescadero Drug Lab

West Cap Tucson Airport Project

Ascon Landfill

Site Screening

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

53.93

.00

.00

.00

.00

8,044.85

.00

.00

.00

.00

.00

10,843.90

.00

.00

.00

415.25

.00

.00

5,584.86

61,339.62

10,704.73

1,721.20

360.02

2,630.72

52,196.97

4,405.52

13,572.95

275.57

18,175.04

1,448.87

27,900.96

17,903.71

21,778.60

17,340.32

37,611.31

2,789.96

20,926.98

100.0%

41.7%

100.0%

100.0%

100.0%

87.1%

66.5%

78.7%

100.0%

100.0%

45.4%

100.0%

61.4%

100.0%

68.9%

79.3%

64.5%

100.0%

42.7%

53.00

758.50

253.00

43.00

5.00

37.50

926.25

80.00

310.50

7.00

335.50

36.00

419.50

175.00

475.25

337.25

598.00

60.00

327.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

68.00

1,653.00

430.00

50.00

80.00

39.00

1,015.00

80.00

860.00

15.00

500.00

50.00

630.00

230.00

800.00

362.00

710.00

60.00

700.00

77.9%

45.9%

58.8%

86.0%

6.3%

96.2%

91.3%

100.0%

36.1%

46.7%

67.1%

72.0%

66.6%

76.1%

59.4%

93.2%

84.2%

100.0%

46.8%

03/15/1998

05/31/1999

05/31/1998

03/31/1998

06/30/1998

05/31/1998

12/31/1998

07/31/1998

07/31/1998

03/31/1998

08/30/1999

04/30/1998

12/31/1998

07/30/1998

08/31/1998

08/07/1998

12/31/1998

06/30/1998

12/31/1998

Confidential Business Information - Not for Release



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 16 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

09-9804-0001

09-9804-0002

09-9804-0003

09-9804-0004

09-9804-0005

09-9804-0006

09-9805-0001

09-9805-0002

09-9805-0003

09-9805-0004

09-9805-0005

09-9805-0006

09-9805-0007

09-9805-0008

09-9805-0010

39-9805-0011

09-9805-0012

09-9806-0001

09-9806-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS . DATE COSTS EXPENDED SPENT

Pomona Plating

Coray & Sons Chrome Plating

Site Screening Training - AZDEQ

McMinn State Superfund Site

Inter-Tribal Council of Arizona

Plumas National Forest (Ponderosa Reservoir)

Site Screening Training - Hoopa

Downey Site Discovery Project

Baker Canyon Buried Drums

Coray & Cons Chrome Plating

Alameda Naval Air Station

Continuing Challenge HAZMAT Workshop

China Lake Naval Weapons Station

DTSC PA w/Sampling Training

Pesticide Training - Sacramento '98

City of Stockton

Palos Verdes Shelf.

Kingsbury Creek Mine Lab

BIA Training

-73.29

.00

.00

751 .52

.00

.00

.00

3,214.14

.00

.00

.00

26.56

6,550.01

134.34

.00

7,340.51

.00

9.83

.00

13,712.95

4,673.47

451.30

34,122.67

5,957.82

3,349.10

1,885.19

23,160.70

10,364.34

4,753.06

1,462.57

40,945.54

14,348.02

134.34

1,275.96

13,774.84

1,127.00

9,761.88

3,739.37

36.6%

100.0%

12.5%

90.2%

74.0%

10.3%

87.4%

47.4%

100.0%

100.0%

12.0%

58.9%

58.8%

2.4%

61.6%

32.5%

92.4%

52.7%

62.3%

258.00

103.00

12.00

599.25

95.00

70.25

21.00

540.75

149.25

118.00

25.00

748.00

292.00

3.00

24.50

193.00

18.00

215.00

61.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

510.00

100.00

40.00

630.00

125.00

500.00

22.00

766.00

230.00

150.00

200.00

1,100.00

400.00

62.00

25.00

600.00

20.00

316.00

80.00

50.6% 08/30/1998

103.0% 04/22/1998

30.0% 08/15/1998

95.1% 12/31/1998

76.0% 08/30/1998

14.1% 08/31/1998

95.5% 08/31/1998

70.6% 12/31/1998

64.9% 08/31/1998

78.7% 06/30/1998

12.5% 12/30/1998

68.0% 10/30/1998

73.0% 11/30/1998

4.8% 02/10/1999

98.0% 08/30/1998

32.2% 01/29/1999

90.0% 06/30/1998

68.0% 09/01/1998

76.9% 09/01/1998

Confidential Business Information - Not for Release



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 17 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

09-9806-0003

09-9806-0004

09-9806-0005

39-9806-0006

09-9806-0007

39-9806-0008

09-9806-0010

09-9806-001 1

39-9806-0012

39-9806-0013

39-9806-0014

39-9807-0001

39-9807-0002

39-9807-0003

39-9808-0002

39-9808-0003

39-9808-0004

39-9808-0005

39-9808-0008

DESCRIPTION

NFPI PCB Assessment

Y2K Evaluation

Crown Plating Assessment

Nogales Wash

SPCC Inspections

McMinn/West Avenue Site

Pomona Plating

Duncan Mill Site

Richey Mill Site

R9 Annual Site Assessment Conference

Allied Signal

Cappell Road Illegal Dump Site

OneSource Chemical

Enfield Chemical

Masonite Mill Mescate

WasteLAN Data Management

Grey Eagle Mine

Tracy Tire Fire

Fort Apache, the Drums

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

15.08

505.83

.00

692.12

.00

16.28

2,221.59

790.91

443.03

.00

.00

245.88

26.93

3,469.51

67.35

.00

107.99

1,543.45

.00

10,056.37

6,613.24

3,214.07

2,725.63

1,771.58

15,549.84

14,719.08

3,355.93

1,804.79

2,770.34

1,290.68

21,534.92

7,735.44

11,281.11

67.35

1,502.16

10,779.91

20,647.14

4,634.85

67.0%

28.8%

74.9%

17.0%

70.9%

74.9%

44.9%

59.9%

32.2%

49.9%

36.9%

83.5%

64.5%

43.6%

0.2%

12.4%

77.0%

30.8%

52.7%

145.25

150.00

53.00

60.00

40.00

177.00

308.00

69.00

31.25

46.00

20.00

420.00

148.50

236.50

2.00

15.50

196.00

411.75

84.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

150.00

400.00

54.00

400.00

40.00

183.00

510.00

80.00

80.00

70.00

50.00

420.00

154.00

448.00

400.00

150.00

200.00

700.00

100.00

96.8%

37.5%

98.1%

15.0%

100.0%

96.7%

60.4%

86.3%

39.1%

65.7%

40.0%

100.0%

96.4%

52.8%

0.5%

10.3%

98.0%

58.8%

84.5%

09/30/1998

12/31/1998

08/31/1998

03/10/1999

07/31/1998

09/20/1998

01/31/1999

12/31/1998

12/31/1998

09/30/1998

12/24/1998

11/30/1998

09/30/1998

02/28/1999

09/30/1999

12/31/1998

09/02/1998

12/31/1998

10/15/1998

Confidential Business Information - Not for Release ***



12/10/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 18 of 19

START Region: 9 MONTH ENDING: 11/28/1998

TDD#

09-9808-001 1

39-9808-0012

39-9809-0001

39-9809-0002

09-9809-0003

09-9809-0004

09-9809-0005

09-9809-0006

09-9809-0007

09-9809-0008

09-9810-0001

09-9810-0002

09-9810-0003

09-9810-0004

09-9810-0005

09-9811-0001

09-9811-0002

09-9811-0003

09-98-11-0004

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Tribal Risk Assessment Conference

Mouren-Laurens Oil

Minerec Mining & Chemical Company

CRIT Parker Pesticides

Contra Costa Exercise

Grey Eagle Mine

Santa Clarita Green Waste Fire

South Lake Tahoe MTBE

Anti-Terrorism Training - Sacramento

Cooley Landing Brownsfields Investigation

City of Ukiah Brownfields Investigation

Site Assesment HRS Training Course

Spectrace Workshop

Quality Assurance Audit of Dodson Brothers, C

Computer & Technical Support for OSC

Giss Parkway Brownfields - City of Yuma

Nevada Oil Sites

Leona Heights Sulfer Mine

Wilder Ranch State Park

2,645.95

1,557.45

3,555.96

1,791.42

981.43

6,222.93

.00

1,607.46

2,001.89

2,985.28

639.34

244.49

159.52

1,871.04

5,125.64

1,122.38

795.07

301.66

250.12

13,452.31

11,337.61

15,050.32

8,644.55

1,396.41

13,996.39

4,948.56

2,772.03

3,224.65

3,654.32

777.25

8,292.32

159.52

2,346.84

5,125.64

1,122.38

795.07

301.66

250.12

45.3%

25.6%

37.5%

46.5%

5.0%

36.3%

70.7%

11.1%

33.1%

49.1%

1.8%

63.8%

1.6%

16.7%

34.2%

2.6%

8.5%

1.6%

0.9%

106.50

257.50

405.50

188.00

26.00

261.00

98.00

87.00

79.50

90.00

37.00

188.00

5.00

51.00

117.50

28.00

20.50

18.00

8.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

230.50

610.00

518.00

200.00

400.00

325.00

100.00

250.00

156.00

120.00

600.00

200.00

120.00

200.00

173.00

600.00

170.00

250.00

413.00

46.2% 03/31/1999

42.2% 12/31/1998

78.3% 12/18/1998

94.0% 12/18/1998

6.5% 08/01/1999

80.3% 01/31/1999

98.0% 09/30/1998

34.8% 02/01/1999

51.0% 12/31/1998

75.0% 12/31/1998

6.2% 03/31/1999

94.0% 11/15/1998

4.2% 02/28/1999

25.5% 12/07/1998

67.9% 01/31/1999

4.7% 05/28/1999

12.1% 12/31/1998

7.2% 05/30/1999

1.9% 01/31/1999

Confidential Business Information - Not for Release ***



12/10/1998 TABLE T - 3 Page 19of 19

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 11/28/1998

CUMULATIVE TDD
CURRENT MONTH CUMULATIVE TO PERCENT LOE LOE PERCENTCOMPLETION

TDD# DESCRIPTION COSTS DATE COSTS EXPENDED SPENT BUDGETEXPENDED DATE

39-98-1 1-0005 Continuing Challenge Registration Database 67.35 67.35 1.7% 2.00 48.00 4.2% 12/31/1998

TOTALS $344,669.04 $11,668,901.37 181,053.68 37,636.00

Confidential Business Information - Not for Release ***



12/10/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due DateState Site Name City

I
HAWAII TECHNICAL ASSISTANCE Letter Report

09-9601-0020 SCHWENNESEN, MICHAEL 01/31/1996 04/30/1996 04/30/1996

AHU EXERCISE - REPORT ormal Report

GUEVARRA, JAY09-9603-0002

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT llFormal Report

09-9601-0005 CASTRO-WEHR, FRANK 12/28/1995 03/31/1996

PHOON PAKA RESPONSE Final Report

12/17/1997 03/30/199809-9712-0010 FRANKEL VICKI

AK I ROOT CAUSE ANALYSIS TRAINING

09-9706-0007 ANDERSON, RON 06/18/1997 07/01/1997

LLIED SIGNAL

06/25/1998 12/24/1998D009000050 09-9806-0014 WONG, DIANA

ARRY M. GOLDWATER AIR FORCE RANGE FF||Final Report „„„„. -a^^iaam^f.mem.

5572124514 09-9612-0008 JOHNSON, KAREN 12/19/1996 05/31/1997 05/31/1997

Page 1 of 48
Confidential Business Information - Not for Release ***



12/10/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

BARRY M. GOLDWATER AIR FORCE RANGE FFjiFinal Report

08/t5/1997 09/15/199709-9708-0007 JOHNSON, KAREN5572124514

HP PINTO VALLEY Formal Report

09-9712-0002 COLEN, TIMOTHY 12/03/1997 03/10/1998

YERS BOMB SITE

09/23/1997 H2/31/1998 12/31/19980002014306 09-9709-0005 CLEMENS, ROBIN

ITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Report

11/25/1997 10/31/1998 10/31/199809-9711 -0001 GENOLIO, THOMAS

RIT PARKER PESTICIDES etter Report

09/03/1998 12/18/199809-9809-0002 fSAPP.JUDY

OUGLAS RANGE - AZ ARMY NATIONAL GUAK- final Report

0001907492 09-9705-0006 JOHNSON, KAREN 05/20/1997 10/31/1997 10/31/1997

UNCAN MILL SITE

06/30/1998 12/31/1998AZ0002378016 09-9806-0011 GENOLIO, THOMAS

Page 2 of 48
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12/10/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

ECOLOGICAL ASSESSMENT TRAINING

09-9801-0010 BOTELHO, TATIANA 01/30/1998 12/14/1998 12/14/1998

FLORENCE RANGE -AZ ARMY NATIONAL GUA; Final Report

0001907518 09-9802-0014 COLEN, TIMOTHY

AZ 3FORT APACHE, THE DRUMS

09-9808-0008 WHITE, JEFFREY 08/21/1998 10/15/1998 10/15/1998

AZ GILA RIVER INDIAN COMMUNITY TIRE FIRE

09-9709-0001 SHAEFFER, KRISTIN

09-9811-0001 GENOLIO, THOMAS 11/10/1998 05/28/1999

ASSAYAMPA - LYNX CREEK FFR Final Report

5120090068 09-9612-0005 JOHNSON, KAREN 12/19/1996 06/01/1997 06/01/1997

ASSAYAMPA - LYNX CREEK FFR

Yavapai 5120090068 09-9705-0012 LADD, KAREN

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due [)ate Due Date

Page 3 of 48
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12/10/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

HAVASUPAI CANYON DRUM Final Report

Havasupai Reservatio 09-9708-0014 DUNCAN, WILL 08/22/1997 12/31/1997

INTER-TRIBAL COUNCIL OF ARIZONA Final Report

09-9804-0005 GREGORY, JOHN 04/13/1998 08/30/1998 08/30/1998

ANSFIELD CANYON MINES SITE

^Z0002001857 09-9708-0010 BOTELHO, TATIANA

ESA PESTICIDES Final Report

GREGORY, JOHN09-9708-0013

INEREC MINING & CHEMICAL

09-9809-0001 ENG, CHEONG 09/02/1998 M2/18/1998

MISSION LINEN

09-9801-0005 SHAEFFER, KRISTIN

AVAJO TOXAPHENE

WINDOW ROCK N0000146621 09-9601-0007 WALDER, STEVEN 12/28/1995 09/30/1996 09/30/1996

Page 4 of 48
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12/10/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

Final Report

09-9806-0006 FRANKEL, VICKI 06/10/1998 03/10/1999

AZ NORTH AMERICAN RESOURCES Final Report

09-9610-0004 DUNCAN, WILL 10/04/1996 11/15/1996

ONE CAMELBACK/PHOENIX HYDROCARBONS

GREGORY, JOHN 06/11/1997 06/30/199709-9706-0001

09-9801-0009 GREGORY, JOHN 01/30/1998 03/13/1998

ENA BLANCA WATERSHED

09-9708-0008 GENOLIO, THOMAS0002001642

PESTICIDE TRAINING - UC PHOENIX, AZ '97

09-9611-0010 CASTRO-WEHR, FRANK 01/10/1997 04/30/1997

UALITY PRINTED CIRCUITS Final Report

D074440470 09-9612-0011 LICHENS, CHRIS 12/19/1996 04/30/1999 04/30/1999

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

Page 5 of 48
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12/10/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

UALITY PRINTED CIRCUITS

AZD074440470 j 09-9612-0002" [LADD, KAREN

Spinal Report

12/05/1996 01/30/1999 01/31/1999

IAZ IRICHEY MILL SITE

0002378024 09-9806-0012 fCOLEN, TIMOTHY 06/30/1998 12/31/1998

ABINO CANYON SHOOTING RANGE

0002001840 09-9708-0009 COLEN, TIMOTHY 02/17/1998 08/31/1998 08/31/1998

• AZ ySAFFORD RANGE - AZ ARMY NATIONAL GUAR@Final Report

0001907550 09-9705-0005 JOHNSON, KAREN

AN CARLOS PESTICIDE

AZ0001509819 09-9609-0004 ICOLEN, TIMOTHY 09/17/f99S 12/31/1996

FRANCISCO RIVER MINE TAILINGS Final Report

AZ0000262725 09-9801-0004 COLEN, TIMOTHY 02/12/1998 11/30/1998 11/30/1998

ANDERS AVIATION Final Report

D035954114 09-9601-0013 ESTEY, AMY 12/28/1995 03/31/1997 03/31/1997

Page 6 of 48
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12/10/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due DateState Site Name

ITE SCREENING TRANING - AZDEQ Final Report

06/29/1998 08/15/199809-9804-0003 GENOLIO, THOMAS

AZlSTO CITY OIL etter Report

09-9607-0003 MAHONY, KAREN

sWESTCAPARIZONIA

03/24/1998 12/31/1998 12/31/1998D035974807 09-9803-0009 FRANKEL, VICKI

AZ IYAVAPAI PENTA POND

CASTRO-WEHR, FRANK 12/28/1995 12/31/1998 12/31/1998AZD008398703 09-9601-0014

CA 8-HOUR RADIATION TRAINING

09-9802-0007 MCLEOD, CYNTHIA 02/06/1998 03/15/1998San Francisco

CA r ALAMEDA EXERCISE DESIGN COURSE Formal Brief

02/20/1997 06/30/1997 06/30/199709-9702-0005 FRANKEL, VICKI

CA I ALAMEDA NAVAL AIR STATION

05/06/1998 12/30/1998 12/30/1998A2170023236 09-9805-0005 JOHNSON, KAREN

Page 7 of 48
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12/10/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

CA flALARK HARD CHROME

CAD098229214 09-9708-0005 JOHNSON, KAREN 08/08/1997 - 10/31/t998 10/31/1998

LCO PACIFIC LEAD BATTERY SITE

CAD008387250 09-9706-0008 BENSON, CRAIG 07/03/1997 12/31/1997

AD008387250 09-9801-0001 HAMRICK, ERIC 10/31/1998 10/31/1998

A r AMERICAN CHROME ENGINEERING, INC. etter Report

A0001186154 09-9601-0017 LAWRENCE, PETER

A IANAHEIM HOUSE OF HORROR CHEMICAL sior'Final Report

09-9703-0007 WISE, ROBERT

A ANNUAL TRIBAL CONFERENCE

San Francicsco 09-9710-0002 GREGORY, JOHN

CA .ANTI-TERRORISM TRAINING - SACRMENTO Report

09-9809-0007 WISE, ROBERT

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue Date
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date °ue Date

Cerclis
NumberState Site Name TDD Number Project Manager

PPLE VALLEY DRUMS

CA0001039585 09-9709-0003 WISE, ROBERT 09/09/1997 111/30/1997 111/30/1997APPLE VALLEY

CA ARCADIA MTBE SITE

Santa Monica 09-9705-0003 SCHWENNESEN, MICHAEL

CA HASCON LANDFILL Final Report

WALDER, STEVEN 03/24/1998 106/30/1998Huntington Beach 09-9803-0010

ASYLUM SLOUGH - EMERG. RESP. etter Report

09-9604-0004 | LAWRENCE, PETER 04/16/1996 106/01/1996

URORA CANYON MILLSITE Final Report

CA5141190566 109-9802-0012 (JOHNSON, KAREN 02/19/1998 105/31/1998 105/31/1998

A PAZ SITE SCREENING Final Report

04/07/1997 110/31/1997 110/31/1997San Francisco 09-9704-0001 | JOHNSON, KAREN

AKER CANYON BURIED DRUMS Final Report

09-9805-0003 HAMRICK, ERIC
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TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

•A BAKERSFIE1.D CHROME & BUMPER

A001709302 09-9611-0002 WALDER, STEVEN

A001709302 09-9701-0010 WALDER, STEVEN

A001709302 09-9712-0004 WALDER, STEVEN

CA WAY AREA FRPS

Hercu es & Richmond 09-9705-0011 HAMRICK, ERIC 06/02/1997 09/30/1997

CA BELL ORGANIZATIONAL MAINTENANCE SHOP PlFinal Report

AD981368913 09-9612-0006 JOHNSON, KAREN

A IBRISBANE FIRE DEPARTMENT - RADIATION T Report

09-9609-0003 LAWRENCE, PETER

A i BROWN & BRYANT - ARVIN

AD052384021 | 09-9801-0007 fMARTIN, PAUL

A1CALIFORNIA REGULATION APPLICABIUTY^Tl etter Report

01/30/1998 12/31/1998 12/31/1998

09-9603-0006 WISE, ROBERT

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date °ue DateState Site Name TDD Number Project Manager

A nCAL-TRANS/LAKE MERRIT OIL SPILL Final Report

09-9802-0002 WALTER, JOHN 02/02/1998 03/01/1998 03/01/1998

CA fr CAMEO TRAINING PROGRAM Formal Brief

09-9610-0003 SAPP, JUDY 10/08/1996 12/31/1998San Francisco

CAPPELL ROAD ILLEGAL DUMP SITE Final Report

A0002392603 07/09/1998 11/30/199809-9807-0001 MARTIN, PAUL

CARDENAS BROS.

09-9610-0016 RANDALL, RANDY 10/31/1996 01/31/1997SANTA MARIA

ASMALIA RESOURCES

AD020748125 09-9601-0011 MCLEOD, CYNTHIACASAMALIA

CA iCELTOR CHEMICAL WORKS Letter Report

HOOPAVLYINDRESV AD980638860 09-9604-0003 GUEVARRA, JAY 04/16/1996 09/30/1996

A ; CENTRAL EUREKA MINE (MESA DE ORO) etter Report

A0000726539 09-9601-0009 MCDONALD, CAMERON 12/28/1995 04/30/1997SUTTER CREEK
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number jDD Number Project ManagerState Site Name

ERCLIS COORDINATION

09-9611 -0011 LAWRENCE, PETERSan Francisco

CA HCHARNOCK MTBE SITE

SCHWENNESEN, MICHAEL09-9705-0004Santa Monica

SCHWENNESEN, MICHAEL09-9708-0015Santa Monica

A 1CHINA LAKE NAVAL WEAPONS STATION

05/06/1998 11/30/199809-9805-0007 JOHNSON, KARENA2170023152CHINA LAKE

A 1CITY OF MT. SHASTA, CA - ROSEBURG

01/08/1998 09/30/1998 09/30/199809-9801-0002 PALLADINO, CARL

A1CITY OF STOCKTON Final Report

06/02/1998 01/29/1999 01/29/199909-9805-0011 WALTER, JOHN

A ICITY OF UKIAH BROWNFIELDS INVESTIGATE •Final Report

10/01/1998 03/31/199909-9810-0001 WALTER, JOHN
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FIELD WORK REPORT SCHEDULES
BY
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Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA COALINGA OILY CREEK

Coalinga

Final Report

09-9702-0006 LAWRENCE, PETER 02/21/1997 04/15/1997

-

11/02/1998 01/31/1999 01/31/199909-9810-0005 WALDER, STEVEN

CONTINUING CHALLENGE REGISTRATION DATBOther Report

09-98-11-0005 CHADWICK, PATRICIA 11/19/1998 12/31/1998

A BCONTINUING CHALLENGE WORKSHOP

09-9805-0006 CASTRO-WEHR, FRANK

CA CONTINUING CHALLENGE WORKSHOP etter Report

09-9605-0005 WISE, ROBERT 05/22/1996 10/29/1996 10/29/1996

CONTINUING CHALLENGE WORKSHOP

WISE, ROBERT09-9702-0003

A KONTRA COSTA EXERCISE

CASTRO-WEHR, FRANK09-9809-0003
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

COOLEY LANDING BROWNFIELDS INVESTIGA L final Report

East Palo Alto 09/24/1998 12/31/199809-9809-0008 GENOLIO, THOMAS

[CA BcoopER DRUM co

AD055753370 09-9706-0002 JAMES, JAMES 06/13/1997 08/01/1997

CORAY & SONS CHROME PLATING

A0002334639 09-9804-0002 DUNCAN, WILL 04/06/1998 04/22/1998

CA0002334639 09-9805-0004 DUNCAN, WILL 05/06/1998 06/30/1998

CA CRAFTON-REDLANDS AREA (LOCKHEED PRO BjFinal Report

AD981997638 09-9708-0002 SHAEFFER, KRISTIN 08/07/1997 12/30/1998 12/30/1998

ROWN PLATINING ASSESSMENT

San Luis Obispo 09-9806-0005 BENSON, CRAIG 06/09/1998 08/31/1998

CA|DC METALS

09-9610-0001 JONES, CYNTHIA

09-9611-0016 MCLEOD, CYNTHIA

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDo Number Project ManagerState Site Name

DEL NORTE COUNTY PESTICIDE STORAGE Final Report

12/28/1995 12/31/1998 12/31/199809-9601-0010 FRANKEL VICKICRESENT CITY AD000626176

CA IDICK'S AUTO SALVAGE Final Report

09-9704-0003 BENSON, CRAIG 04/16/1997 07/30/1997

DODSON BROTHERS O L COMPANY etter Report

09-9601-0008 WISE, ROBERT 12/28/1995 05/31/1996MONTCLAIR AT080014194

AT080014194 09-9605-0007 WISE, ROBERTMONTCLAIR

CA IDOWNEY SITE DISCOVERY PROJECT

05/04/1998 12/31/1998 12/31/199809-9805-0002 CASTELLANA, BENLos Angeles

CA 1DTSC DOCUMENT REVIEWS & PA TRAINING

09-9705-0013 JAMES, JAMESBerkeley/Glendale

JOHNSON, KARENBerkeley/Glendale 09-9805-0008

A1ELECTRITE ASSESSMENT

EAST PALO ALTO

etter Report

02/21/1996 04/30/1996 04/30/199609-9602-0006 MARTIN, PAUL
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

[CAEMERGENCY AIR MONITORING DIRECTORY "WFinai Report

SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD 12/28/1995 ,04/30/1997 04/30/1997

CA IENFIELD CHEMICAL

Palm Desert A0002404820 09-9807-0003 HYATT, DAVID 07/21/1998 02/28/1999 02/28/1999

CA IENVIROPUR/PRC WEST, INC. (PATTERSON) HLetter Report

10/30/1997 03/31/1999 03/31/199909-9710-0011 SHAEFFER, KRISTIN

CA 1ENV1ROPUR/PRC WEST, INC. (SIGNAL HILL) Report

A0001562370 BENSON, CRAIG09-9609-0010

Signal Hill

AIEPA REGION IX SPILL PHONE

A0001562370 09-9610-0018 BENSON, CRAIG

SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN 12/28/1995 02/28/1999 02/28/1999

RCC SCOPING/PLANNING (SO. CA) Final Report

02/06/1998 12/31/1998 12/31/199809-9802-0003 WISE, ROBERT
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State Site Name

ESTERO BAY TANK FARM

ESTEY, AMY 02/09/1998 06/30/199809-9802-0006

__ _ _:>< *..-. i.A,,.,^---^^-----:&^&-----*ai- ?.--r-j'ry.'.g "̂.t....̂ ,,.>.̂ .̂1aa^™a.igj..jLg.. A**.

CA] {EVACUATION GUIDANCE DOCUMENT

12/28/1995 02/28/1998 02/28/1998SAN FRANC SCO 09-9601-0004 ESTEY, AMY

A BFEATHER RIVER CONTINGENCY PLAN Final Report

05/14/1996 12/31/199709-9605-0006 WOOD, MICHELLE

09-9712-0003 WOOD, MICHELLE

CA FORD CITY DUMP SITE SCREENING

05/08/1997 06/30/199709-9704-0010 JAMES, JAMES

FORT IRWIN NATIONAL TRAINING CENTER - F Final Report

05/20/1997 01/31/1999 01/31/1999CA5213790038 09-9705-0007 JOHNSON, KAREN

FRANCIS PLATING OF OAKLAND, INC. Final Report

12/09/1998 03/30/1999CAD009206160 09-9812-0003 ENG, CHEONG

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

CA iFREELOVE VALLEY HOME METH LAB

Valley Home JA0001907369 09-9705-0001 EDWARDS, HOWARD 05/05/1997 105/30/1997

Valley Home CA0001907369 09-9705-0002 [MCDONALD, CAMERON 05/05/1997 107/30/1997

FRESNO CYLINDERS Letter Report

09-9609-0011 | MCDONALD, CAMERON 09/20/1996 110/30/1996

A fiFRESNO DRUM SITE

Fresno CA0001576511 09-9610-0014 WALTER, JOHN 10/16/1996 08/31/1997 [08/31/1997

Fresno CA0001576511 09-9611-0004 LAWRENCE, PETER 01/13/1996 04/30/1997 04/30/1997

Fresno

Petaluma

IA0001576511 09-9706-0011 WALTER, JOHN 107/10/1997 10/30/1998 10/30/1998

A FRONTIER FERTILIZER etter Report

AD071530380 09-9601-0006 COLEN, TIMOTHY 12/28/1995 104/30/1997 104/30/1997

CA iSGAMBONINI MERCURY MINE

09-9802-0013 | WHITE, JEFFREY 02/24/1998 (12/31/1998 112/31/1998
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FIELD WORK REPORT SCHEDULES
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STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

AO SURVEY

GENOLIO, THOMAS 12/17/1997 02/27/1998 02/27/1998San Francisco 09-9712-0011

GAS CYLINDER ASSESSMENT TECHNICAL liFinal Report

04/24/1997 12/31/1997San Francisco 09-9704-0009 RANDALL, RANDY

GIBSON - BAKERSFIELD Letter Report

02/21/1996 09/30/1998 09/30/199809-9602-0002 WALDER, STEVEN

CA JGREY EAGLE MINE SITE Final Report

Happy Camp AD000629923 09-9808-0004 COLEN, TIMOTHY

Happy Camp AD000629923 09-9809-0004 CASTELLANA, BEN

A I GREY EAGLE MINE SITE ormal Report

Happy Camp

A SHARD CHROME PRODUCTS

AD000629923 09-9603-0001 GUEVARRA, JAY

etter Report

Los Angeles 09-9606-0003 SCHWENNESEN, MICHAEL 06/19/1996 08/31/1996 08/31/1996
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA IHAZMAT COORDINATING COMM. LA co erbal Report

09-9802-0004 WISE, ROBERT 02/06/1998 U2/31/1998

CA b HAZMAT EXERCISE PREPARATION '96 .etter Report

San Francisco 09-9607-0007 CASTRO-WEHR, FRANK

A 1HRS SCREENING MEMORANDA

San Francisco 09-9803-0003 JOHNSON, KAREN 03/16/1998 08/30/1999

A IHRS TRAINING

San Francisco 09-9810-0002 JAMES, JAMES

A PNDIA BASIN BOATYARD SITE (DONCO FACIL

SAN FRANCISCO AD000067603 09-9606-0002 PALLADINO, CARL 06/12/1996 12/31/1998 12/31/1998

SAN FRANCISCO AD000067603 09-9803-0007 ENG, CHEONG 03/19/1998 08/31/1998 08/31/1998

A SIRON MOUNTAIN MINE Final Report

COLEN, TIMOTHY 11/21/1996 01/31/199709-9611-0013
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Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

I K&L ANODIZING Final Report

09-9712-0013 HAMRICK, ERIC 01/29/1998 04/01/1998

CA ^JK&L PLATING - 89TH AVENUE Final Report

A0001905496 MARTIN, PAUL 10/21/1997 03/30/199809-9710-0008

K&L PLATING - PERMAIN Final Report

10/02/1997 03/30/1998 03/30/1998AD066568130 09-9710-0001 MARTIN, PAUL

iKIEFER ROAD LANDFILL/SACRAMENTO COUN; -Final Report

AD980637466 09-9704-0002 JAMES, JAMES 05/06/1997 12/31/1998 12/31/1998

A iKINGSBURY CREEK MINE LAB Final Report

A0002373736 09-9806-0001 GREGORY, JOHN 06/19/1998 09/01/1998 09/01/1998

KNOLL'S LODGE MOBILE HOME PARK

09-9708-0001 WISE, ROBERT

09-9710-0006 JAMES, JAMES
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

ICA |LA COUNTY FIRE DEPARTMENT TRAINING SU tl Final Report

09-9711-0002 WISE, ROBERT 11/20/1997 112/15/1997

1LAB-PACK RESEARCH NEW TECHNOLOGY etter Report

San Francisco 09-9702-0001 OWSTON, R. SHAWN 02/20/1997 12/31/1998 12/31/1998

A LAGOON DRIVE CHEMICALS

BENSON, CRAIG 03/09/1998 07/31/1998,A000232871 09-9803-0001

KEWOOD OIL SPILL

02/02/1998 02/15/199809-9801-0008 DIAZ, ROY

A LANCASTER RAD MUNITIONS

09-9802-0010 WISE, ROBERT 02/T9/199& 03/31/t998

A : LAVA CAP MINE

AD983618893 09-9708-0004 JOHNSON, KAREN

AD983618893 09-9710-0007 COLEN, TIMOTHY
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Number

Project Start Revised
Date Due Date °ue DateState Site Name TDD Number Project Manager

jCALAWRENCE BERKELEY LAB - FFR

A4890008986 09-9703-0008 JOHNSON, KAREN 03/20/1997 09/30/1998 09/30/1998

EONA HEIGHTS SULFER MINE

09-9712-0009 FRANKEL, VICKI

09-9811-0003 FRANKEL, VICKI

LEUNG PROPERTY Final Report

09-9710-0012 WALTER, JOHN 10/30/1997 04/30/1998 04/30/1998

CA ILEVIATHAN MINE Final Report

CAD980673685 09-9706-0005 JAMES, JAMES

CAD980673685 09-9709-0002 DUNCAN, WILL

AD980673685 09-9709-0006 BOTELHO, TATIANA

CAD980673685 09-9712-0001 DUNCAN, WILL

AD980673685 09-9712-0008 JOHNSON, KAREN

CAD980673685 09-9808-0010 JOHNSON, KAREN
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AILORENTZ BARREL & DRUM

09-9608-0001 MARTIN, PAUL 08/20/1996 09/30/1996

MAD RIVER PESTICIDES

AD082194853 09-9609-0002 LAWRENCE, PETER 09/17/1996 10/31/1996

CA MAGNUS OIL SPILL Final Report

09-9803-0002 WISE, ROBERT 03/09/1998 03/31/1998

MARIPOSA COUNTY FLOOD RESPONSE

09-9701-0005 ESTEY, AMY

A IMARLAND MARINE OIL

09-9702-0004 MAHONY, KAREN 02/13/1997 03/31/1997

ASONITE MILL MESCATE

AD039112966 09-9808-0002 PALLADINO, CARL tO/14/1998 09/30/1999

AIMCCORMICK & BAXTER CREOSOTING

05/07/1996 11/30/1996 11/30/1996CAD009106527 09-9605-0004 MARTIN, PAULSTOCKTON

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

Page 24 of 48
Confidential Business Information - Not for Release



12/10/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY
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Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date

CA MCCORMICK & BAXTER CREOSOTING

08/20/1996 09/30/1997 09/30/1997

CFARLAND KERN COUNTY

McFarland CA0001118603 09-9610-0005 JAMES, JAMES 10/08/1960 04/30/1999 04/30/1999

McFarland CA0001118603 09-9610-0006 MCLEOD, CYNTHIA 10/08/1996 06/30/1999 06/30/1999

McFarland JA0001118603 09-9610-0007 SHAEFFER, KRISTIN 10/08/1996 12/30/1998 12/30/1998

McFarland CA0001118603 09-9610-0008 WONG, DIANA 10/08/1996 02/26/1999 02/26/1999

McFarland CA0001118603 09-9610-0009 EDWARDS, HOWARD 10/08/1996 01/31/1999 01/31/1999

McFarland CA0001118603 09-9610-0010 CHADWICK, PATRICIA 10/08/1996 12/31/1998 12/31/1998

McFarland X,A0001118603 09-9610-0012 WOOD, MICHELLE 02/20/1997 09/30/1999 09/30/1999

McFarland CA0001118603 09-9610-0013 JAMES, JAMES 02/20/1997 04/30/1999 04/30/1999

CA MMCFARLAND KERN COUNTY

î ^^^^^^^^^

McFarland A0001118603 09-9606-0001 LADD, KAREN 06/05/1996 06/30/1999
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Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

I
CA IMCMINN STATE SUPERFUND SITE

09-9806-0008 FRANKEL, VICKI 06/15/1998 09/20/1998 09/20/1998

CA IMCMINN STATE SUPERFUND SITE Other Report

09-9804-0004 FRANKEL, VICKI 04/13/1998 12/31/1998 12/31/1998

CA pENDOCINO NATIONAL FOREST - EEL RIVER Report

A0002321073 09-9802-0011 JAMES, JAMES 03/19/1998 06/30/1998

I-WUK RANCHERIA DRUG LAB SITE Final Report

09-9702-0008 GREGORY, JOHN 02/28/1997 04/30/1997

OLYCORP INC

MOUNTAIN PASS 80695795 09-9612-0010 IMARTIN, PAUL 12/18/1996 05/30/1997 05/30/1997

CA BMOORPARK METH DRUG LAB

09-9703-0009 {HAMRICK, ERIC

A! 1MOUREN-LAURENS OIL Final Report

09-9808-0012 BENSON, CRAIG
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A [NATIVE AMERICAN TRIBES HAZMAT EXERCIS Report

San Francisco 09-9610-0020 MCDONALD, CAMERON 10/31/1996 12/31/1996

NEVADA COUNTY OIL SPILLS Final Report

09-9703-0005 COHN, HOWARD

NEW IDRIA MERCURY MINE Final Report

A0001900463 09-9611-0012 FRANKEL, VICKI 11/21/1996 07/15/1998 07/15/1998

CA 1NEW TECHNOLOGY/EQUIPMENT EVALUATION Letter Report

San Francisco DUNCAN, WILL09-9607-0004

CA 1NORTH FORK MILL SITE Final Report

09-9708-0011 MCLEOD, CYNTHIA 08/20/1997 02/15/1998 02/15/1998

09-9802-0008 MCLEOD, CYNTHIA

CA HOCEAN PARK LEAD

Santa Monica 05/12/1997 07/31/199709-9705-0008 WALDER, STEVEN

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date
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Cerclis
Number TDD Number Project ManagerState Site Name

EANIC ACP WORST-CASE SCENARIOS

COLEN, TIMOTHY09-9610-0021San Francisco

COLEN, TIMOTHY09-9801-0003San Francisco

CA qOMEGA CHEMICAL CO (AKA OMEGA SERVICE LlFinal Report

<3ENOLIO, THOMASAD042245001 09-9708-0006

'CA IOMEGA RECOVERY SERVICES

SCHWENNESEN, MICHAEL09-9601-0015AD042245001

A IOMEGA RECOVERY SERVICES

06/13/1997 ,08/31/1997 08/31/199709-9706-0004 JAMES, JAMESCAD042245001

N-CALL RESPONSE CALL OUT

09-9601-0002 CASTRO-WEHR, FRANK 12/28/1995 12/31/1998 12/31/1998SAN FRANCISCO

A iONESOURCE CHEMICAL

07/14/1998 09/30/199809-9807-0002 BENSON, CRAIG

Page 28 of 48
Confidential Business Information - Not for Release



12/10/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
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N-GOING START PROGRAM SUPPORT Other Report

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON

SAN FRANCISCO 09-9706-0014 HAMBERS, THOMPSON 07/03/1997 12/31/1998 12/31/1998

REGON FORMALDEHYDE SPILL etter Report

07/24/1996 08/19/199609-9607-0006 DUNCAN, WILL

ORLAND CLEANERS Final Report

03/19/1998 12/31/1998 12/31/1998AD983579582 09-9803-0005 WONG, DIANA

A IPALOS VERDES SHELF. Final Report

02/04/1997 08/31/1997 08/31/1997Siera Madre/Duarte 09-9701-0009 JOHNSON, KAREN

05/18/1998 06/30/1998Siera Madre/Duarte 09-9805-0012 JOHNSON, KAREN

CA 1PANOCHE TIRE DUMP FIRE

Panoche

etter Report

09-9605-0010 MCDONALD, CAMERON 05/29/1996 12/31/1996 12/31/1996A000140924

AIPEMECO INC.

10/08/1996 03/13/1998 03/13/1998AD980737092 09-9610-0011 GENOLIO, THOMAS
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

A HPEMECO INC.

09-9706-0003 SAPP, JUDYAD980737092

07/01/1997 02/28/1998 02/28/1998JOHNSON, KAREN09-9706-0013AD980737092

ICABPESCADERO DRUG LAB

03/23/1998 08/07/1998 08/07/199809-9803-0008 WALTER, JOHN

A PPESTICIDE TRAINING - SACRAMENTO '98 Final Report

05/15/1998 08/30/199809-9805-0010 WISE, ROBERTSacramento

BERKELEYSTICFDE etter Report

05/22/1996 07/31/1996CASTRO-WEHR, FRANK09-9605-0003

AI PESTICIDE TRAINING - UC RICHMOND '97

09-9611-0009 CASTRO-WEHR, FRANK 01/10/1997 02/28/1997

AiPLUMAS NATIONAL FOREST (PONDEROSA RE Report

GENOLIO, THOMAS09-9804-0006A1122307639
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date °ue DateState Site Name

CA .1POMONA PLATING Final Report

AD981975139 HAMRICK, ERIC 04/03/1998 08/30/199809-9804-0001

AD981975139 09-9806-0010 SAPP, JUDY

9PORT COSTA OIL SPILL Final Report

12/09/1998 03/01/199909-9812-0002 WALTER, JOHN

CAPROTOMETALS Final Report

09-9703-0002 LAWRENCE, PETER

QUALITY ASSURANCE AUDIT (SITES)

09-9810-0004 EDWARDS, HOWARD 10/26/1998 12/07/1998 12/07/1998San Francisco

A BR&D FOR RESPONSE RELATED INTERNET RES pther Report

San Francisco 09-9710-0010 MARTIN, PAUL

A IR.C. BAXTER Letter Report

09-9605-0001 BENSON, CRAIG

09-9607-0002 BENSON, CRAIG
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number -rDD Number Project ManagerState Site Name

ANNUAL~gjpĵ ^

JAMES, JAMES09-9806-0013San Francisco

BBIT SPRINGS DRUG LAB Final Report

09-9707-0005 WISE, ROBERT 07/29/1997 09/30/1997Lucerne Valley

[RALPH GRAY TRUCKING 2633 etter Report

HAMRICK, ERIC09-9606-0008WESTMINSTER

09-9609-0009 RANDALL, RANDY 09/17/1996 09/15/1996WESTMINSTER

A BRAND MINING COMPANY FFR

09-9612-0009 JOHNSON, KARENAD981437346

A REGION IX COST SUMMARY INFORMATION

07/05/1996 12/31/1998 12/31/199809-9607-0001 CRUZ, MARIASan Francisco

ICHMOND TERMINAL AKA UNITED HECKATH Report

COLEN, TIMOTHYAD981436363 09-9609-0008

"it
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Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDo Number Project ManagerState Site Name

AN GABRIEL RIVER RESPONSE erbal Report

WISE, ROBERTCity of Industry 09-9811-0007

CA I SAN GABRIEL VALLEY - PUENTE VALLEY Final Report

COHN, HOWARDCity of Industry AD980818579 09-9706-0012

JCAISAN JOAQUIN COUNTY FLOOD RESPONSE
™™_y - •••*

ESTEY, AMY09-9701-0006

09-9703-0006 ESTEY, AMY 03/12/1997 05/31/1997

AN JON BARRANCA OIL SPILL Final Report

02/18/1998 05/31/199809-9802-0009 CASTELLANA, BEN

A HSANTA CLARITA GREEN WASTE FIRE Final Report

09-9809-0005 HYATT, DAVID

CA BSANTA FE DERAILMENT - EL CAJON
BHHHiM

El Cajon

ormal Report

A0001342039 09-9602-0003 HAMRICK, ERIC 02/09/1996 06/30/1996
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Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDo Number Project ManagerState Site Name

ANTA MONICA MTBE Final Report

09-9611-0014 SCHWENNESEN, MICHAELSanta Monica CA0001757897

I SEQUOIA MINE SITE etter Report

09-9612-0003 HAMRICK, ERICSequoia National For

HELL REFINERY FIRE/EXPLOSION etter Report

09-9604-0001 WHITAKER, JOHN

A SHERWIN-WILLIAMS

03/31/1997 05/01/1997A0001898568 09-9703-0010 MARTIN, PAUL

A SIERRA MADRE MAD SCIENTIST

09-9701-0002 RANDALL, RANDYDuarte/Sierra Madre A0001766062

01/13/1997 05/31/1997Duarte/Sierra Madre A0001766062 09-9701-0008 RANDALL, RANDY

A BSIERRA MADRE SUBPOENA

08/21/1997 11/30/199709-9708-0012 RANDALL, RANDY
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date °ue Date

Cerclis
Number TDD Number Project ManagerState Site Name

JSIMS/RIMS COORDINATION W/OES/CAL-EPA ^Letter Report

San Francisco MCDONALD, CAMERON 103/28/1996 107/31/1996 107/31/199609-9603-0004

(SITE SCREENING Final Report

03/27/1998 112/31/199809-9803-0011 | JAMES, JAMESSan Francisco

CA KITE SCREENING TRAINING - HI DOH Final Report

JOHNSON, KAREN 12/19/1996 103/30/1997 103/30/1997San Francisco 09-9612-0012

CA SITE SCREENING TRAINING - HOOPA

JOHNSON, KARENSan Francisco 09-9805-0001

CA |SITE SCREENING TRAINING - NAVAJO NATION Bother Report

09-9708-0017 | JOHNSON, KAREN 09/11/1997 110/15/1997San Francisco

SITE SCREENING TRAINING -DTSC Final Report

San Francisco 09-9611-0006 JOHNSON, KAREN

AISOBOBA INDIAN RESERVATION etter Report

RANDALL, RANDY09-9606-0004
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date °ue DateState Site Name

A SOBOBA INDIAN RESERVATION Letter Report

09-9606-0010 RANDALL, RANDY 06/26/1996 08/30/1996

A (jSpUTH LAKE TAHOE MTBE fjFinal Report

09-9809-0006 SCHWENNESEN, MICHAEL 09/24/1998 02/01/1999South Lake Tahoe

PCC/FRP INSPECTOR

San Francisco 09-9707-0001 DUNCAN, WILL

09-9806-0007 CASTELLANA, BEN 06/10/1998 07/31/1998San Francisco

PCC/FRP INSPECTOR

03/12/1997 05/15/1997 05/15/199709-9703-0003 COHN, HOWARDSan Francisco

A1SPECTRACE WORKSHOP

11/06/1998 02/28/1999San Francisco 09-9810-0003 ENG, CHEONG

A iSTANISLAUS COUNTY FLOOD RESPONSE

01/13/1997 02/28/199709-9701-0007 SHAEFFER, KRISTIN
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
NumberState Site Name City

CA BSTART ANNUAL WORKPLAN

TDD Number Project Manager

Letter Report

CHAMBERS, THOMPSONSan Francisco 09-9612-0007

09-9712-0012 CHAMBERS, THOMPSON 12/30/1997 01/15/1998San Francisco

TART COMPUTER SUPPORT Final Report

09-9604-0008 MARTIN, PAUL 04/18/1996 12/31/1998 12/31/1998San Francisco

START EQUIPMENT MANAGEMENT etter Report

San Francisco 09-9604-0006 DUNCAN, WILL

San Francisco 09-9706-0015 COHN, HOWARD

TART HEALTH & SAFETY COORDINATION Letter Report

San Francisco 09-9604-0007 MCLEOD, CYNTHIA 04/18/1996 12/31/1998 12/31/1998

CA 'START MOBILIZATION

BENSON, CRAIG09-9602-0001

A i START QA MANAGEMENT Final Report

EDWARDS, HOWARDSan Francisco 09-9604-0005
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

TART QA MANAGEMENT Final Report

San Francisco 09-9712-0007 EDWARDS, HOWARD 12/12/1997 01/31/1999 01/31/1999

TAUFFER CHEMICAL, DOMINGUEZ PLANT

AT000611202 09-9708-0003 JOHNSON, KAREN 08/08/1997 01/31/1998 01/31/1998

A -SULFUR CREEK GEOTHERMAL

A0001840982 09-9701-0011 COLEN, TIMOTHY

A0001840982 09-9704-0007 COLEN, TIMOTHY 04/18/1997 11/30/1997

ULFUR CREEK GEOTHERMAL etter Report

A0001840982 09-9604-0011 COLEN, TIMOTHY 04/25/1996 06/30/1996

A ; SULPHUR BANK MERCURY MINE

CLEARLAKE OAKS AD980893275 09-9610-0015 MAHONY, KAREN 10/21/1996 03/31/1997

A SUPERCHROME PLATING & ENGINEERING CO.HFormal Report

LOS ANGELES AD008246886 09-9601-0019 WISE, ROBERT 01/30/1996 06/30/1996 06/29/1996

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due DateState Site Name

CA SUPERCHROME PLATING & ENGINEERING CO.I letter Report

12/28/1995 03/31/1996LOS ANGELES CAD008246886 09-9601-0018 WISE, ROBERT

SUTTER COUNTY FLOOD RESPONSE

09-9701-0003 MCDONALD, CAMERON

CA0002268837 09-9709-0004 WISE, ROBERT 03/31/1998 03/31/1998

01/23/1998 02/28/1999 02/28/1999CA0002268837 09-9801-0006 WISE, ROBERT

CA BT.A.L.E.S. DATABASE Letter Report

SHAEFFER, KRISTINSan Francisco 09-9605-0008

A1TEXACO

RANDALL, RANDY09-9611-0001

A THE CRUZ RANCH/INSPECTION PLATING

09-9610-0002 MAHONY, KAREN 10/10/1996 01/31/1997

09-9611-0007 MAHONY, KAREN
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

A HTHE CRUZ RANCH/INSPECTION PLATING

09-9803-0004 ESTEY, AMY

Letter ReportCA WIDELANDS OIL PRODUCTION COMPANY

Los Angeles 09-9609-0006 RANDALL, RANDY

|CA yTORRES-MARTINEZ DRUG LAB SITE -Final Report

09-9702-0009 WALDER, STEVEN

A BTOSCO REFINERY

DAD00072751 09-9702-0002 CASTRO-WEHR, FRANK

CABTRACY TIRE FIRE Final Report

09-9808-0005 MARTIN, PAUL 08/12/1998 12/31/1998

A j TRAINING FOR LA CO FD HEALTH KAZMAT TR •Latter Report

09-9604-0010 WISE, ROBERT 04/25/1996 11/30/1996

A1TREASURE ISLAND etter Report

San Francisco 09-9605-0011 MAHONY, KAREN 06/05/1996 08/30/1996
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Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due DateState Site Name

CA TRI-COUNTIES/DIABLO TRAINING

09-9701-0004 BENSON, CRAIG 01/13/1997 02/28/1997

RUCKEE RIVER HAZMAT PLAN • Other Report

12/16/1996 12/31/1998 12/31/199809-9612-0001 CLEMENS, ROBIN

CA : TUOLUMNE RESERVATION DRUG LAB

09-9710-0004 PALLADINO, CARL 10/10/1997 12/31/1997

02/09/1998 06/30/199809-9802-0005 RANDALL, RANDY

1UC BERKELEY PESTICIDE LECTURE Other Report

09-9710-0005 CASTRO-WEHR, FRANK

UNIVERSAL RECLAMATION SITE Final Report

ESTEY, AMY09-9704-0006

CA P UNOCAL RODEO REFINERY FIRE etter Report

09-9605-0009 EDWARDS, HOWARD 05/29/1996 06/21/1996
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Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

ABUNOCAL-AVILA BEACH Final Report

09-9707-0004 RANDALL, RANDY

SC PESTICIDE TRAINING LECTURE

Los Angeles

A VERDESE CARTER PARK

09-9611-0008 WISE, ROBERT

etter Report

09-9601-0016 MARTIN, PAUL

09-9606-0005 MARTIN, PAUL 06/27/1996 11/30/1996 11/30/1996

ASHINGTON FIREHOUSE BROWNFIELDS INV Final Report

West Sacramento 09-9811 -0006 CRUM, ANN 11/25/1998 06/30/1999

CA 1WASTE DISPOSAL INC SITE

SANTA FE SPRINGS 09-9803-0006 SCHWENNESEN, MICHAEL

A BWASTELAN DATA MANAGEMENT

San Francisco 09-9808-0003 DECASTRO, LISA 08/11/1998 12/31/1998
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TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

ATERBOARD ENTOMBMENT SITE INVENTOR

09-9704-0008 SHAEFFER, KRISTIN 04/29/1997 03/30/1998 03/30/1998San Francisco

A 1WEST COAST PLATING/METAL FIRE

South El Monte HAMRICK, ERIC 12/18/1996 08/30/1997 08/30/1997A0001611482 09-9612-0004

1CA JWEST COAST PLATING/METAL FIRE Formal Brief

11/08/1996 01/31/1997 01/31/1997South El Monte A0001611482 09-9611 -0003 RANDALL, RANDY

WEST COAST PLATING/METAL FIRE Letter Report

RANDALL, RANDYSouth El Monte HA0001611482 09-9606-0006

CA SWILDER RANCH STATE PARK Final Report

09-98-11-0004 OWSTON, R. SHAWN 11/19/1998 01/31/1999

A IWILMINGTON SITE(S) REVIEW

^^^^^^^^^^^^^P

Wilmington

etter Report

BENSON, CRAIG09-9603-0005

CA ; WRIGHTS TERMINAL CORP. Letter Report

09-9608-0003 WISE, ROBERT 08/20/1996 09/30/1996
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

Y2K EVALUATION

San Francisco 09-9806-0004 OWSTON, R. SHAWN

CA 1YUBA COUNTRY FLOOD RESPONSE

09-9701-0001 DUNCAN, WILL

HAWAII EXERCISES FY '97

Honolulu

HI iPAAKEA ROAD PESTICIDE FIRE SITE

09-9610-0019 MCLEOD, CYNTHIA 10/31/1996 01/30/1999 01/30/1999

Letter Report

09-9609-0007 ESTEY, AMY

HI BPUNA GEOTHERMAL VENTURE RESPONSE Formal Report

09-9603-0003 DUNCAN, WILL 03/19/1996 07/31/1996 07/31/1996

NM ER OVERVIEW

09-9706-0010 FRANKEL, VICKI

09-9806-0002 LONG, EDWARD

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

IA ER OVERVIEW etter Report

09-9607-0005 BENSON, CRAIG 07/30/1996 09/30/1996

M NFPI PCB ASSESSMENT Final Report

09-9705-0009 GREGORY, JOHN

SAPP, JUDY09-9806-0003

-DUCK VALLEY INDIAN RESERVATION

09-9708-0018 COLEN, TIMOTHYV0001401157

V IDUCK VALLEY INDIAN RESERVATION etter Report

09-9602-0007 MCDONALD, CAMERONW0001401157

MV0001401157 09-9606-0007 MCDONALD, CAMERON 06/26/1996 09/30/1996

V EAGLE 1 MILL SITE

W0001995604 09-9707-0006 ESTEY, AMY

W0001995604 09-9710-0003 ESTEY, AMY

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

•NV IGABBS ABANDONED DRUMS - BLM etter Report

09-9601-0021 LAWRENCE, PETER

09-9602-0005 LAWRENCE, PETER 02/21/1996 04/30/1996

NV IMONTGOMERY PASS Letter Report

Mt. Montgomery 09-9604-0002 WHITAKER, JOHN

NEVADA OIL SITES

Northern Nevada 09-9811-0002 GREGORY, JOHN 11/10/1998 12/31/1998

JNVBNGWA - OUTDOORCONFERENCE etter Report

09-9605-0002 ESTEY, AMY

NV : SIERRA CHEMICAL PLANT Final Report

09-9802-0001 PALLADINO, CARL 02/02/1998 07/31/1998

V BSPARKS SOLVENT/FUEL PLUME

VD986768778 09-9702-0007 EDWARDS, HOWARD 03/12/1997 07/31/1997
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TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

SPARKS SOLVENT FUEL PLUME Formal Report
.„.. .... ,,, -,,....»,.„ -.„-.,«- .,.::„ •.-a.̂ n ,.T^»..:»- .̂—.

VD986768778 09-9601-0012 FRANKEL, VICKI 12/28/1995 12/31/1998 12/31/1998

V HSUNCO OIL Final Report

GREGORY, JOHN09-9812-0001

NV TRIBAL RISK ASSESSMENT CONFERENCE

09-9808-0011 BOTELHO, TATIANA 08/21/1998 03/31/1999 03/31/1999

ATER ROCK GREASY DRUMS

09-9706-0009 RANDALL, RANDY

MERICAN SAMOA TECHNICAL ASSISTANCE Report

American Samoa 09-9604-0012 RANDALL, RANDY 04/25/1996 02/28/1997 02/28/1997

TT HPALAU CHEMICAL

0000464453 09-9704-0005 BENSON, CRAIG

X : 'COMPUTER & TECHNICAL SUPPORT FOR OSC •Formal Brief

10/27/1997 12/31/199709-9710-0009 RANDALL, RANDY
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

^B
YA|PHYTOREMEDIATION TECHNOLOGY EVALUAT | Final Report

^^^^^^^^

Seattle

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date

09-9706-0006 OWSTON, R. SHAWN 07/07/1997 12/31/1998 12/31/1998
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ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

December 17, 1998

U.S. Environmental Protection Agency
Financial Management Division (MD-32)
Accounts Payable
Research Triangle Park, NC 277 1 1

Attn: Administrative Audit Section/Accounts Payable

RE: EPA Contract 68-W6-0010
Public Voucher #036 with Supporting Documents
Period from November 01, 1998 through November 28, 1998

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #036 for the period from November 01, 1998
through November 28, 1998, Site Specific Invoice Detail, and Summary Invoice Table, which
covers services performed by our firm for the referenced contract.

If you have any questions regarding the preparation of this report, please contact me at (415)
981-2811.

Sincerely,

ECOLOGY AND ENVIRONMENT, INC.

Thompson Chambers
START Region LX Program Manager

Enclosures

cc: Contracting Officer
Project Officer
START Region IX file
E & E Accounting Department



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
036

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Environmental Protection Agency
Financial Management Division (MD-32)
Research Triangle Park, NC 27711
Attention: Administration

DATE VOUCHER PREPARED
DECEMBER 17, 1998

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

11/01/98
through
11/28/98

START TEAMS: Region DC
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

$365,509.16

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract"

NAME OF OFFICIAL:
START Region IX

PROGRAM MANAGER

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $365,509.16

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR EXCHANGE RATE
= S1.00

BY2

TITLE

DIFFERENCES

Amount verified;
correct for

(Signature or initials)

Pursuant to authority vested in me, 1 certify that this voucher is correct and proper for payment

(Date) (Authorized Certifying Officer) (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

CHECK NUMBER ON (Name of bank)

PAYEE

When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or
"Treasurer," as the case may be

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation



12/17/1998 Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 11/28/1998
** MONTH ** ** CUMULATIVE

START Region 9 START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Grand Total

$72,456.88

31,874.94

3,603.21

2,130.39

23,186.15

10,200.08

504.41

298.26

144,254.32

13,466.48

17,886.65

175,607.45

24,228.41

16,333.46

216,169.32

9,626.35

.00

35,981.17

261,776.84

9,760.00

34,473.38

37,002.68

343,012.90

.00

584.00

343,596.90

1,072.14

20,840.12

$365,509.16

$2,498,007.19

892,761.99

295,091.90

60,231.88

805,685.90

286,154.04

40,662.06

8,392.92

4,886,987.88

502,793.69

584,392.88

5,974,174.45

901,705.87

501,706.28

7,377,586.60

581,054.85

1,967.10

1,202,891.13

9,163,499.68

386,413.72

972,637.91

978,657.39

11,501,208.70

137.14

134,345.50

11,635,691.34

33,210.02

742,445.95

$12,411,347.31

Confidential Business Information - Not for Release



12/14/1998 Ecology and Environment, Inc. Month Ended: 11/28/1998
Summary Invoice Region: 9

Page 1 of 3

Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars

Fringe OT Dollars

Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor

Current Month
Hazardous Services Division

3,333.25
166.84

Cumulative

Dedicated

3,500.09
72,456.88

3,603.21
76,060.09
23,186.15

504.41
32.00%
14.00%

23,690.56
99,750.65
13,466.48
24,228.41

137,445.54

3,333.25
166.84

13.50%
21.40%

Hazardous Services Division
120,834.15
14,419.10

3,500.09
72,456.88
3,603.21

76,060.09
23,186.15

504.41

23,690.56
99,750.65
13,466.48

24,228.41

135,253.25
2,498,007.19

295,091.90
2,793,099.09

805,685.90

40,662.06

846,347.96
3,639,447.05

502,793.69

901,705.88

32.25%

13.78%

13.82%

21.77%

137,445.54 5,043,946.62



12/14/1998 Ecology and Environment, Inc. Month Ended: 11/28/1998
Summary Invoice Region: 9

Current Month % Cumulative

Page 2 of 3

Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

Hazardous Services Division
1,111.25

66.50

Non Dedicated

1,177.75
20,489.65

1,220.00
21,709.65
6,556.73

170.80
32.00%
14.00%

6,727.53
28,437.18
8,246.80
7,850.37

44,534.35

1,111.25
66.50

29.00%
21.40%

Hazardous Services Division
20,203.75
2,443.58

1,177.75
20,489.65

1,220.00

22,647.33
372,932.33
42,414.43

21,709.65
6,556.73

170.80

415,346.76
119,340.11

5,937.96
6,727.53

28,437.18
8,246.80
7,850.37

125,278.07
540,624.83
162,941.83
150,575.16

32.00%
14.00%

30.14%
21.40%

44,534.35 854,141.82



12/14/1998 Ecology and Environment, Inc. Month Ended: 11/28/1998 Page 3 of 3
Summary invoice Region: 9

Current Month % Cumulative %
Non Dedicated Environmental Services Division
Regular Hours 488.75
Overtime Hours 37.50
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars

Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL Non Dedicated
Regular Hours
Overtime Hours

Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal

Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor

Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars

Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor

ODC Dollars
Equipment Dollars
Travel Dollars
Total ODC's
S G and A Dollars on ODC's

Subtotal
Subcontractor Dollars

Team Dollars
Subtotal
Equipment Usage Dollars
Analytical Dollars
Subtotal
Subcontract Handling Charge
Fixed Fee
Award Fee
Grand Total

526.25
11,385.29

910.39
12,295.68
3,643.35

127.46
3,770.81

16,066.49
9,639.85
8,483.09

34,189.43

488.75
37.50

526.25
11,385.29

910.39
12,295.68
3,643.35

127.46
3,770.81

16,066.49
9,639.85

8,483.09

34,189.43

4,933.25
270.84

5,204.09
104,331.82

5,733.60
110,065.42
33,386.23

802.67

34,188.90
31,353.13
40,561.87

216,169.32
35,981.17

.00
9,626.35

45,607.52
9,760.00

271,536.84
34,473.38

37,002.68

343,012.90
.00

584.00
343,596.90

1,072.14
20,840.12

.00
365,509.16

32.00%
14.00%

60.00%
33.00%

Environmental Services Division
22,710.25

774.75
23,485.00

519,829.66
17,817.45

537,647.11
166,813.93

2,454.96
169,268.89
706,916.00
421,451.05
351,131.12

1,479,498.17

163,748.15
17,637.43

181,385.58
3,390,769.18

355,323.78
3,746,092.96
1,091,839.94

49,054.98
1,140,894.92
1,087,186.57
1,403,412.16

7,377,586.61

1,202,891.13
1,967.10

581,054.85
1,785,913.08

.% 386,413.72

9,549,913.41
972,637.91

978,657.39
11,501,208.71

137.14
134,345.50

11,635,691.35
33,210.02

742,445.95
.00

12,411,347.32

32.09%
13.78%

59.62%
31.12%

21.64%



12/3/1998
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 11/28/1998

Reqular Hours Overtime Hours

144.00 4.00

952.25 77.25

1,292.50 38.34

625.50 41.25

138.00 6.00

.00 .00

3,152.25 166.84

6.00 .00

345.25 9.00

508.50 50.50

799.75 43.50

.00 .00

.00 .00

1,659.50 103.00

4,811.75 269.84

START Region 9

YEAR ENDING: 12/17/1998

Reqular Hours Overtime Hours

1,531.00 104.57

15,149.00 1,202.70

15,454.15 1,589.53

4,652.00 454.48

1,745.75 90.50

.00 .00

38,531.90 3,441.78

91.00 .00

6,319.25 150.50

5,144.25 681.43

8,165.00 861.16

8.00 .00

7.75 .00

19,735.25 1,693.09

58,267.15 5,134.87

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4,918.00 409.16

51,999.00 6,679.54

37,855.15 5,438.93

15,362.50 1,949.32

5,049.75 394.00

297.50 .00

115,481.90 14,870.95

271.00 .00

19,599.50 533.00

11,229.50 1,370.24

15,043.50 1,619.59

112.75 .00

635.25 286.50

46,891.50 3,809.33

162,373.40 18,680.28

Total Hours

5,327.16

58,678.54

43,294.08

17,311.82

5,443.75

297.50

130,352.85

271.00

20,132.50

12,599.74

16,663.09

112.75

921.75

50,700.83

181,053.68



12/3/1998 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9
MONTH ENDING: 11/28/1998

Reqular Hours Overtime Hours

321.00 .00

321.00 .00

182.25 1.00

182.25 1.00

503.25 1.00

5,315.00 270.84

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

4,364.00 22.25

4,364.00 22.25

2,447.50 13.50

2,447.50 13.50

6,811.50 35.75

65,078.65 5,170.62

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

10,901.25 60.13

10,901.25 60.13

6,665.50 29.00

6,665.50 29.00

17,566.75 89.13

179,940.15 18,769.41

Total Hours

10,961.38

10,961.38

6,694.50

6,694.50

17,655.88

198,709.56



12/17/1998

ESD Non Ded.

HRD Non Ded.

Total Non Ded.

HRD Ded.

Total Ded.

Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9 Month End: 11/28/1998

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead SGA

488.75 37.50 11,385.29 910.39 3,643.35 127.46 9,639.85 8,483.09

1,111.25 66.50 20,489.65 1,220.00 6,556.73

1,600.00 104.00 31,874.94 2,130.39 10,200.08

3,333.25 166.84 72,456.88 3,603.21 23,186.15

3,333.25 166.84 72,456.88 3,603.21 23,186.15

4,933.25 270.84 104,331.82 5,733.60 33,386.23

170.80 8,246.80 7,850.37

298.26 17,886.65 16,333.46

504.41 13,466.48 24,228.41

504.41 13,466.48 24,228.41

802.67 31,353.13 40,561.87

SUBTOTAL
LABOR

AND
FRINGE

16,066.49

28,437.18

44,503.67

99,750.65

99,750.65

144,254.32

TOTAL
LABOR,

FRG, 0/H,
SGA

34,189.43

44,534.35

78,723.78

137,445.54

137,445.54

216,169.32



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

4R

4R

4R

4R

4R

4R

9Q

9Q

9Q

9Q

9Q

5F

5F

5F

5F

AQ

AQ

AQ

AQ

AQ

AQ

AQ

33

33

33

33

33

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO043

DAO023

DA0005

DBO049

DB0003

DAO030

DB0007

DA0005

DAO023

DAO030

DB0007

H7J009

H7J009

DB0003

DA0005

DB0007

DBO049

DAO023

DB0007

DAO043

DA0005

DB0003

DAO030

DA0030

DA0005

DB0003

DAO023

DBO049

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

,00

4,332.03

4,570.26

12,500.00

755.76

7,714.55

2,795.07

6,634.84

2,522.44

256.77

367.52

7,634.72

1,006.48

937.55

2,500.00

3,240.57

53.15

617.36

3,171.91

2,930.73

4,743.20

3,788.41

1,723.20

3,658.65

1,822.60

9,938.37

644.69

979.37

2,409.56



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

33

33

33

3H

3H

3H

3H

3H

3H

3H

3H

3H

W6

W6

W6

W6

W6

W6

W6

W6

AV

AV

AV

AV

AV

AV

AV

1U

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

BB 00

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

YAVAPAI PENTA POND

DCN INVOICE FPN# Incident
#Legend Specific

DB0007

DAO043

H7J045

DAO043

DBO049

HJ8004

DA0005

DAO030

DB0007

DB0003

H7J057

DAO023

DB0007

DB0003

DAO023

H7J045

DAO030

DBO049

DA0005

DAO043

DB0003

DB0007

DA0005

DAO023

DAO030

DBO049

DAO043

DA0043

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

ount Cumulative
Costs

.00

.00

184.54

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,803.12

965.48

8,046.88

539.66

2,197.17

7,036.54

79,131.47

24,188.89

85,746.47

56,643.35

17,907.88

50,623.30

10,930.24

2,118.69

1,817.99

9,797.25

5,354.69

1,579.86

6,231.12

5,943.01

28.851.43

15,197.29

35,711.79

3,726.56

15,851.50

144.43

10,868.24

926.24



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL O|> Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

SITES WITH SSID SUPERFUND

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0016

09-9601-0016

09-9601-0016

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0018

09-9601-0018

09-9601-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1U

1U

1U

1U

1U

1U

1U

1U

1U

BC

BC

BC

BC

BC

BC

BC

BC

BC

9X

9X

9X

CE

CE

CE

CE

AH

AH

AH

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Act. IFMS
Seq Line

Ref.

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

DCN INVOICE FPN# Incident
# Legend Specific

DB0003

H7J057

DBO049

DAO030

DAO023

H7J009

DA0005

HJ8015

DB0007

DB0007

DAO043

H7J009

DAO030

DAO023

DBO049

H7J057

DA0005

DB0003

DA0005

H7J009

DB0007

DB0007

DB0003

H7J009

DA0005

DB0007

DA0005

H7J009

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

2,401.53

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,696.07

4,743.44

7,955.19

4,592.27

108.89

833.63

7,500.00

17,512.14

1,805.39

3,957.29

3,386.63

856.55

275.22

2,138.00

84.93

6,889.22

4,854.14

4,430.19

2,170.10

152.93

157.72

592.29

1,699.48

329.40

2,500.00

15.75

2,301.45

358.09



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

SITES WITH SSID SUPERFUND

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0021

09-9601-0021

09-9601-0021

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0005

09-9602-0005

09-9602-0005

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0005

09-9603-0005

09-9603-0005

09-9604-0002

09-9604-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

AH

AH

AH

AH

CM

CM

CM

CL

CL

CL

CL

CM

CM

CM

CN

CN

CN

CN

CP

CP

CP

CP

CP

CS

CS

CS

CQ

CQ

RV 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

SY 00

SY 00

SY 00

SY 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

RV 00

RV 00

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

MONTGOMERY PASS

Act. IFMS DCN
Seq Line

Ref.

DB0003

DB0007

DA0005

H7J009

DA0005

H7J009

DB0003

DB0007

DB0003

DA0005

H7J009

H7J009

DB0003

DA0005

DA0005

DB0007

DB0003

H7J009

DA0005

DAO023

DB0007

DB0003

DAO043

H7J009

DB0003

DA0005

DB0007

DA0005

INVOI
#Legi

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

INVOICE FPN# Incident
Specific

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,923.25

5.90

11,675.77

3,401.45

5,936.84

375.42

89.29

2,361.65

22,258.84

29,377.86

7,061.09

395.94

87.45

6,478.39

11,581.90

4.09

7,689.38

1,052.67

9,000.00

533.24

6,058.60

6,204.43

1,067.05

383.88

304.68

1,688.35

225.35

5,200.00



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

SITES WITH SSID SUPERFUND

09-9604-0002

09-9604-0002

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0011

09-9604-0011

09-9604-0011

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09-

09

09

CQ

CQ

28

28

28

28

CR

CR

CR

CR

DT

DT

DT

51

51

51

51

51

CS

CS

CS

CS

CS

1E

1E

1E

1E

1E

RV 00

RV 00

PA 00

PA 00

PA 00

PA 00

RV 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

BM 00

BM 00

BM 00

BM 00

BM 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

MONTGOMERY PASS

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

H7J009

DB0003

H7J009

DB0007

DB0003

DA0005

DB0007

DA0005

DB0003

H7J009

DB0003

DB0007

DAO043

DB0003

DAO043

DB0007

DAO030

DA0023

DB0003

DB0007

DA0030

DA0023

H7J009

DB0003

DAO043

DAO030

DB0007

DAO023

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

266.53

592.36

484.92

935.95

4,357.11

3,968.93

282.80

6,020.72

2,391.13

560.83

709.63

368.60

74.73

1,876.02

2,738.71

38,674.15

11,361.83

31,517.12

5,488.56

2,488.04

17.00

102.13

1,246.43

1,740.70

383.40

23,059.53

4,026.53

36,516.77



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

SITES WITH SSID

09-9605-0007 09 5F

09-9605-0007 09 5F

09-9605-0007 09 5F

09-9605-0007 09 5F

09-9605-0010 09 CU

09-9605-0010 09 CU

09-9605-0010 09 CU

09-9605-0010 09 CU

09-9605-0010 09 CU

09-9605-0011 09 8R

09-9605-0011 09 8R

09-9606-0001 09 BZ

09-9606-0001 09 BZ

09-9606-0001 09 BZ

09-9606-0002 09 9G

09-9606-0002 09 9G

09-9606-0002 09 9G

09-9606-0002 09 9G

09-9606-0002 09 9G

09-9606-0002 09 9G

09-9606-0002 09 96

09-9606-0004 09 T4

09-9606-0004 09 T4

09-9606-0005 09 9X

09-9606-0005 09 9X

09-9606-0005 09 9X

09-9606-0005 09 9X

09-9606-0006 09 DL

SUPERFUND

BN 00 DODSON BROTHERS OIL COMPANY

BN 00 DODSON BROTHERS OIL COMPANY

BN 00 DODSON BROTHERS OIL COMPANY

BN 00 DODSON BROTHERS OIL COMPANY

RV 00 PANOCHE TIRE DUMP FIRE

RV 00 PANOCHE TIRE DUMP FIRE

RV 00 PANOCHE TIRE DUMP FIRE

RV 00 PANOCHE TIRE DUMP FIRE

RV 00 PANOCHE TIRE DUMP FIRE

BM 00 TREASURE ISLAND

BM 00 TREASURE ISLAND

RC 00 MCFARLAND KERN COUNTY

RC 00 MCFARLAND KERN COUNTY

RC 00 MCFARLAND KERN COUNTY

PA 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

PA 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

PA 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

PA 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

PA 00 INDIA BASIN BOATYARD SITE {DONCO FACILITY)

PA 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

PA 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

PA 00 SOBOBA INDIAN RESERVATION

PA 00 SOBOBA INDIAN RESERVATION

BD 00 VERDESE CARTER PARK

BD 00 VERDESE CARTER PARK

BD 00 VERDESE CARTER PARK

BD 00 VERDESE CARTER PARK

BN 00 WEST COAST PLATING/METAL FIRE

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DAO023

DB0007

H7J009

DB0003

DB0007

DAO023

DAO030

DBO049

DAO043

DAO023

DB0007

H6J028

H7J036

H7J006

HJ8004

DA0023

DB0007

DAO043

DA0005

DB0003

DBO049

DB0007

DAO023

DAO043

DAO030

DA0023

DB0007

DAO030

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,124.49

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,016.28

3,068.38

526.37

55.92

23,421.40

10,938.12

5,681.80

43.47

1,231.76

125.11

2,935.06

76,283.23

20,315.81

28,988.57

1,989.67

43.19

61.00

516.78

214.06

711.28

344.27

3,881.81

495.51

125.32

2,946.53

21,332.76

1,658.80

18.68



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

SITES WITH SSID SUPERFUND

09-9606-0006

09-9606-0006

09-9606-0006

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0008

09-9606-0008

09-9606-0010

09-9606-0010

09-9606-0010

09-9607-0002

09-9607-0002

09-9607-0002

09-9608-0001

09-9608-0001

09-9608-0003

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9609-0002

09-9609-0002

09-9609-0004

09-9609-0004

09-9609-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DL

DL

DL

CN

CN

CN

CN

X3

X3

T4

T4

T4

CS

CS

CS

89

89

DE

1E

1E

1E

1E

1E

DE

DE

DB

DB

DB

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

RS

RS

PA

RV

RV

RV

RV

RV

RS

RS

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

LORENTZ BARREL & DRUM

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

DAO023

DB0007

H7J009

H7J009

DAO030

DB0007

DAO023

H7J009

DB0007

DB0007

DAO023

H7J009

DB0007

H7J009

DAO023

DAO030

DAO023

DAO023

DAO023

DBO049

DAO043

H7J009

DAO030

DAO030

DAO023

DAO030

DAO023

DA0043

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

832.40

2,418.72

467.46

155.49

109.07

2,727.61

1,876.61

47.76

406.24

2,969.28

17.34

274.37

1,351.98

258.10

2,250.80

15.78

1,191.93

2,423.31

11,753.76

25,540.80

5,604.10

14,040.88

22,821.87

184.71

5,814.90

5,072.90

11,978.12

45.18



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

Act. IFMS DCN
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0002

09-9610-0002

09-9610-0005

09-9610-0005

09-9610-0006

09-9610-0006

09-9610-0006

09-9610-0006

09-9610-0007

09-9610-0007

09-9610-0007

09-9610-0008

09-9610-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

R3

R3

R3

R3

R3

X3

DF

DF

DF

DF

DF

DJ

DJ

DJ

DJ

DK

DK

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BB

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

DC METALS

DC METALS

DC METALS

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

)CN INVOICE FPN# Incident Amount
# Legend Specific

DAO030

DAO043

DBO049

DAO023

H7J009

DAO023

H7J009

DAO030

DBO049

DAO043

DAO023

DBO049

DAO030

H7J009

DAO043

DAO043

DA0030

H7J007

H6J028

H6J028

H7J006

PWS019

H7J036

H6J028

H6J045

H7J006

H6J028

H7J006

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

38

36

36

36

36

36

36

36

36

36

36

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-1,955.92

.00

.00

19,257.54

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

13,051.15

15,593.81

43,261.19

14,187.88

32.94

640.89

909.47

39,692.71

1,928.13

9,529.19

1,681.49

16,680.91

13,791.39

715.02

21,702.87

1,800.44

13,776.28

3,124 50

26,983.08

175,509.38

401,961.72

19,000.00

106,838.49

3,110.40

73.60

-406.33

26,513.73

67.35



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITH SSID SUPERFUND

09-9610-0009

09-9610-0009

09-9610-0010

09-9610-0010

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0015

09-9610-0015

09-9610-0015

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

BZ

BZ

BZ

BZ

9K

9K

9K

9K

9K

9K

BZ

BZ

BZ

BZ

BZ

DG

DG

DG

DG

DG

K2

K2

K2

DF

DF

DF

DF

DF

PA

PA

PA

PA

SS

SS

SS

SS

SS

SS

PA

PA

PA

PA

PA

RS

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

Reporting Period:

Region: 9

11/01/1998 • 11/28/1998

Act. IFMS DCN
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H6J028

HJ8005

H6J028

H7J007

H6J045

H6J041

H6J028

H7J008

H6S006

H7J007

H6J028

H7J036

H7J055

H7J006

H6J028

DAO030

HJ8004

H7J009

DBO049

DA0043

DAO043

DAO030

DBO049

H7J057

DA0030

H7J045

HJ8004

H7J009

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

.00

4,375.39

.00

1,117.97

.00

.00

.00

.00

.00

.00

.00

.00

29,328.52

.00

12.57

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

94,169.38

29,128.93

47,233.92

8,809.80

31,121.27

4,256.38

20,092.27

13,946.17

25,015.26

59,727.55

45,275.07

5,195.64

69,730.43

12,794.14

3,664.12

34,958.21

7.68

2,322.98

47,639.37

13,642.50

575.77

1,947.33

24.05

5,536.67

27,768.53

7,160.92

10,903.83

19,162.70



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9610-0018

09-9610-0018

09-9611-0002

09-9611-0002

09-9611-0003

09-9611-0003

09-9611-0004

09-9611-0004

09-9611-0004

09-9611-0005

09-9611-0007

09-9611-0007

09-9611-0007

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0013

09-9611-0013

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DF

DF

DN

DN

DL

DL

DG

DG

DG

H2

DK

DK

DK

K7

K7

K7

K7

K7

17

17

DP

DP

DP

DP

DJ

DJ

DJ

DJ

BN

BN

BN

BN

RS

RS

RV

RV

RV

RS

RV

RV

RV

SI

SI

SI

SI

S!

TH

TH

RS

RS

RS

RS

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

BROWN & BRYANT - ARVIN

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW (DRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

DC METALS

DC METALS

DC METALS

DC METALS

Reporting Period:

Region: 9

11/01/1998 - 11/28/1998

DCN INVOICE FPN# Incident
#Legend Specific

DBO049

DAO043

DAO043

DAO030

DAO043

DAO030

DBO049

DAO043

DAO030

DAO030

DBO049

DAO043

DAO030

H6J041

H6J045

H7J008

H7J007

H6S006

DAO043

DAO030

DBO049

DAO030

H7J009

DAO043

DBO049

H7J009

HJ8004

DAO043

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

lount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

173.46

.00

11,978.58

18,603.58

3,229.59

5,211.87

1,026.28

3,965.18

1,153.31

17,461.38

12,918.12

613.41

319.20

1,876.71

4,349.30

8,022.19

6,039.75

24,872.32

27,367.89

24.36

537.04

3,259.02

89,496.05

8,655.55

9,254.80

27,842.24

6,519.60

1,306.52

2,207.56

2,777.68



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9611-0016

09-9611-0016

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9701-0002

09-9701-0002

09-9701-0008

09-9701-0008

09-9701-0008

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DJ

DJ

DM

DM

DM

DM

DM

DM

DL

DL

DL

DL

DM

DM

DM

DM

DM

DM

DS

DS

DS

DS

DS

D6

D6

D6

D6

D6

RV 00

RV 00

RC 00

RC 00

RC 00

RC 00

RC 00

RC 00

BB 00

BB 00

BB 00

BB 00

SS 00

SS 00

SS 00

SS 00

SS 00

SS 00

BN 00

BN 00

RV 00

RV 00

RV 00

HR 00

HR 00

HR 00

HR 00

HR 00

DC METALS

DC METALS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

DAO030

H7J057

H7J008

H7J007

H6S006

H6J045

H6J041

H7L030

H7J009

DBO049

DAO043

DAO030

H7J008

H6J045

H6J041

H7J007

HJ8010

H7L030

DAO030

DAO043

DAO043

DBO049

DAO030

H7J008

H7J007

H6J045

H6J041

DA0030

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

lount

.00

,00

.00

337.61

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

432.44

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

11,320.55

28,999.93

7,335.98

9,386.52

7,177.86

11,441.72

2,594.63

25,999.64

1,807.43

8,079.35

5,143.30

3,685.57

24,959.26

36,225.28

28,354.90

151,635.20

2,339.23

248,496.30

120.64

1,248.37

13,105.63

238.37

11,503.27

7,780.27

7.36

16,553.66

5,818.24

320.61



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9701-0010

09-9701-0010

09-9701-0010

09-9701-0011

09-9701-0011

09-9701-0011

09-9702-0007

09-9702-0007

09-9702-0007

09-9702-0008

09-9702-0008

09-9702-0009

09-9702-0009

09-9702-0009

09-9703-0002

09-9703-0002

09-9703-0007

09-9703-0007

09-9703-0007

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0009

09-9703-0009

09-9703-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DN

DN

DN

DT

DT

DT

W6

W6

W6

DW

DW

DV

DV

DV

EA

EA

DY

DY

DY

75

75

75

75

75

75

DX

DX

DX

BB

BB

BB

RS

RS

RS

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

HR

HR

HR

HR

HR

HR

BN

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

MI-WUK RANCHERIA DRUG LAB SITE

MI-WUK RANCHERIA DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

PROTOMETALS

PROTOMETALS

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

Reporting Period: 11/01/1998- 11/28/1998

DCN INVOICE FPN# Incident
# Legend Specific

H7J009

DAO043

DBO049

DAO043

H7J009

DBO049

DBO049

DAO043

H7J009

DBO049

DAO043

DBO049

DAO043

H7J045

H7J009

DBO049

DBO049

H7J009

DAO043

H7J008

DA0030

H7J007

H6J045

H6J041

H7J038

DBO049

DAO043

H7J009

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

>unt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

40.37

.00

.00

.00

748.56

159.00

265.02

9,096.02

21.71

14,716.95

15,564.56

1,211.87

739.43

1,610.54

2,425.38

1,826.77

1,848.74

270.50

2,358.80

11,360.63

2,391.64

2,777.68

2,302.61

2,256.78

1,906.18

6,720.69

862.68

17.08

3,335.30

4,821.03

8,316.02

6.02



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9703-0010

09-9703-0010

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0007

09-9704-0007

09-9704-0007

09-9704-0007

09-9705-0001

09-9705-0002

09-9705-0002

09-9705-0008

09-9705-0008

09-9705-0009

09-9705-0009

09-9705-0009

09-9706-0003

09-9706-0003

09-9706-0003

09-9706-0004

09-9706-0004

09-9706-0005

09-9706-0005

09-9706-0008

09-9706-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DZ

DZ

AP

AP

AP

AP

AP

DT

DT

DT

DT

Z5

Z5

Z5

Z6

26

1R

1R

1R

9K

9K

9K

BC

BC

1A

1A

Z8

Z8

BN

BN

RS

RS

RS

RS

RS

RV

RV

RV

RV

BN

RV

RV

BN

BN

RS

RS

RS

RV

RV

RV

HR

HR

HR

HR

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SHERWIN-WILLIAMS

SHERWIN-WILLIAMS

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

OCEAN PARK LEAD

OCEAN PARK LEAD

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

PEMECO INC.

PEMECO INC.

PEMECO INC.

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998- 11/28/1998

DCN INVOICE FPN# Incident
# Legend Specific

DB0049

DAO043

H7J009

H7J057

HJ8004

H7J045

DBO049

DBO049

H7J057

H7J009

H7J045

DB0049

H7J009

DBO049

DBO049

H7J009

H7J008

H7J009

DBO049

H7J009

HJ8004

DBO049

H7J007

H7J008

H7J008

DA0030

H7J057

H7J009

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

tount

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

538.68

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

576.29

2,202.79

31,944.00

4,007.79

3,921.88

5,164.34

15,587.65

40,637.17

4.25

70,650.88

535.98

1,692.69

602.36

6,205.18

4,748.27

4,148.65

5,940.78

177.00

5,600.37

101,217.21

26,323.52

1,759.58

486.44

556.05

897.63

3,415.18

168.73

9,268.24



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Oft Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITH SSID SUPERFUND

09-9706-0008

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0012

09-9706-0012

09-9706-0013

09-9706-0013

09-9707-0006

09-9707-0006

09-9708-0002

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0006

09-9708-0018

09-9708-0018

09-9708-0018

09-9709-0002

09-9709-0003

09-9709-0004

09-9709-0004

09-9709-0005

09-9709-0005

09-9709-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

28

DG

DG

DG

DG

DG

2C

2C

9K

9K

Z9

Z9

7H

7H

3X

3Y

4Y

BC

CN

CN

CN

1A

BK

EH

EH

1B

1B

1A

BN

RV

RV

RV

RV

RV

RP

RP

HR

HR

BN

BN

HR

HR

HR

HR

HR

HR

RS

RS

RS

RS

BM

RS

RS

BN

BN

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ALCO PACIFIC LEAD BATTERY SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SAN GABRIEL VALLEY - PUENTE VALLEY

SAN GABRIEL VALLEY - PUENTE VALLEY

PEMECO INC.

PEMECO INC.

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

STAUFFER CHEMICAL, DOMINGUEZ PLANT

LAVA CAP MINE

ALARK HARD CHROME

OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

LEVIATHAN MINE

APPLE VALLEY DRUMS

SYNTRUM CORP.

SYNTRUM CORP.

BYERS BOMB SITE

BYERS BOMB SITE

LEVIATHAN MINE

Reporting Period:

Region: 9

11/01/1998 - 11/28/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
#Legend Specific

DBO049

HJ8015

H7J057

H7J009

DBO049

H7J045

H7X024

H8X013

H7J008

H7J007

H7J009

H7J057

H7J007

H7J038

H7J008

H7J008

H7J008

H7J008

H7J057

H7J009

H7J045

H7J045

H7J045

H7J009

H7J045

HJ8004

H7J057

HJ8004

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

mount Cumulative
Costs

.00

2,862.43

.00

.00

.00

.00

.00

775.15

.00

.00

.00

.00

.00

2,120.31

.00

.00

31.54

72.59

.00

.00

.00

.00

.00

.00

.00

3,370.70

.00

.00

3,372.01

36,455.99

2,927.15

3,693.66

750.11

2,242.31

86,730.19

19,015.48

1.032.84

27,355.17

29,882.23

1,290.04

12,770.69

2,120.31

6,577.73

23,602.42

20,106.55

26,781.81

2,554.17

11,750.36

3,327.66

4,109.80

218.19

12,691.35

6.771.89

23,044.23

58,715.66

6,303.66



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9709-0006

09-9709-0006

09-9710-0001

09-9710-0001

09-9710-0003

09-9710-0003

09-9710-0004

09-9710-0007

09-9710-0008

09-9710-0008

09-9712-0001

09-9712-0001

09-9712-0004

09-9712-0004

09-9712-0008

09-9712-0008

09-9801-0001

09-9801-0001

09-9801-0006

09-9801-0007

09-9802-0005

09-9802-0013

09-9803-0001

09-9803-0004

09-9803-0007

09-9803-0007

09-9803-0009

09-9803-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1A

1A

EB

EB

Z9

Z9

EF

3Y

EC

EC

1A

1A

DN

DN

1A

1A

Z8

Z8

EH

H2

EF

EJ

EK

DK

9G

9G

6Y

6Y

RV

RV

BN

BN

RV

RV

BN

RV

BN

BN

BM

BM

RV

RV

HR

HR

RS

RS

RV

RP

RS

RV

BN

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

LEVIATHAN MINE

LEVIATHAN MINE

K&L PLATING - PERMAIN

K&L PLATING - PERMAIN

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

TUOLUMNE RESERVATION DRUG LAB

LAVA CAP MINE

K&L PLATING - 89TH AVENUE

K&L PLATING - 89TH AVENUE

LEVIATHAN MINE

LEVIATHAN MINE

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

SYNTRUM CORP.

BROWN & BRYANT - ARVIN

TUOLUMNE RESERVATION DRUG LAB

GAMBONINI MERCURY MINE

LAGOON DRIVE CHEMICALS

THE CRUZ RANCH/INSPECTION PLATING

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

WEST CAP ARIZONIA

WEST CAP ARIZONIA

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

Act. IFMS DCN
Seq' Line

Ref.

H7J057

HJ8015

HJ8004

H7J057

H7J057

H7J009

H7J057

H7J057

HJ8004

H7J057

H7J057

H7J045

DAO043

HJ8004

H7J038

H7J008

HJ8004

HJ8015

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8015

HJ8015

HJ8004

INVOICE FPN# Incident
# Legend Specific

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

imount

.00

7,067.56

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

49.43

.00

180.04

.00

2,033.73

.00

.00

8,044.85

.00

.00

.00

.00

.00

415.25

Cumulative
Costs

31,232.71

30,804.01

11,834.67

65,205.69

11,261.84

2,456.58

4,813.97

10,756.74

5,849.57

40,362.38

8,898.18

1,577.39

186.21

17,210.34

2,985.70

24,535.75

26,073.43

9,749.81

107,441.27

7,356.18

2,602.36

52,196.97

13,572.95

1,448.87

20,946.43

832.17

19,210.92

18,400.39



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9804-0001

09-9804-0002

09-9805-0004

09-9805-0012

09-9806-0001

09-9806-0003

09-9806-0010

09-9807-0001

09-9807-0003

09-9808-0004

09-9809-0001

09-9809-0001

09-9809-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

EM

EL

EL

06

EN

1R

EM

EQ

ER

CP

EW

EW

CP

TOTAL SITES WITH SSID

SITES WITHOUT SSID

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09

09

09

09

09

09

09

09

09

09

09

RS

BN

BB

HR

BN

RV

BB

RV

BN

RS

BN

BN

RV

00 POM(

00 COR/

00 CORi

00 PALC

00 KING

00 NFPI

00 POM(

00 CAPF

00 ENFII

00 GRE^

00 MINE

00 MINE

00 GRE>

SUPERFUND

SUPERFUND

00 BM

00 BM

00 BM

00 BM

00 BM

00 BM

00 BM

00 BM

00 BM

00 BM

00 BM

00 EPA I

00 EPAF

00 EPAF

00 EPAF

00 EPA F

00 EPA F

00 EPAF

00 EPA F

00 EPA F

00 EPA f

00 EPA F

PROGRAM WIDE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

)CN INVOICE FPN# Incident Amount
# Legend Specific

HJ8004

HJ8004

HJ8015

H7J007

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HDG001

HJ8015

DA0030

DB0007

DAO043

HJ8015

DBO049

HJ8004

DB0003

H7J057

DAO023

DA0005

H7J045

36

36

36

36

36

36

36

36

36

36

36

36

36

FIXED FEE

SUBTOTAL

38

36

36

36

36

36

36

36

36

36

36

-73.29

.00

.00

.00

9.83

15.08

2,221.59

245.88

3,469.51

107.99

3,555.96

.00

6,222.93

104,168.25

6,298.46

110,466.71

.00

.00

.00

7,151.59

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

13,712.95

4,673.47

4,753.06

1,127.00

9,761.88

10,056.37

14,719.08

21,534.92

11,281.11

10,779.91

9,861.92

5,188.40

13,996.39

5,496,276.42

364,429.43

5,860,705.85

33,210.00

22,395.78

12,765.57

13,011.71

27,942.92

17,562.87

12,346.61

25,701.94

13,758.09

19,757.58

14,608.30



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9601-0001

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9602-0001

09-9602-0001

09-9602-0001

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

START MOBILIZATION

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

DCN INVOICE FPN# Incident
# Legend Specific

H7J009

DAO030

DA0005

DB0003

HJ8015

HJ8004

H7J057

DAO023

H7J045

H7J009

DBO049

DB0007

DAO043

DB0003

DA0005

H7J009

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8004

DA0043

H7J045

H7J009

DBO049

DB0007

DB0003

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

7,090.70

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

30,507.29

19,014.97

11,000.00

17,237.26

4,166.54

26,611.13

22,767.04

13,524.83

25,354.80

5,397.74

20,600.37

4,319.77

10,116.73

2,737.65

5,233.45

1,245.64

27,185.80

2,540.16

28,373.92

19,813.26

53,951.04

.01

42,259.88

2,362.12

34,167.65

61,440.95

82,519.22

181,106.25



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Og Contractor: Ecology and Environment
Contract Number:

Invoice Number: 36

68-W6-0010 ur
EXHIBIT I

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0006

09-9603-0006

09-9603-0006

09-9603-0006

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 00

JT 00

JT 00

JT 00

JT 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT
ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT
ON-GOING START PROGRAM SUPPORT
SIMS/RIMS COORDINATION W/OES/CAL-EPA
SIMS/RIMS COORDINATION W/OES/CAL-EPA
SIMS/RIMS COORDINATION W/OES/CAL-EPA
SIMS/RIMS COORDINATION W/OES/CAL-EPA
SIMS/RIMS COORDINATION W/OES/CAL-EPA
CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY
CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START QA MANAGEMENT
START QA MANAGEMENT

START QA MANAGEMENT
START QA MANAGEMENT
START QA MANAGEMENT
START QA MANAGEMENT
START QA MANAGEMENT
START QA MANAGEMENT
START QA MANAGEMENT

START QA MANAGEMENT
START OA MANAGEMENT
START QA MANAGEMENT

START QA MANAGEMENT

Reporting

Act. IFMS DCN
Seq Line

Ref.

DAO030

DAO023

DA0005

H7J006

H7X024

H7J009

DB0007

DB0003

DAO023

DA0005

DB0007

DB0003

DA0005

DAO043

H7J008

H7J007

H6S006

H6J041

H6J028

H7J045

DB0007

DAO030

DA0023

H7J009

DBO049

DB0003

DA0043

HJ8004

Period:

INVOICE
# Legend

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

Region: 9

11/01/1998 - 11/28/1998

Specific
Amountit Cumulative

Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

111,381.68

86,174,49

90,018.25

232.08

296.12

132.17

637.12

.34

139.89

1,759.98

27.15

27.97

313.50

60.26

3,931.78

1,594.69

1,794.89

914.24

5,716.45

470.86

5,335.04

8,369.06

7,935.70

11,203.76

7,287.55

5,374.53

2,581.72

4.32



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment
Contract Number:

Invoice Number. 36

68-W6-0010

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0005 09 00 JT

09-9604-0005 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

EXHIBIT I

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

Act. IFMS
Seq Line

Ref.

ur

Reporting Period:

DCN

Region: 9

11/01/1998 - 11/28/1998

INVOICE FPN# Incident
# Legend Specific

H7J006

H7X024

H7J008

H7J007

H6S006

H6J041

H6J028

DBO049

DAO043

DAO023

HJ8004

DB0007

H7J009

DB0003

H7J045

DAO030

H7J006

H7X024

H7J038

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8004

H7J045

H7J009

DBO049

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

.mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,678.50

.00

.00

.00

.00

.00

5,052.64

.00

.00

.00

411.65

328.37

10,261.16

1,553.37

13,862.26

5,640.01

22,746.11

24,417.45

6,916.34

42,466.93

1,561.97

21,162.79

18,260.52

7,568.16

3,328.79

40,919.88

153.12

113.88

2,678.50

12,438.16

14,044.50

4,235.95

1,433.75

16,576.79

47,273.57

15,739.82

16,583.50

8,984.65



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

SUPERFUND PROGRAM WIDE

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTHS SAFETY COORDINATION

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

Reporting Period:

Region: 9

11/01/1998 - 11/28/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
#Legend Specific

DB0007

DB0003

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

H7J038

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8015

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

H7J009

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

83.99

2,379.74

.00

.00

.00

.00

.00

.00

4,489.07

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

74.62

.00

1,579.08

4,294.88

1,758.21

10,057.18

15,774.06

2,886.41

464.34

905.28

12.438.31

5,957.36

14,312.42

4,894.53

3,616.92

17,171.96

10,116.51

34,739.51

17,284.43

12,973.23

9,202.66

16,756.49

3,920.98

4,392.40

24,516.01

18,092.10

2,170.52

613.71

726.37

290.14



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID

09-9604-0010 09

09-9604-0010 09

09-9604-0010 09

09-9604-0010 09

09-9605-0002 09

09-9605-0002 09

09-9605-0002 09

09-9605-0002 09

09-9605-0003 09

09-9605-0003 09

09-9605-0003 09

09-9605-0005 09

09-9605-0005 09

09-9605-0005 09

09-9605-0005 09

09-9605-0005 09

09-9605-0008 09

09-9605-0008 09

09-9605-0008 09

09-9605-0008 09

09-9605-0008 09

09-9605-0008 09

09-9605-0008 09

09-9605-0008 09

09-9605-0008 09

09-9607-0001 09

09-9607-0001 09

09-9607-0001 09

SUPERFUND PROGRAM WIDE

00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

00 TH 00 NGWA - OUTDOOR CONFERENCE

00 TH 00 NGWA - OUTDOOR CONFERENCE

00 TH 00 NGWA - OUTDOOR CONFERENCE

00 TH 00 NGWA - OUTDOOR CONFERENCE

00 TH 00 PESTICIDE TRAINING - UC BERKELEY

00 TH 00 PESTICIDE TRAINING - UC BERKELEY

00 TH 00 PESTICIDE TRAINING - UC BERKELEY

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 JT 00 T.A.L.E.S. DATABASE

00 JT 00 T.A.LE.S. DATABASE

00 JT 00 T.A.LE.S. DATABASE

00 JT 00 T.A.L.E.S. DATABASE

00 JT 00 T.A.L.E.S. DATABASE

00 JT 00 T.A.L.E.S. DATABASE

00 JT 00 T.A.L.E.S. DATABASE

00 JT 00 T.A.LE.S. DATABASE

00 JT 00 T.A.LE.S. DATABASE

00 JT 00 REGION IX COST SUMMARY INFORMATION

00 JT 00 REGION IX COST SUMMARY INFORMATION

00 JT 00 REGION IX COST SUMMARY INFORMATION

Act. IFMS DCN
Seq Line

Ref.

DA0030

DA0023

DB0007

DB0003

H7J009

DB0007

DB0003

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DB0003

DAO030

DAO023

H7J057

H7J045

H7J009

DBO049

DB0007

DB0003

DA0043

DAO030

DAO023

H7J045

H7J009

H7J057

INVOI
#Legi

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

INVOICE FPN# Incident
Specific

iount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

186.62

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

54.26

1,160.81

1,599.77

27.97

579.87

6,039.33

4,528.16

23.93

276.74

5,377.23

45.96

432.29

6,032.69

333.12

114.48

4,860.97

1,520.81

3,319.92

2,190.99

2,952.03

281.33

55.92

1,245.26

339.54

244.34

569.20

666.17

165.27



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0005

09-9607-0005

09-9609-0003

09-9610-0003

09-9611-0006

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0009

09-9611-0009

09-9611-0009

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0011

09-9611-0011

09-9611-0011

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

BM

BM

BM

BM

TH

TH

HA

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

BM

BM

BM

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

CAMEO TRAINING PROGRAM

SITE SCREENING TRAINING -DTSC

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

CERCLIS COORDINATION

CERCLIS COORDINATION

CERCLIS COORDINATION

Reporting Period:

Region: 9

11/01/1998 - 11/28/1998

DCN INVOICE FPN# Incident
# Legend Specific

DB0007

DAO043

DAO030

DAO023

DBO049

H7J009

DB0007

DAO030

DAO023

DAO030

DAO023

DAO023

H7J007

H6S006

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DA0030

H7J009

DB0049

DA0043

DAO030

DBO049

DAO043

DAO030

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

iunt Cumulative
Costs

.00

.00

33.66

.00

.00

.00

.00

.00

.00

.00

.00

.00

43.06

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

223.71

58.33

574.10

4,968.29

377.03

57.75

834.31

300.59

1.641.18

56.75

4.967.51

1,546.15

43.06

3,060.01

218.24

99.43

1,059.00

58.33

56.49

872.43

2,557.75

2,793.72

949.33

3,426.24

108.49

66.60

962.17

757.04



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL OjJ Contractor: Ecology and Environment
Contract Number:

Invoice Number: 36

68-W6-0010
EXHIBIT I

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9611-0015

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0012

09-9612-0012

09-9612-0012

09-9701-0004

09-9701-0004

09-9701-0004

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0003

09-9702-0003

09-9702-0003

09-9704-0001

09-9704-0001

09-9704-0001

09-9704-0009

09-9705-0013

09-9705-0013

09-9706-0006

09-9706-0006

09-9706-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH

JT

JT

JT

JT

TH

TH

TH

TH

TH

TH

BM

BM

BM

BM

BM

TH

TH

TH

HR

HR

HR

BM

BM

BM

BM

BM

BM

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

AZ SITE SCREENING

AZ SITE SCREENING

AZ SITE SCREENING

GAS CYLINDER ASSESSMENT TECHNICAL

DTSC DOCUMENT REVIEWS & PA TRAINING

DTSC DOCUMENT REVIEWS & PA TRAINING

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

Act. IFMS
Seq Line

Ref.

Reporting Period:

DCN

Region: 9

11/01/1998 - 11/28/1998

INVOICE FPN# Incident
# Legend Specific

DAO030

H7J007

H6J041

H7J009

DB0049

H7J008

H6J045

H6J041

H7J009

DAO043

DAO030

H7J057

H7J045

H7J009

DBO049

DA0030

H7J045

H7J009

DBO049

H7J008

H6J045

DA0030

H7J045

HJ8041

H7J007

H7J045

H7J009

DBO049

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

.mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

195.84

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,857.28

.00

.00

.00

.00

2,437.97

1,493.58

4,089.69

1,463.10

30.48

52.82

6,646.17

2,489.49

68.07

272.05

675.43

348.47

1,804.68

3,137.37

5,301.95

45.92

7,190.68

9,039.59

3,841.46

7,842.29

5,177.69

1,173.98

438.73

1,857.28

31,623.62

1,004.86

1,036.27

314.50



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9706-0006

09-9706-0010

09-9706-0010

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9707-0002

09-9707-0002

09-9707-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM

TH

TH

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

PHYTOREMEDIATION TECHNOLOGY EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

DTSC DOCUMENT REVIEWS & PA TRAINING

DTSC DOCUMENT REVIEWS & PA TRAINING

HRS TRAINING

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

Act. IFMS DCN
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount
# Legend Specific

H7J057

H7J009

DBO049

H7J008

H7J038

H7J007

H6J028

HJ8004

H7J045

HJ8015

H7J009

DBO049

H7J006

H8X013

H7X024

H7J008

H7J007

H6J028

HJ8041

HJ8004

H7J045

H7J009

DBO049

H7J006

H7X024

H7J008

H7J007

H7J008

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

.00

.00

.00

.00

18,995.07

.00

.00

.00

.00

35,831.78

.00

.00

.00

595.62

.00

.00

.00

.00

3,109.98

16,586.54

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

188.64

4,025.75

2,127.37

73,682.07

39,863.43

83,131.49

50,895.19

202,252.40

120,780.91

75,197.24

81,339.57

21,557.74

17.311.60

3,823.70

5,149.85

18,972.93

20,528.02

15,717.02

3,109.98

142,424.02

92,401.84

31,042.05

3,340.42

3,267.19

508.18

222.91

125.12

62.10



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Op Contractor: Ecology a
Contract Number: 68-W6-0010 CVUIDIT • ^^cAnlDl 1 I

Invoice Number: 36 „ .. 0 . . ,...,„..,..,»«»Reporting Period: 11/01/1998-

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident
No. Code Unit Seq Line # Legend Specific

Ref.
SITES WITHOUT SSID

09-9707-0007

09-9708-0012

09-9708-0012

09-9708-0017

09-9710-0005

09-9710-0009

09-9710-0009

09-9710-0010

09-9710-0010

09-9710-0010

09-9711-0002

09-9711-0002

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0010

09-9712-0010

09-9712-0011

09-9712-0012

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SUPERFUND PROGRAM WIDE

TH

BM

BM

TH

TH

BM

BM

BM

BM

BM

TH

TH

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

RV

RV

HR

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

HRS TRAINING

SIERRA MADRE SUBPOENA

SIERRA MADRE SUBPOENA

SITE SCREENING TRAINING - NAVAJO NATION

UC BERKELEY PESTICIDE LECTURE

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

TYPHOON PAKA RESPONSE

TYPHOON PAKA RESPONSE

GAO SURVEY

START ANNUAL WORKPLAN

H7J007

H7J009

H7J045

H7J008

H7J057

DAO043

DA0005

H7J057

H7J045

H7J009

H7J057

H7J009

H6J028

H7J038

H7J007

H6S006

HJ8004

HDG001

H7J045

DAO043

H7J036

H7J006

H7X024

H8X013

H7J045

H7J057

H7J008

H7J045

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

Region: 9

Amount

.00

.00

.00

.00

.00

.00

.00

.00

161.14

.00

.00

.00

.00

2,323.46

.00

.00

.00

4,382.91

.00

.00

.00

.00

72.86

.00

.00

.00

.00

.00

Cumulative
Costs

5,388.47

122.75

117.46

1,144.59

3,016.10

5,434.13

24.94

753.62

4,691.70

60.95

81.83

774.90

5,604.12

4,430.06

12,462.25

321.23

27,971.50

8,355.66

8,357.97

749.52

93.69

1,693.03

471.13

311.41

5,588.48

9,404.61

14,537.63

6,262.05



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

Act. IFMS
Seq Line

Ref.

Reporting Period:

Region: 9

11/01/1998 - 11/28/1998

DCN INVOICE FPN# Incident
# Legend Specific

Amount Cumulative
Costs

09-9801-0010 09

09-9802-0003 09

09-9802-0004 09

09-9802-0004 09

09-9802-0007 09

09-9803-0003 09

09-9803-0011 09

09-9804-0003 09

09-9805-0001 09

09-9805-0006 09

09-9805-0008 09

09-9805-0010 09

09-9806-0002 09

09-9806-0004 09

09-9806-0013 09

09-9808-0002 09

09-9808-0003 09

09-9808-0011 09

09-9809-0003 09

09-9809-0007 09

09-9810-0002 09

09-9810-0003 09

09-9810-0004 09

09-9810-0005 09

09-98-11-0005 09

TOTAL SITES WITHOUT

00 TH 00 ECOLOGICAL ASSESSMENT TRAINING

00 BM 00 ERCC SCOPING/PLANNING (SO. CA)

00 BM 00 HAZMAT COORDINATING COMM. LA CO.

00 BM 00 HAZMAT COORDINATING COMM. LA CO.

00 TH 00 8-HOUR RADIATION TRAINING

00 HR 00 HRS SCREENING MEMORANDA

00 HR 00 SITE SCREENING

00 TH 00 SITE SCREENING TRANING - AZDEQ

00 TH 00 SITE SCREENING TRAINING-HOOPA

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 TH 00 DTSC DOCUMENT REVIEWS & PA TRAINING

00 TH 00 PESTICIDE TRAINING - SACRAMENTO'98

00 TH 00 BIA ER OVERVIEW

00 BM 00 Y2K EVALUATION

00 BM 00 R9 ANNUAL SITE ASSESSMENT CONFERENCE

00 TH 00 MASONITE MILL MESCATE

00 BM 00 WASTELAN DATA MANAGEMENT

00 TH 00 TRIBAL RISK ASSESSMENT CONFERENCE

00 BM 00 CONTRA COSTA EXERCISE

00 TH 00 ANTI-TERRORISM TRAINING - SACRMENTO

00 TH 00 HRS TRAINING

00 TH 00 SPECTRACE WORKSHOP

00 00 QUALITY ASSURANCE AUDIT (SITES)

00 BM 00 COMPUTER & TECHNICAL SUPPORT FOR OSC

00 BM 00 CONTINUING CHALLENGE REGISTRATION DATABASE

SSID SUPERFUND PROGRAM WIDE

H7J008

HJ8004

HJ8004

HJ8015

HJ8004

H7J008

H7J007

H7J038

H7J007

HJ8015

H7J058

HJ8015

HJ8015

HJ8015

H7J058

HJ8041

HJ8015

H7J058

HJ8015

HJ8015

H7J007

HDG001

HJ8015

HJ8015

HJ8004

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

FIXED FEE

SUBTOTAL

445.64

.00

.00

602.02

.00

.00

.00

.00

.00

26.56

134.34

.00

.00

505.83

.00

67.35

.00

2,645.95

981.43

2,001.89

244.49

159.52

1,871.04

5,125.64

67.35

128,255.72

7,754.86

136,010.58

12,130.75

463.41

1,073.30

602.02

5,584.86

18,175.04

20.926.98

451.30

1,885.19

40,945.54

134.34

1,275.96

3,739.37

6,613.24

2,770.34

67.35

1,502.16

13,452.31

1,396.41

3,224.65

8,292.32

159.52

2,346.84

5,125.64

67,35

3,508,211.66

240,438.99

3,748,650.65



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID

09-9601-0020 09

09-9601-0020

09-9601-0020

09-9602-0002

09-9602-0002 09

09-9602-0002 09

09-9602-0002

09-9602-0002 09

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0006

09-9602-0006 09

09-9602-0006 09

09-9605-0009 09

09-9605-0009

09-9605-0009 09

09-9606-0003

09-9606-0003 09

09-9606-0003 09

09-9607-0006

09-9607-0006

09-9607-0006

09-9609-0006

09-9609-0006

09-9609-0007

09-9609-0007 09

SUPERFUND SITE SUPPORT

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

22

22

ZZ

ZZ

22

22

22

BM

BM

BM

RS

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

PA

BN

BN

BN

PA

PA

PA

BN

BN

BN

RS

RS

RS

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

HAWAII TECHNICAL ASSISTANCE

HAWAII TECHNICAL ASSISTANCE

HAWAII TECHNICAL ASSISTANCE

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

TIDELANDS OIL PRODUCTION COMPANY

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE
PAAKEA ROAD PESTICIDE FIRE SITE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

Act. IFMS DCN
Seq Line

Ref.

H7J009

DB0003

DA0005

H7J045

H7J057

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

DA0005

H7J009

DB0003

DA0005

DB0007

DAO043

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DAO023

DAO030

DAO023

DAO030

DA0023

INVOI
#Leg<

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

33

INVOICE FPN# Incident
Specific

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

247.19

19.63

1,570.96

927.75

1,361.53

187.16

44.98

27.97

125.75

832.85

732.96

1,512.76

191.51

1,129.58

1,921.21

1,709.32

77.84

14.75

324.26

2,101.77

1,062.79

33.26

469.03

1,719.39

14.62

382.69

9,681.00

7,210.95



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Op Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXH|B|J , ^ Regjon: g

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9609-0011

09-9609-0011

09-9610-0004

09-9610-0016

09-9610-0016

09-9611-0001

09-9612-0003

09-9612-0003

09-9612-0003

09-9612-0005

09-9612-0005

09-9612-0005

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0010

09-9612-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

2Z

ZZ

ZZ

ZZ

ZZ

ZZ

RS 00

RS 00

PA 00

RS 00

RS 00

RS 00

BN 00

BN 00

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

RS 00

RS 00

FRESNO CYLINDERS

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

CARDENAS BROS.

TEXACO

SEQUOIA MINE SITE

SEQUOIA MINE SITE

SEQUOIA MINE SITE

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

BELL ORGANI2ATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR '

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

MOLYCORP INC

MOLYCORP INC

Reporting Period:

DCN

11/01/1998 - 11/28/1998

AmountINVOICE FPN# Incident
# Legend Specific

DAO030

DA0023

H6S006

DAO030

DAO043

DAO030

DBO049

DAO043

DAO030

H7J008

H6J045

H6J041

H7J008

H7J007

H6S006

H6J045

H6J041

H7J008

H6S006

H6J045

H6J041

H7J008

H7J007

H6S006

H6J041

DAO043

H7J009

DBO049

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

310.12

2,725.12

2,228.37

7,942.37

640.22

521.04

69.03

287.53

1,177.79

922.61

302.74

1,047.53

2,415.33

865.44

320.90

3.32

1,595.36

2,704.68

58.33

2,479.13

472.07

3,916.46

764.12

58.33

336.33

2.62

12,180.18

2,390.14



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment
Contract Number:

Invoice Number: 36

68-W6-0010
EXHIBIT I

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9612-0010

09-9612-0010

09-9701-0001

09-9701-0001

09-9701-0001

09-9701-0001

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0007

09-9701-0007

09-9701-0007

09-9701-0007

09-9703-0006

09-9703-0006

09-9703-0006

09-9704-0002

09-9704-0002

09-9704-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

22

22

ZZ

22

22

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS

RS

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

HR

HR

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Act. IFMS
Seq Line

Ref.

MOLYCORP INC

MOLYCORP INC

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

Or

Reporting Period:

DCN

Region: 9

11/01/1998 - 11/28/1998

INVOICE FPN# Incident
# Legend Specific

DAO043

DA0030

H7J009

DBO049

DAO043

DA0030

H7J009

DBO049

DAO043

DAO030

H7J009

DB0049

DA0043

DA0030

H7J009

DBO049

DA0043

DAO030

H7J009

DBO049

DAO043

DA0030

H7J009

DBO049

DAO043

H7J008

H6J041

DA0030

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10,904.74

1,391.26

793.78

302.12

1,579.00

5,382.18

767.88

1,352.01

822.58

12,823.20

447.39

53.47

1,551.46

2,038.16

439.34

57.66

2,634.26

4,379.92

377.72

38.44

1,717.40

5,447.22

4,475.74

1,640.31

3,297.79

667.50

36.41

1,076.40



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9704-0003

09-9704-0003

09-9704-0006

09-9704-0006

09-9704-0006

09-9704-0006

09-9704-0008

09-9704-0008

09-9704-0008

09-9704-0010

09-9705-0005

09-9705-0005

09-9705-0006

09-9705-0006

09-9705-0006

09-9705-0007

09-9705-0007

09-9705-0012

09-9706-0001

09-9706-0001

09-9706-0009

09-9706-0009

09-9707-0005

09-9708-0007

09-9708-0007

09-9708-0008

09-9708-0008

09-9708-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

2Z

22

ZZ

22

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

2Z

ZZ

ZZ

ZZ

ZZ

22

ZZ

22

BN 00

BN 00

RS 00

RS 00

RS 00

RS 00

BM 00

BM 00

BM 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

BN 00

BN 00

BN 00

BN 00

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

DICK'S AUTO SALVAGE

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

FORD CITY DUMP SITE SCREENING

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

HASSAYAMPA - LYNX. CREEK FFR

ONE CAMELBACK/PHOENIX HYDROCARBONS

ONE CAMELBACK/PHOENIX HYDROCARBONS

WATER ROCK GREASY DRUMS

WATER ROCK GREASY DRUMS

RABBIT SPRINGS DRUG LAB

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

PENA BLANCA WATERSHED

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

DCN INVOICE FPN# Incident
# Legend Specific

DBO049

DAO043

H7J045

H7J009

DBO049

DAO043

H7J045

H7J009

DBO049

H7J008

H7J008

H7J007

H7J008

H7J007

H6J041

H7J008

H7J007

H7J007

H7J009

DBO049

H7J009

DBO049

H7J009

H7J007

H6J041

H7J008

H7J007

H7J008

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

tount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

641.23

.00

1,666.05

125.75

13,506.72

13,350.23

3,684.58

917.75

67.35

698.27

457.29

486.92

923.14

3,286.14

3,163.83

1,551.32

9.77

445.95

5,164.76

8,147.36

1,731.00

1,450.25

60.77

3,426.96

1,308.63

1,218.54

7.94

4,666.46

641.23

3,924.56



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9708-0010

09-9708-0011

09-9708-0013

09-9708-0013

09-9708-0014

09-9708-0014

09-9709-0001

09-9710-0006

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0012

09-9710-0012

09-9710-0012

09-9710-0012

09-9711-0001

09-9711-0001

09-9712-0002

09-9712-0002

09-9712-0002

09-9712-0009

09-9712-0013

09-9801-0002

09-9801-0002

09-9801-0004

09-9801-0004

09-9801-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

HR

PA

BN

BN

BN

BN

BN

RS

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

BN

BN

BN

RS

BN

PA

PA

SI

SI

SI

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MANSFIELD CANYON MINES SITE

NORTH FORK MILL SITE

MESA PESTICIDES

MESA PESTICIDES

HAVASUPAI CANYON DRUM

HAVASUPAI CANYON DRUM

GILA RIVER INDIAN COMMUNITY TIRE FIRE

KNOLL'S LODGE MOBILE HOME PARK

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

BHP PINTO VALLEY

BHP PINTO VALLEY

BHP PINTO VALLEY

LEONA HEIGHTS SULFER MINE

K&L ANODIZING

CITY OF MT. SHASTA, CA - ROSEBURG

CITY OF MT. SHASTA, CA - ROSEBURG

SAN FRANCISCO RIVER MINE TAILINGS

SAN FRANCISCO RIVER MINE TAILINGS

MISSION LINEN

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

DCN INVOICE FPN# Incident
# Legend Specific

H7J008

H7J008

H7J045

H7J009

H7J045

H7J009

H7J045

H7J008

HJ8015

H7J045

H7J009

DA0043

HJ8004

H7J057

H7J009

DAO043

HB8001

H7J056

H7J057

H7J045

H7J009

HJ8004

HJ8004

HB8001

H7J056

H7J038

H7J007

H7J038

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

tount Cumulative
Costs

4.25

.00

.00

.00

.00

.00

.00

.00

417.97

.00

.00

.00

.00

.00

.00

.00

82.12

.00

.00

.00

.00

.00

.00

42.93

.00

.00

317.57

.00

4,059.66

9,124.86

14,973.93

6,604.29

5,944.65

2,878.66

16,770.48

1,649.24

8,300.49

20,372.83

3,876.55

26,699.95

1,673.72

498.33

3,151.89

301.73

2,811.30

49,572.03

8,410.06

3,005.74

1,822.19

621.93

1,740.39

14,614.93

75,760.66

32,612.03

24,996.63

42,141.37



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9801-0005

09-9801-0005

09-9801-0009

09-9802-0001

09-9802-0008

09-9802-0010

09-9802-0011

09-9802-0012

09-9802-0014

09-9803-0005

09-9803-0005

09-9803-0006

09-9803-0008

09-9803-0010

09-9804-0004

09-9804-0004

09-9804-0006

09-9805-0002

09-9805-0002

09-9805-0003

09-9805-0005

09-9805-0007

09-9805-0011

09-9806-0005

09-9806-0006

09-9806-0008

09-9806-0011

09-9806-0012

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

22

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

SI

SI

BN

BN

PA

BN

HR

HR

HR

SI

SI

RS

BN

BN

SI

SI

SS

PA

PA

BM

HR

HR

PA

RS

SI

RS

HR

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MISSION LINEN

MISSION LINEN

ONE CAMELBACK/PHOENIX HYDROCARBONS

SIERRA CHEMICAL PLANT

NORTH FORK MILL SITE

LANCASTER RAD MUNITIONS

MENDOCINO NATIONAL FOREST - EEL RIVER SUMP

AURORA CANYON MILLSITE

FLORENCE RANGE - AZ ARMY NATIONAL GUARD

ORLAND CLEANERS

ORLAND CLEANERS

WASTE DISPOSAL INC SITE

PESCADERO DRUG LAB

ASCON LANDFILL

MCMINN STATE SUPERFUND SITE

MCMINN STATE SUPERFUND SITE

PLUMAS NATIONAL FOREST (PONDEROSA RESEVOIR)

DOWNEY SITE DISCOVERY PROJECT

DOWNEY SITE DISCOVERY PROJECT

BAKER CANYON BURIED DRUMS

ALAMEDA NAVAL AIR STATION

CHINA LAKE NAVAL WEAPONS STATION

CITY OF STOCKTON

CROWN PLATINING ASSESSMENT

NOGALES WASH

MCMINN STATE SUPERFUND SITE

DUNCAN MILL SITE

RICHEY MILL SITE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998- 11/28/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J007

H7J058

HJ8004

HJ8004

H7J056

HJ8004

H7J008

H7J008

H7J008

H7J058

H7J007

HJ8004

HJ8004

HJ8004

H7J038

H7J008

H7J008

H7J058

H7J008

HJ8015

H7J008

H7J008

H7J056

HJ8015

H7J058

HJ8015

H7J038

H7J038

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

.00

8,108.54

.00

.00

53.93

.00

.00

.00

.00

10,843.90

.00

.00

.00

.00

751.52

.00

.00

3,214.14

.00

.00

.00

6,550.01

7,340.51

.00

692.12

16.28

790.91

443.03

22,656.61

8,108,54

1,738.05

8,367.54

61.339.62

1,721.20

360.02

2,630.72

4,405.52

10,843.90

17,057.06

17,903.71

17,340.32

2,789.96

26,621.18

7,501.49

3,349.10

5,404.67

17,756.03

10,364.34

1,462.57

14,348.02

13,774.84

3,214,07

2,725.63

15,549.84

3,355.93

1,804.79



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998- 11/28/1998

Act. IFMS
Seq Line

SITES WITHOUT SSID

09-9806-0014 09

09-9807-0002 09

09-9808-0005 09

09-9808-0008 09

09-9808-0012 09

09-9809-0002 09

09-9809-0005 09

09-9809-0008 09

09-9810-0001 09

09-9811-0001 09

09-9811-0003 09

09-98-11-0004 09

TOTAL SITES WITHOUT

SUPERFUND SITE SUPPORT

ZZ HR 00 ALLIED SIGNAL

ZZ BN 00 ONESOURCE CHEMICAL

2Z BN 00 TRACY TIRE FIRE

22 RS 00 FORT APACHE, THE DRUMS

22 RS 00 MOUREN-LAURENS OIL

ZZ RS 00 CRIT PARKER PESTICIDES

ZZ BN 00 SANTA CLARITA GREEN WASTE FIRE

ZZ PA 00 COOLEY LANDING BROWNFIELDS INVESTIGATION

ZZ PA 00 CITY OF UKIAH BROWNFIELDS INVESTIGATION

ZZ PA 00 GISS PARKWAY BROWNFIELDS-CITY OF YUMA

ZZ RS 00 LEONA HEIGHTS SULFER MINE

ZZ BN 00 WILDER RANCH STATE PARK

SSID SUPERFUND SITE SUPPORT

NON-SUPERFUND
CEPP

09-9601-0003

09-9601-0003

09-9601-0003

09-9601-0004

09-9601-0004

09-9601-0004

09-9601-0004

09-9601-0005

09-9601-0005

09

09

09

09

09

09

09

09

09

TH

TH

TH

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

EMERGENCY AIR MONITORING DIRECTORY

EMERGENCY AIR MONITORING DIRECTORY

EMERGENCY AIR MONITORING DIRECTORY

EVACUATION GUIDANCE DOCUMENT

EVACUATION GUIDANCE DOCUMENT

EVACUATION GUIDANCE DOCUMENT

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

1S DCN
ie
1

H7J038

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HB8001

HB8001

HB8001

HDG001

HJ8004

INVOICE FPN# Incident
# Legend Specific

36

36

36

36

36

36

36

36

36

36

36

36

FIXED FEE

SUBTOTAL

SUBTOTAL SUPERFUND

FIXED FEE

TOTAL SUPERFUND With FEE

EAR240

EAR159

EAR054

EAR267

EAR240

EAR159

EAR054

EAR240

EAR054

36

36

36

36

36

36

36

36

36

Amount

.00

26.93

1,543.45

.00

1,557.45

1,791.42

00

2,985.28

639.34

1,122.38

301.66

250.12

50,528.99

3,055.20

53,584.19

282,952.96

17,108.52

300.061.48

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

1,290.68

7,735.44

20,647.14

4,634.85

11,337.61

8,644.55

4,948.56

3,654.32

777.25

1,122.38

301.66

250.12

981,787.88

37,594.80

1,019,382.68

9,986,275.96

642,463.22

10,628,739.18

5,526.26

5,157.36

12,852.42

282.66

928.41

57.13

2,466.34

63.62

1,165.15



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Op Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND
CEPP

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9603-0002

09-9603-0002

09-9603-0003

09-9603-0003

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

TH

TH

RV

RV

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

OAHU EXERCISE - REPORT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE

PUNA GEOTHERMAL VENTURE RESPONSE

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

Act. IFMS
Seq Line

Ref.

Reporting Period: 11/01/1998 - 11/28/1998

DCN INVOICE FPN# Incident
# Legend Specific

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR240

EAR054

EAR240

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR133

EAR054

EAR267

EAR240

EAR159

EAR364

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

ount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

120.58

.00

.00

7,359.76

17,589.30

7,322.57

1,736.43

6,293.76

38.14

684.35

65.34

2,737.16

279.90

562.99

857.77

704.36

882.38

606.14

934.61

2,351.99

2,377.12

6,748.05

2,762.79

249.27

6,502.48

655.25

1,936.04

1,048.16

940.94

590.05



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

CEPP

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09-9605-0006

09-9607-0007

09-9607-0007

09-9607-0007

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0019

09-9610-0019

09-9610-0020

09-9611-0015

09-9611-0015

09-9702-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

TH

BM

BM

BM

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

NATIVE AMERICAN TRIBES HAZMAT EXERCISE

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TOSCO REFINERY

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

EAR364

EAR268

EAR267

EAR240

EAR159

EAR143

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR054

EAR240

EAR159

EAR054

EAR143

EAR133

EAR268

EAR267

EAR240

EAR159

EAR268

EAR143

EAR240

EAR267

EAR240

EAR364

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

.00

.00

.00

.00

.00

107.13

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

387.54

.00

.00

.00

.00

.00

.00

122.40

4,588.44

1,346.75

3,198.03

1,461.23

230.12

1,241.67

1,066.91

6,235.02

29,413.52

20,228.02

22,317.90

13,602.93

30.11

4,896.30

216.92

16,862.56

6,176.39

61,721.67

2,085.91

21,495.81

387.54

9,617.20

779.34

7,399.81

60.95

126.76

4,944.46



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

CEPP

09-9702-0002 09

09-9702-0002 09

09-9702-0002 09

09-9702-0002 09

09-9702-0005 09

09-9702-0005 09

09-9702-0005 09

09-9706-0007 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0015 09

09-9710-0002 09

09-9712-0003 09

09-9712-0003 09

09-9712-0007 09

09-9712-0007 09

09-9801-0003 09

09-9804-0005 09

09-9804-0005 09

09-9804-0005 09

RCRA

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

NON-SUPERFUND

TH 00 TOSCO REFINERY

TH 00 TOSCO REFINERY

TH 00 TOSCO REFINERY

TH 00 TOSCO REFINERY

TH 00 ALAMEDA EXERCISE DESIGN COURSE

TH 00 ALAMEDA EXERCISE DESIGN COURSE

TH 00 ALAMEDA EXERCISE DESIGN COURSE

TH 00 ROOT CAUSE ANALYSIS TRAINING

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOlNG START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

TH 00 ANNUAL TRIBAL CONFERENCE

TH 00 FEATHER RIVER CONTINGENCY PLAN

TH 00 FEATHER RIVER CONTINGENCY PLAN

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TH 00 OCEANIC ACP WORST-CASE SCENARIOS

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TOTAL NON-SUPERFUND

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

; DCN

EAR267

EAR240

EAR159

EAR133

EAR267

EAR240

EAR159

EAR133

EAR364

EAR268

EAR143

EAR133

EAR133

EAR268

EAR364

EAR268

EAR268

EAR143

EAR268

EAR268

EAR240

EAR143

CEPP

J7C022

J7C011

J7C008

INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

FIXED FEE

SUBTOTAL

36

36

36

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

855.10

.00

.00

.00

.00

.00

.00

104.60

.00

.00

.00

.00

1,574.95

95.22

1,670.17

.00

.00

.00

1,602.08

31,614.78

-1,781.24

13,203.95

.28

8,687.83

6.47

5,977.06

1,205.29

34.071.65

2,826.93

4,055.55

1,449.20

6,287.32

4,137.10

50,446.49

3,516.33

199.41

627.68

5,118.51

235.52

603.79

519,263.10

37,927.27

557,190.37

.00

88.11

4,291.45



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND
RCRA

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9705-0003

09-9705-0003

09-9705-0003

09-9705-0003

09-9705-0003

09-9705-0003

09-9705-0004

09-9705-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JF

JF

JF

JF

JF

JF

JF

JF

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

)CN INVOICE FPN# Incident Amount
# Legend Specific

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J8C002

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

J8C035

J8C002

J7C030

J7C022

J7C011

J7C008

J8C017

J8C001

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

.00

.00

.00

.00

.00

.00

.00

21.62

.00

.00

.00

.00

.00

.00

19.21

.00

.00

.00

.00

.00

.00

3,849.61

.00

.00

.00

.00

45,386.10

.00

Cumulative
Costs

8.40

26.59

1,373.98

1.13

17.29

24.40

1,764.75

21.62

14.33

99.08

276.67

15.97

138.56

1,592.88

63.21

95.67

278.27

15.96

84.51

1,543.23

5,747.70

7,325.59

735.74

46,629.99

30,341.45

49,384.73

94,077.90

201,851.88



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

Invoice Number: 36

EXHIBIT I

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

RCRA

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9705-0004 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9708-0015 09

09-9708-0015 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

NON-SUPERFUND

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TOTAL NON-SUPERFUND

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

DCN

J7C030

J7C022

J7C012

J7C008

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

J7C012

J7C011

J8C001

J7C030

J7C022

J7C012

J7C008

RCRA

INVOICE FPN# Incident
# Legend Specific

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

FIXED FEE

SUBTOTAL

Amount

.00

.00

.00

.00

153.33

.00

.00

.00

.00

.00

414.66

.00

.00

.00

.00

.00

.00

.00

18.76

.00

.00

.00

.00

49,863.29

3,014.93

52,878.22

Cumulative
Costs

163.288.22

21,701.53

26,270.88

131,498.26

252.73

720.50

1,399.07

116.72

1,050.11

10,347.83

726.00

442.23

326.77

274.99

800.49

3,645.47

143.52

5,124.41

48.97

66.09

139.66

20.08

219.89

816,555.46

31,678.96

848,234.42



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Op Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Reporting Period: 11/01/1998 - 11/28/1998

Lust Activities

09-9809-0006 09

NON-SUPERFUND

JF 00 SOUTH LAKE TAHOE MTBE

TOTAL NON-SUPERFUND

OPA

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9604-0001

09-9604-0001

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

RV

RV

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

SHELL REFINERY FIRE/EXPLOSION

SHELL REFINERY FIRE/EXPLOSION

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

Act. IFMS DCN
Seq Line

Ref.

TCR011

Lust Activities

PPO104

PPO036

PP0010

HPR114

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

PPO104

PP0036

PP0106

PP0010

HPR114

PPO104

PPO036

PP0106

PP0010

HPR114

INVOICE FPN
# Legend

36

FIXED FEE

SUBTOTAL

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

Specific
Amount

1,607.46

1,607.46

97.19

1,704.65

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

358.41

.00

.00

.00

.00

318.43

Cumulative
Costs

2,772.03

2,772.03

44.33

2,816.36

3,348.98

9,018.39

4,401.20

4,552.18

1,662.26

48.66

326.92

452.53

363.66

1,394.44

1,216.68

3,371.83

1,980.60

1,922.61

362.85

1,001.34

181.70

460.95

5,006.88

315.59

1,616.05

441.15

606.90

8,174.61



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

Act. IFMS
Seq Line

Ref.

NON-SUPERFUND
OPA

09-9605-0006

09-9607-0003

09-9607-0003

09-9610-0019 09

09-9610-0019

09-9610-0019 09

09-9610-0021

09-9610-0021

09-9610-0021

09-9612-0001

09-9612-0001

09-9612-0001

09-9702-0004

09-9702-0004 09

09-9702-0006

09-9702-0006 09

09-9703-0003

09-9703-0003 09

09-9703-0003 09

09-9703-0005 09

09-9703-0005

09-9705-0011

09-9706-0014

09-9706-0014

09-9706-0015 09

09-9706-0015

09-9707-0001

09-9707-0003 09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

TH

RV

RV

TH

TH

TH

TH

TH

TH

TH

TH

TH

RV

RV

RV

RV

TH

TH

TH

RV

RV

AR

JT

JT

JT

JT

AR

BM

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

TRI CITY OIL

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

MARLAND MARINE OIL

MARLAND MARINE OIL

COALINGA OILY CREEK

COALINGA OILY CREEK

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

NEVADA COUNTY OIL SPILLS

NEVADA COUNTY OIL SPILLS

BAY AREA FRPS

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

SPCC/FRP INSPECTOR

INLAND OIL PRACTICAL EXERCISE

DCN INVOICE FPN# Incident
n Legend Specific

HPR114

PP0010

HPR114

PPO036

PP0010

HPR114

PPO036

PP0010

HPR114

PPO104

PPO036

HPR114

PPO036

HPR114

PPO036

HPR114

PPO104

PPO036

HPR114

PPO036

HPR114

HPR114

PP0106

HPR114

PP0106

HPR114

HPR114

HPR114

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

36

.mount Cumulative
Costs

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

3,723.85

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,541.72

.00

622.00

.00

.00

40,203.73

4,961.96

14.54

9,067.72

6,157.73

53.297.90

4,983.78

2.155.95

2,819.84

7,750.82

1,453.16

43,736.38

3,493.23

60.93

2,879.60

71.73

4,015.37

3,314.91

479.79

4,125.97

3,796.18

7,864.60

3,068.90

30,873.22

909.19

7,856.92

329.41

5,663.54



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 36

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 11/01/1998 - 11/28/1998

Act.
Seq

IFMS
Line
Ref.

OPA

09-9707-0004

09-9708-0001

09-9710-0006

09-9712-0007

09-9712-0007

09-9801-0003

09-9801-0008

09-9802-0002

09-9802-0006

09-9802-0009

09-9803-0002

09-9806-0007

09-9811-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

NON-SUPERFUND

RV 00 UNOCAL-AVILA BEACH

RV 00 KNOLL'S LODGE MOBILE HOME PARK

RS 00 KNOLL'S LODGE MOBILE HOME PARK

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TH 00 OCEANIC ACP WORST-CASE SCENARIOS

RV 00 LAKEWOOD OIL SPILL

RV 00 CAL-TRANS/LAKE MERRIT OIL SPILL

RV 00 ESTERO BAY TANK FARM

RV 00 SAN JON BARRANCA OIL SPILL

RV 00 MAGNUS OIL SPILL

AR 00 SPCC/FRP INSPECTOR

BM 00 NEVADA OIL SITES

TOTAL NON-SUPERFUND

)CN

HPR114

HPR114

HPR114

PP0106

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

INVOICE FPN# Incident
# Legend Specific

36

36

36

36

36

36

36

36

36

36

36

36

36

ZZ - Site Support 00 - Program Wide

OPA

FIXED FEE

SUBTOTAL

SUBTOTAL NON-SUPERFUND

FIXED FEE

TOTAL NON-SUPERFUND With FEE

TOTAL SUPERFUND AND NON-SUPERFUND

TOTAL Fixed Fee

TOTAL INVOICE AMOUNT

Amount

.00

.00

.00

.00

310.90

.00

.00

.00

.00

.00

.00

.00

795.07

8,670.38

524.24

9,194.62

61,716.08

3,731.58

65,447.66

344,669.04

Cumulative
Costs

5,484.08

8,400.22

576.80

449.58

2,389.33

627.68

786.63

1,940.45

5,197.27

10,704.73

275.57

1,771.58

795.07

344,034.95

24,201.22

368,236.17

1,682,625.54

93,851.78

1,776,477.32

11,668,901.50

Confidential Business Information - Not for Release

20,840.12 742,445.95

$365,509.16 $12,411,347.45
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Contractor: Ecology and Environment

Contract Number: 68-W6-0010

FUNDING

DA0005

DA0030

DAO023

DAO030

DAO043

DB0003

DB0007

DBO049

EAR054

EAR133

EAR143

EAR159

EAR240

EAR267

EAR268

EAR364

H6J028

H6J041

H6J045

H6S006

H7J006

H7J007

H7J008

H7J009

SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Removal

Site Assessment

Removal

Removal

Removal

Removal

Removal

Removal

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Specific

Site Assessment

Site Assessment

Removal

START: Invoice/Site Detail

Attachment A

11/28/1998

Monthly Cost

Region: 9

Invoice Number: 36

33.66

120.58

1,066.83

387.54

12.57

19,257.54

746.01

7,104.03

ithly Fee

.00

.00

.00

2.04

.00

.00

.00

.00

.00

7.29

64.50

23.43

.00

.00

.00

.00

.76

.00

.00

.00

1,164.39

45.11

429.54

.00

Monthly Cost

.00

.00

.00

35.70

.00

.00

.00

.00

.00

127.87

1,131.33

410.97

.00

.00

.00

.00

13.33

.00

.00

.00

20,421.93

791.12

7,533.57

.00

Cum. Cost

396,645.31

7,892.35

455,836.59

648,275.35

373,553.15

419,238.66

423,236.85

620,144.22

44,634.12

36,598.18

21,502.15

44,340.57

126,769.60

45,747.27

189,012.69

10,658.52

707,213.26

90,566.19

116,927.01

91,426.20

471,531.05

614,813.26

488,664.40

681,969.31

Cum. Fee Total Cum.Cost

52,525.13

614.23

44,192.65

55,353.86

24,872.91

50,761.34

46,763.14

55,270.96

5,365.89

2,612.69

-31.04

4,287.45

12,507.55

4,076.18

9,014.13

410.08

48,851.26

9,003.70

10,380.59

8,593.24

8,116.20

35,620.74

22,864.24

60,904.47

449.170.44

8,506.58

500,029.24

703,629.21

398,426.06

470,000.00

469,999.99

675,415.18

50,000.01

39,210.87

21,471.11

48,628.02

139,277.15

49,823.45

198,026.82

11,068.60

756,064.52

99,569.89

127,307.60

100,019.44

479,647.25

650,434.00

511,528.64

742,873.78



Contractor: Ecology and Environment

Contract Number: 68-W6-0010

FUNDING SOURCE

H7J036 CERCLA/SARA

H7J038 CERCLA/SARA

H7J045 CERCLA/SARA

H7J055 CERCLA/SARA

H7J056 CERCLA/SARA

H7J057 CERCLA/SARA

H7J058 CERCLA/SARA

H7L030 CERCLA/SARA

H7X024 CERCLA/SARA

H8X013 CERCLA/SARA

HB8001 CERCLA/SARA

HDG001 CERCLA/SARA

HJ8004 CERCLA/SARA

HJ8005 CERCLA/SARA

HJ8010 CERCLA/SARA

HJ8015 CERCLA/SARA

HJ8041 CERCLA/SARA

HPR114 OPA

J7C008 RCRA

J7C011 RCRA

J7C012 RCRA

J7C022 RCRA

J7C030 RCRA

J8C001 RCRA

START: Invoice/Site Detail
Attachment A
11/28/1998

Region: 9

Invoice Number: 36

Site Specific

Site Assessment

Removal

Site Specific

Brown Fields Initiati

Removal

Site Assessment

Site Specific

Enforcement

Enforcement

Brown Fields Initiati

Removal

Removal

Site Specific

Site Specific

Removal

Site Assessment

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Monthly Cost

5,124.49

30,572.34

7,818.84

29,328.52

7,394.44

25,638.99

231.47

1,370.77

4,872.05

4,844.09

41,129.14

4,375.39

432.44

87,631.57

5,034.61

8,670.38

605.96

Monthly Fee

309.85

1,848.53

472.77

1,773.32

447.10

.00

1,550.24

.00

14.00

82.88

294.58

292.89

2,486.84

264.55

26.15

5,298.57

304.41

524.25

.00

.00

.00

.00

.00

36.64

Monthly Cost

5,434.34

32,420.87

8,291.61

31,101.84

7,841.54

.00

27,189.23

.00

245.47

1,453.65

5,166.63

5,136.98

43,615.98

4,639.94

458.59

92,930.14

5,339.02

9,194.63

.00

.00

.00

.00

.00

642.60

Cum. Cost

132,443.63

176,128.89

456,470.16

69,730.43

200,447.15

380,494.69

43,439.73

274,495.94

95,229.37

24,228.64

22,980.18

14,005.24

946,795.58

29,128.93

2,339.23

485,950.40

5,034.61

254,117.50

205,662.47

37,678.63

26,858.12

70,777.65

165,448.66

202,957.12

Cum.Fee

-4,777.18

1,870.81

22,123.67

2,767.19

3,406.62

19,387.49

1,001.25

14,623.45

6,334.13

1,043.85

1,038.80

-122.90

36,697.14

606.15

-29.78

5,759.73

304.41

15,092.58

11,896.14

2,227.89

2,248.71

935.48

9,101.70

4,779.45

Total Cum. Cost

127,666.45

177,999.70

478,593.83

72,497.62

203,853.77

399,882.18

44,440.98

289,119.39

101,563.50

25,272.49

24,018.98

13,882.34

983,492.72

29,735.08

2,309.45

491,710.13

5,339.02

269,210.08

217,558.61

39,906.52

29,106.83

71,713.13

174,550.36

207,736.57



Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START: Invoice/Site Detail

Attachment A
11/28/1998

Region: 9

Invoice Number: 36

FUNDING

J8C002

J8C017

J8C035

PP0010

PP0106

PPO036

PPO104

PWS019

TCR011

SOURCE

RCRA

RCRA

RCRA

OPA

OPA

OPA

OPA

CERCLA/SARA

Lust Activities

TOTAL

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Monthly Cost

3,871.23

45,386.10

1,607.46

$344,669.04

Monthly Fee

234.07

2,744.23

.00

.00

.00

.00

.00

.00

97.19

$20,840.12

Monthly Cost

4,105.30

48,130.33

.00

.00

.00

.00

.00

.00

1,704.65

$365,509.16

Cum. Cost

7,347.21

94,077.90

5,747.70

22,751.21

5,050.52

44,778.51

17,337.21

19,000.00

2,772.03

$11,668,901.50

Cum.Fee

436.36

534.29

-260.87

2,231.46

293.92

5,254.16

1,663.86

1,000.00

44.33

$742,445.88

Total Cum. Cos

7,783.57

94,612.19

5,486.83

24,982.67

5,344.44

50,032.67

19,001.07

20,000.00

2,816.36

$12,411,347.38
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12/17/1998 ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010

REGION:

Month End: 11/28/1998

CONTRACT OBLIGATED
CEILING FUNDING

PERCENT

MISC. ODCs

TRAVEL

SUBCONTRACTS:

TEAM SUBCONTRACTS

OTHER SUBCONTRACTS*

•Includes SubHandllng Fee

TOTAL SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

EQUIPMENT USAGE

DED LOE HOURS

NON LOE HOURS

LOE HOURS

ESTIMATED COST

FIXED FEE

TOTAL CONTRACT
DOLLARS

CONTRACT
CEILINGS (1)

2,090,398.00

1,927,830.00

N/A

2,204,835.00

2,204,835.00

1,108,440.00

1,091,245.00

.00

174,468.00

95,000.00

269,468 00

18,832,333.00

1,105,116.00

19,937,449.00

TDD
BUDGETS

(2)

1,233,501.70

998,845.25

N/A

1,579,059.44

1,579,059.44

2,045,456.43

5,818.25

281,74678

227,366.30

16,997,892.95

932,452.60

17,930,345.55

OBLIGATED
FUNDING (3)

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

18,533,610.00

1,105,116.00

19,638,726.00

USED USED

ACTUALS (4) (4)/(1)x100 <4>'(3>x10°

1,202,891.13

581,054.85

978,657.39

1,005,847.93

1,984,505.32

134,345.50

1,967.10

137.14

130,352.85

50,700.83

181,053.68

11,668,901.37

742,445.95

12,411,347.32

57.54%

30.14%

N/A

45.62%

90.01%

12.12%

0.18%

74.71%

53.37%

67.19%

61.96%

67.18%

62.25%

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

62.96%

67.18%

63.20%
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 11/01/1998 Through 11/28/1998

Reporting Period: n/01/1998 - 11/28/1998 Contract Year 98

Reporting Date: 12/17/1998 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE
ESTIMATED COST AT

CONTRACT COMPLETION BUDGET VARIANCE

P4

P3
P2
P1

T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

154.00
1,383.75
1,889.84
1,510.00

144.00
.00

5,081.59

504.25

5,585.84

216,169.32

9,626.35

.00

35,981.17

45,607.52

9,760.00

55,367.52

584.00

71,476.06

.00

343,596.90

1,072.14

20,840.12

$365,509.16

5,598.16
78,811.04
55,893.82
33,974.91
5,556.50
1,219.25

181,053.68

17,655.88

198,709.56
7,377,586.61

581,054.85

1,967.10

1,202,891.13

1,785,913.08

386,413.72

2,172,326.80

134,345.50

1,951,295.30

137.14

11,635,691.35

33,210.02

742,445.95

$12,411,347.32

.00

.00

.00

.00

.00

.00

.00

.00

235,219.11
10,870,461.51

992,163.35

6,907.25

1,233,212.30

2,232,282.90

468,779.41

2,701,062.31

2.048,065.43

1,579,929.41

280,426.78

6,335,964.40

31,598.59

964,657.78

$18,671,461.69

.00

.00

.00

.00

.00

.00

.00

.00

227,366.30
10,853,465.10

998,845.25

5,818.25

1,233,501.70

2,238,165.20

470,014.69

2,708,179.89

2,045,456.43

1,579,059.44

281,746.78

6,614,442.54

31,581.19

932,452.60

$18,901,956.12

.00

.00

.00

.00

.00

.00

.00

.00

7,852.81
16,996.41

-6,681.90

1,089.00

-289.40

-5,882.30

-1,235.28

-7,117.58

2,609.00

869.97

-1,320.00

-278,478.14

17.40

32,205.18

$-230,494.43

Confidential Business Information - Not for Release



TABLE F-2

Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 11/01/1998 Through 11/28/1998

Reporting Period: 11 /01 /1998 -11 /28/1998 Contract Year 1998

Reoortina Date- 12/17/1998 CUMULATIVE ACTUAL ESTIMATED COSTKeportmg uate. 12/17/1998 COST INCEPTION TO AT CONTRACT

COST ELEMENTS °ATE COMPLETION BUDGET VARIANCE

Page 1 of 1

P4

P3
P2
P1
T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal .
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

5,598.16
78,811.04
55,893.82

33,974.91
5,556.50
1,219.25

181,053.68

17,655.88

198,709.56

7,377,586.61

581,054.85

1,967.10

1,202,891.13

1,785,913.08

386,413.72

2,172,326.80

134,345.50

1,951,295.30

137.14

11,635,691.35

33,210.02

742,445.95

$12,411,347.32

.00

.00

.00

.00

.00

.00

.00

.00

235,219.11

10,870,461.51

992,163.35

6,907.25

1,233,212.30

2,232,282.90

468,779.41

2,701,062.31

2,048,065.43

1,579,929.41

280,426.78

5,867,184.99

31,598.59

964,657.78

$18,202,682.28

.00

.00

.00

.00

.00

.00

.00

.00

227,366.30

10,853,465.10

998,845.25

5,818.25

1,233,501.70

2,238,165.20

470,014.69

2,708,179.89

2,045,456.43

1,579,059.44

281,746.78

6,144,427.85

31,581.19

932,452.60

$18,431,941.43

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,852.81

16,996.41

-6,681.90

1,089.00

-289.40

-5,882.30

-1,235.28

-7,117.58

2,609.00

869.97

-1,320.00

-277,242.86

17.40

32,205.18

$-229,259.15

Confidential Business Information - Not for Release ****



12/17/1998

CONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

(Tin
H&y
*,,J>

Ecology and
Environment

CUMULATIVE SUM
CONTRACT EFFECTIVE MODIFICATION
MOD. NO. DATE FUNDING

BY FUNDING
SOURCE

FUNDING SOURCE: CEPP
01 02/22/1996

03 08/05/1996

03 08/05/1996

05 08/26/1996

10 02/25/1997

15 07/29/1997

16 08/21/1997

33 06/18/1998

50,000.00

50,000.00

140,000.00

50,000.00

50,000.00

200,000.00

20,000.00

220,000.00

FUNDING SOURCE: CERCLA/SARA
02 02/27/1996 100,000.00

03 08/05/1996

05 08/26/1996

06 09/20/1996

06 09/20/1997

12 04/07/1997

12 04/07/1997

15 07/29/1997

20 09/26/1997

28 04/24/1998

35 09/28/1998

750,000.00

100,000.00

130,000.00

4,000.00

649,801.00

520,000.00

284,960.00

210,000.00

687,806.50

567,000.00

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450.000.00

01 02/22/1996

01 02/22/1996

03 08/05/1996

p6 09/20/1996

06 09/20/1996

07 09/27/1996

12 04/07/1997

16 08/21/1997

19 09/18/1997

24 01/28/1998

25 03/16/1998

28 04/24/1998

34 09/17/1998

470,000.00

470,000.00

500.000.00

710,971.00

397,206.00

674,349.00

742,945.00

537,995.00

400,000.00

1,219,205.00

156,408.00

687.806.50

62,000.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

780,000.00

CUMULATIVE
TOTAL FUNDING

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

780,000.00

Site Assessment
100,000.00 880,000.00

850,000.00

950,000.00

1,080,000.00

1,084,000.00

1,733,801.00

2,253,801.00

2,538,761.00

2,748,761.00

3,436,567.50

4,003,567.50

1,630,000.00

1,730,000.00

1,860,000.00

1,864,000.00

2,513,801.00

3,033,801.00

3,318,761.00

3,528,761.00

4,216,567.50

4,783,567.50

Removal
450,000.00 5.233.567.50

920,000.00

1,390,000.00

1.890.000.00

2,600,971.00

2,998,177.00

3,672,528.00

4,415.471.00

4,953,466.00

5,353,466.00

6,572,671.00

6,729,079.00

7,416,885.50

7,478,885.50

5,703,567.50

6,173,567.50

6,673.567.50

7,384,538.50

7,781,744.50

8,456,093.50

9,199,038.50

9,737,033.50

10,137,033.50

11,356,238.50

11,512,646.50

12,200,453.00

12,262,453.00

TABLE F-3 fttl
12/17/1998 SUMMARY OF INCREMENTAL Of*

FUNDING
CONTRACT MODIFICATIONS

Ecology and
Environment. Inc.

START Region 9

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

MODIFICATION NUMBER:

12/18/1995

MODIFICATION NUMBER:

02/22/1996

02/22/1996

02/22/1996

32/22/1996

MODIFICATION NUMBER:
02/27/1996

MODIFICATION NUMBER:
38/05/1996

38/05/1996

38/05/1996

38/05/1996

38/05/1996

MODIFICATION NUMBER:
38/18/1996

MODIFICATION NUMBER:
38/26/1996

38/26/1996

MODIFICATION NUMBER:
39/20/1996

39/20/1996

39/20/1996

39/20/1997

MODIFICATION NUMBER:

39/27/1996

39/27/1996

09/27/1996

MODIFICATION NUMBER:
01/13/1997

MODIFICATION NUMBER:
01/31/1997

MODIFICATION NUMBER:
02/25/1997

32/25/1997

MODIFICATION NUMBER:
33/24/1997

MODIFICATION NUMBER:
34/07/1997

04/07/1997

04/07/1997

00
450,000.00

01
50,000.00

470,000.00

470,000.00

25,00000

02
100,000.00

03
50.000.00

140,000.00

500,000.00

750,000.00

50,000.00

04
.00

05
50,000.00

100,00000

06
130,000.00

397,206.00

710,971.00

4,000.00

07
674,349.00

20,000.00

370,000.00

08
.00

09
.00

10
50,000.00

500,000.00

11
.00

12
742,945.00

520,000.00

649,801.00

CUMULATIVE
SUM BY MOD.

NO.

450,000.00

50,000.00

520,000.00

990,000.00

1,015,000.00

100,000.00

50,000.00

190,000.00

690,000.00

1,440,000.00

1,490,000.00

.00

50,000.00

150,000.00

130,000.00

527,206.00

1,238,177.00

1,242.177.00

674,349.00

694,349.00

1,064,349.00

.00

.00

50,000.00

550,000.00

.00

742,945.00

1,262,945.00

1,912,746.00

CUMULATIVE
TOTAL FUNDING

450,000,00

500,000.00

970,000.00

1,440,000.00

1,465,000.00

1,565,000.00

1,615,000.00

1,755,000.00

2,255.000.00

3,005,000.00

3,055,000.00

3,055,000.00

3,105,000.00

3,205,000.00

3,335,000.00

3,732,206.00

4,443,177.00

4,447,177.00

5,121,526.00

5,141,526.00

5,511,526.00

5,511,526.00

5,511,526.00

5,561,526.00

6,061,526.00

6,061,526.00

6,804,471.00

7,324,471.00

7,974,272.00

FUNDING SOURCE

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

CERCLA/SARA

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

NONE

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

OPA

NONE

NONE

CEPP

CERCLA/SARA

NONE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Removal

Removal

Removal

Site Assessment

Removal

Site Assessment

Site Assessment

Site Assessment

Removal

Removal

Site Assessment

Removal

Site Specific

Removal

Site Assessment

Site Assessment

*" Confidential Business Information - Not for Release *



MOD. NO.

FUr.

10

14

15

16

19

24

29

34

34

35

FUI<

.

33

34

35

FUN

15

29

34

FUK

34

35

FUH

34

FW

22

34

FU1>

04

08

18

121

25

26

27

TABLE F-3 nr.
'98 SUMMARY OF INCREMENTAL t"Hi

FUNDING
CONTRACT MODIFICATIONS

ACT NUMBER
START Region 9

68-W6-0010

*~r
Ecology and
Environment

CUMULATIVE SUM
ACT EFFECTIVE MODIFICATION
0. DATE FUNDING

G SOURCE: CERCLA/SARA
02/25/1997

06/17/1997

07/29/1997

08/21/1997

09/18/1997

01/28/1998

05/18/1998

09/17/1998

09/18/1998

09/28/1998

500,000.00

289,526.00

750,000.00

20,000.00

890,000.00

350,000.00

60,351.00

15,000.00

305,000.00

25,000.00

G SOURCE: CERCLA/SARA
09/18/1997

06/18/1998

09/17/1998

09/28/1998

228,000.00

300,000.00

515,500.00

1,000,000.00

G SOURCE: CERCLA/SARA
07/29/1997

05/18/1998

09/17/1998

100,000.00

75,000.00

75,000.00

G SOURCE: CERCLA/SARA
09/17/1998

09/28/1998

55,000.00

-55,000.00

G SOURCE: CERCLA/SARA
09/17/1998 22.000.00

G SOURCE: Lust Activities
09/30/1997

09/17/1998

5.000.00

50,000.00

BY FUNDING
SOURCE

CUMULATIVE
TOTAL FUNDING

Site Specific
500,000.00

789,526.00

1,539,526.00

1,559,526.00

2,449,526.00

2,799,526.00

2,859,877.00

2,874,877.00

3,179,877.00

3,204,877.00

12,762,453.00

13,051,979.00

13,801,979.00

13,821,979.00

14,711,979.00

15,061,979.00

15,122,330.00

15,137,330.00

15,442,330.00

15,467,330.00

Brown Fields Initiative
228,000.00

528,000.00

1,043,500.00

2,043,500.00

15,695,330.00

15,995,330.00

16,510,830.00

17,510,830.00

Enforcement
100,000.00

175,000.00

250,000.00

17,610,830.00

17,685,830.00

17,760,830.00

Flood Response
55,000.00

.00

17,815,830.00

17,760,830.00

Training
22,000.00 17,782,830.00

Site Specific
5,000.00

55,000.00

17,787,830.00

17,837,830.00

IG SOURCE: NONE
08/19/1996

01/13/1997

01/31/1997

03/24/1997

09/05/1997

09/10/1997

09/29/1997

03/06/1998

04/24/1998

04/24/1998

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

TABLE F-3 GK>
12/17/1998 SUMMARY OF INCREMENTAL Or

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment, Inc .

CONTRACT NUMBER 68-W6-0010

EFFECTIVE " MODIFICATION
DATE FUNDING

MODIFICATION NUMBER:
35/02/1997

MODIFICATION NUMBER:

36/17/1997

MODIFICATION NUMBER:

07/29/1997

37/29/1997

07/29/1997

37/29/1997

37/29/1997

37/29/1997

MODIFICATION NUMBER:
38/21/1997

38/21/1997

38/21/1997

38/21/1997

MODIFICATION NUMBER:

39/05/1997

MODIFICATION NUMBER:
39/10/1997

MODIFICATION NUMBER:
09/18/1997

39/18/1997

39/18/1997

39/18/1997

MODIFICATION NUMBER:

09/26/1997

MODIFICATION NUMBER:
39/29/1997

MODIFICATION NUMBER:
39/30/1997

39/30/1997

MODIFICATION NUMBER:

31/05/1998

31/05/1998

MODIFICATION NUMBER:
31/28/1998

13
200,000.00

14
289,526.00

15
200,000.00

100,000.00

284,960.00

750,000.00

50,000.00

70,000.00

16
20,000.00

20,000.00

537,995.00

78,700.00

17
.00

18
.00

19
400,000.00

228,000.00

890,000.00
175,000.00

20
210,000.00

21
.00

22
5,000.00

35,000.00

23
9,330.00

252,866.00

24
350.000.00

31/28/1998 1,219,205.00

MODIFICATION NUMBER:
33/06/1998

33/16/1998

MODIFICATION NUMBER:
D4/24/1998

MODIFICATION NUMBER:
34/24/1998

25
.00

156,408.00

26
.00

27
.00

CUMULATIVE
SUM BY MOD.

NO.

200,000.00

289,526.00

200,000.00

300,000.00

584,960.00

1,334,960.00

1,384,960.00

1,454,960.00

20,000.00

40,000.00

577,995.00

656,695.00

.00

.00

400,000.00

628,000.00

1,518,000.00

1,693,000.00

210,000.00

.00

5,000.00

40,000.00

9,330.00

262,196.00

350,000.00

1,569,205.00

.00

156,408.00

.00

.00

CUMULATIVE
TOTAL FUNDING

8,174,272.00

8,463,798.00

8,663,798.00

8,763,798.00

9,048,758.00

9,798,758.00

9,848,758.00

9,918,758.00

9,938,758.00

9,958,758.00

10,496,753.00

10,575,453.00

10,575,453.00

10,575,453.00

10,975,453.00

11,203,453.00

12,093,453.00

12,268,453.00

12,478,453.00

12,478,453.00

12,483,453.00

12,518,453.00

12,527,783.00

12,780,649.00

13,130,649.00

14,349,854.00

14,349,854.00

14,506,262.00

14,506,262.00

14,506,262.00

FUNDING SOURCE

RCRA

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

RCRA

CEPP

CERCLA/SARA

CERCLA/SARA

RCRA

NONE

NONE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

CERCLA/SARA

NONE

Lust Activities

OPA

RCRA

RCRA

CERCLA/SARA

CERCLA/SARA

NONE

CERCLA/SARA

NONE

NONE

Site Specific

Site Specific

Enforcement

Site Assessment

Site Specific

Site Specific

Site Specific

Site Specific

Removal

Site Specific

Removal

Brown Fields

SteSpecfflc

Site Specific

Site Assessment

Site Specific

Site Specific

Site Specific

Site Specific

Removal

Removal

Confidential Business Information - Not for Release *



12/17/1998
TABLE F-3 ns*• UJ

SUMMARY OF INCREMENTAL I"tsJ
FUNDING

CONTRACT MODIFICATIONS

CONTRACT NUMBER

START Region 9

68-W6-0010

<LJ
Ecology and
Environment

CUMULATIVE SUM
CONTRACT EFFECTIVE
MOD. NO. DATE

MODIFICATION
FUNDING

BY FUNDING
SOURCE

CUMULATIVE
TOTAL FUNDING

FUNDING SOURCE: NONE

30

31

32

05/26/1998

06/08/1998

06/08/1998

.00

.00

.00

.00

.00

.00

17,837,830.00

17,837,830.00

17,837,830.00

FUNDING SOURCE: OPA

01

03

7

07

22

34

02/22/1996

08/05/1996

09/27/1996

09/27/1996

09/30/1997

09/17/1998

25,000.00

50,000.00

20,000.00

370,000.00

35,000.00

50,000.00

FUNDING SOURCE: RCRA

13

15

15

16

19

23

23

35

35

35

35

05/02/1997

07/29/1997

07/29/1997

08/21/1997

09/18/1997

01/05/1998

01/05/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

200,000,00

50,000.00

70,000.00

78,700.00

175,000.00

9,330.00

252,866.00

15,000.00

44,539.00

155,461.00

200,000.00

25,000.00

75,000.00

95,000.00

465,000.00

500,000.00

550,000.00

17,862,830.00

17.912,830.00

17,932,830.00

18,302,830.00

18,337,830.00

18,387,830.00

Site Specific
200,000.00

250,000.00

320,000.00

398,700.00

573,700.00

583,030.00

835,896.00

850,896.00

895,435.00

1,050,896.00

1,250,896.00

18,587,830.00

18,637,830.00

18,707,830.00

18,786,530.00

18,961,530.00

18,970,860.00

19,223,726.00

19,238,726.00

19,283,265.00

19,438,726.00

19,638,726.00

TABLE F-3 f~Ift

12/17/1998
»«*n

SUMMARY OF INCREMENTAL If
FUNDING

CONTRACT MODIFICATIONS
START Region 9

Ecology and
Environment, Inc.

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER:

34/24/1998

34/24/1998

MODIFICATION NUMBER:

35/18/1998

)5/18/1998

MODIFICATION NUMBER:

D5/26/1998

MODIFICATION NUMBER:

36/08/1998

MODIFICATION NUMBER:

36/08/1998

MODIFICATION NUMBER:

36/18/1998

36/18/1998

MODIFICATION NUMBER:

39/17/1998

39/17/1998

39/17/1998

39/17/1998

39/17/1998

39/17/1998

39/17/1998

39/17/1998

39/18/1998

MODIFICATION NUMBER:

39/28/1998

09/28/1998

09/28/1998

28
687,806.50

687,806.50

29
60,351.00

75,000.00

30
.00

31
.00

32
.00

33
220,000.00

300,000.00

34
15,000.00

62,000.00

515,500.00

75,000.00

22,000.00

55,000.00

50,000.00

50,000.00

305,000.00

35
567,000.00

25,000.00

-55,000.00

39/28/1998 1,000,000.00

39/28/1998

39/28/1998

09/28/1998

39/28/1998

15,000.00

44,539.00

155,461.00

200,000.00

CUMULATIVE
SUM BY MOD.

NO.

687,806.50

1,375,613.00

60,351.00

135,351.00

.00

.00

.00

220,000.00

520,000,00

15,000.00

77,000.00

592,500.00

667,500.00

689,500.00

744,500.00

794,500.00

844,500.00

1,149,500.00

567,000.00

592,000.00

537,000.00

1,537,000.00

1,552,000.00

1,596.539.00

1,752,000.00

1,952.000.00

CUMULATIVE
TOTAL FUNDING

15,194,068.50

15,881,875.00

15,942.226.00

16,017,226.00

16,017,226.00

16,017,226.00

16,017,226.00

16,237,226.00

16,537,226.00

16,552,226.00

16,614,226.00

17,129,726.00

17,204,726.00

17.226,726.00

17,281,726.00

17.331.726.00

17,381,726.00

17,686.726.00

18,253,726.00

18,278,726.00

18,223,728.00

19,223,726.00

19,238,726.00

19,283,265.00

19,438,726.00

19,638,726.00

FUNDING SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

NONE

NONE

NONE

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Lust Activities

OPA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

RCRA

RCRA

RCRA

Site Assessment

Removal

Site Specific

Enforcement

Brown Fields
Initiative

Site Specific

Removal

Brown Fields

Enforcement

Training

Flood Response

Site Specific

Site Specific

Site Assessment

Site Specific

Flood Response

Brown Fields

Site Specific

Site Specific

Site Specific

Site Specific

Confidential Business Information - Not for Release *



12/17/1998 TABLE F-3 fjpl Page 1 of 10
SUMMARY OF INCREMENTAL fj'

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 200,000.00 540,000.00 540,000.00 FUNDING ACTION EAR268

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged.

16 08/21/1997 20,000.00 560,000.00 560,000.00 FUNDING ACTION EAR364

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for Accident Investigations. The total contract value
remains unchanged.

33 06/18/1998 220,000.00 780,000.00 780,000.00 FUNDING ACTION EAR143

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged. DCN EAR143 is CEPPO funding.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 1,230,000.00 FUNDING ACTION DA0005

Initial Contract

** Confidential Business Information - Not for Release'



12/17/1998 TABLE F-3 jjOfl Page 2 of 10
SUMMARY OF INCREMENTAL r*P

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
01 02/22/1996 470,000.00 920,000.00 1,700,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 2,170,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 2,270,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,240,000.00 3,020,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

03 08/05/1996 500,000.00 2,740,000.00 3,520,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 100,000.00 2,840,000.00 3,620,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 130,000.00 2,970,000.00 3,750,000.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 710,971.00 3,680,971.00 4,460,971.00 FUNDING ACTION DAO030

PURPOSE: To obligate (increase) incremental funding on the contract and to provide a counterpart to DA0030 for CERCLA/SARA Removal. The total
contract value remains unchanged.

06 09/20/1997 4,000.00 3,684,971.00 4,464,971.00 FUNDING ACTION DA0030

PURPOSE: To obligate (increase) the incremental funding on the contract and to provide a counterpart to DAO030 to allow for CERCLA/SARA Site
Assessment. The total contract value remains unchanged.

** Confidential Business Information - Not for Release'



12/17/1998 TABLE F-3 fjpj Page 3 of 10
SUMMARY OF INCREMENTAL (jp

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
06 09/20/1996 397,206.00 4,082,177.00 4,862,177.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,536,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 6,036,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,779,471.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 520,000.00 6,519,471.00 7,299,471.00 FUNDING ACTION H7J008

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 649,801.00 7,169,272.00 7,949,272.00 FUNDING ACTION H7J007

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

14 06/17/1997 289,526.00 7,458,798.00 8,238,798.00 FUNDING ACTION H7L030

PURPOSE: To obligate(increase) the incremental funding on the contract. The funding obligated is designated for the Quality Printed Circuits (QPC) site. Total
contract value remains unchanged.

15 07/29/1997 100,000.00 7,558,798.00 8,338,798.00 FUNDING ACTION H7X024

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Puente Valley OU of San Gabriel Valley (Area 4)
Site. The total contract value remains unchanged.

15 07/29/1997 284,960.00 7,843,758.00 8,623,758.00 FUNDING ACTION H7J038

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release
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SUMMARY OF INCREMENTAL Pf*
FUNDING Ecology and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
15 07/29/1997 750,000.00 8,593,758.00 9,373,758.00 FUNDING ACTION H7J036

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# H7J036 is specifically designated
for the McFarland site.

16 08/21/1997 20,000.00 8,613,758.00 9,393,758.00 FUNDING ACTION PWS019

PURPOSE: To obligate (increase) incremental funding on the contract designated specifically for the McFarland Site.

16 08/21/1997 537,995.00 9,151,753.00 9,931,753.00 FUNDING ACTION H7J045

PURPOSE: To obligate (increase) incrementral funding on the contract. The total contract value remains unchanged.

19 09/18/1997 400,000.00 9,551,753.00 10,331,753.00 FUNDING ACTION H7J057

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

19 09/18/1997 890,000.00 10,441,753.00 11,221,753.00 FUNDING ACTION H7J055

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J055 is
designated specifically for the McFarland site.

19 09/18/1997 228,000.00 10,669,753.00 11,449,753.00 FUNDING ACTION H7J056

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J056 is
designated specifically for Brownfield sites.

20 09/26/1997 210,000.00 10,879,753.00 11,659,753.00 FUNDING ACTION H7J058

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is specifically designated for
site assessment.

24 01/28/1998 350,000,00 11,229,753.00 12,009,753.00 FUNDING ACTION HJ8005

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated sepcifically to provide funding for activities on the McFarland
site.

24 01/28/1998 1,219,205.00 12,448,958.00 13,228,958.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract.The funding is designated for CERCLA activities under the removal and PASI
Programs. The total contract value remains unchanged.
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12/17/1998 TABLE F-3 fij| Page 5 of 10
SUMMARY OF INCREMENTAL PP

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
25 03/16/1998 156,408.00 12,605,366.00 13,385,366.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for CERCLA activities under the removal and PASI
programs. This change increases a previous partial obligation made in MOD 24.

28 04/24/1998 687,806.50 13,293,172.50 14,073,172.50 FUNDING ACTION HJ8015

PURPOSE: To obligate (increase) incremental funding on the contract. The contract value remains unchanged. DCN HJ8015 is designated for CERCLA
activities under the Removal programs.

28 04/24/1998 687,806.50 13,980,979.00 14,760,979.00 FUNDING ACTION HJ8O15

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains the unchanged. DCN HJ8O15 is for CERCLA
activities under the PASI programs.

29 05/18/1998 60,351.00 14,041,330.00 14,821,330.00 FUNDING ACTION HJ8010

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN HJ8010 is funding for site
assessment activities at the Quality Printed Circuits (QPC) superfund site.

29 05/18/1998 75,000.00 14,116,330.00 14,896,330.00 FUNDING ACTION H8X013

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN H8X013 is designated
specifically for indentification of PRPs at the San Gabriel Valley Site

33 06/18/1998 300,000.00 14,416,330.00 15,196,330.00 FUNDING ACTION HB8001

PURPOSE: To obligate (increase) funding on the contract. The total contract value remains unchanged. DCN HB8001 is specifically designated for site
assessment at Brownfields.

34 09/17/1998 15,000.00 14,431,330.00 15,211,330.00 FUNDING ACTION HPR189

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract. DCN HPR 189 = Typhoon Paka

34 09/18/1998 305,000.00 14,736,330.00 15,516,330.00 FUNDING ACTION HJ8029

PURPOSE: To increase the dedicated level of effort (LOE) on the contract by exercising 18 options, which increases the total contract value and to obligate
(increase) incremental funding. DCN HJ8029 is for use on McFarland site assessment.

34 09/17/1998 62,000.00 14,798,330.00 15,578,330.00 FUNDING ACTION HDG001

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the contract value and to
obligate (increase) the incremental funding on the contract.

** Confidential Business Information - Not for Release **
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SUMMARY OF INCREMENTAL PP
FUNDING Ecologyand

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
34 09/17/1998 515,500.00 15,313,830.00 16,093,830.00 FUNDING ACTION HB8008

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding.

34 09/17/1998 22,000.00 15,335,830.00 16,115,830.00 FUNDING ACTION H8S097

PURPOSE: To increase the dedicated level of effort (LOE) by exercising 18 dedicated options, which increases the total contract value and to obligate
(increase) incremental funding on the contract. DCN H8S097 is for training on risk assessment & HRS.

34 09/17/1998 55,000.00 15,390,830.00 16,170,830.00 FUNDING ACTION H7JO45

PURPOSE: To increase the dedicated level of effort by exercising 18 options, which increases the total contract value and to obligate (increase) incremental
funding on the contract. H7J045 is designated for CERCLA flood response work.

34 09/17/1998 75,000.00 15,465,830.00 16,245,830.00 FUNDING ACTION H8X042

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract.

35 09/28/1998 567,000.00 16,032,830.00 16,812,830.00 FUNDING ACTION HJ8041

PURPOSE: To increase the number of no-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on
the contract.

35 09/28/1998 25,000.00 16,057,830.00 16,837,830.00 FUNDING ACTION HJ8040

PURPOSE: To increase the non-dedicated hours by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. HJ8040 is designated specifically for Quality Printed Circuits (QPC).

35 09/28/1998 1,000,000.00 17,057,830.00 17,837,830.00 FUNDING ACTION DAR350

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the total contract value and to obligate (increase) incremental funding
on the contract.

35 09/28/1998 -55,000.00 17,002,830.00 17,782,830.00 FUNDING ACTION H7JO45

PURPOSE: To delete the previous funding of $55,000 from H7J045 (MOD 34) from the contract.

FUNDING SOURCE: Lust Activities
22 09/30/1997 5,000.00 5,000.00 17,787,830.00 FUNDING ACTION J7C031

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is designated specifically for
LUST activities on the Santa Monica MTBE.

** Confidential Business Information - Not for Release **
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FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: Lust Activities
34 09/17/1998 50,000.00 55,000.00 17,837,830.00 FUNDING ACTION TCR011

PURPOSE: To increase the dedicated level of effort (LOE) by exercising 18 options, which increases the contract value and to obligate (increase) incremental
funding. DCN TCR011 is designated for Santa Monica MTBE Lust efforts.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 17,837,830.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 17,837,830.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 17,837,830.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 17,837,830.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

17 09/05/1997 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To exercise one option to increase non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value. The
contract funding remains the same.

18 09/10/1997 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To exercise two options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value.
The contract funding remains unchanged.

21 09/29/1997 .00 .00 17,837,830.00 ADMINISTRATIVE

PURPOSE: To correct by pen and ink the incremental funding code in EAR 364 in MOD 16.

25 03/06/1998 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To exercise five (5) options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract
value.

** Confidential Business Information - Not for Release **
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CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NONE
26 04/24/1998 .00 .00 17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding from Equipment to Subcontracts.

27 04/24/1998 .00 .00 17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To change the designation of contract administrative representatives on the contract. DPO is Celeste Temple and Contract Specialist is Ivon
Collins.

30 05/26/1998 .00 .00 17.837,830.00 ADMINISTRATIVE NONE

PURPOSE: To modify the key personnel clause in the contract. The total contract value remains unchanged.

31 06/08/1998 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To increase non-dedicated level of effort (LOE) hours by exercising two options on the contract and to increase the total contract value. This
modification makes an administrative change to correct Modification 25, Paragraph H,23(b).

32 06/08/1998 .00 .00 17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding for Other Direct Costs by adjusting the ODC ceilings in the contract.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 17,862,830.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 17,912,830.00 FUNDING ACTION PPO036

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 17,932,830.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 18,302,830.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

Confidential Business Information - Not for Release **
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CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: OPA
22 09/30/1997 35,000.00 500,000.00 18,337,830.00 FUNDING ACTION PP0106

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

34 09/17/1998 50,000.00 550,000.00 18,387,830.00 FUNDING ACTION H8G716

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract. H8G716 is designated for OPA/CWA.

FUNDING SOURCE: RCRA
13 05/02/1997 200,000.00 200,000.00 18,587,830.00 FUNDING ACTION J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chernock and Arcadia MTBE sites.

15 07/29/1997 50,000.00 250,000.00 18,637,830.00 FUNDING ACTION J7C012

PURPOSE: To obligate (increase) the incremental funding on the contract. The funding is designated specifically for the Santa Monica Site MTBE for the TDD
for Charnock. The total contract value remains unchanged.

15 07/29/1997 70.000.00 320,000.00 18,707,830.00 FUNDING ACTION J7C011

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Charnock MTBE Site ($45,000) and the Arcadia Site
($25,000). Total contract value remains unchanged.

16 08/21/1997 78,700.00 398,700.00 18,786,530.00 FUNDING ACTION J7C022

PURPOSE: To obligate (increase) incremental funding in the contract. The funding is designated specifically for the Santa Monica Site MTBE with $20,000 for
Arcadia and $58,700 for Charnock.

19 09/18/1997 175,000.00 573,700.00 18,961,530.00 FUNDING ACTION J7C030

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# J7C030 is designated specifically
for Santa Monica Site MTBE with $40,000 for Arcadia and $135,000 for Charnock.

23 01/05/1998 9,330.00 583,030.00 18,970,860.00 FUNDING ACTION . J8C002

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE Site. Total contract value
remains unchanged.

23 01/05/1998 252,866.00 835,896.00 19,223,726.00 FUNDING ACTION J8C001

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE site. Total contract value
remains unchanged.

** Confidential Business Information - Not for Release **
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FUNDING SOURCE: RCRA ~ ~ ~ "
35 09/28/1998 15,000.00 850,896.00 19,238,726.00 FUNDING ACTION J8C036

PURPOSE: To increase non-dedicated LOE by exercising 6 options, which increase the value of the contract and to obligate incremental funding on the
contract. The funding is designated for Charnock MTBE.

35 09/28/1998 44,539.00 895,435.00 19,283,265.00 FUNDING ACTION J8C035

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. $30,000 is designated for MTBE Lake Tahoe and $14,539 is designated for Charnock MTBE.

35 09/28/1998 155,461.00 1,050,896.00 19,438,726.00 FUNDING ACTION J8C029

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. J8C029 is designated for Charnock.

35 09/28/1998 200,000.00 1,250,896.00 19,638,726.00 FUNDING ACTION J8C017

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the total value of the contract and to obligate incremental funding on
the contract. $170,000 is designated for Charnock and $30,000 for Arcadia.

** Confidential Business Information - Not for Release'
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TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending: 11/28/1998

Region: 9

Page 1 oT 1

TOTAL NONE

Site Assessment

Removal

Site Specific

Brown Fields Initiative

Enforcement

Flood Response

Training

TOTAL CERCLA/SARA

Site Specific

TOTAL RCRA

Site Specific

TOTAL Lust Activities

TOTAL OPA

TOTAL CEPP

TOTAL ALL FUNDING

Total Obligations

.00

$0.00

4,003,567.50

7,478,885.50

3,204,877.00

2,043,500.00

250,000.00

.00

22,000.00

$17,002,830.00

1,250,896.00

$1,250,896.00

55,000.00

$55,000.00

550,000.00

$550,000.00

780,000.00

$780,000.00

$19,638,726.00

Monthly
Costs

00

$0.00

69,108.55

141,457.30

58,518.38

12,266.49

1,602.24

.00

.00

$282,952.96

49,863.29

$49,863.29

1,607.46

$1,607.46

8.670.38

$8,670.38

1,574.95

$1,574.95

$344,669.04

Monthly Fee

.00

$0.00

4,178.59

8,553.11

3,538.26

741.68

96.88

.00

.00

$17,108.52

3,014.94

$3,014.94

97.19

$97.19

524.25

$524.25

95.22

$95.22

$20,840.12

Total
Monthly

Costs

$0.00

73,287.14

150,010.41

62,056.64

13,008.17

1,699.12

$300,061.48

52,878.23

$52,878.23

1,704.65

$1,704.65

9,194.63

$9,194.63

1,670.17

$1,670.17

$365,509.16

Cumulative
Costs

.00

$0.00

2,342,105.90

6,302,615.51

998,669.21

223,427.33

119,458.01

.00

.00

$9,986,275.96

816,555.46

$816,555.46

2,772.03

$2,772.03

344,034.95

$344,034.95

519,263.10

$519,263.10

$11,668,901.50

Cumulative Fee

.00

$0.00

139,104.47

474,489.59

22,306.03

4,445.42

7,377.98

.00

.00

$647,723.49

31,899.15

$31,899.15

44.33

$44.33

24,535.98

$24,535.98

38,242.93

$38,242.93

$742,445.88

Total
Cumulative

Costs

$0.00

2,481,210.37

6,777,105.10

1,020,975.24

227,872.75

126,835.99

$10,633,999.45

848,454.61

$848,454.61

2,816.36

$2,816.36

368,570.93

$368,570.93

557,506.03

$557,506.03

$12,411,347.38

REMAINING
BALANCE

$0.00

1,522,357.13

701,780.40

2,183,901.76

1,815,627.25

123,164.01

$6,346,830.55

402,441.39

$402,441.39

52,183.64

$52,183.64

181,429.07

$181,429.07

222,493.97

$222,493.97

$7,205,378.62
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Current Month

Page 1 of 25

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Eand E

Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: ARMSTRONG, PHILIP

SSID Number: 75

09-9703-0008 LAWRENCE BERKELEY LAB - FFR

TOTAL SSID#: 75

.00

.00

.00

.00

.00

.00

.00

.00

40.37

40.37

.00

.00

.00

.00

40.37

40.37

SSID Number: ZZ

09-9708-0008

09-9708-0010

09-9806-0011

09-9806-0012

PENA BLANCA WATERSHED

MANSFIELD CANYON MINES SITE

DUNCAN MILL SITE

RICHEY MILL SITE

TOTAL SSID#: ZZ

TOTALS

14.00

.00

14.00

8.25

36.25

36.25

604.84

.00

630.49

443.03

1,678.36

$1,678.36

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

$.00

36.39

4.25

160.42

.00

201.06

$241.43

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

$.00

641.23

4.25

790.91

443.03

1,879.42

$1,919.79
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TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract #: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 11/28/1998

Region: 9

Page 2 of 25

Current Month

LOE Hours Labor Dollar Travel
Other Direct Sub Eand E Month

Equipment Costs Contractors Services Total

EPA Task Monitor: BARTON, DANA

SSID Number: ZZ

09-9612-0001

09-9804-0004

TRUCKEE RIVER HAZMAT PLAN

MCMINN STATE SUPERFUND SITE

TOTAL SSID#: ZZ

TOTALS

27.00

16.00

43.00

43.00

963.

693.

1,657.

$1,657,

,55

95

50

50

.00

.00

.00

$.00

.00

.00

.00

$.00

2.19

57.57

59.76

$59.76

2,758

2,758

$2,758

.11

,00

.11

.11

.00

.00

.00

$.00

3,723.85

751.52

4,475.37

$4,475.37

Confidential Business Information - Not for Release ***



12/11/1998
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11 /28/1998

Region: 9

Current Month

Page 3 of 25

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: CALHOON, MARK

SSID Number: BZ

09-9606-0001

09-9610-0005

09-9610-0006

09-9610-0009

09-9610-0010

09-9610-0012

09-9610-0013

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

TOTAL SSID#: BZ

TOTALS

76.50

-32.00

4.00

39.50

13.00

698.00

.00

799.00

799.00

4,780.22

-1,955.92

181.53

1,864.52

952.45

26,369.93

.00

32,192.73

$32,192.73

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

344.27

.00

.00

2,510.87

165.52

2,374.59

12.57

5,407.82

$5,407.82

.00

.00

19,076.01

.00

.00

.00

.00

19,076.01

$19,076.01

.00

.00

.00

.00

.00

584.00

.00

584.00

$584.00

5,124.49

-1,955.92

19,257.54

4,375.39

1,117.97

29,328.52

12.57

57,260.56

$57,260.56

Confidential Business Information - Not for Release



12/11/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 11/28/1998

Region: 9

Page 4 of 25

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: 00

09-9801 -001 0 ECOLOGICAL ASSESSMENT TRAINING

09-9808-001 1 TRIBAL RISK ASSESSMENT CONFERS

TOTAL SSID#: 00

SSID Number: 1A

09-9712-0008 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: 4Y

09-9708-0005 ALARK HARD CHROME

TOTAL SSID#: 4Y

SSID Number: 7H

09-9708-0002 CRAFTON-REDLANDS AREA (LOCKHE

TOTAL SSID#: 7H

SSID Number: BC

09-9708-0006 OMEGA CHEMICAL CO (AKA OMEGA S

TOTAL SSID#: BC

SSID Number: ZZ

09-9805-0007 CHINA LAKE NAVAL WEAPONS STATI

TOTAL SSIDS: ZZ

TOTALS

6.00

53.00

59.00

1.00

1.00

.00

.00

50.50

50.50

.00

.00

116.00

116.00

226.50

445.64

2,211.83

2,657.47

33.66

33.66

.00

.00

2,030.18

2,030.18

.00

.00

5,003.14

5,003.14

$9,724.45

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

70.17

70.17

$70.17

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

434.12

434.12

15.77

15.77

31.54

31.54

90.13

90.13

72.59

72.59

1,476.70

1,476.70

$2,120.85

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

445.64

2,645.95

3,091.59

49.43

49.43

31.54

31.54

2,120.31

2,120.31

72.59

72.59

6,550.01

6,550.01

$11,915.47

Confidential Business Information - Not for Release



12/11/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Page 5 of 25

Current Month
Other Direct Sub Eand E

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: DUNKELMAN, TOM

SSID Number: 9K

09-9706-0003 PEMECO INC.

TOTAL SSID#: 9K

SSID Number: EJ

09-9802-0013 GAMBONINI MERCURY MINE

TOTAL SSID#: EJ

TOTALS

12.00

12.00

142.50

142.50
154.50

500.90

500.90

6,643.66

6,643.66
$7,144.56

.00

.00

460.41

460.41
$460.41

.00

.00

.00

.00
$.00

37.78

37.78

637.87

637.87
$675.65

.00

.00

302.91

302.91
$302.91

.00

.00

.00

.00
$.00

538.68

538.68

8,044.85

8,044.85
$8,583.53

*** Confidential Business Information - Not for Release



12/11/1998 . gTH Page 6 of 25
Ecology and Environment, Inc. • *"

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Current Month
Other Direct Sub Eand E

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: HENNING, LOREN

SSID Number: 2C

09-9706-0012 SAN GABRIEL VALLEY - PUENTE VALL

TOTAL SSID#: 2C

TOTALS

19.00

19.00

19.00

724.15

724.15

$724.15

.00

.00

$.00

.00

.00

$.00

51.00

51.00

$51.00

.00

.00

$.00

.00

.00

$.00

775.15

775.15

$775.15

Confidential Business Information - Not for Release



12/11/1998 . yjn Page 7 of 25
Ecology and Environment, Inc. * *"

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Current Month
Other Direct * Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: INGLIS, JEFF

SSID Number: 00

09-9610-0003

09-9808-0002

CAMEO TRAINING PROGRAM

MASONITE MILL MESCATE

TOTAL SSID#: 00

TOTALS

10.00

2.00

12.00

12.00

388.15

67.35

455.50

$455.50

.00

.00

.00

$.00

.00

.00

.00

$.00

42.44

.00

42.44

$42.44

.00

.00

.00

$.00

.00

.00

.00

$.00

430.59

67.35

497.94

$497.94

Confidential Business Information - Not for Release



12/11/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010
Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Page 8 of 25

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: JOHNSON, JERE

SSID Number: ZZ

09-9801 -0004 SAN FRANCISCO RIVER MINE TAILING

09-9801-0005 MISSION LINEN

09-9806-0006 NOGALES WASH

TOTAL SSID#: ZZ

TOTALS

.00

43.00

15.00

58.00

58.00

.00

2,293.83

650.61

2,944.44

$2,944.44

.00

3,639.93

.00

3,639.93

$3,639.93

.00

.00

.00

.00

$.00

239.67

2,174.78

41.51

2,455.96

$2,455.96

77.90

.00

.00

77.90

$77.90

.00

.00

.00

.00

$.00

317.57

8,108.54

692.12

9,118.23

$9,118.23

Confidential Business Information - Not for Release



12/11/1998
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 11/28/1998

Region: 9

Current Month

Page 9 of 25

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: LAWRENCE, KAY

SSID Number: 00

09-971 0-001 0 R&D FOR RESPONSE RELATED INTER

09-9806-0004 Y2K EVALUATION

09-9810-0003 SPECTRACE WORKSHOP

09-98 1 0-0005 COMPUTER & TECHNICAL SUPPORT F

09-98-1 1-0005 CONTINUING CHALLENGE REGISTRAT

TOTAL SSID#: 00

SSID Number: 1R

09-9806-0003 NFPI PCB ASSESSMENT

TOTAL SSID#: 1R

SSID Number: 1U

09-9601-0014 YAVAPAI PENTA POND

TOTAL SSID#: 1U

TOTALS

4.00

.00

5.00

117.50

2.00

128.50

.00

.00

36.00

36.00

164.50

156.36

.00

148.68

4,587.88

67.35

4,960.27

.00

.00

1,700.68

1,700.68

$6,660.95

Other Direct Sub
Travel Equipment Costs Contractors

.00

505.83

.00

.00

.00

505.83

.00

.00

601.08

601.08

$1,106.91

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

4.78

.00

10.84

537.76

.00

553.38

15.08

15.08

99.77

99.77

$668.23

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

161.14

505.83

159.52

5,125.64

67.35

6,019.48

15.08

15.08

2,401.53

2,401.53

$8,436.09

Confidential Business Information - Not for Release



12/11/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 11 /28/1998

Region: 9

Page 10 of 25

Current Month
LOE Hours Labor Dollar Travel

Other Direct Sub
Equipment Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: LEWIS, WILLIAM

SSID Number: 1B

09-9709-0005 BYERS BOMB SITE

TOTAL SSID#: 1B

SSID Number: EM

09-9804-0001 POMONA PLATING

09-9806-0010 POMONA PLATING

TOTAL SSID#: EM

SSID Number: ZZ

09-9806-0008 MCMINN STATE SUPERFUND SITE

09-98 1 1 -0002 NEVADA OIL SITES

TOTAL SSID#: ZZ

TOTALS

47.00

47.00

-2.00

46.00

44.00

.00

20.50

20.50

111.50

1,956.02

1,956.02

-67.34

2,054.93

1,987.59

.00

730.97

730.97

$4,674.58

1,315.05

1,315.05

.00

.00

.00

.00

.00

.00

$1,315.05

.00

.00

.00

.00

.00

.00

.00

.00

$.00

99.63

99.63

-5.95

166.66

160.71

16.28

64.10

80.38

$340.72

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

3,370.70

3,370.70

-73.29

2,221.59

2,148.30

16.28

795.07

811.35

$6,330.35

Confidential Business Information - Not for Release



12/11/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Page 11 of 25

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E Month

Services Total

EPA Task Monitor: LINDER, STEVEN

SSID Number: ZZ

09-9705-0003 ARCADIA MTBE SITE

09-9705-0004 CHARNOCK MTBE SITE

09-9809-0006 SOUTH LAKE TAHOE MTBE

TOTAL SSID#: ZZ

TOTALS

19.25 124.19

369.75 12,233.37

23.50 903.18

412.50 13,260.74

412.50 $13,260.74

.00

838.34

.00

838.34

$838.34

.00

.00

.00

.00
$.00

2.49 3,722.93

1,132.03 31,182.36

704.28 .00

1,838.80 34,905.29

$1,838.80 $34,905.29

.00 3,849.61

.00 45,386.10

.00 1,607.46

.00 50,843.17

$.00 $50,843.17

Confidential Business Information - Not for Release



12/11/1998
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 11/28/1998

Region: 9

Page 12 of 25

Current Month
Other Direct Sub

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors
Eand E

Services
Month
Total

EPA Task Monitor: LOFTIN, RACHEL

SSID Number: 00

09-9705-0013 DTSC DOCUMENT REVIEWS & PA TRA

09-9805-0008 DTSC DOCUMENT REVIEWS & PA TRA

TOTAL SSID#: 00

TOTALS

39.00

3.00

42.00

1,839.78

134.34

1,974.12

.00

.00

.00

.00

.00

.00

17.50

.00

17.50

.00

.00

.00

.00

.00

.00

1,857.28

134.34

1,991.62

42.00 $1,974.12 $.00 $.00 $17.50 $.00 $.00 $1,991.62

Confidential Business Information - Not for Release



12/11/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 11/28/1998

Region: 9

Current Month

Page 13 of 25

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: MANDEL, ROBERT

SSID Number: 00

09-9809-0003 CONTRA COSTA EXERCISE

TOTAL SSID3: 00

SSID Number: CP

09-9808-0004 GREY EAGLE MINE SITE

09-9809-0004 GREY EAGLE MINE SITE

TOTAL SSID#: CP

SSID Number: DJ

09-9611-0016 DC METALS

TOTAL SSID#: DJ

TOTALS

18.00

18.00

.00

63.50

63.50

4.00

4.00

85.50

935.17

935.17

.00

2,324.07

2,324.07

160.63

160.63

$3,419.87

Travel Equipment

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

Other Direct Sub Eand E
Costs Contractors Services

46.26

46.26

107.99

3,898.86

4,006.85

12.83

12.83

$4,065.94

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

981.43

981.43

107.99

6,222.93

6,330.92

173.46

173.46

$7,485.81

Confidential Business Information - Not for Release



12/11/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Page 14 of 25

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel
Other Direct Sub

Equipment Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: MARTYN, RICHARD

SSID Number: 00

09-9802-0004 HAZMAT COORDINATING COMM. LA C

09-9809-0007 ANTI-TERRORISM TRAINING - SACRM

TOTAL SSID#: 00

SSID Number: ER

09-9807-0003 ENFIELD CHEMICAL

TOTAL SSID#: ER

SSID Number: ZZ

09-9710-001 1 ENVIROPUR/PRC WEST, INC. (PATTER

09-9807-0002 ONESOURCE CHEMICAL

09-9808-0012 MOUREN-LAURENS OIL

09-98-1 1-0004 WILDER RANCH STATE PARK

TOTAL SSID#: ZZ

TOTALS

15.00

46.00

61.00

81.50

81.50

13.50

.00

49.00

8.00

70.50

213.00

602.02

1,703.46

2,305.48

3,287.49

3,287.49

379.07

.00

1,456.87

236.57

2,072.51

$7,665.48

.00

293.18

293.18

.00

.00

.00

.00

.00

.00

.00

$293.18

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

5.25

5.25

182.02

182,02

38.90

26.93

100.58

13.55

179.96

$367.23

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

602.02

2,001.89

2,603.91

3,469.51

3,469.51

417.97

26.93

1,557.45

250.12

2,252.47

$8,325.89

Confidential Business Information - Not for Release



12/11/1998
Ecology and Environment, inc.

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Page 15 of 25

Current Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: MITGUARD, MATTHEW

SSID Number: 00

09-9810-0002 HRS TRAINING

TOTAL SSID#: 00

SSID Number: ZZ

09-9803-0005 ORLAND CLEANERS

09-9805-0002 DOWNEY SITE DISCOVERY PROJECT

TOTAL SSID#: ZZ

TOTALS

4.00

4.00

244.49

244.49

200.50 10,729.52

79,00 2,879.30

279.50 13,608.82

283.50 $13,853.31

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
$.00

.00

.00

.00
$.00

114.38

334.84

449.22
$449.22

.00

.00

.00
$.00

.00

.00

244.49

244.49

.00 10,843.90

.00 3,214.14

.00 14,058.04

$.00 $14,302.53

Confidential Business Information - Not for Release



12/11/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Current Month

Page 16 of 25

TDD Number Site Name LOE Hours Labor Dollar
Other Direct

Travel Equipment Costs
Sub Eand E

Contractors Services
Month
Total

EPA Task Monitor: MIX, THOMAS

SSID Number: ZZ

09-9711-0001

09-9801-0002

09-9805-001 1

09-9809-0008

09-9810-0001

09-9811-0001

CITY OF YUMA, AZ - W.RIVERFRONT D

CITY OF MT. SHASTA, CA - ROSEBUR

CITY OF STOCKTON

COOLEY LANDING BROWNFIELDS INV

CITY OF UKIAH BROWNFIELDS INVES

GISS PARKWAY BROWNFIELDS - CITY

TOTAL SSID#: ZZ

TOTALS

.00

.00

17.00

74.00

28.00

28.00

147.00

147.00

.00

.00

.00

2,791.88

183.35

1,054.41

4,029.64

$4,029.64

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

82.12

42.93

86.43

193.40

222.17

67.97

695.02

$695.02

.00

.00

7,254.08

.00

233.82

.00

7,487.90

$7,487.90

.00

.00

.00

.00

.00

.00

.00

$.00

82.12

42.93

7,340.51

2,985.28

639.34

1,122.38

12,212.56

$12,212.56

*** Confidential Business Information - Not for Release



12/11/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11 /28/1998

Region: 9

Current Month

Page 17 of 25

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub Eand E

Contractors Services
Month
Total

EPA Task Monitor: NELSON, KAREN

SSID Number: 00

09-9601-0001

09-9601-0002

09-9604-0007

09-9604-0008

09-9607-0001

09-9706-0014

09-9706-0015

09-9712-0007

09-9810-0004

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

REGION IX COST SUMMARY INFORMA

ON-GOING START PROGRAM SUPPOR

START EQUIPMENT MANAGEMENT

START QA MANAGEMENT

QUALITY ASSURANCE AUDIT (SITES)

TOTAL SSID#: 00

TOTALS

175.50

198.59

155.50

118.50

1.00

680.75

393.00

131.00

40.00

1,893.84

1,893.84

6,420.83

6,375.42

7,118.02

6,748.29

33.66

45,078.47

13,543.06

6,213.32

1,861.15

93,392.22

$93,392.22

.00

4.86

.00

.00

.00

.00

2,385.51

.00

.00

2,390.37

$2,390.37

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

1

13

4

1

21

$21

730.76

401.43

,197.72

639.91

.00

,777.30

,085.39

,000.17

9.89

,842.57

,842.57

.00

308.99

.00

.00

.00

116.86

719.22

.00

.00

1,145.07

$1,145.07

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

7,151.59

7,090.70

8,315.74

7,388.20

33.66

58,972.63

20,733.18

7,213.49

1,871.04

118,770.23

$118,770.23

Confidential Business Information - Not for Release



12/11/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Page 18 of 25

Current Month

LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E

Services
Month
Total

EPA Task Monitor: RIVELAND-HAR, NANCY

SSID Number: DM

09-9612-0011 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

5.00

5.00
5.00

432.44

432.44
$432.44

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

432.44

432.44
$432.44

Confidential Business Information - Not for Release



12/11/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010
Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Page 19 of 25

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: ROSEN, VICKI

SSID Number: DM

09-9612-0002 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

5.00 337.61

5.00 337.61

5.00 $337.61

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

.00

.00
$.00

337.61

337.61
$337.61

Confidential Business Information - Not for Release



12/11/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 11/28/1998

Region: 9

Page 20 of 25

Current Month
LOE Hours Labor Dollar Travel

Other Direct Sub
Equipment Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: SHANE, DANIEL

SSID Number: DG

09-9706-001 1 FRESNO DRUM SITE

TOTAL SSID#: DG

SSID Number: EW

09-9809-0001 MINEREC MINING & CHEMICAL

TOTAL SSID#: EW

SSID Number: Z8

09-9801-0001 ALCO PACIFIC LEAD BATTERY SITE

TOTAL SSID#: Z8

TOTALS

.00

.00

100.00

100.00

4.50

4.50

104.50

.00

.00

2,893.11

2,893.11

167.23

167.23

$3,060.34

.00

.00

86.89

86.89

.00

.00

$86.89

.00

.00

.00

.00

.00

.00

$.00

114.41

114.41

575.96

575.96

12.81

12.81

$703.18

2,748.02

2,748.02

.00

.00

.00

.00

$2,748.02

.00

.00

.00

.00

.00

.00

$.00

2,862.43

2,862.43

3,555.96

3,555.96

180.04

180.04

$6,598.43

Confidential Business Information - Not for Release



12/11/1998 Ecology and Environment, inc. ™ Page 21 of 25

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: SHIPLEY, BRAD ~ ~ ~ ~~~~

SSID Number: 33

09-9601 -0010 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: EN

09-9806-0001 KINGSBURY CREEK MINE LAB

TOTAL SSID#: EN

TOTALS

4.00

4.00

.00

.00
4.00

173.48

173.48

.00

.00
$173.48

.00

.00

.00

.00
$.00

.00

.00

.00

.00
$.00

11.06

11.06

9.83

9.83
$20.89

.00

.00

.00

.00
$.00

.00

.00

.00

.00
$.00

184.54

184.54

9.83

9.83
$194.37

Confidential Business Information - Not for Release



12/11/1998 . U-ĵ  Page 22 of 25
Ecology and Environment, Inc. fm

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 11/28/1998

Region: 9

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: SIMANONOK, STEVE

SSID Number: ZZ

09-9802-0008 NORTH FORK MILL SITE

TOTAL SSID#: ZZ

TOTALS

.00

.00

.00

.00

.00
$.00

.00

.00

$.00

.00

.00
$.00

53.93

53.93
$53.93

.00

.00
$.00

.00

.00
$.00

53.93

53.93
$53.93

Confidential Business Information - Not for Release



12/11/1998
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 11/28/1998

Region: 9

Current Month

Page 23 of 25

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: SUTER, DANIEL

SSID Number: 00

09-9605-0008 T.A.L.E.S. DATABASE

09-9702-0001 LAB-PACK RESEARCH NEW TECHNOL

TOTAL SSIDS: 00

SSID Number: 1A

09-9709-0006 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: EH

09-9801-0006 SYNTRUM CORP.

TOTAL SSID#: EH

SSID Number: ZZ

09-9809-0002 CRIT PARKER PESTICIDES

09-981 1-0003 LEONA HEIGHTS SULFER MINE

TOTAL SSID#: ZZ

TOTALS

6.00

6.00

12.00

98.00

98.00

52.00

52.00

39.50

18.00

57.50

219.50

183.91

178.90

362.81

946.06

946.06

1,994.67

1,994.67

1,654.30

264.81

1,919.11

$5,222.65

Other Direct
Travel Equipment Costs

.00

.00

.00

1,485.24

1,485.24

.00

.00

.00

.00

.00

$1,485.24

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

2.71

16.94

19.65

589.27

589.27

39.06

39.06

137.12

36.85

173.97

$821.95

Sub Eand E
Contractors Services

.00

.00

.00

4,046.99

4,046.99

.00

.00

.00

.00

.00

$4,046.99

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

186.62

195.84

382.46

7,067.56

7,067.56

2,033.73

2,033.73

1,791.42

301.66

2,093.08

$11,576.83

Confidential Business Information - Not for Release



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

12/11/1998

Region

9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL 1996

AUG 1996

Books Publications

.00

,00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

Communications

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

Computer Usage

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

Contract Owned
vehicle Repair

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

Drilling

.00

.oJ

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00



.Equipment

.00

.00

.00

.00

.00

.00

.00

1,602.90

2.04%

EquipmenTUsage

.00

.00

.00

.00

.00

.00

.00

.OC

Expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551.15

5.26%

4,108.47

8.00%

13,316.31

16.91%

Franchise ^Licenses

.00

.00

.00

.00

.00

.00

.00

.00

Insurance

.00

.00

.00

3,650.49

5.40%

.00

.00

.00

2,192.48

2.78%

Lab Analysis

" .00

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

Meals

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3.82%

Other Rental Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

Outside Service

.00

168.32

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,367.28

1.74%

Outside Training

.00

.00

.00

.00

.00

.00

.00



Physical Exams

.00

.00

.00

.00

.00

.00

.00

.00

Postage ^Delivery

.00

13.40

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1.65%

940.97

1.39%

1,830.75

3.57%

2,751.35

3.49%

Professional _
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

Professional
Development

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21%

.00

Protective Clothing

.00

.00

.00

.00

.00

.00

.00

606.05

0.77%

Recruitment
Expense

.00

.00

.00

.00

.00

.00

.00

.00

Repairs _
Maintenance

.00

.00

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

.00

Sample Shipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

Stationary ^Office

.00

.00

.00

.00

.00

.00

.00

.00



fubcontractor
ervice

I

.00

.00

oo

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

Temporary Help

.00

.00

.00

.OC

.00

.00

.00

.00

Travel

.00

3.900.3C

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

Utilities

.OC

.00

.00

.00

.00

.00

.00

.00

Grand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

12/11/1998

Region
9

Month and Year

SEP 1996

OCT 1996

NOV1996

DEC 1996

JAN 1997

FEB1997

MAR 1997

APR 1997

Books Publications

169.96

0.20%

3.84

0.00%

.00

22.33

0.03%

551.90

0.91%

549.93

0.73%

264.61

0.31%

2,320.62

3.35%

Communications

3,459.84

4.13%

5,917.01

6.33%

2,705.14

3.38%

5,214.21

8.04%

3,179.18

5.27%

2,981.93

3.96%

3,337.24

3.93%

1,286.12

1.85%

Computer Usage

8,217.94

9.82%

8,203.67

8.77%

9,645.00

12.05%

9,120.96

14.07%

10,120.51

16.76%

11,145.34

14.80%

10,244.71

12.06%

10,518.51

15.16%

Contract Owned
Vehicle Repair

2,248.47

2.69%

2,506.64

2.68%

-1,205.54

-1.51%

3,609.06

5.57%

2,679.60

4.44%

5,589.51

7.42%

2,386.98

2.81%

2,484.61

3.58%

Copy Costs

861.01

1.03%

1,535.94

1.64%

477.14

0.60%

586.08

0.90%

687.05

1.14%

182.44

0.24%

1,297.29

1.53%

761.03

1.10%

Drilling

.00

.00

.00

.00

.00

.00

.00

.00

=mployee
Relocation

.00

.00

.00

.00

.00

.00

.00

1,214.00

1.75%



Equipment

926.72

1.11%

.00

637.35

0.80%

-778.88

-1.20%

.00

.00

.00

.00

Equipment Usage

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

6,954.17

8.31%

17,434.91

18.65%

7,049.14

8.80%

6,937.96

10.70%

4,445.69

7.36%

12,519.34

16.62%

9,388.56

11.05%

4,909.95

7.08%

Franchise .Licenses

.00

.00

.00

.00

.00

.00

830.38

0 98%

16.1C

0.02%

Insurance

1,096.24

1.31%

1,096.24

1.17%

1,096.24

1.37%

1,096.24

1.69%

1,096.24

1.82%

1,096.24

1.46%

1,096.24

1.29%

1,096.24

1.58%

Lab Analysis

.00

.00

.00

1,340.00

2.07%

.00

.00

4,180 00

4.92%

.00

Meals

5,876.75

7.02%

5,310.23

5.68%

2,947.60

3.68%

2,049.18

3.16%

1,939.93

3.21%

2,997.39

3.98%

1,879.16

2.21%

4,372.82

6.30%

Other Rental Costs

10,142.53

12.12%

5,788.60

6.19%

7.516.3J

9.39%

4,774.63

7.36%

5,311.80

8.80%

3,749.68

4.98%

5,571.60

6.56%

6,667.69

9.61%

Outside Service

441.29

0.53%

4.337.38

4.64%

2,407.97

3.01%

1,807.77

2.79%

5,199.12

8.61%

2,388.88

3.17%

4,497.89

5.29%

2,962.47

4 27%

Outside Training

.00

.00

.00

.00

.00

.00

.66

.00



Physical Exams

848.58

1.01%

.00

6.07

0.01%

.00

.00

733.26

0.97%

2,658.66

3.13%

.00

Postage _De|ivery

1,706.68

2.04%

1,482.20

1.59%

640.45

0.80%

1,352.73

2.09%

544.68

0.90%

889.20

1.18%

838.77

0.99%

2,515.74

3.63%

Professional .
Consult.

.OC

96.09

0.10%

.00

.00

.00

.00

.00

.00

Professional
Development

88.62

0.11%

109.26

0.12%

.00

101.98

0.16%

.00

.00

537.07

0.63%

461.32

0.67%

Protective Clothing

1,675.30

2.00%

.00

103.06

0.13%

846.30

1.31%

202.47

0.34%

3,256.74

4.32%

623.80

0.73%

.00

Recruitment
Expense

.00

.00

25.39

0.03%

115.33

0.18%

.00

.00

.00

.00

Repairs _
Maintenance

2,161.50

2.58%

1,006.78

1.08%

489.05

0.61%

2,078.90

3.21%

1,122.67

1.86%

2,043.55

2.71%

551.88

0.65%

126.10

0.18%

Sample Shipment

861.29

1.03%

208.29

0.22%

290.75

0.36%

375.20

0.58%

56.34

0.09%

25.19

0.03%

.00

8.23

0.01%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

Stationary ^Office

.00

.00

.00

82.78

0.13%

.00

.00

.00

.00



1
1

i

!

Subcontractor
Service

13,254.69i

15.83%

I
16,934.19

18.11%

31,928.42

39.88%

16,651.46

25.68%

13,607.20

22.54%

11,818.90

15.69%

24,412.14

28.73%

10,479.16

15.11%

Temporary Help

.00

.00

.00

.00

.00

.OC

.00

.00

Travel

22,718.84

27.14%

21,537.97

23.03%

13,302.77

16.62%

7,460.08

11.50%

9,624.62

15.94%

13,348.12

17.72%

10,372.86

12.21%

17,165.53

24.75%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

83,710.42

93,509.24

80,062.35

64,844.30

60,369.00

75,315.64

84,969.84

69,366.24



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

12/11/1998

Region

9

Month and Year

MAY 1997

JUN 1997

JUL 1997

AUG 1997

SEP 1997

NOV 1997

NOV1997

DEC 1997

Books .Publications

270.38

0.15%

328.73

0.29%

522.48

0.39%

326.99

0.15%

172.47

0.20%

2,065.61

0.69%

1,088.46

0.97%

9.72

0.01%

Communications

4,076.05

2.31%

2,686.64

2.36%

3,557.34

2.65%

4,170.44

1.92%

3,136.46

3.55%

4,888.92

1.63%

2,471.92

2.21%

2,386.94

1.67%

Computer Usage

11,663.70

6.60%

10,636.34

9.36%

11,134.77

8.30%

11,790.83

5.44%

14,296.88

16.17%

12,401.29

4.13%

12,320.20

11.02%

11,36464

7.96%

Contract Owned
Vehicle Repair

2,651.70

1.50%

2,682.48

2.36%

2,494.96

1.86%

3,147.90

1.45%

2,523.15

2.85%

2,501.67

0.83%

2,285.78

2.04%

2,388.11

1.67%

Copy Costs

790.27

0.45%

696.27

0.61%

966.05

0.72%

.00

60.59

0.07%

1,634.76

0.54%

398.54

0.36%

338.84

0.24%

Drilling

00

.00

.00

.00

500.00

0.57%

.00

.00

93.30

0.07%

Employee
Relocation

.00

.00

.00

.00

12.09

001%

.00

.00

.00



Equipment

.00

i „
.OC

.00

r
1

.00

.00

.00

.00

Equipment Usage

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

7,576.4?

4.29%

11,676.20

10.28%

12,280.61

9.15%

4,464.68

2.06%

13,292.18

15.03%

8,581.97

2.86%

7,342.19

6.57%

9,453.84

6.62%

Franchise .Licenses

645.84

0.37%

.00

.00

-303.50

-0.14%

.00

.00

.00

.00

Insurance

1,096.24

0.62%

1,096.24

0.96%

.00

2,947.60

1.36%

1,387.70

1.57%

1,419.17

0.47%

1,419.17

1.27%

1,620.69

1.13%

Lab Analysis

15,202.50

8.61%

.00

8,395.00

6.26%

.00

.00

58,850.00

19.60%

.00

.00

Meals

2,454.62^

1.39%

5,673.00

4.99%

2,218.37

1.65%

4,967.76

2.29%

4,781.57

5.41%

4,201.46

1.40%

900.78

0.81%

5,417.10

3.79%

Other Rental Costs

7,553.07

4.28%

9,396.55

8.27%

15,459.54

11.52%

14,236.32

6.57%

4,309.49

4.87%

6,241.78

2.08%

3,582.76

3.20%

9,455.87

6.62%

Outside Service

4,800.90

2.72%

4,857.69

4.27%

3,698.72

2.76%

8,253.26

3.81%

2,676.45

3.03%

6,627.04

2.21%

1,710.11

1.53%

10,457.69

7.32%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



Physical Exams

354.491

0.20%

.00

452.83

0.34%

1,000.94

0.46%

259.80

i
0.29%

.00

.00

.00

Dostage .Delivery

2,610.01

1.48%

5,792.12

5.10%

2,967.88

2.21%

9,372.19

4.33%

4,991.90

5.64%

2,318.48

0.77%

4,606.43

4.12%

4,254.31

2.98%

Professional _
Consult.

.00

.00

.00

.00

.00

.OC

.00

.00

Professional
Development

59.48

0.03%

.00

1,086.53

0.81%

.00

83.50

0.09%

98.33

0.03%

150.05

0.13%

.ocj

Protective Clothing

.00

839.0(J

0.74%

.od

1,100.49

0.51%

.00

.00

.00

2,831.8?

1.98%

Recruitment
Expense

1,638.41

0.93%

148.10

0.13%

.00

2,120.08

0.98%

.00

.od

.00

.od

Repairs _
Maintenance

916.2q

0.52%

774.73

0.68%

2,267.75

1.69%

1,003.06

0.46%

1,329.13

1.50%

1,860.26

0.62%

.00

525.19

0.37%

Sample Shipment

5.87

0.00%

1.21

0.00%

68.28

0.05%

154.33

0.07%

13.96J

0.02%

18.2d

0.01%

8.74

0.01%

215.36

0.15%

Special Print
Services

.00

.00

.00

36.42

0.02%

.00

.00

.00

.00

Stationary .Office

.00

.00

.00

.00

157.94

0,18%

.00

.00

.00



Subcontractor
Service

99,257.43

56.18%

31,539.70

27.76%

51,263.93

38.21%

126,725.71

58.49%

14,310.07

16.18%

158,825.75

52.89%

65,632.39

58.69%

53,919.26

37.75%

Temporary Help

205.23

0.12%

.00

5,856.75

4.36%

2,233.46

1.03%

.00

7,461.54

2.48%

1,151.29

1.03%

.00

Travel

12,835.55

7.27%

24,805.67

21.83%

9,486.7?

7.07%

18,918.48

8.73%

20,148.07

22.78%

20,278.42

6.75%

6,238.75

5.58%

28,105.35

19.68%

Utilities

.00

.00

.00

.OC

.00

.OC

517.09

0.46%

.00

Grand Total

176,664.51

113,630.67

134,178.57

216,667.44

88,443.40

300,274.68

111,824.65

142,838.09



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

12/11/1998

Region
9

Month and Year

JAN 1998

FEB 1998

MAR 1998

MAY 1998

MAY 1998

JUN 1998

AUG 1998

AUG 1998

Books Publications

6,667.86

4.28%

866.39

0.33%

1,305.06

0.88%

763.61

0.40%

70.41

0.04%

176.03

0.15%

637.91

0.24%

786.29

1.01%

Communications

3,652.43

2.34%

6,362.50

2.43%

2,979.66

2.01%

2,690.80

1.40%

3,131.08

1.91%

4,567.67

3.94%

7,452.84

2.80%

316.63

0.41%

Computer Usage

17,413.26

11.17%

15,342.53

5.85%

17,879.52

12.06%

18,635.08

9.72%

17,552.44

10.70%

16,327.31

14.10%

16,837.45

6.32%

3,357.01

4.30%

Contract Owned
Vehicle Repair

2,429.95

1.56%

5,751.18

2.19%

2,385.51

1.61%

6,408.71

3.34%

6,221.77

3.79%

7,207.11

6.22%

10,988.66

4.12%

4,201.42

5.39%

Copy Costs

605.09

0.39%

1,161.73

0.44%

2,530.99

1.71%

1,141.75

0.60%

796.68

0.49%

1,395.42

1.21%

947.14

0.36%

413.34

0.53%

Drilling

350.od

0.22%

.00

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

.00

.00

.00

.00

.00

.00



Equipment

.00

.00

.00

.00

00

.00

.00

.00

Equipment Usage

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

18,952.94

12.16%

4,145.71

1.58%

7,157.04

4.83%

6,187.12

3.23%

16,364.30

9,97%

16,574.01

14.31%

12,977.54

4.87%

1,604.49

2.06%

Franchise Licenses

.00

.00

.00

.00

.00

.00

.00

.00

Insurance

1,419.17

0.91%

1,419.17

0.54%

1,419.17

0.96%

1.419.171

0.74%

100.06

0.06%

2,846.54

2.46%

2,255.65

0.85%

1,422.80

1.82%

Lab Analysis

31.460.0C

20.18%

3,230.00

1.23%

270.00

0.18%

.00

0.00%

2,671.00

1.63%

1,950.00

1.68%

.00

.00

Meals

2,841.35

1.82%

1,495.71

0.57%

1,91 5.7(3

1.29%

2,018.83

1.05%

1,621.83

0.99%

4,104.63

3.54%

6,624.81

2.49%

.00

Other Rental Costs

13,221.42

8.48%

2,241.24^

0.85%

6,808.84

4.59%

10.317.6C

5.38%

667.70

0.41%

2.762.29

2.39%

8,672.52

3.25%

7,908.48

10.14%

Outside Service

8,369.22

5.37%

4,233.90

1.61%

10,313.34

6.96%

4,288.27

2.24%

9,288.05

5.66%

1,869.06

1.61%

9,053.47

3.40%

492.38

0.63%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



Physical Exams

405.48

0.26%

.00

.00

713.83

0.37%

787.89

0.48%

.00

456.46

0.17%

.00

Postage .Delivery

2,852.05

1.83%

3,857.42

1.47%

2,131 .47J

1.44%

2,729.38

1.42%

2,154.30

1.31%

2,271.98

1.96%

8,654.53

3.25%

616.93

0.79%

Professional _
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

Professional
Development

100.15

0.06%

.00

241.96

0.16%

.00

.00

.00

.00

.00

Protective Clothing

3,195.01

2.05%

.00

570.53

0.38%

3,375.00

1.76%

523.38

0.32%

374.87

0.32%

6,639.39

2.49%

.00

Recruitment
Expense

60.70

0.04%

1,295.82

0.49%

860.00

0.58%

182.10

0.10%

.00

3,072.64

2.65%

83.77

0.03%

.00

Repairs _
Maintenance

2,601.28

1.67%

194.96

0.07%

345.47

0.23%

19,033.04

9.93%

1,294.88

0.79%

268.52

0.23%

1,123.19

0.42%

382.30

0.49%

Sample Shipment

29.01

0.02%

19.72

0.01%

11.46

0.01%

9.87

0.01%

2,461.85

1.50%

17.66

0.02%

1,225.10

0.46%

.00

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

Stationary .Office

257.53

0.17%

.00

.00

34.11

0.02%

.00

.00

.00

.00



Subcontractor
'Service

18,218.06

11.68%

203,062.40

77.46%

78,314.55

52.84%

101,992.27

53.22%

89,330.57

54.43%

33,245.54

28.71%

140,595.77

52.77%

49,582.85

63.58%

temporary Help

378.94

0.24%

4.71

000%

257.84

0.17%

872.05

0.46%

108.13

0.07%

213.77

0.18%

221.33

0.08%

.00

Travel

20,449.88

13.12%

7,479.94

2.85%

10,519.91

7.10%

8,806.28

4.59%

8.964.45

5.46%

16,458.18

14.21%

31,013.44

11.64%

6,896.00

8.84%

Utilities

-12.45

-0.01%

.00

.00

37.38

0.02%

.00

84.88

0.07%

-9.09

-0.00%

.00

Grand Total

155,918.33

262,165.03

146,218.02

191,656.25

164,110.77

115,788.11

266,451.88

77,980.92



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

12/11/1998

Region
9

Month and Year

SEP 1998

OCT 1998

NOV 1998

Rolled Avg

Books .Publications

455.43

0.16%

385.51

0.16%

111.84

0.09%

784.35

0.66%

Communications

1,825.25

0.62%

2,114.18

0.89%

1,542.27

1.20%

3,109.96

3.01%

Computer Usage

28,516.76

9.71%

21,605.30

9.07%

17,961.39

13.98%

11,576.06

14.04%

Contract Owned
Vehicle Repair

776.9q

0.26%

200.31

0.08%

200.31

0.16%

3,230.42

3.36%

Copy Costs

404.26

0.14%

1,554.55

0.65%

961.41

0.75%

870.69

0.79%

Drilling

.00

.00

.00

314.43

0.29%

Employee
Relocation

.00

.00

.00

603.66

1.50%



^ ,
Equipment

.00

.00

.00

597.02

0.68%

Equipment Usage

.00

137.14

0.06%

.00

137.14

o.oeys

Expendables

2,661.71

0.91%

5,263.61

2.21%

3,866.11

3.01%

7,864.74

7,28%

Franchise .Licenses

24.28

0.01%

.00

.00

242.62

0.25%

Insurance

1,375.70

0.47%

-4,786.12

-2.01%

1,712.95

1.33%

1,293.00

1.26%

Lab Analysis

.00

2,960.00

1.24%

584.00

0.45%

8,396.59

4.56%

Meals

.00

.00

.00

3,412.14

4.11%

Other Rental Costs

.00

10,775.71

4.52%

7,441.53

5.79%

7,318.55

7.66%

Outside Service

3,603.30

1.23%

8,002.31

3.36%

1,799.67

1.40%

4,087.26

3.28%

Outside Training

.00

72.84

0.03%

-72.84

-0.06%

.00

-0.01%



Physical Exams

.00

.00

751.47

0.58%

725.37

0.64%

Postage .Delivery

1,124.77

0.38%

2,661.70

1.12%

2,696.00

2.10%

2,562.63

2.19%

Professional .
Consult.

.00

.oq

.00

96.09

0.10%

Professional
Development

.00

42.49

0.02%

72.84

0.06%

454.90

0.62%

Protective Clothing

689.82

0.23%

.00

510.93^

0.40%

1,553.56

1.15%

Recruitment
Expense

.00

.0^

3,439.99

2.68%

1,086.86

0.73%

Repairs _
Maintenance

954.26

0.32%

98.10

0.04%

654.05

0.51%

1,746.26

1.43%

Sample Shipment

2.65

0.00%

22.18

0.01%

16.87

0.01%

236.81

0.20%

Special Print
Services

.00

.00

.00

36.42

0.02%

Stationary .Office

56.77

0.02%

.00

.00

117.83

0.10%



!

1

1
Subcontractor
Service

246,082.93

83.77%

166,420.96

69.87%

72^820

56.46%

62,015.79

37.50%

Temporary Help

.00

.00

214.55

0.17%

1,475.35

0.80%

Travel

5,197.44

1.77%

20,649.54

8.67%

11,486.18

8.94%

14,568.53

15.40%

Utilities

.00

.00

.00

123.56

0.11%

Grand Total

293,752.29

238,180.31

128,499-72

122,608.99

i



12/11/1998
TABLE F-7

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Page 1 of2

Accounting

NOV 1998

06

07

15

17

19

21

24

26

27

29

30

31

32

33

35

37

38

40

41

43

44

45

50

51

55

56

59

60

67

70

Month

Computer Usage

Communications

Recruitment Expense

Insurance

Franchise & Licenses

Professional & Consult.

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Physical Exams

Books & Publications

Temporary Help

Employee Relocation

Repairs & Maintenance

Copy Costs

Equipment

Expendables

Travel

Stationary & Office

Utilities

Other Rental Costs

Drilling

Equipment Usage

Lab Analysis

Protective Clothing

Special Print Services

Meals

Contract Owned Vehicle Repair

Monthly

Actual Dollars

17,961.39

1,542.27

3,439.99

1,712.95

.00

.00

16.87

1,799.67

72,548.20

2,696.00

72.84

751.47

111.84

214.55

.00

654.05

961.41

.00

3,866.11

11,486.18

.00

.00

7,441.53

.00

.00

584.00

510.93

.00

.00

200.31

Cost per LOE

3.53

.30

.68

.34

.00

.35

14.28

.53

.01

.15

.02

.04

.13

.19

.76

2.26

1.46

.11

.10

.04

Cumulative

Actual Dollars

405,161.99

105,738.67

13,042.33

36,203.96

1,213.10

96.09

6,867.40

138,966.87

1,984,505.32

87,129.38

7,278.33

9,429.76

23,530.49

19,179.59

1,810.99

48,895.28

26,120.71

2,388.09

267,401.24

495,329.89

589.13

617.81

234,193.75

943.30

137.14

134,345.50

27,964.02

36.42

102,364.07

109,834.14

Cost per LOE

2.04

.53

.07

.18

.01

.00

.03

.70

9.99

.44

.04

.05

.12

.10

.01

.25

.13

.01

1.35

2.49

.00

.00

1.18

.00

.00

.68

.14

.00

.52

.55

Confidential Business Information - Not for Release '



12/11/1998
TABLE F-7

Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Page 2 of 2

Monthly

Accounting Month Actual Dollars Cost per LOE

NOV 1998

74

Monthly

Cumulative

Outside Training -72.84 -.01

TOTAL $128,499.72 $25.29

Direct Labor LOE Direct Labor Dollars

5,081.59 $216,169.32

198,709.56 $7,377,586.60

Cumulative

Actual Dollars Cost per LOE

.00 .00

$4,291,314.76 $21.60

TOTAL ODC

$128,49972

$4,291,314.76

'" Confidential Business Information - Not for Release '



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage 601.93

TOTAL FOR: 09-9601-0001 601.93

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9601-0002

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Regional Response Center Support
09-9601-0002 AGS INC -

Account Code: 29 Postage & Delivery

Regional Response Center Support
SHP CHRGS.11/10.LB-SF OFC. FEDERAL EXPRESS CORP

Account Code: 43 Travel

Regional Response Center Support
09/22/1998 BRIDGE TOLL PALLADINO, C. - ARCADIA, CA

09/28/1998 BRIDGE TOLL PALLADINO, C. -ARCADIA, CA

Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

TOTAL 09-9601-0002 FOR Computer Usage 327.00

NO SUBTASK USED
_304.42_

TOTAL 09-9601-0002 FOR Subcontractor Service 304.42

NO SUBTASK USED
3.67_

TOTAL 09-9601-0002 FOR Postage & Delivery 3.67

NO SUBTASK USED
10/26/1998 13:00 10/28/1998 14:00 2.00

10/26/1998 13:00 10/28/1998 14:00 2.00

TOTAL 09-9601-0002 FOR Travel 4.00

TOTAL FOR: 09-9601-0002 639.09

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage 9.11

TOTAL FOR: 09-9601-0010 9-11

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9601-0014

Account Code: 06 Computer Usage

Account Code: 43 Travel

Removal Support (PRP/State)
10/29/1998 AIR TO PHOENIX CASTRO-WEHR, F.H. - PRESCOTT, AZ

10/29/1998 PER DIEM CASTRO-WEHR, F.H. - PRESCOTT, AZ

10/29/1998 HOTEL CASTRO-WEHR, F.H. - PRESCOTT, AZ

10/29/1998 TAXI TO AIRPORT CASTRO-WEHR, F.H. - PRESCOTT, AZ

10/29/1998 INCIDENTALS CASTRO-WEHR, F.H. - PRESCOTT, AZ

10/30/1998 RENTAL CAR CASTRO-WEHR, F.H. - PRESCOTT, AZ

10/30/1998 PER DIEM CASTRO-WEHR, F.H. - PRESCOTT, AZ

10/30/1998 TAXI TO HOME CASTRO-WEHR, F.H. - PRESCOTT, AZ

10/30/1998 INCIDENTALS CASTRO-WEHR, F.H. - PRESCOTT, AZ

Site Name/Task Desc: YAVAPAI PENTA POND

TOTAL 09-9601-0014

NO SUBTASK USED

TOTAL 09-9601-0014 FOR Travel

TOTAL FOR: 09-9601-0014

iputer Usage

10/29/199807:30 10/30/199817:00

10/29/199807:30 10/30/1998 17:00

10/29/1998 07:30 10/30/1998 17:00

10/29/199807:30 10/30/1998 17:00

10/29/199807:30 10/30/1998 17:00

10/29/199807:30 10/30/1998 17:00

10/29/199807:30 10/30/1998 17:00

10/29/199807:30 10/30/1998 17:00

10/29/199807:30 10/30/1998 17:00

el

82.19

263.00

24.00

54.00

20.00

1.50

87.12

24.00

20.00

1.50

495.12

577.31

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9604-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

TOTAL 09-9604-0007 FOR Computer Usage 364.03

Account Code: 29 Postage & Delivery
Health & Safety Plan Activities NO SUBTASK USED

SHP CHRGS,10/27,LB OFC.-SF OFC. FEDERAL EXPRESS CORP - 3.57_

TOTAL 09-9604-0007 FOR Postage & Delivery 3.57

Account Code: 30 Professional Development
Health & Safety Plan Activities NO SUBTASK USED

correct account 74 to 3 0 - 60-00_

TOTAL 09-9604-0007 FOR Professional Development 60.00

Account Code: 31 Physical Exams
Health & Safety Plan Activities NO SUBTASK USED

PHYSICAL C. CARLSON, M.SCHWENNESEN FULLERTON-PLACENTIA MED C- _ _619.00_

TOTAL 09-9604-0007 FOR Physical Exams 619.00

Account Code: 74 Outside Training
Health & Safety Plan Activities NO SUBTASK USED

correct account 74 to 3 0 - -60.00_

TOTAL 09-9604-0007 FOR Outside Training -60.00

TOTAL FOR: 09-9604-0007 986.60

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher 36

Date: 12/11/1998

TDD Number: 09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT

Account Code: 06 Computer Usage

TOTAL 09-9604-0008 FOR Computer Usage 517.42

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
SHP CHRGS,10/26,LB OFC.-AMS,BALDWIN,CA. FEDERAL EXPRESS CORP - 9.72_

TOTAL 09-9604-0008 FOR Postage & Delivery 9.72

TOTAL FOR: 09-9604-0008 527.14

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 2.23

TOTAL FOR: 09-9605-0008 2.23

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9606-0001

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Public Participation Support
DELIVERY SERVICE QUICKSILVER DELIVERY

Account Code: 38 Copy Costs

Public Participation Support

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9606-0001 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9606-0001 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9606-0001 FOR Copy Costs

TOTAL FOR: 09-9606-0001

164.58

6.50

90.00
10.50
4.50
7.50

112.50

283.58

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM

Account Code: 06 Computer Usage

TOTAL 09-9610-0003 FOR Computer Usage 34.96

TOTAL FOR: 09-9610-0003 34.95

*** rnnfiriential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9610-0006 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
09-9610-0006 APPL INC - 14,724.10
09-9610.0006 APPL INC - 300.00
09-9610-0006 APPL INC - 3,450.00
09-9610-0006 COLUMBIA ANALYTICAL SVCS - _320.qO_

TOTAL 09-9610-0006 FOR Subcontractor Service 18,794.10

TOTAL FOR: 09-9610-0006 18,794.10

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9610-0009

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 41 Expendables

TOTAL 09-9610-0009 FOR Computer Usage

Preliminary Assessments
STANDARDS PROTOCOL ANALYTICAL -
STANDARDS PROTOCOL ANALYTICAL -
STANDARDS AND BLANKS ENVIRONMENTAL RESOURCE AS -
STANDARDS PROTOCOL ANALYTICAL -
STANDARDS PROTOCOL ANALYTICAL -
STANDARDS ENVIRONMENTAL RESOURCE AS -
STANDARDS PROTOCOL ANALYTICAL -
STANDARDS AND BLANKS ENVIRONMENTAL RESOURCE AS -
STANDARDS ENVIRONMENTAL RESOURCE AS -

NO SUBTASK USED

TOTAL 09-9610-0009 FOR Expendables

TOTAL FOR: 09-9610-0009

73.32

193.00
58.00

414.10
91.00

261.00
246.50
386.25
163.20
181.90

1,994.95

2,068.27

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number.

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9610-0010

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Preliminary Assessments
DELIVERY SERVICES QUICKSILVER DELIVERY -
DELIVERY SERVICES QUICKSILVER DELIVERY -

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0010

NO SUBTASK USED

FOR Computer Usage 114.45

3.50
18.39

TOTAL 09-9610-0010 FOR Postage & Delivery

TOTAL FOR: 09-9610-0010

21.89

136.34

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9610-0012

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 26 Outside Service

TOTAL 09-9610-0012 FOR Computer Usage

NO SUBTASK USEDPreliminary Assessments
DELIVERY SERVICE QUICKSILVER DELIVERY -

Analytical Services NO SUBTASK USED
ANALYSIS OF PE SAMPLES PRIOR TO CONTRACTING WORK EMAX LABORATORIES, INC. -

Account Code: 29 Postage & Delivery

TOTAL 09-9610-0012

NO SUBTASK USED

FOR Outside Service

Preliminary Assessments
DELIVERY SERVICES QUICKSILVER DELIVERY -
SHP CHRGS,10/23,SF OFC-E-MAX LABS.TORRANCE.CA. FEDERAL EXPRESS CORP -
SHP CHRGS,10/23,SF OFC-NORTHCOAST ANAL.ARCATA.CA. FEDERAL EXPRESS CORP -
SHPCHRGS,10/23,SFOFC.-APPL,INC. FEDERAL EXPRESS CORP -
SHP CHRGS,10/23,SF OFC-QUANTERRA,W.SACRAMANTO,CA. FEDERAL EXPRESS CORP -

Account Code: 33 Temporary Help

Preliminary Assessments
TEMP W/P.BARRY GILBERT OFFICETEAM #61000 -

Account Code: 56 Lab Analysis

Analytical Services
9802.495 E&E Analytical Services -

TOTAL 09-9610-0012 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9610-0012 FOR Temporary Help

NO SUBTASK USED

TOTAL 09-9610-0012 FOR Lab Analysis

TOTAL FOR: 09-9610-0012

1,602.21

33.30

183.30

3.50
3.45
3.45
3.50
3.45

17.35

_153.18_

153.18

_584.00_

584.00

2,540.04

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9610-0013 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
SHPCHRGS,11/6,SFOFC.-GREGDRILLING,MARTINEZ,CA. FEDERAL EXPRESS CORP - 3.45
SHPCHRGS,11/6,SFOFC.-VIRONEX,HAYWARD,CA. FEDERAL EXPRESS CORP - 3.45
SHP CHRGS.11/6,SF OFC-CORE PROBE.LAVERNE.CA. FEDERAL EXPRESS CORP - 3.45_

TOTAL 09-96104)013 FOR Postage & Delivery 10.35

TOTAL FOR: 09-9610-0013 10.35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9611-0016 Site Name/Task Desc: DC METALS

Account Code: 06 Computer Usage

TOTAL 09-9611-0016 FOR Computer Usage 10.57

TOTAL FOR: 09-9611-0016 10.57

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9612-0001

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Emergency Response
62421 NINYO& MOORE -

Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

TOTAL 09-9612-0001

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9612-0001 FOR Subcontractor Service

TOTAL FOR: 09-9612-0001

1.80

_2J17.35_

2,717.35

2,719.15

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9702-0001 Site Name/Task Desc: LAB-PACK RESEARCH NEW TECHNOLOGY

Account Code: 06 Computer Usage

TOTAL 09-9702-0001 FOR Computer Usage 13.95

TOTAL FOR: 09-9702-0001 13.g5

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9703-0008 Site Name/Task Desc: LAWRENCE BERKELEY LAB - FFR

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
807089352990 FEDERAL EXPRESS CORP - 33.25

TOTAL 09-9703-0008 FOR Postage & Delivery 33.25

TOTAL FOR: 09-9703-0008 33.25

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9705-0003

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
62418 NINYO& MOORE -

Site Name/Task Desc: ARCADIA MTBE SITE

TOTAL 09-9705-0003

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9705-0003 FOR Subcontractor Service

TOTAL FOR: 09-9705-0003

2.05

_3,667.91_

3,667.91

3,669.96

** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending.

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9705-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: CHARNOCK MTBE SITE

TOTAL 09-9705-0004 FOR Computer Usage

Account Code: 07 Communications

Environmental/Ecological Evaluations NO SUBTASK USED
AIRTIME USAGE FOR START CELLULAR PHONE L.A. CELLULAR -

Account Code: 27 Subcontractor Service

Analytical Services
09-9705-0004 ZYMAX ENVIROTECHNOLOGY -
09-9705-0004 ZYMAX ENVIROTECHNOLOGY -
09-9705-0004 ZYMAX ENVIROTECHNOLOGY -
09-9705-0004 ZYMAX ENVIROTECHNOLOGY -

Environmental/Ecological Evaluations
62417 NINYO& MOORE -

Account Code: 29 Postage & Delivery

TOTAL 09-9705-0004 FOR Communications

NO SUBTASK USED

NO SUBTASK USED

TOTAL 09-9705-0004

NO SUBTASK USED

423.65

_242.44_

242.44

2,988.00
3,585.00
2,298.00

927.00

20,923.55

FOR Subcontractor Service

Environmental/Ecological Evaluations
SHPCHRGS,11/3,LB-SFOFC. FEDERAL EXPRESS CORP -
SHP CHRGS.10/26.LB OFC.-CA.REGIONAL WATER.MONTEREY PARK FEDERAL EXPRESS CORP -
SHP CHRGS,10/26,LB OFC.-NINYO & MOORE FEDERAL EXPRESS CORP -
SHP CHRGS.10/26.LB OFC.-AIR TOXICS.FOLSOM.CA. FEDERAL EXPRESS CORP -
SHP CHRGS,10/26,LB OFC.-SF OFC. FEDERAL EXPRESS CORP -
SHPCHRGS.11/3.LB-SFOFC. FEDERAL EXPRESS CORP -
SHPCHRGS,11/4,LBOFC.-ETE,INC.,SEA.,WA. FEDERAL EXPRESS CORP -
SHP CHRGS,10/26,LB OFC.-MISSION GEOSCIENCE.NEWPORT BEACH.CA. FEDERAL EXPRESS CORP -
SHP CHRGS.10/26.LB OFC.-USEPA.SF FEDERAL EXPRESS CORP -
SHPCHRGS,11/3,LB-SFOFC. FEDERAL EXPRESS CORP -
SHP CHRGS,11/9,LB-ZYMAX,SAN LUIS OBISPO.CA. FEDERAL EXPRESS CORP -
SHPCHRGS,11/3,LB-SFOFC. FEDERAL EXPRESS CORP -
SHP CHRGS.10/26.LB OFC.-KOMEX H20 SCIENCE.HUNTINGTON BEACH.CA. FEDERAL EXPRESS CORP
SHPCHRGS,11/3,LB-SFOFC. FEDERAL EXPRESS CORP -

30,721.55

27.25
3.45
3.45

29.67
9.72

36.25
3.45
3.45
3.45

27.25
7.92

30.00
3.45

25.00

Account Code: 33 Temporary Help

Environmental/Ecological Evaluations
W/P TEMPORARY.LDAVIS OFFICETEAM -

Account Code: 41 Expendables

Environmental/Ecological Evaluations
PGR REPLACEMENT FOR 1 PGR MO. AIRTOUCH PAGING -
STRESS BEVS SCHWENNESEN, M.K. -

TOTAL 09-9705-0004 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9705-0004 FOR Temporary Help

NO SUBTASK USED

213.76

_ 23.55_

23.55

2.00
10.14

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 11 /28/1 998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9705-0004 Site Name/Task Desc: CHARNOCK MTBE SITE

Account Code: 41 Expendables

Environmental/Ecological Evaluations NO SUBTASK USED
LA REGIONAL SERVICE 1 PGR MO. FEES AIRTOUCH PAGING -

TOTAL 09-9705-0004 FOR Expendables

16.95

29.09
Account Code: 43 Travel

10/20/1998

10/20/1998

10/20/1998

10/20/1998

10/20/1998

10/20/1998

10/21/1998

10/21/1998

10/21/1998

10/21/1998

10/21/1998

Environmental/Ecological Evaluations NO SUBTASK USED
LODGING /Just=3 SHIVJIANI, D.M. - LOS ANGLELES, CA

POV: 20 MILES AIRPORT SHIVJIANI, D.M. - LOS ANGLELES, CA

AIRFARE SHIVJIANI, D.M. - LOS ANGLELES, CA

PARKING AT HOTEL SHIVJIANI, D.M. - LOS ANGLELES, CA

PD SHIVJIANI, D.M. - LOS ANGLELES, CA

INCIDENTALS SHIVJIANI, D.M. - LOS ANGLELES, CA

PARKING @ AIRPORT SHIVJIANI, D.M. - LOS ANGLELES, CA

POV: 20 MILES HOME SHIVJIANI, D.M. - LOS ANGLELES, CA

RC SHIVJIANI, D.M. - LOS ANGLELES, CA

PD SHIVJIANI, D.M. - LOS ANGLELES, CA

INCIDENTALS SHIVJIANI, D.M. - LOS ANGLELES, CA

TOTAL 09-9705-0004 FOR

TOTAL FOR: 09-9705-0004

10/20/1998 16:30 10/21/1998 19:30

10/20/1998 16:30 10/21/1998 19:30

10/20/1998 16:30 10/21/1998 19:30

10/20/1998 16:30 10/21/1998 19:30

10/20/1998 16:30 10/21/1998 19:30

10/20/1998 16:30 10/21/1998 19:30

10/20/1998 16:30 10/21/1998 19:30

10/20/1998 16:30 10/21/1998 19:30

10/20/1998 16:30 10/21/1998 19:30

10/20/1998 16:30 10/21/1998 19:30

10/20/1998 16:30 10/21/1998 19:30

Travel

124.26

6.20

406.00

18.15

30.00

1.50

16.20

6.20

50.55

30.00

1.50

690.56

32,344.60

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9705-0013 Site Name/Task Desc: DTSC DOCUMENT REVIEWS & PA TRAINING

Account Code: 06 Computer Usage

TOTAL 09-9705-0013 FOR Computer Usage 14.41

TOTAL FOR: 09-9705-0013

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9706-0003 Site Name/Task Desc: PEMECO INC.

Account Code: 06 Computer Usage

TOTAL 09-9706-0003 FOR Computer Usage 31.12

TOTAL FOR: 09-9706-0003 31.12

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

' START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9706-0011

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
PHOTO DEVELOPMENT PHOTO EXPRESS

Account Code: 27 Subcontractor Service
Removal Support (PRP/State)

09-9706-0011 AGSINC -
62422 NINYO& MOORE -

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9706-0011 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9706-0011 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9706-0011 FOR Subcontractor Service

TOTAL FOR: 09-9706-0011

88.25

_5.99_

5.99

1,669.46
1,037.95

2,707.41

2,801.65

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9706-0012 Site Name/Task Desc: SAN GABRIEL VALLEY - PUENTE VALLEY

Account Code: 06 Computer Usage

TOTAL 09-9706-0012 FOR Computer Usage 42.01

TOTAL FOR: 09-9706-0012 42.01

*** rnnfiHential Riisiness Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9706-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 15 Recruitment Expense

General Project Management
MEDIA PROS -

Account Code: 26 Outside Service

General Project Management
DELIVERY SERVICE QUICKSILVER DELIVERY -
PHOTO DEVELOPMENT PHOTO EXPRESS -

Account Code: 27 Subcontractor Service

General Project Management
09-9706-0014 ACS INC -

Account Code: 29 Postage & Delivery

TOTAL 09-9706-0014 FOR Computer Usage

Account Code: 07 Communications

General Project Management
MO. LOCAL LONG DISTANCE FEES GTE CALIFORNIA -
MO. ACCESS FOR START CELLULAR PHONE L.A. CELLULAR -
MO. ACCESS FOR START CELLULAR PHONE L.A. CELLULAR -
SF LOCAL LONG DISTANCE PACIFIC BELL -
NATIONAL PAGER - T. CHAMBERS SKYTEL -

NO SUBTASK USED

TOTAL 09-9706-0014

NO SUBTASK USED

FOR Communications

TOTAL 09-9706-0014 FOR Recruitment Expense

Account Code: 17 Insurance

General Project Management
AUTO INS AUDIT ADJ FT98 SH GOW & COMPANY INC -
AUTO INS 121418MMS,#5,SFOFC. SH GOW & COMPANY INC -
AUTO INS 121418MMS,#5,LB OFC. SH GOW & COMPANY INC -
AUTO INS AUDIT ADJ FY'98 SH GOW & COMPANY INC -

NO SUBTASK USED

TOTAL 09-9706-0014

NO SUBTASK USED

TOTAL 09-9706-0014

NO SUBTASK USED

TOTAL 09-9706-0014

General Project Management NO SUBTASK USED
SHP CHRGS.11/4.CITY OF TUCSON-SF OFC. FEDERAL EXPRESS CORP -
SHPCHRGS,11/4,LB-SFOFC. FEDERAL EXPRESS CORP -
SHPCHRGS,11/2,LB-SFOFC. FEDERAL EXPRESS CORP -
DELIVERY SERVICES QUICKSILVER DELIVERY -
DELIVERY SERVICES QUICKSILVER DELIVERY -

FOR Insurance

FOR Outside Service

FOR Subcontractor Service

2,869.43

140.15
41.41
38.94

559.85
36.88

817.23

_2,833.60_

2,833.60

236.00
366.00
220.00
589.00

1,411.00

3.50
5.99

9.49

115.13

3.45
18.42
8.87
3.50

23.39

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9706-0014

Account Code: 29 Postage & Delivery

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management
SHPCHRGS,10/20,SF-LBOFC. AIRBORNE EXPRESS -

Account Code: 38 Copy Costs

General Project Management

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Copy Costs

Account Code: 41 Expendables

General Project Management
LA REGIONAL SERVICE 2 PGRS MO. FEES AIRTOUCH PAGING -
3.5 HR FORMATTED 100 DISKS STAPLES -
PGR REPLACEMENT FOR 2 PGRS MO. AIRTOUCH PAGING -

NO SUBTASK USED

Account Code: 50 Other Rental Costs

General Project Management
EXP#7340,KSW PROPERTIES.NOV98

TOTAL 09-9706-0014 FOR Expendables

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Other Rental Costs

TOTAL FOR: 09-9706-0014

24.00_

81.63

3.00
9.00

449.95
163.48

625.43

33.90
37.88
4.45

76.23

. A6?!-!6-
2,624.76

11,463.93

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9706-0015

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Account Code: 07 Communications

Equipment Management Plan
WAREHOUSE PHONE PACIFIC BELL -
WAREHOUSE PHONE PACIFIC BELL -

Account Code: 27 Subcontractor Service

Equipment Management Plan
09-9706-0015 ACS INC -

TOTAL 09-9706-0015 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9706-0015

NO SUBTASK USED

TOTAL 09-9706-0015

FOR Communications

FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Equipment Management Plan NO SUBTASK USED
SHPCHRGS,11/16,LBOFC.-MIE,INC.,BEDFORD,MA. FEDERAL EXPRESS CORP -
SHP CHRGS,11/4,SF OFC.-DOUBLE TREE SUITES(ENG),TUCSON,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS.11/3.LB OFC.-BEST WESTERN{T.COLEN),CHICO,CA. FEDERAL EXPRESS CORP -
SHP CHRGS,10/22,LB-SF OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,10/9,LB OFC-NATIONAL DRAEGER FEDERAL EXPRESS CORP -
SHP CHRGS,10/12,LB-SF OFC. FEDERAL EXPRESS CORP -
SHP CHRGS.10/22.LB-SF OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,10/12,LB OFC-SF OFC. FEDERAL EXPRESS CORP -
804733131960 FEDERAL EXPRESS CORP -
SHPCHRGS,11/6,SFOFC.-OCMOW-GFAM,SUNNYVALE,CA. FEDERAL EXPRESS CORP -
SHP CHRGS,10/16,ENVIRO SVCS-J.WHITE(COURTYARD BY MARRIOTT/TUCSON,AZ.) FEDERAL EXPRESS CORP -
SHP CHRGS.10/16.ENVIRO SVCS-J.WHITE(COURTYARD BY MARRIOTT)TUCSON,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS,10/29,SF(T.GENOLIO)-CHEONG ENG(DOUBLETREE GUEST SUITES.TUCSON.AZ. FEDERAL EXPRESS CORP

TOTAL 09-9706-0015 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance

Equipment Management Plan NO SUBTASK USED
INSPECTION & REPAIRS OF DRAEGER 2000 ACCURO DRAEGER SAFETY, INC -
REPAIR AND CLEANING OF MINIRAM S/N 4500 MIE INC -

Account Code: 41 Expendables

Equipment Management Plan
RESPONSE BAG FOR NEW EMPLOYEE CARLSON, CAREN M. -
STEEL TOE WORK BOOTS FOR NEW EMPLOYEE # 4409 RED WING SHOE STORE -
INDEX BINDERS A-Z (TABS) WORLD TRADE OFFICE -
CYLINDER GAS PRAXAIR DISTRIBUTION, INC -
55% VAC U CHAMBER SKC WEST INC -
FILM PHOTO EXPRESS -
CYLINDER GAS ONE MONTH PRAXAIR DISTRIBUTION, INC -

TOTAL 09-9706-0015 FOR Repairs & Maintenance

NO SUBTASK USED

1,239.37

117.70
38.66

156.36

_708.59_

708.59

10.07
46.17
4.17

33.92
13.17
18.70
3.62

19.95
12.25
3.50
9.90

13.77
13.92

203.11

282.34
256.42

538.76

31.24
80.00
21.61
14.00

260.49
147.90
14.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9706-0015 Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Account Code: 41 Expendables
Equipment Management Plan NO SUBTASK USED

CYLINDER GAS PRAXAIR DISTRIBUTION, INC- 12.40_

TOTAL 09-9706-0015 FOR Expendables 581.64

Account Code: 43 Travel

Equipment Management Plan NO SUBTASK USED
EXP#7320 AMPCO PRKG.NOV98 - 640.00
EXP#7331 ,CITYPARK,NOV98 - 1,160.00_

TOTAL 09-9706-0015 FOR Travel 1,800.00

Account Code: 50 Other Rental Costs
Equipment Management Plan NO SUBTASK USED

EXP#7324,BAY 511 ,NOV98 - _25q.00_

TOTAL 09-9706-0015 FOR Other Rental Costs 250.00

Account Code: 59 Protective Clothing
Equipment Management Plan NO SUBTASK USED

SARANEX WITH ATTACHED HOOD & BOOT (12/CS) 4-CS IPCO SAFETY - _396-°l

TOTAL 09-9706-0015 FOR Protective Clothing 396.01

Account Code: 70 Contract Owned Vehicle Repair
Equipment Management Plan NO SUBTASK USED

SUBSURFACE PARKING FOR 3 START RESPONSE VEHICLES AMPCO SYSTEM PARKING - 1j?5.00_

TOTAL 09-9706-0015 FOR Contract Owned Vehicle Repair 165.00

TOTAL FOR: 09-9706-0015 6,038.84

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
' START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9708-0002

Account Code: 06 Computer Usage

Account Code: 32 Books & Publications

Preliminary Assessments
TOPO MAPS THE MAP CENTER -
TOPO MAP THE MAP CENTER -

Site Name/Task Desc: CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

TOTAL 09-9708-0002

NO SUBTASK USED

FOR Computer Usage 54.75

12.99
6.50

TOTAL 09-9708-0002 FOR Books & Publications

TOTAL FOR: 09-9708-0002

19.49

74.24

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9708-0005 Site Name/Task Desc: ALARK HARD CHROME

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
DELIVERY SERVICE QUICKSILVER DELIVERY - 25.98_

TOTAL 09-9708-0005 FOR Outside Service 25.98

TOTAL FOR: 09-9708-0005 25.98

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9708-0006

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Preliminary Assessments
COPYING SERVICES KINKOS INC -

Site Name/Task Desc: OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

TOTAL 09-9708-0006

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9708-0006 FOR Outside Service

TOTAL FOR: 09-9708-0006

41.02

18.77_

18.77

59.79

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9708-0008 Site Name/Task Desc: PENA BLANCA WATERSHED

Account Code: 06 Computer Usage

TOTAL 09-9708-0008 FOR Computer Usage 29.97

TOTAL FOR: 09-9708-0008 29.97

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9708-0010 Site Name/Task Desc: MANSFIELD CANYON MINES SITE

Account Code: 29 Postage & Delivery

Federal Facility Review NO SUBTASK USED
DELIVERY SERVICES QUICKSILVER DELIVERY - 3.50_

TOTAL 09-9708-0010 FOR Postage & Delivery 3.50

TOTAL FOR: 09-9708-0010 3.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9709-0005

Account Code: 06 Computer Usage

Account Code: 43 Travel

Emergency Response
09/26/1998 PER DIEM CLEMENS, R.R. - PASADENA, CA

Site Name/Task Desc: BYERS BOMB SITE

TOTAL 09-9709-0005

NO SUBTASK USED

FOR Computer Usage

09/26/1998 AIRFARE CLEMENS, R.R. - PASADENA, CA

09/26/1998 LODGING CLEMENS, R.R. - PASADENA, CA

09/26/1998 INCIDENTALS CLEMENS, R.R. - PASADENA, CA

09/27/1998 PER DIEM CLEMENS, R.R. - PASADENA, CA

09/27/1998 LODGING CLEMENS, R.R. - PASADENA, CA

09/27/1998 INCIDENTALS CLEMENS, R.R. - PASADENA, CA

09/28/1998 PER DIEM CLEMENS, R.R. - PASADENA, CA

09/28/1998 PARKING FOR EPA VEHICLE(2 DAYS CLEMENS, R.R. - PASADENA, CA

09/28/1998 INCIDENTALS CLEMENS, R.R. - PASADENA, CA

09/28/1998 GAS FOR RENTAL CLEMENS, R.R. - PASADENA, CA

09/28/1998 CAR RENTAL CLEMENS, R.R. - PASADENA, CA

10/26/1998 PER DIEM PALLADINO, C. - ARCADIA, CA

10/26/1998 AIRFARE PALLADINO, C. -ARCADIA, CA

10/26/1998 INCIDENTALS PALLADINO, C. -ARCADIA, CA

10/26/1998 HOTEL PALLADINO, C. - ARCADIA, CA

10/27/1998 PER DIEM PALLADINO, C. -ARCADIA, CA

10/27/1998 INCIDENTALS PALLADINO, C. -ARCADIA, CA

10/27/1998 HOTEL PALLADINO, C. - ARCADIA, CA

10/28/1998 PER DIEM PALLADINO, C. - ARCADIA, CA

10/28/1998 INCIDENTALS PALLADINO, C. - ARCADIA, CA

09/26/1998 13:00 09/28/1998 14:00

09/26/1998 13:00 09/28/1998 14:00

09/26/1998 13:00 09/28/1998 14:00

09/26/1998 13:00 09/28/1998 14:00

09/26/1998 13:00 09/28/1998 14:00

09/26/1998 13:00 09/28/1998 14:00

09/26/1998 13:00 09/28/1998 14:00

09/26/1998 13:00 09/28/1998 14:00

09/26/1998 13:00 09/28/1998 14:00

09/26/1998 13:00 09/28/1998 14:00

09/26/1998 13:00 09/28/1998 14:00

09/26/1998 13:00 09/28/1998 14:00

10/26/1998 13:00 10/28/1998 14:00

10/26/1998 13:00 10/28/1998 14:00

10/26/1998 13:00 10/28/1998 14:00

10/26/1998 13:00 10/28/1998 14:00

10/26/1998 13:00 10/28/1998 14:00

10/26/1998 13:00 10/28/1998 14:00

10/26/1998 13:00 10/28/1998 14:00

10/26/1998 13:00 10/28/1998 14:00

10/26/1998 13:00 10/28/1998 14:00

TOTAL 09-9709-0005 FOR Travel

82.07

30.00

153.00

109.00

1.50

40.00

109.00

2.00

30.00

24.30

1.50

7.76

99.17

30.00

153.00

1.50

109.00

40.00

2.00

109.00

30.00

1.50

TOTAL FOR: 09-9709-0005

Confidential Business Information - Not for Release ***

1,083.23

1,165.30



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
' START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 11/28/1998

Voucher:

Date:

36

12/11/1998

TDD Number: 09-9709-0006 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
PHOTO DEVELOPMENT PHOTO EXPRESS -
PHOTO DEVELOPMENT PHOTO EXPRESS -
PHOTO DEVELOPMENT PHOTO EXPRESS -

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
09-9709-0006 ACS INC -

Account Code: 41 Expendables

Removal Support (PRP/State)
10/09/1998 INSTRUMENT BATTERIES FRANKEL, V.R. -MINDEN,

10/15/1998 SUPPLIES MARTIN, P. W. - MINDEN, NV

10/15/1998 PAPER TOWELS.WIPES.BAGS.WATER MARTIN, P.W.

TOTAL 09-9709-0006 FOR

NO SUBTASK USED

TOTAL 09-9709-0006 FOR

NO SUBTASK USED

TOTAL 09-9709-0006 FOR

NO SUBTASK USED
NV

- MINDEN, NV

10/17/1998 WATER.STRESS BEV.ICE MARTIN, P.W. - MINDEN, NV

10/19/1998 ICE MARTIN, P.W. -MINDEN, NV

Account Code: 43 Travel

Removal Support (PRP/State)
10/05/1998 INCIDENTALS FRANKEL, V.R. - MINDEN, NV

10/05/1998 BUSINESS CALLS FRANKEL, V.R. -MINDEN, NV

1 0/05/1 998 CARQUINEZ BDGE TOLL, NO RECPT FRANKEL, V.R.

10/05/1998 PER DIEM FRANKEL, V.R. - MINDEN, NV

10/05/1998 LODGING FRANKEL, V.R. - MINDEN, NV

10/06/1998 PER DIEM FRANKEL, V.R. -MINDEN, NV

10/06/1998 LODGING FRANKEL, V.R. - MINDEN, NV

10/06/1998 INCIDENTALS FRANKEL, V.R. - MINDEN, NV

TOTAL 09-9709-0006 FOR

NO SUBTASK USED

- MINDEN, NV

Computer Usage

Outside Service

Subcontractor Service

10/05/1998 08:30 10/09/1998 18:00

10/14/1998 09:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

Expendables

10/05/1998 08:30 10/09/1998 18:00

10/05/1998 08:30 10/09/1998 18:00

10/05/1998 08:30 10/09/1998 18:00

10/05/199808:30 10/09/1998 18:00

10/05/1998 08:30 10/09/1998 18:00

10/05/1998 08:30 10/09/1998 18:00

10/05/1998 08:30 10/09/1998 18:00

10/05/1998 08:30 10/09/1998 18:00

359.87

16.90
31.29
18.52

66.71

3,987.18

3,987.18

9.86

14.09

23.67

7.60

3.58

58.80

1.50

6.09

2.00

27.00

48.07

36.00

48.07

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 11/28/1998

TDD Number: 09-9709-0006 Site Name/Task Desc:

Voucher: 36

Date: 12/11/1998

LEVIATHAN MINE

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
10/07/1998 PER DIEM FRANKEL, V.R. - MINDEN, NV 10/05/199808:3010/09/199818:00

10/07/1998

10/07/1998

10/08/1998

10/08/1998

10/08/1998

10/09/1998

10/09/1998

10/09/1998

10/14/1998

10/14/1998

10/14/1998

10/14/1998

10/14/1998

10/15/1998

10/15/1998

10/15/1998

10/15/1998

10/16/1998

10/16/1998

10/16/1998

10/17/1998

10/17/1998

10/17/1998

10/18/1998

INCIDENTALS FRANKEL, V.R. - MINDEN, NV

LODGING FRANKEL, V.R. - MINDEN, NV

PER DIEM FRANKEL, V.R. - MINDEN, NV

LODGING FRANKEL, V.R. - MINDEN, NV

INCIDENTALS FRANKEL, V.R. - MINDEN, NV

PER DIEM FRANKEL, V.R. - MINDEN, NV

INCIDENTALS FRANKEL, V.R. -MINDEN, NV

BAY BRIDGE TOLL FRANKEL, V.R. - MINDEN, NV

LODGING MARTIN, P.W. - MINDEN, NV

BRIDGE TOLL MARTIN, P.W. - MINDEN, NV

INCIDENTALS MARTIN, P.W. - MINDEN, NV

PER DIEM MARTIN, P.W. - MINDEN, NV

BUSINESS CALLS MARTIN, P.W. - MINDEN, NV

PER DIEM MARTIN, P.W. - MINDEN, NV

BUSINESS CALLS MARTIN, P.W. - MINDEN, NV

INCIDENTALS MARTIN, P.W. - MINDEN, NV

LODGING MARTIN, P.W. - MINDEN, NV

PER DIEM MARTIN, P.W. - MINDEN, NV

INCIDENTALS MARTIN, P.W. - MINDEN, NV

LODGING MARTIN, P.W. - MINDEN, NV

LODGING MARTIN, P.W. - MINDEN, NV

PER DIEM MARTIN, P.W. - MINDEN, NV

INCIDENTALS MARTIN, P.W. - MINDEN, NV

LODGING MARTIN, P.W. - MINDEN, NV

10/05/1998 08:30 10/09/1998 18:00

10/05/1998 08:30 10/09/1998 18:00

10/05/199808:30 10/09/1998 18:00

10/05/1998 08:30 10/09/1998 18:00

10/05/1998 08:30 10/09/1998 18:00

10/05/1998 08:30 10/09/1998 18:00

10/05/1998 08:30 10/09/1998 18:00

10/05/1998 08:30 10/09/1998 18:00

10/14/199809:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/199809:00 10/20/1998 15:30

10/14/199809:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/199809:00 10/20/199815:30

10/14/1998 09:00 10/20/1998 15:30

10/14/199809:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/199809:00 10/20/199815:30

10/14/1998 09:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/199809:00 10/20/1998 15:30

36.00

2.00

48.07

36.00

48.07

2.00

27.00

1.50

2.00

57.88

2.00

1.50

27.00

.50

36.00

.25

2.00

57.88

36.00

2.00

77.50

77.50

36.00

2.00

57.88

Infnrmatinn . Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9709-0006 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 43 Travel

10/18/1998

10/18/1998

10/18/1998

10/19/1998

10/19/1998

10/20/1998

10/20/1998

10/20/1998

10/21/1998

10/28/1998

10/28/1998

10/28/1998

10/29/1998

10/29/1998

10/29/1998

10/29/1998

10/30/1998

10/30/1998

10/30/1998

Removal Support (PRP/State)
INCIDENTALS MARTIN, P.W. - MINDEN, NV

BUSNESS CALLS MARTIN, P.W. - MINDEN, NV

PER DIEM MARTIN, P.W. - MINDEN, NV

INCIDENTALS MARTIN, P.W. - MINDEN, NV

PER DIEM MARTIN, P.W. - MINDEN, NV

INCIDENTALS MARTIN, P.W. - MINDEN, NV

PER DIEM MARTIN, P.W. - MINDEN, NV

BRIDGE TOLL MARTIN, P.W. - MINDEN, NV

CAR WASH MARTIN, P.W. - MINDEN, NV

LODGING LONG, EJ. -MINDEN, NV

INCIDENTALS LONG, E.J. - MINDEN, NV

PER DIEM LONG, E.J. - MINDEN, NV

INCIDENTALS LONG, E.J. - MINDEN, NV

GAS FOR GOVT VEHICLE LONG, E.J. - MINDEN, NV

PER DIEM LONG, E.J. - MINDEN, NV

LODGING LONG, E.J. - MINDEN, NV

INCIDENTALS LONG. E.J. - MINDEN. NV

GAS FOR GOVT VEHICLE LONG, E.J. - MINDEN, NV

PER DIEM LONG, E.J. - MINDEN, NV

NO SUBTASK USED
10/14/199809:00 10/20/1998 15:30

10/14/199809:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/199809:00 10/20/1998 15:30

10/14/199809:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/14/1998 09:00 10/20/1998 15:30

10/28/1998 05:00 10/30/1998 13:00

10/28/199805:00 10/30/1998 13:00

10/28/1998 05:00 10/30/1998 13:00

10/28/1998 05:00 10/30/1998 13:00

10/28/1998 05:00 10/30/1998 13:00

10/28/1998 05:00 10/30/1998 13:00

10/28/199805:00 10/30/1998 13:00

10/28/199805:00 10/30/1998 13:00

10/28/199805:00 10/30/1998 13:00

10/28/1998 05:00 10/30/1998 13:00

TOTAL 09-9709-0006 FOR Travel

TOTAL FOR: 09-9709-0006

2.00

2.63

36.00

2.00

36.00

1.50

27.00

2.00

19.95

57.88

1.50

27.00

2.00

24.15

36.00

57.88

1.50

12.15

27.00

1,223.40

5,695.96

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9710-0010 Site Name/Task Desc: R&D FOR RESPONSE RELATED INTERNET RESOURCES

Account Code: 06 Computer Usage

TOTAL 09-9710-0010 FOR Computer Usage 3.94

TOTAL FOR: 09-9710-0010 3.94

*** (Vmfiriontial Rnclnocc Infnrmatinn - Not far Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9710-0011 Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (PATTERSON)

Account Code: 06 Computer Usage

TOTAL 09-9710-0011 FOR Computer Usage 32.04

TOTAL FOR: 09-9710-0011 32.04

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9711-0001 Site Name/Task Desc: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
DELIVERY SERVICE QUICKSILVER DELIVERY - 13.39
COPYING SERVICES KINKOS INC- 54.25_

TOTAL 09-9711-0001 FOR Outside Service 67.64

TOTAL FOR: 09-9711-0001 67.64

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

' START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9712-0007 Site Name/Task Desc: START QA MANAGEMENT

Account Code: 06 Computer Usage

TOTAL 09-9712-0007 FOR Computer Usage 823.87

TOTAL FOR: 09-9712-0007 323.37

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9712-0008

Account Code: 32 Books & Publications

HRS/NPL Package
TOPO MAPS THE MAP CENTER -

Site Name/Task Desc: LEVIATHAN MINE

NO SUBTASK USED

TOTAL 09-9712-0008 FOR Books & Publications

TOTAL FOR: 09-9712-0008

12.99_

12.99

12.99

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9801-0001 Site Name/Task Oesc: ALCO PACIFIC LEAD BATTERY SITE

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
COLOR COPY OF PHOTOGRAPHS WORLD TRADE PRINTING - 10.55

TOTAL 09-9801-0001 FOR Outside Service 10.55

TOTAL FOR: 09-9801-0001 10.55

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9801-0002 Site Name/Task Desc: CITY OF MT. SHASTA, CA - ROSEBURG

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
PHOTO DEVELOPMENT PHOTO EXPRESS - 35.36

TOTAL 09-9801-0002 FOR Outside Service 35.36

TOTAL FOR: 09-9801-0002 35.36

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9801-0004

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
DELIVERY SERVICE QUICKSILVER DELIVERY -
PHOTO DEVELOPMENT PHOTO EXPRESS -

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9801-0004 ACS INC -

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal)
DELIVERY SERVICES QUICKSILVER DELIVERY
DELIVERY SERVICES QUICKSILVER DELIVERY

Site Name/Task Desc: SAN FRANCISCO RIVER MINE TAILINGS

TOTAL 09-9801-0004 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9801-0004 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9801-0004 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9801-0004 FOR Postage & Delivery

TOTAL FOR: 09-9801-0004

144.30

15.49
27.64

43.13

76.75_

76.75

3.50
6.50

10.00

274.18

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9801-0005

Account Code: 06 Computer Usage

Account Code: 24 Sample Shipment

Site Assessment (Non-Removal)
10/23/1998 FIELD SUPPLIES WHITE, JEFFREY D. -TUSCON.AZ

Account Code: 26 Outside Service

Site Name/Task Desc: MISSION LINEN

TOTAL 09-9801-0005

NO SUBTASK USED

FOR Computer Usage

10/19/1998 15:00 10/24/1998 22:00

TOTAL 09-9801-0005 FOR Sample Shipment

Site Assessment (Non-Removal)
COPYING SERVICES KINKOS INC -
COPYING SERVICES KINKOS INC -

10/20/1998 INTERNET TO SEND BOA TO H.E. SHAEFFER, K.A. - TUCSON, AZ

NO SUBTASK USED

10/19/1998 16:00 10/23/1998 23:30

TOTAL 09-9801-0005 FOR Outside Service

Account Code: 29 Postage & Delivery
Site Assessment (Non-Removal) NO SUBTASK USED

SHPCHRGS,10/22,SF-BFLOASC FEDERAL EXPRESS CORP -
SHP CHRGS.10/21.SF-COURTYARD MARIOTT(K.SHUELFER),TUCSON,AZ. FEDERAL EXPRESS CORP
SHP CHRGS,10/24,SF OFC.-ENVIRO SVCS.CONCORD.CA. FEDERAL EXPRESS CORP -
SHP CHRGS.10/26.SF OFC.-FEDX.TUCSON.AZ. FEDERAL EXPRESS CORP -
SHP CHRGS,10/23,SF-BFLO ASC FEDERAL EXPRESS CORP -
SHPCHRGS,10/22,SF-CURTIS&TOMPKINS FEDERAL EXPRESS CORP -
SHP CHRGS,10/23,SF-BFLO ASC FEDERAL EXPRESS CORP -
SHP CHRGS,10/16,SF-MARRIOTT(KRISTIN SHAEFFER),TUCSON,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS,10/8,SF-DOUBLETREE(R.LAMBERT),TUCSON,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS,10/27,SF OFC. FEDERAL EXPRESS CORP -
SHPCHRGS,10/28,SF-CURTIS&TOMPKINS FEDERAL EXPRESS CORP -
SHP CHRGS,10/23,SF-CURTIS & TOMPKINS FEDERAL EXPRESS CORP -
SHP CHRGS.10/23.SF OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,10/8,SF-DOUBLETREE(R.LAMBERT),TUCSON,AZ. FEDERAL EXPRESS CORP -
SHP CHRGS,10/27,SF OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,10/24,(J.WHITE)-TUCSON,AZ.-SF OFC. FEDERAL EXPRESS CORP -

Account Code: 41 Expendables

Site Assessment (Non-Removal)
10/11/1998 FIELD SUPPLIES LAMBERT, R.E. - TUCSON, AZ

TOTAL 09-9801-0005 FOR Postage & Delivery

NO SUBTASK USED

10/13/1998 LOCKS & CHAINS FOR SITE LAMBERT, R.E. - TUCSON, AZ

10/13/1998 FIELD SUPPLIES LAMBERT, R.E. - TUCSON, AZ

10/20/1998 DECON WATER, BATTERIES, BAGGIE SHAEFFER, K.A. - TUCSON, AZ

10/11/1998 13:20 10/14/1998 18:00

10/11/1998 13:20 10/14/1998 18:00

10/11/1998 13:20 10/14/1998 18:00

10/19/1998 16:00 10/23/199823:30

39.05

13.90

13.90

36.38
29.86
7.49

73.73

4.17
43.17
14.42
39.50
17.42
57.25
18.17
99.25
8.52

22.62
10.67
61.67
37.67
8.62

23.37
712.50

1,178.99

16.00

32.29

11.75

60.57

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9801-0005

Account Code: 41 Expendables

Site Assessment (Non-Removal)
10/21/1998 DECON WATER SHAEFFER, K.A. - TUCSON, AZ

Site Name/Task Desc: MISSION LINEN

NO SUBTASK USED

10/21/1998 BUBBLE WRAP, COOLERS SHAEFFER, K.A. - TUCSON, AZ

10/22/1998 STRAPPING TAPE, STRESS BEVS SHAEFFER, K.A. -TUCSON, AZ

10/23/1998 ICE SHAEFFER, K.A. - TUCSON, AZ

10/23/1998 ICE SHAEFFER, K.A. - TUCSON, AZ

10/23/1998 BAGGIES SHAEFFER, K.A. - TUCSON, AZ

10/19/1998 16:00

10/19/1998 16:00

10/19/1998 16:00

10/19/1998 16:00

10/19/1998 16:00

10/19/1998 16:00

10/23/1998 23:30

10/23/199823:30

10/23/1998 23:30

10/23/1998 23:30

10/23/1998 23:30

10/23/1998 23:30

Account Code: 43 Travel

Site Assessment (Non-Removal)
10/11/1998 LODGING LAMBERT, R.E. - TUCSON, AZ

10/11/1998 POV: 68 MILES OAKLAND LAMBERT, R.E. - TUCSON, AZ

10/11/1998 AIRFARE LAMBERT, R.E. - TUCSON, AZ

10/11/1998 INCIDENTALS LAMBERT, R.E. - TUCSON, AZ

10/11/1998 PER DIEM LAMBERT, R.E. - TUCSON, AZ

10/12/1998 LODGING LAMBERT, R.E. - TUCSON, AZ

10/12/1998 INCIDENTALS LAMBERT, R.E. - TUCSON, AZ

10/12/1998 PER DIEM LAMBERT, R.E. - TUCSON, AZ

10/13/1998 INCIDENTALS LAMBERT, R.E. - TUCSON, AZ

10/13/1998 LODGING LAMBERT, R.E. - TUCSON, AZ

10/13/1998 PER DIEM LAMBERT, R.E. - TUCSON, AZ

10/14/1998 PHONE CALLS FOR SURVYOR LAMBERT, R.E. - TUCSON, AZ

10/14/1998 BUS LAMBERT, R.E. - TUCSON, AZ

10/14/1998 RENTAL CAR LAMBERT, R.E. - TUCSON, AZ

10/14/1998 BART TRAIN LAMBERT, R.E. - TUCSON, AZ

10/14/1998 INCIDENTALS LAMBERT, R.E. - TUCSON, AZ

10/14/1998 PER DIEM LAMBERT, R.E. - TUCSON, AZ

TOTAL 09-9801-0005

NO SUBTASK USED

FOR Expendables

10/11/1998 13:20 10/14/1998 18:00

10/11/1998 13:20 10/14/1998 18:00

10/11/1998 13:20 10/14/199818:00

10/11/199813:20 10/14/1998 18:00

10/11/1998 13:20 10/14/1998 18:00

10/11/1998 13:20 10/14/1998 18:00

10/11/199813:20 10/14/199818:00

10/11/1998 13:20 10/14/1998 18:00

10/11/1998 13:20 10/14/199818:00

10/11/199813:20 10/14/1998 18:00

10/11/199813:20 10/14/199818:00

10/11/1998 13:20 10/14/199818:00

10/11/1998 13:20 10/14/199818:00

10/11/1998 13:20 10/14/199818:00

10/11/199813:20 10/14/1998 18:00

10/11/199813:20 10/14/199818:00

10/11/199813:20 10/14/1998 18:00

7.77

69.92

13.27

2.58

6.45

10.17

230.77

67.00

21.08

308.00

1.50

24.00

67.00

2.00

32.00

2.00

67.00

32.00

2.00

2.00

142.10

3.00

1.50

24.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9801-0005

Account Code: 43 Travel

Site Assessment (Non-Removal)
10/14/1998 GAS FOR RENTAL CAR LAMBERT, R.E. - TUCSON, AZ

10/19/1998 INCIDENTALS SHAEFFER, K.A. - TUCSON, AZ

10/19/1998 POV: 20 MILES AIRPORT SHAEFFER, K.A. - TUCSON, AZ

10/19/1998 AIRFARE TO TUCSON SHAEFFER, K.A. - TUCSON, AZ

10/19/1998 PER DIEM WHITE, JEFFREY D. - TUSCON, AZ

10/19/1998 AIRFARE WHITE, JEFFREY D. -TUSCON.AZ

10/19/1998 LODGING SHAEFFER, K.A. - TUCSON, AZ

10/19/1998 LODGING WHITE, JEFFREY D. -TUSCON.AZ

10/19/1998 TAXI WHITE, JEFFREY D. -TUSCON.AZ

10/19/1998 INCIDENTALS WHITE, JEFFREY D. -TUSCON.AZ

10/19/1998 PER DIEM SHAEFFER, K.A. - TUCSON, AZ

10/20/1998 PER DIEM SHAEFFER, K.A. - TUCSON, AZ

10/20/1998 LODGING WHITE, JEFFREY D. -TUSCON.AZ

10/20/1998 INCIDENTALS WHITE, JEFFREY D. -TUSCON.AZ

10/20/1998 PER DIEM WHITE, JEFFREY D. -TUSCON.AZ

10/20/1998 INCIDENTALS SHAEFFER, K.A. - TUCSON, AZ

10/20/1998 LODGING SHAEFFER, K.A. - TUCSON, AZ

10/21/1998 LODGING SHAEFFER, K.A. - TUCSON, AZ

10/21/1998 PER DIEM SHAEFFER, K.A. - TUCSON, AZ

10/21/1998 INCIDENTALS SHAEFFER, K.A. - TUCSON, AZ

10/21/1998 PER DIEM WHITE, JEFFREY D. -TUSCON.AZ

10/21/1998 INCIDENTALS WHITE, JEFFREY D. -TUSCON.AZ

10/21/1998 LODGING WHITE, JEFFREY D. - TUSCON, AZ

10/22/1998 PER DIEM SHAEFFER, K.A. - TUCSON, AZ

10/22/1998 PER DIEM WHITE, JEFFREY D. -TUSCON.AZ

Site Name/Task Desc: MISSION LINEN

NO SUBTASK USED
10/11/1998 13:20 10/14/1998 18:00 3.25

10/19/1998 16:00 10/23/1998 23:30 1.50

10/19/1998 16:00 10/23/1998 23:30 6.20

10/19/1998 16:00 10/23/1998 23:30 353.00

10/19/1998 15:00 10/24/1998 22:00 24.00

10/19/1998 15:00 10/24/1998 22:00 353.00

10/19/1998 16:00 10/23/1998 23:30 67.00

10/19/1998 15:00 10/24/1998 22:00 67.01

10/19/1998 15:00 10/24/1998 22:00 40.00

10/19/1998 15:00 10/24/1998 22:00 1.50

10/19/1998 16:00 10/23/1998 23:30 24.00

10/19/1998 16:00 10/23/1998 23:30 32.00

10/19/1998 15:00 10/24/1998 22:00 67.01

10/19/1998 15:00 10/24/1998 22:00 2.00

10/19/1998 15:00 10/24/1998 22:00 32.00

10/19/1998 16:00 10/23/1998 23:30 2.00

10/19/1998 16:00 10/23/1998 23:30 67.00

10/19/1998 16:00 10/23/1998 23:30 67.00

10/19/1998 16:00 10/23/1998 23:30 32.00

10/19/1998 16:00 10/23/1998 23:30 2.00

10/19/1998 15:00 10/24/1998 22:00 32.00

10/19/1998 15:00 10/24/1998 22:00 2.00

10/19/1998 15:00 10/24/1998 22:00 67.01

10/19/1998 16:00 10/23/1998 23:30 32.00

10/19/1998 15:00 10/24/1998 22:00 32.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 1 1 /28/1 998

Voucher 36

Date: 12/11/1998

TDD Number: 09-9801-0005 Site Name/Task Desc: MISSION LINEN

Account Code: 43 Travel

10/22/1998

10/22/1998

10/22/1998

10/22/1998

10/22/1998

10/23/1998

10/23/1998

10/23/1998

10/23/1998

10/23/1998

10/23/1998

10/23/1998

10/24/1998

10/24/1998

10/24/1998

10/24/1998

10/24/1998

Site Assessment (Non-Removal) NO SUBTASK USED
LODGING SHAEFFER, K.A. - TUCSON, AZ

INCIDENTALS SHAEFFER, K.A. - TUCSON, AZ

INCIDENTALS WHITE, JEFFREY D. -TUSCON.AZ

LODGING WHITE, JEFFREY D. -TUSCON.AZ

BUSINESS PHONE WHITE, JEFFREY D. - TUSCON, AZ

INCIDENTALS SHAEFFER, K.A. - TUCSON, AZ

PER DIEM WHITE, JEFFREY D. -TUSCON.AZ

BUSINESS PHONE WHITE. JEFFREY D. - TUSCON, AZ

LODGING WHITE, JEFFREY D. - TUSCON, AZ

INCIDENTALS WHITE, JEFFREY D. -TUSCON.AZ

PER DIEM SHAEFFER, K.A. - TUCSON, AZ

POV: 20 MILES RIDE TO HOUSE SHAEFFER, K.A. - TUCSON, AZ

GASOLINE WHITE, JEFFREY D. -TUSCON.AZ

PER DIEM WHITE, JEFFREY D. - TUSCON, AZ

RENTAL CAR SHAEFFER, K.A. - TUCSON, AZ

POV: 50 MILES HOME WHITE, JEFFREY D. -TUSCON.AZ

INCIDENTALS WHITE, JEFFREY D. - TUSCON, AZ

TOTAL 09-9801-0005 FOR

10/19/1998 16:00 10/23/1998 23:30

10/19/1998 16:00 10/23/1998 23:30

10/19/1998 15:00 10/24/1998 22:00

10/19/1998 15:00 10/24/1998 22:00

10/19/1998 15:00 10/24/199822:00

10/19/1998 16:00 10/23/199823:30

10/19/1998 15:00 10/24/1998 22:00

10/19/1998 15:00 10/24/1998 22:00

10/19/1998 15:00 10/24/1998 22:00

10/19/1998 15:00 10/24/1998 22:00

10/19/1998 16:00 10/23/199823:30

10/19/1998 16:00 10/23/1998 23:30

10/19/1998 15:00 10/24/199822:00

10/19/1998 15:00 10/24/199822:00

10/19/1998 16:00 10/23/199823:30

10/19/1998 15:00 10/24/199822:00

10/19/1998 15:00 10/24/1998 22:00

Travel

67.00

2.00

2.00

67.01

1.00

1.50

32.00

1.00

67.01

2.00

24.00

6.20

19.45

24.00

458.41

15.50

1.50

2,998.24

Account Code: 50 Other Rental Costs

Site Assessment (Non-Removal) NO SUBTASK USED
WATER LEVEL METER, INTERFACE METER RENTAL ENVIRO SERVICES & REPAIR -

TOTAL 09-9801-0005 FOR

TOTAL FOR: 09-9801-0005

Other Rental Costs

255.00

255.00

4.789.68

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9801-0006 Site Name/Task Desc: SYNTRUM CORP.

Account Code: 06 Computer Usage

TOTAL 09-9801-0006 FOR Computer Usage 21.25

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
SHP CHRGS.11/2.LB OFC.-LOS ANGELES CO.DA..LOS ANGELES.CA. FEDERAL EXPRESS CORP - _ 10.92_

TOTAL 09-9801-0006 FOR Postage & Delivery 10.92

TOTAL FOR: 09-9801-0006 32.17

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9802-0008 Site Name/Task Desc: NORTH FORK MILL SITE

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
PHOTO DEVELOPMENT PHOTO EXPRESS - 44.42_

TOTAL 09-9802-0008 FOR Outside Service 44.42

TOTAL FOR: 09-9802-0008 44.42

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9802-0013

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
09-9802-0013 ACS INC -

Account Code: 38 Copy Costs

Removal Support (PRP/State)

Account Code: 41 Expendables

Removal Support (PRP/State)
20% VAC U CHAMBER SKC WEST INC -

Account Code: 43 Travel

Site Name/Task Desc: GAMBONINI MERCURY MINE

TOTAL 09-9802-0013 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9802-0013 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9802-0013 FOR Copy Costs

NO SUBTASK USED

TOTAL 09-9802-0013 FOR Expendables

Removal Support (PRP/State)
BRIDGE TOLLS, GAS RANDALL, R. -

09/07/1998 GG BRIDGE TOLL WHITE, JEFFREY D. - SAN FRANCISCO, CALIF
09/07/1998 RENTAL CAR WHITE, JEFFREY D. - SAN FRANCISCO, CALIF
09/08/1998 GG BRIDGE TOLL WHITE, JEFFREY D. - SAN FRANCISCO, CALIF
09/11/1998 RENTAL CAR WHITE, JEFFREY D. - SAN FRANCISCO, CALIF
09/14/1998 GAS WHITE, JEFFREY D. - SAN FRANCISCO, CALIF
09/14/1998 GG BRIDGE TOLL WHITE, JEFFREY D. - SAN FRANCISCO, CALIF
09/15/1998 RENTAL CAR WHITE, JEFFREY D. - SAN FRANCISCO, CALIF

NO SUBTASK USED

TOTAL 09-9802-0013 FOR Travel

400.70

_298.43_

298.43

4.50
25.50

30.00

94.72_

94.72

27.69
09/07/1998 00:00 09/15/1998 00:00 3.00
09/07/1998 00:00 09/15/1998 00:00 43.15
09/07/1998 00:00 09/15/1998 00:00 3.00
09/07/1998 00:00 09/15/1998 00:00 212.11
09/07/1998 00:00 09/15/1998 00:00 5.00
09/07/1998 00:00 09/15/1998 00:00 3.00
09/07/1998 00:00 09/15/1998 00:00 82.31

379.26

TOTAL FOR: 09-9802-0013 1,203.11

Confidential Business Information • Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

' START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9803-0005 Site Name/Task Desc: ORLAND CLEANERS

Account Code: 06 Computer Usage

TOTAL 09-9803-0005 FOR Computer Usage 4.55

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal) NO SUBTASK USED
SHP CHRGS.11/4.SF OFC. FEDERAL EXPRESS CORP - 60.00
SHP CHRGS.11/3.SF OFC.-EPA.RICHMOND.CA. FEDERAL EXPRESS CORP - __ 29.67_

TOTAL 09-9803-0005 FOR Postage & Delivery 89.67

TOTAL FOR: 09-9803-0005 94.22

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9803-0009 Site Name/Task Desc: WEST CAP ARIZONIA

Account Code: 06 Computer Usage

TOTAL 09-9803-0009 FOR Computer Usage 20.52

TOTAL FOR: 09-9803-0009 20.52

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9804-0001 Site Name/Task Desc: POMONA PLATING

Account Code: 06 Computer Usage

TOTAL 09-9804-0001 FOR Computer Usage -4.90

TOTAL FOR: 09-9804-0001 .4.90

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9804-0004 Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

Account Code: 06 Computer Usage

TOTAL 09-9804-0004 FOR Computer Usage 47.42

TOTAL FOR: 09-9804-0004 47.42

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9805-0002 Site Name/Task Desc: DOWNEY SITE DISCOVERY PROJECT

Account Code: 06 Computer Usage

TOTAL 09-9805-0002 FOR Computer Usage 275.78

TOTAL FOR: 09-9805-0002 275.78

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11 /28/1998 Date: 12/11/1998

TDD Number: 09-9805-0006 Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

Account Code: 26 Outside Service

Training NO SUBTASK USED
PHOTO DEVELOPMENT PHOTO EXPRESS - 21.88

TOTAL 09-9805-0006 FOR Outside Service 21.88

TOTAL FOR: 09-9805-0006 21.88

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9805-0007

Account Code: 06 Computer Usage

Account Code: 32 Books & Publications

HRS/NPL Package
TOPO MAPS THE MAP CENTER -

Account Code: 43 Travel

HRS/NPL Package
TOLL AND POV DRAGOLOVICH, K.

Site Name/Task Desc: CHINA LAKE NAVAL WEAPONS STATION

TOTAL 09-9805-0007 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9805-0007 FOR Books & Publications

NO SUBTASK USED

TOTAL 09-9805-0007 FOR Travel

TOTAL FOR: 09-9805-0007

1,198.52

17.86_

17.86

57.80_

57.80

1,274.18

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9805-0011

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9805-011 SAGE EARTH SCIENCE
09-9805-0011 ACS INC -

Account Code: 38 Copy Costs

Site Assessment (Non-Removal)

Site Name/Task Desc: CITY OF STOCKTON

TOTAL 09-9805-0011 FOR Computer Usage

NO SUBTASK USED

68.20

5,881.28
1,265.60

TOTAL 09-9805-0011

NO SUBTASK USED

FOR Subcontractor Service 7,146.88

3.00

TOTAL 09-9805-0011 FOR Copy Costs

TOTAL FOR: 09-9805-0011

3.00

7,218.08

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9806-0001 Site Name/Task Desc: KINGSBURY CREEK MINE LAB

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
PHOTO DEVELOPMENT PHOTO EXPRESS - 8.10

TOTAL 09-9806-0001 FOR Outside Service 8.10

TOTAL FOR: 09-9806-0001 8.10

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9806-0003 Site Name/Task Desc: NFPI PCB ASSESSMENT

Account Code: 59 Protective Clothing

Removal Support (PRP/State) NO SUBTASK USED
GLOVE N-DEX MED 100/BX IPCO SAFETY - 12.42_

TOTAL 09-9806-0003 FOR Protective Clothing 12.42

TOTAL FOR: 09-9806-0003 12.42

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TOO/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9806-0004

Account Code: 43 Travel

General Technical Support
09/08/1998 PER DIEM MARTIN, P.W. - SACAMENTO, CA

Site Name/Task Desc: Y2K EVALUATION

NO SUBTASK USED

09/08/1998 INCIDENTALS MARTIN, P.W. - SACAMENTO, CA

09/08/1998 BRIDGE TOLL MARTIN, P.W. - SACAMENTO, CA

09/08/1998 POV: 95 MILES SACRAMENTO MARTIN, P.W. - SACAMENTO, CA

09/08/1998 LODGING MARTIN, P.W. - SACAMENTO, CA

09/09/1998 LODGING MARTIN, P.W. - SACAMENTO, CA

09/09/1998 INCIDENTALS MARTIN, P.W. - SACAMENTO, CA

09/09/1998 POV: 27 MILES U.C. DAVIS MARTIN, P.W. - SACAMENTO, CA

09/09/1998 PER DIEM MARTIN, P.W. - SACAMENTO, CA

09/09/1998 BUSINESS CALLS MARTIN, P.W. - SACAMENTO, CA

09/10/1998 INCIDENTALS MARTIN, P.W. - SACAMENTO, CA

09/10/1998 POV: 30 MILES U.C. DAVIS MARTIN, P.W. - SACAMENTO, CA

09/10/1998 PER DIEM MARTIN, P.W. - SACAMENTO, CA

09/10/1998 BUSINESS CALL MARTIN, P.W. - SACAMENTO, CA

09/10/1998 LODGING MARTIN, P.W. - SACAMENTO, CA

09/11/1998 POV: 95 MILES SAN FRANCISCO MARTIN, P.W. - SACAMENTO, CA

09/11/1998 PER DIEM MARTIN, P.W. - SACAMENTO, CA

09/11/1998 BRIDGE TOLL MARTIN, P.W. - SACAMENTO. CA

09/11/1998 INCIDENTALS MARTIN, P.W. - SACAMENTO, CA

09/08/1998 06:00 09/11/1998 18:30

09/08/1998 06:00 09/11/1998 18:30

09/08/199806:00 09/11/1998 18:30

09/08/199806:00 09/11/1998 18:30

09/08/199806:00 09/11/1998 18:30

09/08/199806:00 09/11/1998 18:30

09/08/1998 06:00 09/11/1998 18:30

09/08/1998 06:00 09/11/1998 18:30

09/08/1998 06:00 09/11/1998 18:30

09/08/199806:00 09/11/1998 18:30

09/08/1998 06:00 09/11/199818:30

09/08/1998 06:00 09/11/1998 18:30

09/08/1998 06:00 09/11/1998 18:30

09/08/199806:00 09/11/1998 18:30

09/08/1998 06:00 09/11/1998 18:30

09/08/1998 06:00 09/11/1998 18:30

09/08/199806:00 09/11/199818:30

09/08/1998 06:00 09/11/199818:30

09/08/199806:00 09/11/1998 18:30

27.00

1.50

2.00

29.45

78.00

78.00

2.00

8.37

28.00

4.35

2.00

9.30

16.00

.75

78.00

29.45

19.00

2.00

1.50

TOTAL 09-9806-0004 FOR Travel

TOTAL FOR: 09-9806-0004

416.67

416.67

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9806-0006 Site Name/Task Desc: NOGALES WASH

Account Code: 06 Computer Usage

TOTAL 09-9806-0006 FOR Computer Usage 34.19

TOTAL FOR: 09-9806-0006 34.19

Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9806-0008 Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
PHOTO DEVELOPMENT PHOTO EXPRESS - 13.41_

TOTAL 09-9806-0008 FOR Outside Service 13.41

TOTAL FOR: 09-9806-0008 13.41

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9806-0010

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)
804733131798 FEDERAL EXPRESS CORP -

Site Name/Task Desc: POMONA PLATING

TOTAL 09-9806-0010

NO SUBTASK USED

FOR Computer Usage 125.53

TOTAL 09-9806-0010 FOR Postage & Delivery

TOTAL FOR: 09-9806-0010

11.75

137.28

inn . Mnf for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9806-0011

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Federal Facility Review
DELIVERY SERVICES QUICKSILVER DELIVERY -

Site Name/Task Desc: DUNCAN MILL SITE

TOTAL 09-9806-0011

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9806-0011 FOR Postage & Delivery

TOTAL FOR: 09-9806-0011

128.64

_ _3.50_

3.50

132.14

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9807-0001 Site Name/Task Desc: CAPPELL ROAD ILLEGAL DUMP SITE

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
PHOTO DEVELOPMENT PHOTO EXPRESS - 54.63
COPYING SERVICES KINKOS INC - 108.01

TOTAL 09-9807-0001 FOR Outside Service 162.64

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
005621238044 FEDERAL EXPRESS CORP - 39.90

TOTAL 09-9807-0001 FOR Postage & Delivery 39.90

TOTAL FOR: 09-9807-0001 202.54

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9807-0002 Site Name/Task Desc: ONESOURCE CHEMICAL

Account Code: 29 Postage & Delivery

'RESSCORP -

TOTAL 09-9807-0002 FOR Postage & Delivery 9.75

Emergency Response NO SUBTASK USED
790129236304 FEDERAL EXPRESS CORP - 9.75

Account Code: 59 Protective Clothing

Emergency Response NO SUBTASK USED
GLOVE N-DEX MED 100/BX IPCO SAFETY - J2.43_

TOTAL 09-9807-0002 FOR Protective Clothing 12.43

TOTAL FOR: 09-9807-0002 22.18

**• Confidential Business Information • Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9807-0003 Site Name/Task Desc: ENFIELD CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9807-0003 FOR Computer Usage 149.92

TOTAL FOR: 09-9807-0003 149.92

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9808-0004 Site Name/Task Desc: GREY EAGLE MINE SITE

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
DELIVERY SERVICES QUICKSILVER DELIVERY - 3.50
005621237086 FEDERAL EXPRESS CORP - 35.40
005621237090 FEDERAL EXPRESS CORP - 36.70
805616298910 FEDERAL EXPRESS CORP - 13.35

TOTAL 09-9808-0004 FOR Postage & Delivery 88.95

TOTAL FOR: 09-9808-0004 88.95

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9808-0005

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Emergency Response
PHOTO DEVELOPMENT PHOTO EXPRESS -
PHOTO DEVELOPMENT PHOTO EXPRESS -
PHOTO DEVELOPMENT PHOTO EXPRESS -
PHOTO DEVELOPMENT PHOTO EXPRESS -

Account Code: 32 Books & Publications

Emergency Response
DIGITAL PHOTO AND TOPO MAP MARTIN, P.W.

Account Code: 38 Copy Costs

Emergency Response

Account Code: 41 Expendables

Emergency Response
25% VAC U CHAMBER SKC WEST INC -

Site Name/Task Desc: TRACY TIRE FIRE

TOTAL 09-9808-0005 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9808-0005 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9808-0005 FOR Books & Publications

NO SUBTASK USED

TOTAL 09-9808-0005 FOR Copy Costs

NO SUBTASK USED

TOTAL 09-9808-0005 FOR Expendables

TOTAL FOR: 09-9808-0005

47.72

80.91
8.45

49.66
10.95

149.97

_ fl-TA

41.79

__7.50_

7.50

_1J8.41_

118.41

365.39

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9808-0011 Site Name/Task Desc: TRIBAL RISK ASSESSMENT CONFERENCE

Account Code: 06 Computer Usage

TOTAL 09-9808-0011 FOR Computer Usage 341.31

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
SHP CHRGS.10/29.BFLO-LAS VEGAS CONF.SUITES.LAS VEGAS.NV. AIRBORNE EXPRESS - 6.64
SHPCHRGS.10/30.BFLO-HAWTHORNE SUITES.LAS VEGAS.NV. AIRBORNE EXPRESS - __ 6.64_

TOTAL 09-9808-0011 FOR Postage & Delivery 13.28

Account Code: 38 Copy Costs

Training NO SUBTASK USED
3.qo_

TOTAL 09-9808-0011 FOR Copy Costs 3.00

TOTAL FOR: 09-9808-0011 357.59

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9808-0012 Site Name/Task Desc: MOUREN-LAURENS OIL

Account Code: 06 Computer Usage

TOTAL 09-9808-0012 FOR Computer Usage 75.69

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
SHP CHRGS.11/10.LB OFC-NINYO & MOORE.OAKLAND.CA. FEDERAL EXPRESS CORP - __ 7.17_

TOTAL 09-9808-0012 FOR Postage & Delivery 7.17

TOTAL FOR: 09-9808-0012 32.86

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9809-0001 Site Name/Task Desc: MINEREC MINING & CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9809-0001 FOR Computer Usage 354.86

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
SHP CHRGS.11/19,(ENG)DOUBLETREE SUITES.TUCSON.AZ.-SF OFC. FEDERAL EXPRESS CORP - 65.75
SHP CHRGS.11/6,(ENG)DOUBLETREE SUITES,TUCSON,AZ.-SF OFC. FEDERAL EXPRESS CORP - 26.30
SHP CHRGS.11/6,(ENG)DOUBLETREE SUITES,TUCSON,AZ.-SF OFC. FEDERAL EXPRESS CORP - 27.50_

TOTAL 09-9809-0001 FOR Postage & Delivery 119.55

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
BUSINESS PHONE MCLEOD, C.A. - 71_.57_

TOTAL 09-9809-0001 FOR Travel 71.57

TOTAL FOR: 09-9809-0001 545.93

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9809-0002 Site Name/Task Desc: CRIT PARKER PESTICIDES

Account Code: 06 Computer Usage

TOTAL 09-9809-0002 FOR Computer Usage 112.95

TOTAL FOR: 09-9809-0002 112.95

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9809-0003 Site Name/Task Desc: CONTRA COSTA EXERCISE

Account Code: 06 Computer Usage

TOTAL 09-9809-0003 FOR Computer Usage 38.10

TOTAL FOR: 09-9809-0003 33.10

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9809-0004 Site Name/Task Desc: GREY EAGLE MINE SITE

Account Code: 06 Computer Usage

TOTAL 09-9809-0004 FOR Computer Usage 190.16

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
SHPCHRGS,10/5,LBOFC-ENVIROSVCS FEDERAL EXPRESS CORP - 21.42

TOTAL 09-9809-0004 FOR Postage & Delivery 21.42

Account Code: 50 Other Rental Costs

Removal Support (PRP/State) NO SUBTASK USED
PH DATA LOGGING METERS ENVIRO SERVICES & REPAIR - 3,000.00

TOTAL 09-9809-0004 FOR Other Rental Costs 3,000.00

TOTAL FOR: 09-9809-0004 3,211.58

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9809-0006

Account Code: 06 Computer Usage

Account Code: 07 Communications

Environmental/Ecological Evaluations
LONG DISTANCE FOR START CELLULAR PHONE SPRINT -

Account Code: 26 Outside Service

Environmental/Ecological Evaluations

Site Name/Task Desc: SOUTH LAKE TAHOE MTBE

TOTAL 09-9809-0006 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9809-0006 FOR Communications

NO SUBTASK USED
DOC SCAN TO COMPACT DISK 2077PGS ALPINE COPY SERVICE -
COPY SERVICE ALPINE COPY SERVICE -

TOTAL 09-9809-0006 FOR Outside Service

Account Code: 29 Postage & Delivery

Environmental/Ecological Evaluations NO SUBTASK USED
SHP CHRGS,10/29,LB OFC.-NINYO & MOORE.IRVINE.CA. FEDERAL EXPRESS CORP -
SHP CHRGS,,10/29,LB OFC.-RS KERR ENV.RESEARCH.ADA.OK. FEDERAL EXPRESS CORP -
SHP CHRGS,10/29,LB OFC.-USEPA.SF FEDERAL EXPRESS CORP -
SHP CHRGS,11/12,ALPINE COPY SVC(M!KE NERERBY)-LB OFC.(SCHWENNESON) FEDERAL EXPRESS CORP -

TOTAL 09-9809-0006 FOR Postage & Delivery

TOTAL FOR: 09-9809-0006

66.80

54.38_

54.38

400.86
44.00

444.86

3.45
3.57
3.57
3.50

14.09

580.13

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9809-0007

Account Code: 06 Computer Usage

Account Code: 43 Travel

Training
10/07/1998 PER DIEM WISE, R.L. - SACRAMENTO, CA

10/07/1998 AIRFARE WISE, R.L - SACRAMENTO, CA

10/07/1998 TAXI WISE, R.L. - SACRAMENTO, CA

10/07/1998 PARKING WISE, R.L - SACRAMENTO, CA

10/07/1998 INCIDENTALS WISE, R.L. - SACRAMENTO, CA

Site Name/Task Desc: ANTI-TERRORISM TRAINING - SACRMENTO

TOTAL 09-9809-0007 FOR Computer Usage

NO SUBTASK USED
10/07/199806:00 10/07/199821:00

10/07/199806:00 10/07/199821:00

10/07/1998 06:00 10/07/1998 21:00

10/07/1998 06:00 10/07/1998 21:00

10/07/199806:00 10/07/199821:00

4.33

27.00

182.00

15.00

16.00

1.50

TOTAL 09-9809-0007 FOR Travel

TOTAL FOR: 09-9809-0007

241.50

245.83

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9809-0008 Site Name/Task Desc: COOLEY LANDING BROWNFIELDS INVESTIGATION

Account Code: 06 Computer Usage

TOTAL 09-9809-0008 FOR Computer Usage 159.31

TOTAL FOR: 09-9809-0008 159.31

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9810-0001 Site Name/Task Desc: CITY OF UKIAH BROWNFIELDS INVESTIGATION

Account Code: 06 Computer Usage

TOTAL 09-9810-0001 FOR Computer Usage 93.00

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
ON LINE SITE ASSESS REPORT DATA BASE SEARCH VISTA ENVIRONMENTAL - 90.00

TOTAL 09-9810-0001 FOR Outside Service 90.00

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal) NO SUBTASK USED
09-9810-0001 ACS INC- _230.36_

TOTAL 09-9810-0001 FOR Subcontractor Service 230.36

TOTAL FOR: 09-9810-0001 413.36

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

11/28/1998

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

' START Region 9

Table F-8

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9810-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: SPECTRACE WORKSHOP

TOTAL 09-9810-0003 FOR Computer Usage

TOTAL FOR: 09-9810-0003

8.93

8.93

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9810-0004 Site Name/Task Desc: QUALITY ASSURANCE AUDIT (SITES)

Account Code: 06 Computer Usage

TOTAL 09-9810-0004 FOR Computer Usage 8.15

TOTAL FOR: 09-9810-0004 315

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

11/28/1998

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9810-0005

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

General Technical Support

Site Name/Task Desc: COMPUTER & TECHNICAL SUPPORT FOR OSC

TOTAL 09-9810-0005

NO SUBTASK USED

FOR Computer Usage 432.46

10.50

TOTAL 09-9810-0005 FOR Copy Costs

TOTAL FOR: 09-9810-0005

10.50

442.96

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9811 -0001 Site Name/Task Desc: GISS PARKWAY BROWNFIELDS - CITY OF YUMA

Account Code: 06 Computer Usage

TOTAL 09-9811-0001 FOR Computer Usage 55.99

TOTAL FOR: 09-9811-0001 55.99

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

11/28/1998

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Voucher: 36

Date: 12/11/1998

TDD Number: 09-9811-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: NEVADA OIL SITES

TOTAL 09-98114002 FOR Computer Usage

TOTAL FOR: 09-9811-0002

52.80

52.80

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-9811-0003 Site Name/Task Desc: LEONA HEIGHTS SULFER MINE

Account Code: 06 Computer Usage

TOTAL 09-9811-0003 FOR Computer Usage 30.35

TOTAL FOR: 09-9811-0003 30.35

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 36

Month Ending: 11/28/1998 Date: 12/11/1998

TDD Number: 09-98-11-0004 Site Name/Task Desc: WILDER RANCH STATE PARK

Account Code: 06 Computer Usage

TOTAL 09-98-11-0004 FOR Computer Usage 11.16

TOTAL FOR: 09-98-11-0004 11.15

Confidential Business Information - Not for Release


